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(February2005) OMBNo.1004-0137

ExpiresMarch31,2007UNITED STATES
DEPARTMENT OF THE INTERIOR 5. LeaseSerialNo.
BUREAU OF LAND MANAGEMENT

U-01304

APPLICATION FOR PERMIT TO DRILL OR REENTER 6 IfIndian,AlloteeorTribeName

O 7 IfUnitor CAAgreement,Nameand No.la. Typeof work: DRILL REENTER
CHAPITA WELLS UNIT

8. LeaseNameandWellNo.
lb. Typeof Well: OnWel GasWel 0&er SingleZone MultipleZone CHAPITA WELLS UNIT 1227-6
2. NameofOperator 9. API WellN .

EOG RESOURCES, INC

3a. Address 1060 EAST HIGHWAY 40 3b. PhoneNO. (include area code) 10.FieldandPool,orExploratory
VERNAL, UT 84078 435-781-9111 NATURAL BUTTES

4. Locationof Well(Report location clearly and in acconiancewith any Staterequimments.*) 11.Sec.,T.R.M. or Blk.andSurveyor Area
At surface 817 FNL 702 FEL (Lot 1 NE/NE 40.06 50 LAg109 3 839 LON

7/ · & I 9 SECTION 6, T9S, R23E S.L.B.&MAt proposedprod.zone SAME

14. Distanceinmilesanddirectionfromnearesttownor pastoñice* 12. Countyor Parish 13. State
50 MILES SOUTH OF VERNAL UTAH UINTAH UT

15. Distancefromproposed* 702. 16. No.of acres inlease 17. pacingUnitdedicatedtothiswelllocationtonearest
propertyor leaseline,ft
(Alsotonearestdrig.unit line,if any) 2451 VACATED

18. Distancefromproposedlocation* 19. ProposedDepth 20. BLMlBIABondNo.on file
tonearestwell,dnlling,completed,
applied for,on this lease,ft. 1750 9715 NM 2308

21. Elevations(Showwhether DF,KDB,RT,GL, etc.) 22. Approximatedateworkwill start* 23. Estimatedduration
4891 GL 45 DAYS

24. Attachments
Thefollowing,completedin accordance withtherequirements of OnshoreOiland GasOrderNo.1,must beattached to thisform:

1. Wellplatcertifiedbya registeredsurveyor. 4. Bondto cover the operationsunless covered by an existingbondon file (see
2. A DrillingPlan. Item20 above).
3. A SurfaceUse Plan (if the locationis on NationalForestSystemLands,the 5. Operatorcertification

SUPOmustbefiledwith theappropriateForestServiceOffice). 6. Suchothersite specificinformationand/or plansas maybe required by the
BLM.

25. Signature Name(PrintedTyped) Date
KAYLENE R. GARDNER 09/28/2006

e
. RE U T Y ASSISTANT

ved yk Name (Printe&Typed) Date
BRADLEYG. HILL |D-

offENVIRONMENTALMANAGER

Applicationapprov t warrant or certifythattheapplicantholdslegalorequitabletitletothoserightsinthesubjectleasewhichwouldentitletheapplicantto
conductoperationsthereon.
Conditionsof approval,if any, areattached.

Title 18U.S.C.Section1001andTitle43 U.S.C.Section1212,makeit a crime forany personknowinglyand willfullytomake to anydepartmentor agencyof the UnitedStatesany false,fictitiousor fraudulentstatementsor representations asto anymatterwithinitsjurisdiction.
*(Instructions on page 2)

Federal
Approvalof this

ActionIs
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85 SOUTH 200 EAST - VERNAL, UTAH 84078BASIS OF BEARINGSIS A G.P.S. OBSERVATION.

(435) 789-1017LEGEND: (NAD 83)
SCALE DATE SURVEYED: DATEDRAWN:LATITUDE= 40'04'11.10" (40.069750) 1" = 1000' 06-29-06 07--06-06=

90° SYMBOL LONGITUDE= 109°21'46.22" (109.362839)
PARTY REFERENCES= PROPOSED WELLHEAD. (NAD 27) G.S. J.R. C.H. G.L.O. PLATLATlTUDE= 40°04'11.23"

(40.069786) WEATHER FILEA = SECTION CORNERS LOCATED LONGiTUDE= 109°21°43.77" (109.362158) HOT EOG RESOURCES,



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1227-46
NE/NE, SEC. 06, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION DEPTH (KB)
Green River FM 2,032'
Wasatch 5,010'
North Horn 6,872'
Island 7,153'
KMV Price River 7,570'
KMV Price River Middle 8,27T
KMV Price River Lower 9,097'
Sego 9,51l'

Estimated TD: 9,715' or 200'± below Sego top Anticipated BHP: 5 305 Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole -- 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:
RATING FACTOR

HOLE SIZE INTERVAL SIZE WEIGHT GRADE THREAD COLLAPSE /BURST/ TENSILE
Conductor: 17 ½" 0' - 45' 13 ¾" 48.0# H-40 STC 770 PSI 1730 PSI 322,000#
Surface 12-1/4" 45' - 2,300'KB± 9-¾" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#

Production: 7-7/8" 2,300'±- TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

Note: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green
River lost circulation zone and cased w/9-%" as shown to that depth. Drilled depth may be
shallower or deeper than the 2300' shown above depending on the actual depth of the loss zone.
All casing will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5 h jOinÍÍO surface. (15 total)

8 point plan-EOG 1



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1227-06
NEINE, SEC. 06, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH
Float Equipment: (Cont'd)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing jointsto be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 2nd joint to 400' above
Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Air/air mist or aerated water.

Production Hole Procedure (2300'± - TD): Anticipated mud weight 9.5 - 10.5 ppg depending on
actual wellbore conditions encountered while drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used
to control viscosity w/PHPA polymer used for supplemental viscosity and clay
encapsulation/inhibition. Water loss will be maintained at <l5cc's using white starch or
PAC. Bactericides will be used as needed. Anticipated pH will range from 9.0-10.0.
Mud weight will be adjusted as necessary for well control. Deflocculants/thinners will be
used as necessary to maintain mud quality. LCM sweeps will be utilized as necessary to
control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 2 - Item E: Special Drilling Operations

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length.
Due to reduce location excavation, the blooie line will be approximately 75' in length

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Pulsed Neutron

8 point plan-EOG 2



EIGIIT POINT PLAN

CHAPITA WELLS UNIT 1227-06
NE/NE, SEC. 06, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH
9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 3 lb/sx GR3 ¼ #/sx
Flocele mixed at 11 ppg, 3.82 ft3/sk.yield, 23 gps water.

Tail: Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft3/sk., 5.2 gps
water.

Top Out: As necessary with Class "G" cement with 2% CaCI2,¼#/sk Flocele mixed at 15.6 ppg, 1.18ft3/sk.,5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail cement to
500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 154 sks: Hi-Lift "G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/sk.,24.5 gps water.

Tail: 910 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% D13
(Retarder), 0.2% Dl67 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 ft3/sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.
Final Cement volumes will be based upon gauge-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):
Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.

8 point plan-EOG 3



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1227..06
NEINE, SEC. 06, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 4
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IEOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2

A

NULA

Ml16"E,000 4-1118"6,000
HCRVALVE MAldUAi..VALVE

2-1116"5,000 2-il16"5,000
MANUALVALVES CHECK VALVE

4"8.000 PSI
:HCKE LINE Ë

TO MAN1FOLD

1" 5
FMC DRILLING

CCNNECTOR,11
5,000XOTOPREP

FMC"DTCY BMP 4sawx s.oooWP.

*13-3/8"
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EOG RESOURCES CHOKE MANIFOLDCONFIGURATIO PAGE20F
WI 5,000 PSI WP VALVES

3" MIN. ID TO 3" MIN. ID BLEED 3" MIN. ID TOSEPARATOR, OR PIT IJNE TO PIT SEPARATOR, OR PIT

MANUAL
CHOKE

ADJUSTABLE

4" 5,000 PSI CHOKE
LINEFROM HCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe
rams.

5. All BOPE specifications and configurations will meet Onshore Order #2
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eog resources

CHAPITA WELLS UNIT 1227-6
NE/NE, Section 6, T9S, R23E

Uintah County, Utah

SURFACE USE PLAN

NOTIFICATION REQUIREMENTS

Location Construction: Forty-eight (48) hours prior to construction of location and access
roads.

Location Completion: Prior to moving on the drilling rig.

Spud Notice: At least twenty-four (24) hours prior to spudding the well.

Casing String and Twenty-four (24) hours prior to running casing and cementing
Cementing: all casing strings.

BOP and related Twenty-four (24) hours prior to running casing and tests.
Equipment Tests:

First Production Notice: Within five (5) business days after new well begins or production
resumes after well has been off production for more than ninety (90)



O O
CHAPITA WELLS UNIT 1227-6
Surface Use Plan Page 2

The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. New surface disturbance associated with the well pad is estimated to be
approximately 1.84 acres.

1. EXISTING RoAos:

A. See attached Wellsite Plats showing directional reference stakes on location, and
attached TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately 50.0 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCEss ROAD:

A. No new access road will be required.

B. The access road has a 30 foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnouts will be required.

E. Road drainage crossings shall be of the typicaldry creek drainage crossing type.
F. No bridges, or major cuts and fills will be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences willbe required or encountered.

New or reconstructed roads willbe centerlined - flagged at timeof location staking.

Road drainage crossings shall be of the typicaldry creek drainage crossing type.Crossings
shall be designed so theywill not cause siltation or accumulation or debris in the drainage
crossings nor shall the drainages be blocked by the roadbed. Erosion of drainage ditches by
run off water shall be prevented by diverting water offat frequent intervals by means of
cutouts. Upgrading shall not be allowed during muddy conditions. Should mud holes
develop, theyshall be filled in and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oiland/or gas operation.

Traveling offthe 30 foot right-of-way willnot be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road



O O
CHAPITA WELLSUNIT 1227-6
Surface Use Plan Page 3

contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Third Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders will be kept in a safe and
useable condition and drainage ditches and culverts willbe kept clear and free flowing.

3. LOCATION OF ExlSTING WELLs WITHIN A ONE-MILE RADius:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On WeH Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, two (2) 400 BBL vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge ofthe location.

B. Off WeH Pad

The proposed pipeline willtie into an existing pipeline located on the proposed well pad for
Chapita WellsUnit 651-6.

Ifstorage facilities/tank batteries are constructed on this lease, the facility/battery or the well
pad shall be surrounded by a containment dike of sufficient capacity to contain, at a
minimum, the entire contents of the largest tankwithinthe facility/battery, unless more
stringent protective requirements are deemed necessary by the authorized officer.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. All facilities will be painted within 6 months of installation. AII existing facilities
will be painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A.
(Occupational Safety and Health Act) willbe excluded.

5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/ or
Target Trucking Inc.'s water source in the SWISW. Sec 35, T9S, R22E Uintah
County, Utah (State Water Right #49-1501, and/or Bonanza Power Plant water
source in Sec 26, T8S, R23E Uintah County, UT (State Water Right # 49-
225(A31368)). Water willbe hauled by a licensed trucking company.

B. Water will be hauled by a licensed truckingcompany.

C. No water well will be drilled on
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CHAPITA WELLS UNIT 1227-6
Susiace Use Plan Page 4

6. SOURCE OF CONSTRUCTION MATERIALS:

A. AIIconstruction material for this location and access road will be of native borrow
and soil accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODS OF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined in the reserve pit.

2. A portable toiletwill be provided for human waste during the drilling and
completion of thewell. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material willbe contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water will be contained in a tank on location and then disposed of at
one of the following three locations: Natural Buttes Unit 21-20B SWD, Chapita
Wells Unit 550-30N SWD, Ace Disposal, or EOG Resources, Inc. drilling
operations (Chapita Wells Unit, Natural Buttes Unit & Stagecoach Unit).

5. All chemicals willbe disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testingoperations will be disposed of
by either evaporating in the reserve pit or by removed and disposed of at an
authorized disposal site. Introduction of well bore hydrocarbons to the reserve pit will
be avoided by flaring them off in the flare pit at the timeof recovery.

The reserve pit will be constructed so as not to leak, break, or allowdischarge. Ifthe
reserve pit requires padding prior to lining (due to rocky conditions) felt padding willbe
used.

The reserve pit shall be lined with felt and a 12 millimeter plastic liner.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS)for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found atthe site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/ stimulationactivities such as flammable or combustible substances
and acids/gels (corrosives). The opportunityfor Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the
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CHAPITA WELLS UNIT 1227-6
Surface Use Plan Page 5

is generally limited to proprietary treatingchemicals. All hazardous and EHS and
commercial preparations willbe handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topographycuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The reserve pit will be located on the east corner of the location. The flare pit willbe located
downwind of the prevailing wind direction on the south side of the location, a minimumof 100
feet from thewell head and 30 feet from the reserve pit fence.

The stockpiled pit topsoil will be stored separate from the location topsoilwest of Corner #5.
The stockpiled location topsoilwill be stored between Corners #5 and #6. Upon completion
of constriiction, the stockpiled topsoilfrom the location will be broadcast seeded with the
approved seed mixture from this location and then walked down with a Caterpiller tractor.
Access to the well pad will be from the west.

FENCING REQUIREMENTS:

AIIpits will be fenced according to the following minimum standards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tightat all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any twoposts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner
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The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLM or SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled.If the well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM,who will
in turncontact the grazing permittee or owner of said fence and offer him/her the
opportunityto be present when the fence is cut in order to satisfy himselflherself that the
fence is adequately braced and tied off.

10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Producing Location

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing,equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations will be recontoured to the approximate natural contours. The
stockpiled pit topsoilwillthen be spread over the pit area and broadcast seeded with
the prescribed seed mixturefor this location. The seeded area will then be walked
down with a cat.

Drilled Rate
Seed Mixture (Ibs.Iacre PLS*)

Hy Crested Wheat Grass 6.0
Needle & Thread Grass

¯

6.0

*Pure live seed (PLS) formula: percent of purity of seed mixturetimes percent germination
of seed mixture equals portion of seed mixturethat is
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B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator willsubmit a
subsequent report of abandonment and the BLMwill attach the appropriated surface
rehabilitation conditions of approval.

Four Wing Saltbush 3.0
Indian Rice Grass 2.0
Needle &Thread Grass 2.0
Crested Wheatgrass 1.0
Globe Mallow 1.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixtureequals portion of seed mixture that is PLS.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12. OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that theyare subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collectingartifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator willlikely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm,throughthe State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigationis
appropriate.

Ifthe operator wished, at any time,to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator willbe responsible for
mitigationcosts. The Authorized Officer will provide technicaland
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guidelines for the conduct of mitigation.Upon verification from the Authorized Officer
that required mitigationhas been completed, the operator willthen be allowed to
resume construction.

B. As operator, EOG Resources, Inc. willcontrol noxious weeds along Right-of-Ways for
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds will
be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. The drilling rig and ancillaryequipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workoverrig.

D. Drilling rigs and/or equipment used during drilling operations on thiswell site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at any
other timewithout BLMauthorization. However, if BLM authorization is obtained, it is
only a temporary measure to allowtimeto make arrangements for permanent storage
on commercial facilities. (The BLM does not seek to compete with private industry.
There are commercial facilities available for stacking and storing drilling rigs.)

AIIlease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible forthe actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activitywillnot be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied to help facilitate
compaction during construction and to minimize soil loss as a result of wind erosion.

A cultural resources survey was conducted and submitted August 18, 2006 by Montgomery
Archaeological Consultants. A Paleontology survey was conducted and submitted
September 31, 2005 by Stephen Sandau.

Additional Surface Stipulations:

No construction or drilling will be allowed during the Antelope kidding season of May 15th
June 20th UnleSS CleârânCS has been obtained by the BLMwildlife
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LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

PERMITTING AGENT DRILLING OPERATIONS
Kaylene R. Gardner Donald Presenkowski
EOG Resources, Inc. EOG Resources, Inc.
P.O. Box 1815 P.O. Box 250
Vernal, Ut 84078 Big Piney, WY 83113
(435) 781-9111 307-276-4865

I hereby certify that I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein willbe performed by EOG Resources,Inc. and its contractors and subcontractors in conformitywith this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1227-6 Well, located in the NENE, of Section 6, T9S, R23E, Uintah County, Utah;Federal land and minerals; and is responsible under the terms and conditions of the lease
for the operations conducted upon the leased lands. Bond Coverage is under Bond # NM
2308.

Date yl ne R. ner, Sr. Regulatory
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Request for Exception to Buried Pipeline Requirement
Chapita Wells Unit 1227-6
NENE, Sec. 6, T9S, R23E

U-01304

EOG Resources, Inc. requests a variance to the requirement for a buried gas sales pipeline for the
referenced well for the following reasons:

1. In order to bury pipe on the gas sales line route, additional surface disturbance relative
to surface pipeline would be approximately 50 'XLength acres.

2. Ripping, cutting, or blasting of rock would be required, which in turn would leave
long-term spoils on the right-of-way.

3. The disturbed soils on the pipeline corridor would be difficult to rehabilitate and
would be susceptible to noxious weed infestation, which in turn would be hazardous
to livestock.

4. Supplemental soil to replace removed rock would need to be hauled in from other
locations to provide bedding and cover material.

5. The buried pipe would need to be coated and/or wrapped to minimize the potential for
corrosion-caused gas leaks and blowouts.

6. Burying of pipe next to access roads increases the potential for damage, explosion,
and fire when using graders and/or dozers for snow removal or road rehabilitation.

7. Surface equipment, including risers with blow down valves and pipeline markers will
be required, adding to negative visual impact.

8. Disturbance of previously rehabilitated pipeline corridor could be necessary if
increasing well density requires crossing of the corridor or location construction on
the corridor.

9. Pipeline corridors subject to poor rehabilitation characteristics are susceptible to high
rates of soil erosion.

10. Buried shallow pipelines in low areas subject to the occasional presence of standing
water are susceptible to movement and



0
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CWU #1227-6
LOCATED IN UINTAH COUNTY, UTAH

SECTION 6, T9S, R23E, S.L.B.& M.
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EOG RESOURCES,INC.
CWU #1227-6

SECTION 6, T9S, R23E, S.L.B.&M.
PROCEEDIN A WESTERLY DIRECTIONFROMVERNAL,UTAHALONGU.S. HIGHWAY
40 APPROXIMATELY 14.0 MILES TOTHEJUNCTION OF STATE HIGHWAY88;EXIT LEFT
AND PROCEED INA SOUTHERLY DIRECTION APPROXIMATELY 17.0MILESTO OURAY,
UTAH; PROCEEDIN A SOUTHERLY DIRECTIONAPPROXIMATELY 0.3 MILESON THE
SEEP RIDGE ROAD TOTHE JUNCTIONOF THISROADAND ANEXISTINGROAD TOTHE
EAST; TURN LEFT AND PROCEED INAN EASTERLYDIRECTION APPROXIMATELY 12.3
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
SOUTHEAST; PROCEEDIN A SOUTHEASTERLY THEN NORTHEASTERLYDIRECTION
APPROXIMATELY 2.4 MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TOTHE EAST; TURNRIGHT AND PROCEED INANORTHEASTERLY DIRECTION
APPROXIMATELY 0.8 MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY0.5 MILES TO THE JUNCTION OF THISROAD AND AN EXISTING
ROAD TO THE NORTHEAST; TURN LEFT AND PROCEED IN A NORTHEASTERLY
DIRECTION APPROXIMATELY1.3 MILESTO THE JUNCTIONOF THIS ROAD AND AN
EXISTINÇxROAD TO THE NORTHEAST; TURN LEFT AND PROCEED IN A
NORTHEASTERLY, THEN NORTHWESTERLY DIRECTION APPROXIMATLEY 0.2 MILES
TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTHEAST;
TURN RIGHT AND PROCEED IN A NORTHEASTERLY DIRECTION APPROXIMATLEY 0.2
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST;
TURN RIGHT AND PROCEED INAN EASTERLY DIRECTIONAPPROXIMATLEY 1.0MILES
TO THE EXISTING#651-6 AND THE PROPOSED LOCATION.

TOTAL DISTANCE FROMVERNAL, UTAH TO THE PROPOSED WELL LOCATION
IS APPROXIMATELY 50.0
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WOKKSHEET
PPLICATION FOR PERMIT TO DR

APD RECEIVED: 10/02/2006 API NO. ASSIGNED: 43-047-38672

WELL NAME: CWU 1227-6

OPERATOR: EOG RESOURCES INC ( N9550 ) PHONE NUMBER: 435-781-9111

CONTACT: KAYLENE GARDNER

PROPOSED LOCATION: INSPECT LOCATN BY: / /
NENE 06 090S 230E

Tech Review Initials Date
SURFACE: 0817 FNL 0702 FEL
BOTTOM: 0817 FNL 0702 FEL Engineering

COUNTY: UINTAH
Geology

LATITUDE: 40.06976 LONGITUDE: -109.3622

UTM SURF EASTINGS:639671 NORTHINGS: 4436575 Surface

FIELD NAME: NATURAL BUTTES ( 630 )

LEASE TYPE: 1 - Federal

LEASE NUMBER: U-01304 PROPOSED FORMATION: PRRV
SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

Plat R649-2-3.

Bond: Fed[1] Ind[] Sta[] Fee[]
Unit: CHAPITA WELLS

(No. FEd 2308 )
Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920'Between Wells

Water Permit R649-3-3. Exception
No.49-1501 )

/ Drilling UnitRDCC Review (Y/N)
Board Cause No: gg-ý'(Date: )
Eff Date:

.µ)-jg

Fee Surf Agreement (Y/N) Siting: Kn{)
Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS:

STIPULATIONS:
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OPERATOR: EOG RESOURCES INC (N9550)
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Diana Whitney - CHAPITA.doc Page 1

United States Department of the Interior
BUREAU OF LAND MANAGEMENT

Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

October 3, 2006

Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2006 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the following wells are
planned for calendar year 2006 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ Price River)

43-047-38671 CWU 692-20 Sec. 20 T. 9S R. 23E 1859 FNL 0718 FEL
43-047-38672 CWU 1227-6 Sec. 06 T. 9S R. 23E 0817 FNL 0702 FEL

This office has no objection to permitting the wells at this time.

Is/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron



JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah October 5, 2006

Department of
Natural Resources

MICHAEL R. STYLER
accativeDirector EOG Resources, Inc.

1060 E Highway 40
Division of Vernal, UT 84078

Oil, Gas & Mining
JOHN R. BAZA
DivisionDirecr°' Re: Chapita Wells Unit 1227-6 Well, 817' FNL, 702' FEL, NE NE, Sec. 6,

T. 9 South, R. 23 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-38672.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal District Office

1594 West NorthTemple, Suite 1210, PO Box 145801, Salt LakeCity, UT 84114-5801
telephone(801)538-5340 •facsimile (801) 359-3940 •TTY (801) 538-7458 •



Operator: EOG Resources, Inc.
Well Name & Number Chapita Wells Unit 1227-6

API Number: 43-047-38672
Lease: U-01304

Location: NE NE Sec. 6 T. 9 South R. 23 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division within 24 hours of spudding the well.
• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dan Jarvis at (801) 538-5338

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division, .

including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reportson Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to
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RECE\VED
Form3160-3 FORM APPROVED

(February2005) e a a OMBNo.1004-0137

JLU ExpiresMarch31,2007
NITED STATES

DEPARTMENT OF THE INTERIOR 5. LeaseSerialNo.

MT
MAN

R

LML
OR REENTER

& I I Allotee orTribeName

O 7 IfUnitor CA Agreement, Name and No.
la. Typeofwork DRILL REENTER CHAPITA WELLS UNIT

8. LeaseNameandWellNo.

Ib. Typeof Well 00 Wen Gas Well Oher Sinde Zone MultipleZone CHAPITA WELLS UNIT 1227-6

2. NameofOperator 9 API WellNo
EOG RESOURCES, INC

3a. Address 1060 EAST HIGHWAY 40 3b. PhoneNo.rinclatearea code) 10 Fieldand Pool,orExploratory

VERNAL, UT 84078 435-781-9111 NATURAL BUTTES

& Locationof Well(Report location clearly andinacconiance with any State«quiremene*; 11 Sec.,T R.M. or Bik.andSurveyor Area

At surface 817 FNL 702 FEL (Lot 1) NE/NE 40.069750 LAT 109.362839 LON

At proposedprod.zone SAME
SECTION 6, T9S, R23E S.L.B.&M

14 Distanceinmiles anddirectionfromnearest town or postoffice* 12 Countyor Parish 13. State

50 MILES SOUTH OF VERNAL UTAH UINTAH UT

15 Distancefromproposed*
702 16. No.of acres inlease 17 SpacingUnitdedicatedtothiswell

locationtonearest
"

propertyor leaseline,ft.
(Also tonearestdrig.unit line,if any) 2451 VACATED

18 Distance fromproposedlocation* 19. ProposedDepth 20 BLMBIA Bond No.onfile

tonearestwell, dn11ing,completed,
applied for,on this lease,ft. 1750 9715 NM 2308

21 Elevations(Showwhether DF,KDB, RT,GL,etc.) 22 Approximate datework will start* 23. Estimatedduration

4891GL 45DAYS

24. Attachments

Thefollowing,completed inaccordance with therequirements of OnshoreOiland GasOrderNo.I, mustbeattached to this form:

1. Well platcertified by a registered surveyor. 4. Bondto cover the operations unless covered by anexisting bondon file(see

2. A DrillingPlan. ltem 20 above)

3. A SurfaceUse Plan (if the locationis on National ForestSystemLands,the 5. Operatorcertification

SUPO must be filedwith theappropriateForestService0ffice). 6. Suchothersite specific informationandor plansas may be required bythe
BLM.

25. Signature Name(PrimedTyped) Date
KAYLENE R. GARDNER 09/28/2006

TitÏe
. REGULATORY ASSISTANT

Approvedby n Name(PrintedTyped) Date

Title istant FieldManager office
a Miammascurces VERNALRELDOFRCE

Applicationapproval oes notwarrant or certifythat theapplicantholdslegalorequitabletitletothoserightsinthe subjectleasewhich would ent tietheapplicantto

conductoperationsthereon.
Conditionsof approval, if any, are attached.

Title 18USC. Section1001andTitle43 U.S.C.Section1212,make it a crime forany personknowinglyand willfully tomake to any departmentor agency of the United

Statesanyfalse,fictitiousor fraudulentstatements or representationsas to any matter within itsjurisdiction.

CONDITIONSOFAPPROVALATTACHED
Accepted by the
Utah Division of REC -

Oil, Gas and Mining
EIVeD

FORRECORDONLY AN3 Og
DIVOFOIL,GAS&



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATIONFOR PERMIT TO DRILL

Company: EOG Resources Location: Lot 1, Sec 6, T9S, R23E
Well No: CWU 1227-6 Lease No: UTU-0284-A

API No: 43-047-38672 Agreement: Chapita Wells Unit

Petroleum Engineer: Matt Baker Office: 435-781-4490 Cell: 435-828-4470

Petroleum Engineer: Michael Lee Office: 435-781-4432 Cell: 435-828-7875

Petroleum Engineer: James Ashley Office: 435-781-4470 Cell: 435-828-7874

Supervisory Petroleum Technician: Jamie Sparger Office: 435-781-4502 Cell: 435-828-3913

Environmental Scientist: Paul Buhler Office: 435-781-4475 Cell: 435-828-4029

Natural Resource Specialist: Jannice Cutler Office: 435-781-3401

Natural Resource Specialist: Mike Cutler Office: 435-781-3400

Natural Resource Specialist: Melissa Hawk Office: 435-781-4476

Natural Resource Specialist: Chuck MacDonald Office: 435-781-4441

Natural Resource Specialist: Holly Villa Office: 435-781-4404

Natural Resource Specialist: Darren Williams Office: 435-781-4447

Environmental Scientist: Karl Wright Office: 435-781-4484

After Hours Contact Number: 435-781-4513 Fax: 435-781-4410

A COPY OF THESE CONDITIONSSHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with

the applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill

including Surface and Downhole Conditions of Approval. The operator is considered fully responsible for

the actions of his subcontractors. A copy of the approved APD must be on location during construction,

drilling, and completion operations. This permit is approved for a one-year period. An additional
year extension may be applied for by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction - Forty-Eighi (48) hours prior to construction of location and
(Notify Paul Buhler) access roads.

Location Completion - Príor to movingon the drilling rig.
(Notify Paul Buhler)

Spud Notice - Twenty-Four (24) hours prior to spudding the well.

(Notify Petroleum Engineer)

Casing String & Cementing -
Twenty-Four (24) hours prior to running casing and

(Notify Jamie Sparger) cementing all casing strings

BOP & Related Equipment Tests -
Twenty-Four (24) hours prior to initiating pressure tests

(Notify Jamie Sparger)

First Production Notice - Within Five (5) business days after new well begins or

(Notify Petroleum Engineer) production resumes after well has been off production for
more than ninety (90)
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Well: CWU 1227-6

1/11/2007

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

Conditions for Approval are in the APD

• Within 90 calendar days of the approval date for this Application for Permit to Drill
(APD), the operator/lessee shall submit to the Authorized Officer (AO), on Sundry Notice
Form 3160-5, an interim Surface Reclamation Plan for surface disturbance on well pads,
access roads, and pipelines. At a minimum,thiswould include the reshaping of the pad
to the original contour to the extent possible; the respreading of the top soil up to the rig
anchor points; and, the area reseeded using appropriate reclamation methods. The AO
will provide written approval or concurrence within30 calendar days of receipt,

• During interim management of the surface, use the following seed mix:
o 9 Ibs of Hycrest Crested Wheatgrass & 3 lbs of Kochia prostrate.

• Additional disturbance would require paleotological monitoring by a BLMapproved
Paleotologist. If paleontological materials are uncovered during construction, the
operator is to immediately stop work, and contact the Authorized Officer (AO). A report
will be prepared by the Paleontologist and submitted to the BLMat the completion of
surface disturbing
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DOWNHOLE CONDITIONS OF APPROVAL

AII provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized:

SITE SPECIFIC DOWNHOLE CONDITIONS OF APPROVAL

• Electronic/mechanical mud monitoring equipment shall be required, from surface casing
shoe to TD, which shall include as a minimum: pit volume totalizer (PVT); stroke counter;
and flow sensor.

• A formation integrity test shall be performed at the surface casing shoe.

• A Cement Bond Log (CBL) shall be run in the production casing from the TD to the top
of cement. A field copy of the CBL shall be submitted to the BLMVernal Field Office for
remew.

• Variance Granted:
o 75 foot long blooie line approved.

DRILLINGICOMPLETIONIPRODUCING OPERATING STANDARDS

• There shall be no deviation from the proposed drilling, completion, and/or workover
program as approved. Safe drilling and operating practices must be observed. Allwells,
whether drilling, producing, suspended, or abandoned, shall be identified in accordance
with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator,
lease serial number, well number, and surveyed description of the well. Any changes in
operation must have prior approval from the BLM, Vernal Field Office Petroleum
Engineers.

• The spud date and timeshall be reported orally to Vernal Field Office within 24 hours of
spudding.

• Notify Vernal Field Office Supervisory Petroleum Engineering Technician at least 24
hours in advance of casing cementing operations and BOPE & casing pressure tests.

• Blowout prevention equipment (BOPE) shall remain in use untilthe well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all
times. Choke manifolds shall be located outside of the rig substructure.

• AIIBOPE components shall be inspected daily and those inspections shall be recorded
in the daily drilling report. Components shall be operated and tested as required by
Onshore Oil & Gas Order No. 2 to insure good mechanical working order. AIIBOPE
pressure tests shall be performed by a test pump with a chart recorder and NOT by the
rig pumps. Test shall be reported in the driller's log.

• BOP drills shall be initially conducted by each drilling crew within 24 hours of drilling out
from under the surface casing and weekly thereafter as specified in Onshore Oil & Gas
Order No.
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• Casing pressure tests are required before drilling out from under all casing strings set
and cemented in place.

• No aggressive/fresh hard-banded drill pipe shall be used within casing.

• All shows of fresh water and minerals shall be reported and protected. A sample shall
be taken of any water flows and a water analysis furnished the BLM, Vernal Field Office.
Alloil and gas shows shall be adequately tested for commercial possibilities, reported,
and protected.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or
workover equipment shall be removed from a well to be placed in a suspended status
without prior approval of the BLM, Vernal Field Office. Ifoperations are to be suspended
for more than 30 days, prior approval of the BLM, Vernal Field Office shall be obtained
and notification given before resumption of operations.

• Chronologic drilling progress reports shall be filed directly with the BLM, Vernal Field
Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers
until the well is completed.

• Any change in the program shall be approved by the BLM, Vernal Field Office. "Sundry
Notices and Reports on Wells" (Form BLM3160-5) shall be filed for all changes of plans
and other operations in accordance with43 CFR 3162.3-2.

• Emergency approval may be obtained orally,but such approval does not waive the
written report requirement. Any additional construction, reconstruction, or alterations of
facilities, including roads, gathering lines, batteries, etc., which will result in the
disturbance of new ground, shall require the filing of a suitable plan pursuant to Onshore
Oil & Gas Order No. 1 of 43 CFR 3164.1 and prior approval by the BLM, Vernal Field
Office.

• In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report
of Operations" (Oiland Gas Operations Report ((OGOR)) starting with the month in
which operations commence and continue each month until the well is physically
plugged and abandoned. This report shall be filed in duplicate, directly with the Minerals
Management Service, P.O. Box 17110, Denver, Colorado 80217-0110, or call 1-800-
525-7922 (303) 231-3650 for reporting information.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30
days after completion of the well or after completion of operations being performed, in
accordance with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and all
other surveys or data obtained and compiled during the drilling, workover, and/or
completion operations, shall be filed on BLM Form 3160-4. Submit with the well
completion report a geologic report including, at a minimum, formation tops, and a
summary and conclusions. Also include deviation surveys, sample descriptions, strip
logs, core data, drill stem test data, and results of production tests if performed.
Samples (cuttings, fluid, and/or gas) shall be submitted only when requested by the
BLM, Vernal Field
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1/11/2007

• A cement bond log (CBL) will be run from the production casing shoe to the surface
casing shoe and shall be utilized to determine the bond quality for the production casing.
Submit a field copy of the CBL to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission willsupersede the requirement for
submittal of paper logs to the BLM.

• AIIoff-lease storage, off-lease measurement, or comminglingon-lease or off-lease shall
have prior written approval from the BLM,Vernal Field Office.

• All measurement points shall be identified as point of sales or allocation for royalty
determination prior to the installation of facilities.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The Field Office
Petroleum Engineers will be provided witha date and timefor the initial meter calibration
and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLM, Vernal Field Office. All measurement facilities willconform to the
API standards for liquid hydrocarbons and the AGA standards for natural gas
measurement.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be
submitted to the BLM,Vernal Field Office within 30 days of installation or first production,
whichever occurs first. All site security regulations as specified in Onshore Oil & Gas
Order No. 3 shall be adhered to. AIIproduct lines entering and leaving hydrocarbon
storage tanks willbe effectively sealed in accordance with Onshore Oil & Gas Order No.
3.

• This APD is approved subject to the requirement that, shall the well be successfully
completed for production, the BLM,Vernal Field office must be notifiedwhen it is placed
in a producing status. Such notification will be by written communication and must be
received in this officeby not later than the fifth business day following the date on which
the well is placed on production. The notification shall provide, as a minimum,the
following informational items:

o Operator name, address, and telephonenumber.
o Well name and number.
o Well location (¼¼,Sec., Twn, Rng, and P.M.).
o Date well was placed in a producing status (date of first production for which royalty

will be paid).
o The nature of the well's production, (i.e., crude oil,or crude oil and casing head gas,

or natural gas and entrained liquid hydrocarbons).
o The Federal or Indian lease prefix and number on which the well is located;

otherwise the non-Federal or non-Indian land category, i.e., State or private.
o Unit agreement and / or participating area name and number, if applicable.
o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL)
4A and needs prior approval from Field Office Petroleum



Page 6 of 6
Well: CWU 1227-6

1/11/2007

• All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL
3A will be reported to the BLM, Vernal Field Office. Major events as defined in NTL3A,
shall be reported verbally within24 hours, followed by a written report within 15 days.
"Other than Major Events" will be reported in writing within 15 days. "Minor Events" will
be reported on the Monthly Report of Operations and Production.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from thiswell for a period of 90 days from the date of initial production. A
permanent disposal method must be approved by this office and in operation prior to the
end of this90-day period. In order to meet this deadline, an application for the proposed
permanent disposal method shall be submitted along with any necessary water
analyses, as soon as possible, but no later than 45 days after the date of first production.
Any method of disposal which has not been approved prior to the end of the authorized
90-day period will be considered as an Incident of Noncompliance and will be grounds
for issuing a shut-in order untilan acceptable manner for disposing of said water is
provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field
Office Petroleum Engineers must be notifiedat least 24 hours in advance of the plugging
of the well, in order that a representative may witness plugging operations. Ifa well is
suspended or abandoned, all pits must be fenced immediately untilthey are backfilled.
The "Subsequent Report of Abandonment" (Form BLM 3160-5) must be submitted within
30 days after the actual plugging of the well bore, showing location of plugs, amount of
cement in each, and amount of casing left in hole, and the current status of the surface



STATE OF UTAH FORM 9

DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

U-01304

SUNDRY NOTICES AND REPORTS ON WELLS
6. IF INDIAN,ALLOTTEE OR TRIBE NAME:

7. UNIT or CA AGREEMENT NAME:
Do not use this form for proposals to drill newwells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells,or to Cha ita Wells Unit

drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRlLLform forsuch proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:
OIL WELL GAS WELL / OTHER Chapita Wells Unit 1227-06

2.NAMEOFOPERATOR: 9.APINUMBER:

.EOG Resources, Inc. 43-047-38672

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. F1ELDAND POOL, OR WILDCAT:

1060 East Highway 40 an Vernal STATE UT ZIP84078 (435) 781-9111 Natural Buttes/Mesaverde

4 LOCATIONOF WELL

FOOTAGESATSURFACE: 817' FNL & 702' FEL 40.069750 LAT 109.362839 LON COUNTY: Uintah

QTRIQTR, SECTION, TOWNSH1P, RANGE, MERIDIAN: NENE 6 9S 23E S STATE:
UTAH

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION .

ACIDIZE DEEPEN REP,ERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work will start: CASlNG REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREV1OUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBlNG PLUG ANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF

Date ofwork completion:
COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER: APD Extension

O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc

EOG Resources, Inc. requests the APD for the referenced well be extended for one year.

Approved by the
Utah Division of

Oil,Gas and Mining

Date:

By:

NAME(PLEASE PRINT) Kayle R. Gardner TITLE Lead Regulatory Assistant

, \ a 6A A /k ) DATE 9/26/2007

(This space for St eu only)

RECEIVED
(5/2000) (See Instructions on Reverse Side) SEP2 72007

DIV.0FOIL,GAS&



Application for Permit to Drill
Request for Permit Extension

Validation
(thisform should accompany the Sundry Notice requesting permit extension)

API: 43-047-38672

Well Name: Chapita Wells Unit 1227-6

Location: 817 FNL -702 FEL (NENE), SECTION 6. T98, R23E S.L.B.&M
Company Permit Issued to: EOG RESOURCES, INC.
Date Original Permit Issued: 10/5/2006

The undersigned as owner with legal rights to drill on the property as permitted
above, hereby verifies that the information as submitted in the previously
approved application to drill, remains valid and does not require revision.

Following is a checklist of some items related to the application, which should be
verified.

If located on private land, has the ownership changed, if so, has the surface
agreement been updated? YesONoO

Have any wells been drilled in the vicinityof the proposed well which would affect
the spacing or siting requirements for this location? YesO Nom

Has there been any unit or other agreements put in place that could affect the
permitting or operation of thisproposed well? YesO NoO

Have there been any changes to the access route including ownership, or right-
of-way, which could affect the proposed location? YesO No IZI

Has the approved source of water for drilling changed? YesO NoO

Have there been any physical changes to the surface location or access route
which will require a change in plans from what was discussed at the onsite
evaluation? YesO NoO

Is bonding still in place, which covers this proposed well? YesŒNoO

\ Ms ,

9/26/2007

ure Date

Title: Lead Regulatory Assistant

Representing: EOG Resources, Inc.

RECElVED
SEP2 72007

DIV.0FOIL,GAS&



Form 3160 UNITED STATES .. FORM APPROVED

7 ( - 07)
DEPARTMENT OF THE INTERIOR RECEIVE·D OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT a. Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS JANO72008 UTU01304
Do not use this form for proposals to dri/I or to re-enter an

abandoned we/I. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. O I...I VI 7. If Unit or CA/Agreement, Name and/or No.
UTU63013X

1. Type of Well 8 Well Name and No.

O Oil Well g Gas Well O Other CWU 1227-6

2. Name of Operator Contact: kA YLENEH GAHUNI-H 9. API Well No.
EOG RESOURCES INC E-Mail: kaylene_gardner@eogresources.com 43-047-38672-00-X1

3a. Address 3b. Phone No. (melude area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E Lot 1 817FNL 702FEL UINTAH COUNTY, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
g Notice of Intent

O Alter Casing O Fracture Treat O Reclamation O Well Integrity

O Subsequent Report
O Casing Repair O New Construction O Recomplete Other

O Final Abandonment Notice O Change Plans O Plug and Abandon g Temporarily Abandon PDange to Original A

O Convert to Injection 0 Plug Back O Water Disposal

l 3. Describe Proposed or Completed Operation (clearly state all pertment details, including estimated startmg date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfully requests the APD for the referenced well, originally approved
1/16/2007 be extended for one year.

ERNAL DIST.
ENG.

GEOL.

R.S.
PET.

00NDUONSOF A ROVALATTACHED Aa.

RECEIVED
14. I hereby certify that the foregoing is true and correct.

Electronic Submission #57885 verifier by the BLM Well Information System JAN18 2008
For EOG RESOURCES INC, sent to the Vernal

Committed to AFMSS for processing by G ylLJENKINS on 01/07/2008 (08GXJ1390SE)
Name(Printed/Typed) KAYLENE R GARDNER Title LEAD REGULATORY ASSISTANT DIV.0FOlL,GAS&MINING

Signature (Electronic Submission) Date 01/07/2008

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

ApprovedBy Title Petroleum Engineer gaat. 8 2008
Conditionsof appr if any, a ched. Approval of this notice does not warrant or
certify that the appli nt holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, ñctitious or fraudulent statements or representations as to any matter within its jurisdiction.

** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED



CONDITIONS OF APPROVAL

EOG Resources, Inc.

Notice of Intent
APD Extension

Lease: UTU-01304
Well: CWU 1227-6
Location: Lot 1 Sec 6-T9S-R23E

An extension for the referenced APD is granted with the following conditions:

1. The extension and APD shall expire on 1/16/09.

2. No other extension shall be granted.

If you have any other questions concerning this matter, please contact Ryan Angus of this office
at (435)



STATE OF UTAH FORM 9
DEPARTMENT OF NATURAL RESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:
U-01304

6. IF INDIAN,ALLOTTEE OR TRIBE NAMESUNDRY NOTICES AND REPORTS ON WELLS
7. UNITor CA AGREEMENT NAME:Do not use this form for proposals to ddll new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to Ch ita Wells Unitdrillhorizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform forsuch proposals. ÛÛ

1. TYPE OF WELL 8. WELL NAMEand NUMBER:OIL WELL GAS WELL OTHER -Chapita Wells Unit 1227-06
2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources, Inc. 43-047-38672

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:
1060 East Highway 40 y Vernal STATE UT ZIP 84078 (435) 781-9111 Natural Buttes/Mesaverde

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 817' FNL &702' FEL 40.069750 LAT 109.362839 LON COUNTY: Uintah

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN NENE 6 9S 23E S STATE:
UTAH

a CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATIONNOTICE OF INTENT
(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCT1ON(START/RESUME) WATER SHUT-OFF
Date of work completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER: APD Extension
CONVERT WELL TYPE RECOMPLETE - DlFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. requests the APD for the referenced well be extended for one year.

Approved by the
Utah Division of

Oil, Gas and Mn g

NAME(PLEASE PRl I) K e R. Gardner TITLE ÑOQUlatOry Administrator

9/4/2008Mi a - DATE

(ThisspaceforSt e eonly) RECEIVED
cDPTSSW100PEWOR SEPO8 2008

. / 206Ÿ
DIV.0FOIL,GAS&MINING(5/2000) (See Instructions on Reverse



Application for Permit to Drill
Request for Permit Extension

Validation
(thisform should accompany the Sundry Notice requesting permit extension)

API: 43-047-38672
Well Name: Chapita 'Wells Unit 1227-6

Location: 817 FNL -702 FEL (NENE), SECTION 6, T9S, R23E S.L.B.&M
Company Permit Issued to: EOG RESOURCES, INC.
Date Original Permit Issued: 10/5/2006

The undersigned as owner with legal rights to drill on the property as permitted
above, hereby verifies that the information as submitted in the previously
approved application to drill, remains valid and does not require revision.

Following is a checklist of some items related to the application, which should be
verified.

If located on private land, has the ownership changed, if so, has the surface
agreement been updated? Yes O NoO

Have any wells been d\rilled in the vicinityof the proposed well which would affect
the spacing or siting requirements for this location? YesO NolZI

Has there been any unit or other agreements put in place thatcould affect the
permitting or operation of this proposed well? YesO No12]

Have there been any changes to the access route including ownership, or right-
of-way, which could affect the proposed location? YesO No121

Has the approved source of water for drilling changed? YesO NolZI

Have there been any physical changes to the surface location or access route
which will require a change in plans from what was discussed at the onsite
evaluation? YesONolZI

Is bonding still in place, which covers this proposed well? YeslZINoO

9/4/2008

ature Date

Title: Regulatory Administrator

Representing: EOG Resources, Inc.

RECEIVED
SEPO8 2008

DIVOFOIL,GAS&



-, ... 
Form 3160-5 

UNITED STATES FORM APPROVED (August 2007) 
DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135 

Expires: Ju1v 31 2010 
BUREAU OF LAND MANAGEMENT 

5. Lease Serial No. 
SUNDRY NOTICES AND REPORTS ON WELLS UTU01304 

Do not use this form for proposals to drill or to re-enter an 
6. If Indian, Allottee or Tribe Name abandoned well. Use form 3160-3 (APD) for such proposals. 

SUBMIT IN TRIPLICA TE - Other instructions on reverse side. 7. If Unit or CAiAgreement, Name andiorNo. 
CHAPITA WELLS UNI 

1. Type of Well 8. Well Name and No. 

o Oil Well 181 Gas Well o Other CHAPITA WEllS UNIT 1227-06H 

2. Name of Operator Contact: KAYLENE R GARDNER 9. API Well No. 
EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com 43-047-38672 

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory 
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES 
VERNAL, UT 84078 

4. Location of Well (Footage, Sec., T., R., M, or Survey Description) II. County or Parish, and State 

Sec 6 T9S R23E NENE 817FNL 702FEL UINTAH COUNTY, UT 
40.06975 N Lat, 109.36284 W Lon 

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

o Notice ofIntent 
o Acidize o Deepen o Production (StartlResume) o Water Shut-Off 

o Alter Casing o Fracture Treat 
o Subsequent Report o Casing Repair o New Construction 

o Reclamation 

o Recomplete 

o Well Integrity 

181 Other 

o Final Abandonment Notice o Change Plans o Plug and Abandon o Temporarily Abandon 
Change to Original A 
PD 

o Convert to Injection o Plug Back o Water Disposal 

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof. 
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones. 
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLMlBIA. Required subsequent reports shall be filed within 30 days 
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once 
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has 
determined that the site is ready for final inspection.) 

EOG Resources, Inc. respectfully requests authorization to change the referenced well from a 
vertical well bore to a horizontal well bore. 

SHL - 817 FNL - 702 FEL, 4891 GL (NENE},. ~ 
40.069750 Lat 109.362839 Lon (NAD 83) )IY" 

BHL-10FSL-1330FEL(SWSE) 13 11 ~ fl)L 10 0570 ,.-
40.057789 Lat 109.365022 Lon (NAD 83) f.P '1 ~ 0 ~I • J J .:> 

Lflf3~2Lfgy 10 'j.3&L(33Y 
Attached please find a revised Drilling Plan, Directional Plan, and Plat packet. 

14. I hereby certify that the foregoing is true and correct. 

1'erJe,.", A 
Action III ~Proval of fiJI. 

lICllll8ary 

COpy SENT TO OPERATOR 

D~e: ~·~'~F 
Initials: }~ S 

Electronic Submission #63193 verifie by the BlM Well Information System 
For EOG RESOURCES, NC., sent to the Vernal 

Title REGULATORY ADMINISTRATOR 

Date 09/18/2008 

HIS SPACE FOR FEDERAL OR STATE OFFICE USE 

e Approval of this notice does not warrant or 
certify that the applicant holds le::ga-:::I'5o;;:-~~:'l~le title to those rights in the subject lease 

'.",'''''''\. a 

which would entitle the applicant to cond t erations thereon. Office 

Title 18 U.S.c. Section 1001 and Title 43 U.S.C. Section 1212, make ita crime for any person Iffiowingly and willfully to make to any department or agency of the United 
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction. 

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMlnQf,c E IVE 0 
SEP 22 2008 

DIV. OF OIL, GAS & MINING 

Form 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to drill or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. HUnitor CANWAEgrLeemenUt,Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other CHAPITAWELLS UNIT 1227-06 g
2. NameofOperator Contact: KAYLENER GARDNER 9. APIWellNo.

EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com 43-047-38672

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURALBUTTES
VERNAL,UT 84078

4. Location of Well (Footage, Sec., T., R., M, or Survey Description) 11. Countyor Parish, and State

Sec 6 T9S R23E NENE 817FNL 702FEL UINTAHCOUNTY, UT
40.06975 N Lat, 109.36284 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent O Acidize O Deepen 0 Production (Start/Resume) O Water Shut-Off

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity
0 Subsequent Report 0 Casing Repair O New Construction O Recomplete Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon ange to Original A

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfully requests authorization to change the referenced well from a
vertical well bore to a honzontal well bore.

SHL - 817 FNL - 702 FEL, 4891 GL (NENE
40.069750 Lat 109.362839 Lon (NAD83) M/App
BHL-10FSL-1330FEL(SWSE) 600¾ Ý 05771'40.057789 Lat 109.365022 Lon (NAD 83) COPYSENTTOOPERATOR
Attached please find a revised Drilling Plan, Directional Plan, and Plat packet.

Initials:

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #63193 verifie- by the BLM Well Information System

For EOG RESOURCES, NC., sent to the Vernal

Name(Printed/Typed) ËENE R GARDNER Title REGULATORY ADMINISTRATOR

Si re o n) Date 09/18/2008

\ HIS SPACE FOR FEDERAL OR STATE OFFICE USE

ApprovedBy_ e Ttle LDLEYG. HILL Date

Conditions of approval, if any, a e Approval of this notice does not warrant or ENVIRONMENTALMANAGER
certify that the applicant holds legal o le title to those rights in the subject lease
which would entitle the applicant to condu t erations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITE.lgCEIVED
SEP2 2 2008

DIV.0F OlL,GAS&

donstaley
Highlight



eog resources

CWU 1227-06H
Horizontal North Horn Test (no pilot hole)

Surface: 81T FNL & 702' FEL; Sec. 6 T9S R23W
BHL: 10' FSL & 1330' FEL; Sec. 6 T9S R23W

Uintah Co., Utah

Drilling Plan

1. ESTIMATED TOPS OF IMPORTANT GEOLOGIc MARKERS &ANTICIPATED WATER, OIL, GAS
OR MINERAL FORMATIONS:

Depth Hydrocarbon/Water
Formation (ft) Bearing Zones

Green River 2,033' TVD
Wasatch 5,011' TVD
Chapita Wells 5,662' TVD
Buck Canyon 6,313' TVD
North Horn 6,873' TVD Gas
MDITVD(Horizontal) 11,231' I 7,175' Gas
KMVPrice River 7,449' TVD Gas

AIIshows of fresh water and minerals will be adequately protected and reported.

2. PRESSURE CONTROL EQUIPMENT:

AIIwell control equipment shall be in accordance with Onshore Order #2 for 5M systems.

The minimum specifications for pressure control equipment that will be provided are included
on the attached schematic diagram showing size, pressure ratings, testing procedures, and
testing frequency.

5000# BOP With 4-1/2" Pipe Rams
5000# BOP With Blind Rams
5000#



CWU 1227-06H
Drilling Plan Page 2

Auxiliary equipment to be used:

• Upper and lower kelly cocks with handle available, dart valve.

The manifold includes appropriate valves and adjustable chokes. The killline will have one
check valve. Ram type preventers will be pressure tested to full working pressure (utilizing a
test plug) at:

• Initial installation;
• Whenever any seal subject to test pressure is broken;
• following related repairs;
• at 30 day intervals

The annular preventer will be pressure tested to 50 percent of the rated working pressure.
All pressure tests shall be maintained at least ten minutes or until provisions of test are met,
whichever is longer.

Annular preventers shall be functionally operated at least weekly.

Pipe and blind rams shall be activated each trip, but not more than once each day.

A BOPE pit level drillwill be conducted weekly for each drilling crew.

All tests and drills will be recorded in the drilling log.

The accumulator will have sufficient capacity to open the HCR valve, close all rams plus the
annular preventer, and retain 200 psi above pre-charge pressure without the use of closing
unit pumps. The system will have two independent power sources to close the preventers in
accordance with SM system requirements outlined in Onshore Order #2.

Remote controls shall be readily accessible to the driller. Master controls shall be at the
accumulator.

3. CASING & ÛEMENTING PROGRAM:

A. The proposed casing program will be as follows:

Hole
Depth, MD Size Size Grade Weight Thread Condition

0 - 2,300' +/- 12-1/4" 9-5/8" J-55 36# STC New
0 - 7,774' +/- 8-3/4" 7" P-110 23# LTC New

0 '- 11,231' +/- 6-1/8" 4-1/2" P-110 11.6# LTC New

After cementing and prior to drilling out from under the casing shoe, all casing strings
below the conductor shall be pressure tested to 0.22 psilft. of casing string length or
1000 psi, whichever is greater, but not to exceed 70% minimum internal yield.

The bottom three joints of the surface casing will have one centralizer per joint and one
centralizer every fourth joint
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B. The proposed cementing program will be as follows:

Surface String: Cement will be circulated to surface. Estimated volume (gauge
hole + 45%):
Lead: 160 sx Lite @ 12 ppg, 2.15 ft3/SX.

Tail: 100 sx Premium @ 15.8 ppg, 1.17 ñ3/SX.

Intermediate String: Estimated volume (gaugehole + 25%):
Objective: Lead to 100' above the Wasatch; Tail to the KOP.
Lead: 100 sx Hi Lift@ 11.0 ppg, 3.98 ñ3 SK
Tail: 230 sx 50:50 Poz G @ 14.1 ppg, 1.29 ft3/SX.

Production String: Estimated volume (gaugehole + 10%):
Objective: Lead (all) to the KOP.
Tail: 500 sx Premium @ 14.1 ppg, 1.28 ft3/SX.

Actual volumes will be calculated and adjusted with caliper log prior to cementing. A
planned 10% excess will be pumped.

Allwaiting on cement (WOC) times will be adequate to achieve a minimum of 500 psi
compressive strength at the casing shoe prior to drilling out.

4. DRILLING FLUIDs PROGRAM:

Weight Water
Interval Type (ppg) Viscosity pH Loss Remarks
0-2,000' Spud 8.4 -9.0 26-45+ 8.0-9.0 NC Gel & lime as

required.
2,300'-7,774' Polymer 8.4-10.5 26-30 9.0- <=6 Wt req'd for stability

10.0
7,774'-TD Polymer 9.0-10.0 34-50 9.0- <=10 Minimum weight

10.0

Sufficient quantities of mud material will be maintained on site or be readily accessible for
the purpose of assuring well control. SPR will be recorded on daily drilling report after
mudding up. Visual mud monitoring will be conducted during operations.

5. EVALUATIONPROGRAM:

Logs: MWD GR KOP to lateral TD

Schlumberger FMI: Lateral TD to Intermediate shoe.

Cores: None planned.

DST's: None anticipated.

The proposed Evaluation Program may change at the discretion of the well site geologist
based upon availability or hole conditions.

No stimulation or frac treatment has been formulated at this time. The drill site, as approved,
will be of sufficient size to accommodate all completion
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6. ABNORMAL CONDITIONS:

No abnormal pressures or temperatures are anticipated. No hydrogen sulfide has been
encountered in or is known to exist from previous wells drilled to similar depths in the general
area. CO2 may be encountered in sufficient volume to contaminate mud.

Anticipated bottom-hole pressures is 3,588psi (7,175'*0.5psilft). MASP is expected to be no
greater than 2,870psi (3,588psi -7,175'

*0.1psilft gas gradient) not considering surface shoe
breakdown pressure.

7. OTHER INFORMATION:

The well will be drilled as a Horizontal North Horn test with no pilot hole. An 8-3/4" hole will
be drilled with WBM, and built to horizontal with KOP at +/-6,262' MDITVDand landed
horizontally in the North Horn target at 7,774' MD/7,217' TVD. 7" casing will be set and
cemented. A 6 1/8" lateral will be drilled horizontally to programmed TD as indicated on the
plats, and directional plan. The 6 1/8" lateral will be logged according to evaluation program
indicated above. Ifdeemed productive, 4-1/2" casing will be run and cemented.

The anticipated starting date and duration of the operation will be as follows:

Starting Date: Upon Approval
Duration: 30-40 days

A completion rig will be used for completion operations. AIIconditions of this approved plan
will be applicable during all operations conducted with the completion rig.

Prospective zones will be perforated and tested for productive potential. Ifthe zones exhibit
commercial potential they will be fracture stimulated with a gelled water base fluid and 20/40
sand as a proppant. Fracture stimulation will be designed for the fracture height and length
to sufficiently drain the
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EOG RESOURCES Af
Location: UTAH Slot: SLOT#1 CWU 1227-06H (81TFNL & 702'FEL) OOg TOSOUTCOS MUOMESField: UINTA COUNTY (EOG NAD 27) Well: CWU 1227-06H

Facility: SEC.6-TSS-R23E Wellbore: CWU 1227-06H PWB INTEQ
Well Profile Data

Design Comment MD(ft) Inc (°) Az (°) TVD(ft) Local N (ft) Local E (ft) DLS (°/100ft) VS (ft)
Tie On 20.00 0.000 188.086 20.00 0.00 0.00 0.00 0.00

End of Tangent 6262.38 0.000 188.086 6262.38 0.00 0.00 0.00 0.00 Easting (ft)
End of Build(J) 7774.04 90.700 188.086 7217.23 -956.99 -135.97 6.00 966.60 Scale1 inch = 1500ft

-1500 -750 0 750 150
End of Tangent (J) 11231.00 90.700 188.086 7175.00 -4379.32 -622.20 0.00 4423.30

Location Information SLOT#1 CWU 1227-06H (81TFNL & 702'FEL)
- 0

Facuky Name Grid East (USft) GrW North (USB) Latkude Longkude

SEC.6-TOSR23E 2598236.780 639614.334 40'04'11.230"N 109'21'43.776W

Slot Local N (it) Local E (ft) Grid East (USA) Grid Norih (USB) Latkude Longaude

SLOT#1CWU12270SH(61TFNL&702FEL) 0.00 0.00 2595236.780 639614.334 40'04'11.230"N 109*21'43.776

R on SLOTB1 CWU 1227·06H (817FNL & 702 FEL) (RT)to Mud line (Faulity: SEC.6-TSS-R23E) 4810ft

Mean Sea Level to Mud line (Fadkly: BEC.8-T95·R23E) Oft

R on SLOT#1CWU122746H (81TFNL&702FEL)(RT)to Mean Sea Level 4910ft

Targets
¯ ¯*°°

Name MD (ft) TVD (it) Local N (ft) Local E (rt) Grid East (Ust) Grid North (USft) Latitude Longsude

CWu1227.08HTARGET(10FSL&i330FEL) 19231.00 7175,00 -4379.32 -622.20 259771947 635221.81 400327,951N 1092151,778W

Plot reference wellpath is CWU 1227-06H (REV-C.0) pwp • -¾0

True vertical depihs are referenced to Rig on SLOT#1 CWU 1227-06H (81TFNL & 702 FEL) (RT) Gud System NAD27 / Lambert Utah State Planes Centrd Zone (4302), US feet

Measured depths are referenced to Rig on SLOT#1 CWU 122746H (81TFNL & 70TFEL) (RT) North Reference True north

Rig on SLOT#1 CWU 122746H (81TFNL & 702'FEL) (RT) to Mean Sea Level 4910 feet Scale True datance
- -3000

Mean Sea Level to Mud line(Facilky SEC,6-TSSR23E) O feet Depths are in feet

Coordinatesareinfeetreferencedtoslot Createdby cookdanmon9/8/2008

N 3760

W E
CWU 1227.06H TARGET (10 FSL & 1330 FEL) - -4500

BGGM (1945.0 to 2010 0) Dip: 66 05' Fleid: 527162 nT
MagneticNorth a 11.41degrees East of True North (at 9/8/2008)

To correct azirnuih frorn Magnetic to True add 11.41 degrees
For exarnpW: WtheMagneth NorthAzunuth= 90 dega, then the Gud NodhAmmuth = 90 + 11.41 = 101.41

WASATCH : 0.00* Inc,5011.00ft MD, 5011.00ft TVD, 0.00ft VS

5250

CHAPITA WELLS: 0.00 Inc, 5662.00ft MD, 5662.00ft TVD, 0.00ft VS

6000 •

End of Tangent: 0.00° Inc, 6262.38ft MD, 6262.38ft TVD, 0.00ft VS
BUCK CANYON : 3.04° Inc, 6313.02ft MD, 6313.00ft TVD, 1.34ft VS

2
6750 •

NORTH HORN : 39.75 Inc,6924.88ft MD, 6873.00ft TVD, 220.74ft VS
6.00"/100ft

CWU 1227-06H TARGET (10 FSL & 1330 FEL)

End of Build (J) : 90.70° Inc, 7774.04ft MD, 7217.23ft TVD, 966.60ft VS

wolllllllllllii
0 750 1500 2250 3000 3750 4500 5250 6000 6750 7500 8250 9000

Vertical Section (ft) Scale1inch=1500ft

Azimuth 188.09° with reference 0.00 N, 0.00
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Page 1 of 6 INTEQ
REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (817'FNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

REPORT SETUP INFORMATION
Projection System NAD27 / Lambert Utah State Planes, Central Zone (4302), US Software System WellArchitect® 2.0

feet
North Reference True User Thomsuzc
Scale 0.999907 Report Generated 9/8/2008 at 3:42:26 PM
Convergence at slot L37° East Database/Source file Denver/ CWU_ 1227-06H PWB.xml

WELLPATH LOCATION
Local coordinates Grid coordinates Geographic coordinates

North[ft] East[ft] Easting[USft] Northing[USft] Latitude Longitude
Slot Location 0.00 0.00 2598236.78 639614.33 40°04'l l.230"N 109°21'43.776"W

Facility Reference Pt 2598236.78 639614.33 40°04'11.230"N 109°21'43.776"W

Field Reference Pt 2592966.34 616733.27 40°00'26.390"N 109°22'58.520"W

WELLPATH DATUM
Rig on SLOT#l CWU 1227-06 (817'FNL &Calculation method Minimum curvature . 4910.00ft702'FEL) (RT) to Facility Vertical Datum
Rig on SLOT#l CWU 1227-06 (817'FNL &Horizontal Reference Pt Slot 4910.00ft702'FEL) (RT) to Mean Sea Level

Vertical Reference Pt Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT) Facility Vertical Datum to Mud Line (Facility) 0.00ft
MD Reference Pt Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT) Section Origin N 0.00, E 0.00 ft
Field Vertical Reference Mean Sea Level Section Azimuth
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eog resources CWU 1227-06H (REV-C.0)_pwp NUGNES

Page 2 of 6 INTEQ
REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (817'FNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (117 stations) † = interpolatedlextrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
[ft) [°i [°i [ft [ft] [fti [ft] (°iiooft;

0.00† 0.000 188.086 0.00 0.00 0.00 0.00 0 00
20.00 0.000 188.086 20.00 0.00 0.00 0.00 0 00

120.00† 0.000 188.086 120.00 0.00 0.00 0.00 0 00
220.00† 0.000 188.086 220.00 0.00 0.00 0.00 0 00
320.00† 0.000 ÏŠŠÕÏÕ ŠiÕ.Ö0 ÜÕÕ 0 ÕÕ 0.00 0 00
420.00† 0.000 188.086 420.00 0.00 0.00 0.00 0 00
520.00† 0.000 188.086 520.00 0.00 0.00 0.00 0 00
620.00† 0.000 188.086 620.00 0.00 0.00 0.00 0 00
720.00† 0.000 188.086 720.00 0.00 0.00 0.00 0 00
820.00† 0.000 188.086 820.00 0.00 0.00 0.00 0 00
920.00† 0.000 188.086 920.00 0.00 0.00 0.00 0 00

1020.00† 0.000 188.086 1020.00 0.00 0.00 0.00 0 00
1120.00† 0.000 188.086 1120.00 0.00 0.00 0.00 0 00
1220.00† 0.000 188.086 1220.00 0.00 0.00 0.00 0 00
Ì320.0Õ† 0.000 188.086 1320.00 0.00 ÖÃÒ 0ÖÖ 000
1420.00† 0.000 188.086 1420.00 0.00 0.00 0.00 0 00
1520.00† 0.000 188.086 1520.00 0.00 0.00 0.00 0 00
1620.00† 0.000 188.086 1620.00 0.00 0.00 0.00 0 00
1720.00† 0.000 188.086 1720.00 0.00 0.00 0.00 0 00
lšžo öof Tãšõšë ië2õõ .õ oõ õ.bo ö00
1920.00† 0.000 188.086 1920.00 0.00 0.00 0.00 0 00
2020.00† 0.000 188.086 2020.00 0.00 0.00 0.00 0 00
2120.00† 0.000 188.086 2120.00 0.00 0.00 0.00 0 00
2220.00† 0.000 188.086 2220.00 0.00 0.00 0.00 0 00

2420.00† 0.000 188.086 2420.00 0.00 0.00 0.00 0 00
2520.00† 0.000 188.086 2520 00 0 00 0 00 0.00 0 00
2620.00† 0.000 188.086 2620 00 0 00 0 00 0.00 0 00
2720 00† 0 000 188.086 2720 00 0 00 0 00 0 00 0 00
2820 00† 5 000 ÏŠiÕŠË 2820 00 0 00 0 00 0 00 00
2920 00† 0 000 188.086 2920 00 0 00 0 00 0 00 0 00
3020.00† 0 000 188.086 3020.00 0.00 0.00 0.00 0 00
3120.00† 0 000 188.086 3120.00 0 00 0 00 0 00 0 00
3220.00† 0 000 188.086 3220.00 0 00 0 00 0 00 0 00
3320.00† 0 000 18túÏŠd ŠŠiÕÃÖ 0 00 0 00 0.00 0 00
3420.00† 0 000 188.086 3420.00 0 00 0 00 0.00 0 00
3520.00† 0.000 188.086 3520.00 0.00 0.00 0.00 0 00
3620.00† 0.000 188.086 3620.00 0.00 0.00 0.00 0 00
3720.00† 0.000 188.086 3720.00 0.00 0.00 0.00 0 00
3820 00† 0 000 188 086 3820 00 0 00 0 00 0 00 0 00
3920.00† 0.000! 188.086; 3920.00 0.00 0.00 0.00 0.00
4020.00† 0.000 188.086| 4020.00 0.00 0.00 0.00 0.00
4120.00† 0.000| 188.086| 4120.00 0.00 0.00 0.00 0.00
4220 00† 0 000 188 086 4220 00 0 00 0 00 0 00 0 00
4320 00† 0 000 188 086 4320 00 0 00 0 00 0 00 0
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UGOg reSOurCOS CWU 1227-06H (REV-C.0)_pwp HUGHES

Page 3 of 6 INTEQ
REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (817'FNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (117 stations) † = interpolatedlextrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
[ft] [°] [°] [ft] [ft] [ft] (ft] [°/looft]

4420.00† 0 000 188.086 4420.00 0.00 0 00 0.00 0.00
4520.00† 0 000 188.086 4520.00 0.00 0 00 0.00 0.00
4620.00† 0 000 188.086 4620.00 0.00 0 00 0.00 0.00
4720.00† 0 000 188.086 4720.00 0.00 0 00 0.00 0.00
ÀŠiÖÖÕ 0 000 ÏŠ8ÕŠi 48ž0Ã0 0 00 0.00 0.00 0.00
4920.00† 0 000 188.086 4920.00 0.00 0 00 0.00 0.00
5020.00† 0 000 188.086 5020.00 0.00 0 00 0.00 0.00
5120.00† 0 000 188.086 5120.00 0.00 0 00 0.00 0.00
5220.00† 0 000 188.086 5220.00 0 00 0 00 0 00 0.00
5320 00† 0 000 188 0Š6 5320 00 0 00 0 00 0 00 0 00
5420.00† 0.000 188.086 5420.00 0 00 0.00 0.00 0.00
5520.00† 0.000 188.086 5520.00 0 00 0.00 0.00 0.00
5620.00† 0.000 188.086 5620.00 0 00 0.00 0.00 0.00
5720.00† 0.000 188.086 5720.00 0 00 0.00 0.00 0.00
5820.00† 0.000 188.086 3ŠŽÖÖÏÏ 0.00 Ö.Õ0 0.0Õ 0.ÕÕ
5920.00† 0.000 188.086 5920.00 0 00 0.00 0.00 0.00
6020.00† 0.000 188.086 6020.00 0 00 0.00 0.00 0.00
6120.00† 0.000 188.086 6120.00 0 00 0.00 0.00 0.00
6220.00† 0.000 188.086 6220.00 0 00 0.00 0.00 0.00
525ž.ŠŠ 0.0ÕÕ 15ŠÖŠŠ šŽëž.3 0.00 500 0.00 0.Ò0
6320.00† 3.457 188.086 6319.97 1 74 -1.72 -0.24 6.00
6420.00† 9.457 188.086 6419.29 12 98 -12.85 -1.83 6.00
6520.00† 15.457 188.086 6516.89 34 54 -34.20 -4.86 6.00
6620 00† 21 457 188 086 6611 70 66 19 -65 53 -9 31 6 00
6720 00† 27 457 188 086 6702 68 107 57 -106 50 -15 13 6 00
6820.00† 33.457 188.086 6788.85 158.24 -156.66 -22.26 6.00
6920.00† 39.457 188.086 6869.24 217.63 -215.47 -30.61 6.00
7020.00† 45.457 188.086 6942.98 285.11 -282.27 -40.10 6.00
7120.00† 51.457 188.086 7009.27 359.92 -356.34 -50.63 6.00
7220 00† 57 457 188 086 7067 37 441 25 -436 86 -62 07 6 00
7320.00† 63 457 188.086 7116.66 528 21 -522.96 -74.30 6.00
7420.00† 69 457 188.086 7156.58 619 84 -613.68 -87.19 6.00
7520.00† 75 457 188.086 7186.71 715 15 -708.04 -100.60 6.00
7620.00† 81 457 188.086 7206.71 813 08 -805 00 -114 37 6 00
niÖ ÖÖ Ö 457 ÏŒ8ÖŠŠ iŽÏËÑ 912 Ï7 -903 49 -128 37 6 00
7774.04 90 700 188.086 7217.23 966 60 -956.99 -135.97 6.00
7820.00† 90 700 188.086 7216.67 1012 55 -1002.48 -142.43 0.00
7920.00† 90 700 188.086 7215.45 1112 54 -1101.48 -156.50 0.00
8020 00† 90 700 188 086 7214 23 1212 54 -1200 48 -170 56 0 00
8120 00† 90 700 188 086 7213 01 1312 53 -1299 48 -184 63 0 00
8220 00† 90 700 188 086 7211 79 1412 52 -1398 48 -198 69 0 00
8320.00† 90.700| 188.086 7210.56 1512.51 -1497.47 -212.76 0.00
8420.00† 90.700 188.086 7209.34 1612.51 -1596.47 -226.82 0.00
8520.00† 90.7001 188.086 7208.12 1712.50 -1695.47 -240.89 0.00
8620 00† 90 700 188 086 7206 90 1812 49 -1794 47 -254 95 0
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Page 4 of 6 INTEQ
REFERENCE WELLPÄTH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (817'FNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (117 stations) † = interpolatedlextrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
[ftl 1°l 1°l [ftl [ftl [ftl [ftl 1°i100ft!

8720.00† 90.700 188.086 7205.68 1912.48 -1893.47 -269.02 0.00
8820.00† 90.700 188.086 7204.46 2012.48 -1992.47 -283.08 0.00
8920.00† 90.700 188.086 7203.23 2112.47 -2091.47 -297.15 0.00
9020.00† 90.700 188.086 7202.01 2212.46 -2190.46 -311.21 0.00
9Ï2Ö.00 §0.Ÿ00 lŠŠ ÖŠ 720Ü.Ÿ9 žŠÏž.ÀŠ -2280.Äë -3ž5.2Š 0.00
9220.00† 90.700 188.086 7199.57 2412.45 -2388.46 -339.34 0.00
9320.00† 90.700 188.086 7198.35 2512.44 -2487.46 -353.41 0.00
9420.00† 90.700 188.086 7197.13 2612.43 -2586.46 -367.48 0.00
9520.00† 90.700 188.086 7195.90 2712.42 -2685.46 -381.54 0.00
9620 00† 90 700 188 086 7194 68 2812 42 -2784 45 -395 61 0 00
9720.00† 90.700 188.086 7193.46 2912.41 -2883.45 -409.67 0.00
9820.00† 90.700 188.086 7192.24 3012.40 -2982.45 -423.74 0.00
9920.00† 90.700 188.086 7191.02 3112.39 -3081.45 -437.80 0.00

10020.00† 90.700 188.086 7189 79 3212 39 -3180 45 -451 87 0 00
Ï0Ïž0ÕÖf 90.Ï0Ö ÏË0Š 7188 57 3312.38 -3279.45 -465.93 0 00
10220.00† 90.700 188.086 7187.35 3412.37 -3378.44 -480.00 0 00
10320.00† 90.700 188.086 7186.13 3512.36 -3477.44 -494.06 0 00
10420.00† 90.700 188.086 7184.91 3612.36 -3576.44 -508.13 0 00
10520.00† 90.700 188.086 7183 69 3712 35 -3675 44 -522 19 0 00
lÕŠ2ÕÕÕÍ 90 ÏÕÕ 18ŠÔ85 7182.46 3812.34 -3774.44 -536.26 000
10720.00† 90.700 188.086 7181.24 3912.33 -3873.44 -550.33 0 00
10820.00† 90.700 188.086 7180.02 4012.33 -3972.43 -564.39 0 00
10920.00† 90.700 188.086 7178.80 4112.32 -4071.43 -578.46 0 00
11020 00† 90 700 188 086 7177 58 4212 31 -4170 43 -592 52 0 00
11120 00† 90 700 188 086 7176 36 4312 30 -4269 43 -606 59 0 00
11220.00† 90.700 188.086 7175.13 4412.30 -4368.43 -620.65 0 00

11231.00 90.700 188 086 7175 001 4423.30 422 20 0
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Page 5 of 6 INTEQ
REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (817'FNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

TARGETS
Name MD TVD North East Grid East Grid North Latitude Longitude iShape

[ft] [ft] [ft] [ft] [srv ft] [srv ft]

1) CWU 1227-06H TARGET 11231.00 7175.00 -4379.32 -622.20 2597719.47 635221.81 40°03'27.951"N! 109°21'51.778"W point
(10'FSL & 1330'FEL)

SURVEY PROGRAM Ref Wellbore: CWU 1227-06H PWB Ref Wellpath: CWU 1227-06H (REV-C.0)_pwp
Start MD End MD Positional Uncertainty Model Log Name/Comment Wellbore

[ft] [ft]
20.00 11231.00NaviTrak (Standard) CWU 1227-06H
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Page 6 of6 INTEQ
REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot SLOT#1 CWU 1227-06H (81TFNL & 702'FEL)
Area UTAH Well CWU 1227-06H

Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH COMMENTS
MD Inclination Azimuth TVD Comment
[ft] [°] [°] [ft]

2033.00 0.000 188.086 2033.00 GREEN RIVER FM

5011.00 0.000 188.086 5011.00 WASATCH

5662.00 0.000 188.086 5662.00 CHAPITA WELLS
6313.02 3.039 188.086 6313.00 BUCK CANYON

6924.88 39.750 188.086 6873.00 NORTH



EOG RESOURCES, INC.

CWU #1227-06H
SECTION 6, T9S, R23E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S. HIGHWAY
40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE HIGHWAY 88; EXIT LEFT
AND PROCEED IN A SOUTHERLY DIRECTION APPROXIMATELY 17.0 MILES TO
OURAY, UTAH; PROCEED IN A SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES
ON THE SEEP RIDGE ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE SOUTHEAST; PROCEED IN A SOUTHEASTERLY THENNORTHEASTERLY
DIRECTION APPROXIMATELY 2.4 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE EAST; TURN RIGHT AND PROCEED IN A NORTHEASTERLY
DIRECTION APPROXIMATELY 0.8 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A SOUTHERLY
DIRECTION APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE NORTHEAST; TURN LEFT AND PROCEED IN A
NORTHEASTERLY DIRECTION APPROXIMATELY l.3 MILES TO THE JUNCTION OF THIS
ROAD AND AN EXISTING ROAD TO THE NORTHEAST; TURN LEFT AND PROCEED IN A
NORTHEASTERLY, THENNORTHWESTERLY DIRECTION APPROXIMATLEY 0.2 MILES
TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTHEAST;
TURN RIGHT AND PROCEED IN A NORTHEASTERLY DIRECTION APPROXIMATLEY 0.2
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST;
TURN RIGHT AND PROCEED IN AN EASTERLY DIRECTION APPROXIMATLEY l.0
MILES TO THE EXISTING #651-6 AND THE PROPOSED LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL LOCATION
IS APPROXIMATELY 50.0



EOG RESOURCES, INC.
CWU #l227-06H

LOCATED IN UINTAHCOUNTY,UTAH
SECTION 6, T98, R23E, S.L.B.&M.

L

I |

/ J

PHOTO: VIEW FROM CORNER #5 TO LOCATIONSTAKE CAMERA ANGLE: NORTHERLY

PHOTO: VB3V OF EXISTING ACCESS CAMERA ANGLE: EASTERLY

Uintah Engineenng & Land Surveying IDCATION PHOTos O7 0 06 moro
85 South200East Vemal. Utah84078 nar un

.L .

435•789-1017 uels@uelsinc.com TAKENW:GS. DRAWBY:LK. ISED·



EOG RESOURCES, INC.
T,9S, R23E, S. L. B. &M ge s;"yo,°,*;, Well location, CWU #1227-06H, located asrrue Position ,, stones shown in Lot 1 of Section 6, T9S, R23E,

/ ss9°58'48"w
- 2559.81' (Meas.) SB9°58'JO"W 2640.31' (Meas.) TBS S.L.B.&M., Uintah County, Utah.

o4 x , st. BASIS OF ELEVATION
BENCH MARK 20EAM LOCATEDIN THE SE 1/4 OF SECTION

LOT 4 LOT 3 LOT 2 LOT 1 35, T8S, R21E, S.L.B.&M. TAKEN FROM THE OURAY SE,
CWU/1227-06H $ QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTEQUAD.

702
A (TOPOGRAPHICMAP) PUBLISHEDBY THE UNITED STATES

E/ev. Ungraded Ground = 4891'l DEPARTMENT OF THE INTERIOR,GEOLOGICAL SURVEY.
SAID ELEVATION IS MARKEDAS BEING 4697 FEET.

LOT 5
I o

1977 Brass Cop, 1977 Brass Cap,o s' sign, Frie or Detail "A | o.4·s;ça, vouse NStones, Set Stone No Scale of Stones

BOTTOM HO 1330

LOT 6 \ - -' Section Line /
SCALE

CERTIFICATE !!!
THIS IS TO CERTIFYTHATTHE ABOVEP

RLE

FIELDNOTES OF ACTUALSURVEYSMA UN
SUPERVISION AND THATTHE SAME A AND CORRECTLOT 7
BEST OF MY KNOWLEDGEAND BELIE ' No. 161319

R R NB972'44"W - 2574.69' (Meas.) NB957'26"W - 2644.85' (Meas.) "'9" REVISED: 09-15-08 oF

22 23 UNNH Ë¾GDŒERING & I.AND G
EE BASIS OF BEARINGS

85 SOUTH ß00 EAST - VERNAL, UTAH 84078
BASIS OF BEARINGSIS A G.P.S. OBSERVATION.

(435) 789-1017

LEGEND: SCALE DATESURVEYED: DATEDRAWN:
1" = 1000' 06-29-06 07-06-06

=
90° SYMBOL NAD W (TARGETpoTTOM HOLE) NAQ© (WRFAÇgLOÇATON) PARTY REFERENCESLATlTUDE = 40 03'28.04" (40.057789) LATITUDE=

40°04'11.10" (40.069750)
A = PROPOSED WELL HEAD. LONGITUDE= 10921°54.08" (109.365022) LONGITUDE= 10921'46.22" (109.362839) G.S. J.R. C.H. G.L.O. PLAT

NAD 27 (TARGETBOTTOMHOLE) NAD 27 (SURFACELOCATON) WFATHFR FILEA = SECTION CORNERS LOCATRTITUDE = 40'03'28.17" (40.057825) LATITUDE=
40°04'11.23" (40.069786) HOTLONGITUDE= 109°21'51.63" (109.364342) LONGITUDE = 109°21'43.77" (109.362158) EOG RESOURCES,



EOG RESOURCES, INC.
-8 LOCATIONLAYOUTFOR
c co

CWU #1227-06H a. g No. 161316
Lu O a

TION816,TFNSL7RO223E,ŒS.L.B.&M

65'

Existing
SCALE: 1" = 50' Pipeline Round Corners

DATE: 07-06-06 as needed
Drawn By C.H. --

REV: 09-15-08 -- --

Existing
NOTE We// Pod

Flore Pit is to be locate
a rnin. of 100' from the
Well Head

PIPE RACKS
PSoll 1 Anchor nchor

046BENCH HOUSE
135'

5'

Existing --

/651-6
TOILET

o MUDSHED

TOOLS

Anchor FUEL
ÂnChOr

STORAGE
TR SH TANK

20' MDE BENCH

Existing
Pipeline

UINTAH ENGINEERING & LAND SURVEYING
85 So. 200 East * Vernal, Utah 84078 * (435)



PROPOSED LOCATION:
CWU #1227-Om

9S

IELD

R R

LEGEND: EOG RESOURCES INC.
O PROPOSED LOCATION N CWU #1227-Om

SECTION 6, T98, R23E, S.L.B.&M.
817' FNL 702' FEL

- Uintah Engineering & Land Surveying TOPOGR A PH I e 07 07 06as sensen zoo scaer vers.as, on..a s4ovs M A P on vra(456) Tam1011* FAX (4.95) 789-1523
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PROPOSED LOCATION:
CWU #1227-06H

088MN op

RAY MI

12 7

Hole

LEGEND: EOG RESOURCES, INC.
XX l'INGROAD N CWU #1227-06H

-------- - FROPOSEDACCESSROAD SECTION 6, T98, R23E,
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T9S
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PROPOSED LOCATION:
CWU #1227-06H

12 7

LEGEND: EOG RESOURCES INC.
/ DISPOSAL WELLS WATER WELLS N CWU #1227-06H
O raonvemowrus Ananourowrus SECTION 6, T9S, R23E,S.L.B.&M.
g smrr IN WERS TEWORAREN ABaboNED 817' FNL 702' FEL

-



API Number: 4304738672

(g|3 oilŸo"s2 Well Name: CWU 1227-6H

F
12

36
4H304 71 TOWnship 09.0 S Range 23.0 E Section 06

Meridian: SLBM

36 32 42,4
operator:EOG RESOURCES, INC.

4304733454
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4304738612 FEDERAL44-3 I Map Produced by Diana Mason
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Foun 3160-5 UNITED STATES FORMAPPROVED(February2005) DEPARTMENT OF THE INTERIOR Ex rŽsiche3015007
BUREAU OF LAND MANAGEMENT 5. LeaseSerialNo.

SUNDRY NOTICES AND REPORTS ON WELLS I"I iPie (See^ttached)

Do not use this form for proposals to dri/I or to re-enter an 6. If Indian,Allottee orTribeName
abandoned well. Use Form 3160 - 3 (APD) for such proposals.

SUBMIT IN TRIPLICATE- Other instructions on reverse side. 7. IfUnitor CA/Agreement, Name and/or No.
Chapita Wells Unít1. Type of

ilWell GasWell O Other
8. WellNameand No.

2. Nameof0perator Multiple (See Attached)
EOG Resources, Inc'

9. API WellNo.
3a Address 3b. PhoneNo. (include area code) Multiple (See Attched)

1060 E. HWY 40 Vernal, UT 84078 435-789-0790 10.FieldandPool,or ExploratoryArea
4. LocationofWell (Footage,Sec.,T, R.,M, orSurveyDescription) Natural Buttes

Multiple (See Attached) I 1. Countyor Parish, State

Uintah County, Utah

12. CHECK APPROPRIATEBOX(ES)TO INDICATENATURE OF NDIIŒ, REPORT, OR OTHERDATA
TYPEOF SUBMISSION TYPEOF ACTION

Acidize Deepen Production (Start/Resume) Water Shut-Off
Noticeof Intent Alter Casing FractureTreat Reclamation WellIntegrity
SubsequentReport Casing Repair New Construction Recomplete Other Air Drilling Variance

ChangePlans Plugand Abandon Temporarily Abandon Request
FinalAbandonmentNotice Convertto Injection PlugBack WaterDisposal

13. DescribeProposedor CompletedOperation(clearly state all pertinentdetails,includingestimated startingdateof any proposedwork andapproximate durationthereof.
If theproposalisto deependirectionallyor recomplete horizontally,givesubsurfacelocations and measured and truevertical depthsof all pertinentmarkers andzones.
AttachtheBondunder which thework will beperformedorprovidetheBondNo. onfilewith BLM/BIA. Requiredsubsequent reports must befiledwithin 30days
followingcompletion ofthe involvedoperations.If theoperationresults ina multiple completion or recompletionina new interval,a Form 3160-4must be filedonce
testinghasbeencompleted. FinalAbandonmentNoticesmust be filedonlyafterall requirements,includingreclamation, havebeencompleted,andtheoperatorhas
determined thatthesite is ready forfinalinspection.)

EOG Resources, Inc. respectfully requests authorization for air drilling operations, see attached.

COPYSENTTOOPERATOR

oat.:p i& 204 RECEIVED
inÍtials: SEP22 2008

V.0FOL GM AMINING
14. Iherebycertify that the foregoingistrueand correct

Name (Printed/Typed)
Mickenzie Thacker Title Operations Clerk

Signature Date 09/17/2008

THIS SP CE F R FEDERAL OR STATE OFFICE USE

Approvedy ' Title , e
.

Date
Conditionsof approval, if any, are attached.Approvalof thisnotice doesnot warrant or FederalApprovalOfThiscertifythattheapplicant holdslegalor equitable titleto thoserights inthe subject lease Office ywhichwould entitle the applicant to conduct operations thereon. ACli0nisNecessary
Title 18U.S.C.Section1001andTitle43 U.S.C.Section1212,make it a crime foranyperson knowinglyandwillfully tomaketo any departmentor agency of the UnitedStatesany false,fictitiousor fraudulentstatements or representations as to anymatter within itsjurisdiction.
(Instructions on page



43-047-39163 UTU-0284-A CWU 1161-22 1159' FSL 1241' FWL SWSW
Sec. 22 T9S R22E

43-047-39593 UTU-0282 CWU 1180-14 373' FNL 1370' FEL NWNE
Sec. 14 T9S R22E

43-047-39592 UTU-0281 CWU 1181-10 624' FSL 455' FEL SESE
Sec. 10 T9S R22E

43-047-39610 UTU-0282 CWU 1206-14 1909' FNL 2073' FWL SENW
Sec. 14 T9S R22E

43-047-39899 UTU-0282 CWU 1207-24 663' FNL 624' FWL NWNW
Sec. 24 T9S R22E

43-047-39907 UTU-0282 CWU 1208-24 757' FNL 2238' FEL NWNE
Sec. 24 T9S R22E

43-047-39898 UTU-0282 CWU 1210-24 2021' FSL 576' FEL NESE
Sec. 24 T9S R22E

43-047-38541 UTU-0281 CWU 1211-12 726' FNL 825' FEL NENE
Sec. 12 T9S R22E

43-047-38672 UTU-01304 CWU 1227-06 817' FNL 702' FEL NENE
Sec. 6 T9S R23E

43-047-38429 UTU-0343 CWU 1228-07 415' FNL 261' FWL NWNW
Sec. 7 T9S R23E

43-047-39638 UTU-0285-A CWU 1279-28 278' FNL 188' FEL NENE
Sec. 28 T9S R22E

43-047-50006 UTU-29535 CWU 1296-30 1192' FSL 1312' FEL SESE
Sec. 30 T9S R23E

43-047-39616 UTU-0283-A CWU 1334-15 142' FNL 1397' FWL NENW
Sec. 15 T9S R22E

43-047-39512 UTU-0283-A CWU 1335-15 10' FNL 1330' FEL NWNE
Sec. 15 T9S R22E

43-047-39513 UTU-0283-A CWU 1338-15 1850' FSL 1750' FWL NESW
Sec. 15 T9S R22E

43-047-39620 UTU-0284-A CWU 1339-22 162' FNL 1330' FWL NENW
Sec. 22 T9S R22E

43-047-39653 UTU-0284-A CWU 1342-22 1330' FNL 1100' FWL SWNW
Sec. 22 T9S R22E

43-047-39623 UTU-0284-A CWU 1344-22 1163' FNL 120' FEL NENE
Sec. 22 T9S R22E

43-047-39652 UTU-0284-A CWU 1346-22 2545' FSL 7' FEL NESE
Sec. 22 T9S R22E

43-047-39686 UTU-0284-A CWU 1348-22 2Š'TSL 25' FEL SESE
Sec. 22 T9S R22E

43-047-50005 UTU-0285-A CWU 1350-27 1229' FNL 1509' FWL NENW
Sec. 27 T9S R22E

43-047-39677 UTU-0282 CWU 1353-23 2570' FSL 1330' FWL NESW
Sec. 23 T9S R22E

43-047-39688 UTU-0282 CWU 1354-23 1181' FSL 2551' FEL SWSE
Sec. 23 T9S



Air Drilling Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig
mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation,
whichever is deeper, as determined by the EOG person in charge. Exceptions must be
approved by an EOG drilling superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure
on the well bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

1. EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to
be 100' in length. (Where possible, a straight run blooie line will be used).

2. EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in
length. To reduce location excavation, the blooie line will be approximately 75' in length.

3. EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring dedusting equipment. Dust during air drilling operations is controlled by water mist.

4. EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on
aerated water systern).

5. EOG Resources, Inc. requests a variance thatcompressors are located in the opposite
direction from the blooie line a minimum of 100 feet from the well bore. (Air Compressors are
rig



(9/25/2008) Diana Mason - CHAPITA BHL Change.doc Page 1

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

September 25, 2008

Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2008 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the following well will now
be drilled as a horizontal completion (see our memo dated October 3, 2006). The well
is planned for calendar year 2008 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ Price River)

43-047-38672 CWU 1227-6H Sec 06 T09S R23E 0817 FNL 0702 FEL
BHL Sec 06 TO9S R23E 0010 FSL 1330 FEL

This office has no objection to permitting the well at this time.

Is/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron



s 3

OO TOSOEITCOS
EOG Resources, Inc.
600 Seventeenth Street
Suite 1000N
Denver, CO 80202
Main: 303-572-9000
Fax: 303-824-5400

October 10, 2008
FEDERAL EXPRESS

State of Utah
Division of Oil, Gas and Mining
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Attention: Ms. Diana Whitney
RE: Directional DrillingApplication

CWU 1227-6H
NENE of Sec. 6-9S-23E, SLM
Uintah County, Utah
Federal Lease U-01304
0050521-000

Ladies and Gentlemen:

EOG Resources, Inc. ("EOG") proposes to drill the CWU 1227-6H well horizontally to
test the Wasatch objective in the Chapita Wells Unit. Pursuant to Oil & Gas Conservation Rule
R649-3-11 pertaining to Directional Drilling, EOG has requested and received consent from all
owners within a 460' radius of the wellbore path to drill this well horizontally. Enclosed please
find a copy of EOG's letter dated September 22, 2008, showing these consents.

Although permits/sundries have already been approved to drill the CWU 1227-6H well,
EOG is submitting this application as required pursuant to Rule R649-3-11.

If you have any questions or need any additional information, please do not hesitate to
contact the undersigned.

Yours very truly,

EOG RESOURCES, INC.

Debbie Spears
Land Associate

Idas
Enclosures RECE1VEDM:\das\CWU1227-6H-DOGM.doc

cc: Kaylene Gardner (with copies of enclosures)
Denver Well File (with copies of enclosures)

DN.OFOlL,GAS&MINING

energy opportunity



RECENED

OO TOSOllfDOS ocios paa,9 EOGRG EOG Resources, Inc.
Sources, 070 600 Seventeenth Street

Denver Suite 1000N
Denver, CO 80202
Main: 303-572-9000
Fax: 303-824-5400

Septernber 22, 2008
Facsimile and Regular Mail

TO: ALL PARTIES WITHIN THE CHAPITA WELLS UNIT
WASATCH FORMATION CONSOLIDATED PARTICIPATING
AREA "B-C-D-E-F" (Names and Addresses on Attached List)

RE: CWU 1227-6H
Uintah County, Utah
Chapita Wells Unit

Ladies and Gentlemen:

EOG Resources, Inc. ("EOG") plans to drill the CWU 1227-6H, well which was
proposed to partners on September 19, 2008. This well was originally permitted as a
Mesaverde vertical well but EOG's technical staff have decided to convert this well to a
Wasatch horizontal well.

Enclosed is a copy of the survey plat for the CWU 1227-6H, well which shows the
proposed path of the wellbore, along with a plat showing a 460 foot radius from all points along
the intended wellbore. Pursuant to Oil & Gas Conservation Rule R649-3-11, EOG must obtain
the written consent of all owners within this 460 radius of the wellbore and file same with the
Division of Oil, Gas and Mining prior to drilling.

Therefore, EOG respectfully requests your consent to this hori2ontal plan by having
this letter dated and executed in the spaces provided below and returning one (1) originally
executed copy to my attention at the letterhead address at your very earliest opportunity.
Please note that this consent does not constitute an election to participate in the CWU
1227-6H well.

RECEIVED
OCT1 3 2008

DIV.0FOIL,GAS&MINING
energy opportunity



September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@,eogresources.com.

Sincerely,

EO

Debbie Spears
Land Associate

Idas
M:\das\CWU1227-6H.doc

cc: Paul Schuler - Denver
Lynn Krailo - Houston

et Û\ Âns?) Aaµ Û hereby consents to the horizontal drilling of the
CWU 1227-6H well this day of September, 2008.

By:

Title: 5 A



10-10-OS; O9: 11AM; ; 307 634 4445 # 3/ 4

September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@eogresources.com.

Sincerely,

EO

Debbie Spears
Land Associate

Idas
M:\das\CWU1227-6H.doc

cc: Paul Schuler - Denver
Lynn Krailo- Houston

A. A rikopoulosResources,Inc.
PostOfficeBox788
Cheyenna,WY 82003-0788

/ hereby consents to the horizontal drilling of the
CWU 1227-6H wellthis /h Dr day of-SeptW¾r, 2008.

By:



September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@,eogresources.com.

Sincerely,

EO

Debbie Spears
Land Associate

Idas
M:\das\CWUi227-6H.doc

cc: Paul Schuler - Denver
LynnKrailo- Houston

6-yas hereby consents to the horizontal drilling of the
CWU 1227-6H well this 7 day of September, 2008.



September 22, 2008
Page 2 of 2

If you have any questions, please dord hesitate to contact the undersigned at (303)
824-5430 or at debbie spears eooresources com

Sincerely,

Debbie Spears
Land Associate

Idas
MSdas\CWU1227-6H;doc

oc; Paul Schuler - Denver
Lynn Krallo -- Houston

The Daube Company hereby consents to the horizontal drining of the
CWU 1227-6H well this day of September. 2008

Keith Crites
Title: Land



08-.09-22
- 03:10pm From-EOGRESOURCES,INC. 3038245401 T-133 P.OO4/OOBF-457

September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@eogresources.com.

Sincerely,

EO

Debbie Spears
Land Associate

/das
M:3das\CWU1227-6H.dog

cc: Paul Schuler - Denver
Lynn Krallo- Houston

3¾was <.. 3×> d som hereby consents to the horizontal drilling of the
CWU 1227-6H well this ty? day of September, 2008.

By:

Title: <Ü't



September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@eoqresources.com.

Sincerely,

EOG RESOURCES, INC.

Debbie Spears
Land Associate

Idas
M:\das\CWU1227-6H.doc

cc: Paul Schuler - Denver
Lynn Krailo - Houston

hereby consents to the horizontal drilling of the
CWU 1227-6H well this day of Septemtref, 2008.

By:



September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@eogresources.com.

Sincerely,

EO

Debbie Spears
Land Associate

Idas
M:\das\CWU1227-6H.doc

cc: Paul Schuler - Denver
Lynn Krailo - Houston

gg þ µggen I, Tn c , hereby consents to the horizontal drilling of the
CWU 1227-6H well this OgÅ.

day of September, 2008.

By:

Title:



,- Debbie To Toni Miller/EOGResources@EOGResources
./ Spears/EOGResources cc

10/10/2008 10:46 AM
bcc

Subject Fw: CWU 1227-6H

FYI

-- Forwarded by Debbie Spears/EOGResources on 10/10/2008 10:45 AM --

"Andy Dunn"
', <jandunn2@comcast.net> To "Debbie Spears" <debbie_spears@eogresources.com>

10/10/2008 09:12 AM cc
Please respond to

.

jandunn2@comcast.net Subject Re: CWU 1227-6H

Debbie I am out of the office & having trouble getting my computer working. Please accept this
e.mail as DABs approval of the 1227-6H.Ill get you a signed letter as soon as I can.Andy Dunn

Sent via BlackBerry from T-Mobile

From: Debbie_Spears@eogresources.com
Date: Thu, 9 Oct 2008 15:35:23 -0600

To: Andy Dunn<jandunn2@comcast.net>
Subject: Fw: CWU 1227-6H

Could you please send me an executed copy of the consent letter for the CWU 1227-6H horizontal well
(l've attached a copy in case you've misplaced yours)? I'm assuming you have no problems with the
horizontal plan. Please remernber that execution of this letter does not mean you've agreed to participate
in the drilling of the well. Your election to participate in this well is due October 22, 2008.

Thanks for your help, Andy.

Scan001.PDE

Debbie Spears
EOG Resources, Inc.
600 17th St., Suite 1000N
Denver, Colorado 80202
(303) 824-5430
(303) 824-5401



September 22, 2008
Page 2 of 2

If you have any questions, please don't hesitate to contact the undersigned at (303)
824-5430 or at debbie spears@eogresources.corn.

Sincerely,

EOG RESOURCES, INC.

Debbie Spears
Land Associate

Idas
M:\das\CWU1227-6H.doc

cc: Paul Schuler - Denver
Lynn Krailo - Houston

· hereby consents to the horizontal drilling of the
C U 1227-6H well this day of September, 2008.

By:



Attached to thatcertain Letter
dated September 22, 2008

NAMES, ADDRESSES AND WORKINGINTERESTS OF ALL
PARTIES WITHIN THE CHAPITA WELLS UNIT WASATCH FORMATION

CONSOLIDATED PARTICIPATING AREA "B-C-D-E-F"

Name and Address Percentage of Workinq Interest

EOG Resources, Inc. 55.0659%
Suite 1100N
600 Seventeenth Street
Denver, Colorado 80202
Attention: Ms. Toni Miller

Kerr-McGee Oil & Gas Onshore LP 41.4223%
1099 18'" Street, Suite 1200
Denver, Colorado 80202
Attention: Mr. W. Chris Latimer

A.G. Andrikopoulos Resources, Inc. .8780%

Post Office Box 788
Cheyenne, Wyoming 82003-0788
Attention: Mr. A.G. Andrikopoulos

Abraxas Petroleum Corporation .8428%

500 N. Loop 1604 Fast, Suite 100
San Antonio, Texas 78232
Attention: Mr. Stephen T. Wendel

The Daube Company .8077%

Box 38
Ardmore, Oklahoma 73402
Attention: Mr. Keith Crites

Anderman Oils Utah, Inc. .4938%

4999 S. Birch Street
Littleton, Colorado 80121
Attention: Mr. James C. Donaldson

Main Street Holdings Company .1626%

11413 West 104thSt.
Overland Park, KS 66214
Attention: Dan Haake

MGN Investments, Inc. .1626%

21015 South Prospect Ave.
Belton, MO 64012
Attention: Mr. Dennis Kroenke

DAB Resources .1292%

P. O. Box 8398
Denver, Colorado 80201-8398
Atterition: Mr. J. Andrew Dunn

Robert P. Vernon .0351%

5016 Augusta Circle
College Station, Texas



EOG RESOURCES, INC.
T9S, R23E, S.L.B.&M 7,Y,,",T"yo,°,,''Well location, CWU #1227-06H, located asTrue Posiden of Stones Shown in Lot 1 of Section 6, T9S, R23E,

we '
SB9°58'48"W

- 2559.81' (Meas.) SB9°SB'JO"W 2640.31' (Meas.) TBS S.L.B.&M., Uintah County, Utah.
1977 Brass CaP A

1977 Brass Cap T9Son sie, s,, as-sie
BASIS OF ELEVATION

BENCH MARK 20EAM LOCATEDIN THE SE 1/4 OF SECTION
LOT 4 LOT 3 LOT 2 LOT 1 35, T8S, R21E, S.L.B.&M. TAKEN FROM THE OURAY SE,

CM/ p227-06H , QUADRANGLE,UTAH, UINTAHCOUNTY, 7.5 MINUTEQUAD.702 (TOPOGRAPHICMAP) PUBLISHEDBY THE UNITEDSTATESElev. Ungraded Ground = 489 I DEPARTMENTOF THE INTERIOR,GEOLOGICAL SURVEY.
SAID ELEVATIONIS MARKEDAS BEING 4697 FEET.

I

LOT 5

1977 Brass Cap 1977 Brass Cap,0.8' H/¢, P//e of Detg// "Â 0.4' H/gh, Mound NStones, Set Stone No Scale of Stones

BOTTOM HOLE 1330'
o I o o

Ã LOT 6 - --
sectionLine

SCALE

CERTIFICATE lii
THIS IS TO CERTIFYTHAT THE ABOVE PRE
FIELDNOTES OF ACTUALSURVEYSMA UN

LOT 7 SUPERVISION AND THAT THE SAME A litU AND CORRECT
BEST OF MY KNOWLEDGEAND BELIE ' No. 161319

977 Brass Cap,

R LA DS OR

R R NB972'44"W - 2574.69' (Meas.) NB957'26"W - 2644.85' (Meas.) 1.0'High REVISED: 09-15-08 E OF

ËË ÊÊ ÜNTAH BGINEERING & IAND GEE BASIS OF BEARINGS
85 SOUTH 200 EAST - VERNAL, UTAH 84078BASIS OF BEARINGS IS A G.P.S. OBSERVATION.

(435) 789-1017
LEGEND: SCALE DATESURVEYED: DATEDRAWN:

1" = 1000' 06-29-06 07-06-06
=

90° SYMBOL NAD 83 (TARGETBOTTOMHOLE) NAD 83 (SURFACELOCA10N) PARTY REFERENCESLATITUDE = 40°03'28.04" (40.057789) LATITUDE = 40'04'11.10" (40.069750)
= PROPOSED WELL HEAD. LONGITUDE=

109°21'54.08" (109.365022) LONGITUDE= 109°21'46.22" (109.362839) G.S. J.R. C.H. G.L.O. PLAT
NAD 27 (TARGETBOTTOMHOLE) NAD 27 (SURFACELOCA10N) WEATHER FILEA = SECTION CORNERS LOCATMTITUDE = 40'03'28.17" (40.057825) LATITUDE= 40°04'11.23" (40.069786)
LONGITUDE =

109°21'51.63" (109.364342) LONGITUDE= 109°21'43.77" (109.362158) HOT EOG RESOURCES,
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Form 3 M200057) UNITED ST TES FORM APPROVED

DEPARTMENT OF THE INTERIOR EO 030 -02

0
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to drill or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

7. If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE - Other instructions on reverse side. CHAPITAWELLS

1. Type of Well 8. Well Name and No.

O Oil Well B Gas Well O Other CHAPITAWELLS UNIT1227-06H

2. Name of Operator Contact: MICKENZIE THACKER 9. API Well No.
EOG RESOURCES, INC. E-Mail: MlCKENZIE_THACKER@EOGRESOURCES.COM 43-047-38672

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY40 Ph: 435-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) l I. County or Parish, and State

Sec 6 T9S R23E NENE 817FNL 702FEL UINTAH COUNTY, UT
40.06975 N Lat, 109.36284 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
gNotice of Intent

O Alter Casing O Fracture Treat 0 Reclamation O Well Integrity
O Subsequent Report O Casing Repair O New Construction O Recomplete gg Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon ange to Original A

O convertto Injection O Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfu\\y requests authorization to change the conductor size as follows:

Casing: Conductor
Hole Size: 26"
Length: 40-60'

e
h1t

5.o#
COPYSENTTOOPERATOR RECElVED

Rh
ng pse: 670 PSI

Factor Burst: 1640 PSI
Tensile: 736# Initials

DIV.0FOlL,GAS&MINING
14. I hereby certify that the foregoing is true and correct.

Electronic Submission #65639 verifie-i by the BLMWell Information System
For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIE THACKER Title OPERATIONS CLERK

Signature ic S 1
" Date 12/16/2008

THIS S ACE FOR FEDERAL OR STATE OFFICE USE

Apgoved By Title 4 - Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or FederalApprovalOfThis
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office 6/6/\ ACli00IS Ñ6COSSaly
Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency ofthe United

States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



O

DIVIS10N OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: CWU 1227-6H

Api No: 43-047-38672 Lease Type: FEDERAL

Section 06 Township 09S Range 23E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # RATHOLE

SPUDDED:
Date 12/20/2008

Time 3:30 PM

How DRY

Drilling wi/I Commence:

Reported by JERRY BARNES

Telephone # (435) 828-1720

Date 12/22/08 Signed



STATE OF UTAH FORM 6
DEPARTMENTOF NATURAL RESOURCES

DIVISION OF OlL, GAS AND MINING

ENTITY ACT10N FORM

Operator: EOG RESOURCES Operator Account Number: N 9550

Address: 1060 East Highway 40

city VERNAL

state UT zip 84078 Phone Number: (435) 781-9145

Well 1

API Number Well Name QQ Sec Twp Rng County
43-047-38672 CHAPITA WELLS UNIT 1227-06H NENE 6 9S 23E UlNTAH

Action Code Current Entity New Entity Spud Date Entity Assîgnment
Number Number Effective Date

99999 g~' 12/20/2008

Comments: WASATCH

weiiAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

Well 3

API Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) Mickenzie Thacker

8 - Add new well to existing entity (groupor unit well) Name (Please Print)

C - Re-assign well from one existing entity to another existing entity ••

D - Re-assign well from one existing entity to a new entity Sign ture
E - Other (Explain in 'comments' section) Operations Clerk 12/22/2008

RECElVED ""° °"'°

(5/2000)

DEC2 2 2008
DIV,OFOlL,GAS&



Form 3st200
7) UNITED TATE FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304

Do not use this form for proposals to drill or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITA WELLS

I. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other
CHAPITA WELLS UNIT 1227-06H

2. NameofOperator Contact: MICKENZIE THACKER 9. APIWe11No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_THACKER@EOGRESOURCES.COM 43-047-38672

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY 40 Ph: 435-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) l 1. County or Parish, and State

Sec 6 T9S R23E NENE 817FNL 702FEL UINTAH COUNTY, UT
40.06975 N Lat, 109.36284 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing 0 Fracture Treat 0 Reclamation O Well Integrity

g Subsequent Report O Casing Repair O New Construction O Recomplete Other

O Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon Well Spud

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The referenced well was spud on 12/20/2008.

RECEIVED
DEC29 2003

DIV,OFOlL,GAS&MINING

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #65784 verifieel by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIETHACKER Title OPERATIONS CLERK

Signature r Date 12/22/2008

THIS CE FOR FEDERAL OR STATE OFFICE USE

Apgoved By Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency ofthe United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIALNUMBER:

UTUO1304

SUNDRY NOTICES AND REPORTS ON WELLS 6. IFINDIAN,ALLOTTEEORTRIBENAME:

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or t° Ch ita Wells Unitdrillhorizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL
OIL WELL O GAS WELL OTHER

hE AM d NS
U 1227-06H

2. NAMEOF OPERATOR: 9. API NUMBER:

EOG Resources, Inc. 43-047-38672
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:
1060 East Highway 40 GTY Vernal STATE UT z 84078 (435) 781-9111 Natural Buttes

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 817 FNL 702 FEL Lat 40.069750 Lon 109.362839 COUNTY: UINTAH

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENE 6 9S 23E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGE TUBlNG PLUG ANDABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFF
Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

O CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the TD for the referenced well,

From: 9715

To: 11,380 MD/7175 TVD +/-300
Approved by the
Utah Divisionof

Oil,Gas and Mining

NAM TIT E ÑOQU âÍOry Administrator

(This space for Sta ue only)

COPYSENTTOOPERATOR RECEIVED
Date: JAN26 2003(5/2000) (See Instructions on Reverse Side)

DIV.OFOlL,GAS&



rm 3M200
7) UNITED STATES FORMAPPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTuo1304
Do not use this form for proposals to drill or to re-enter an

abandoned we/I. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. I UnAitor CANWAEgrLeenUt,Name and/or No.

1. Type of Well 8. Well Name and No.

O oilwell B oaswell 0 Other CHAPITAWELLS UNIT 1227-06H

2. Name of Operator Contact: KAYLENER GARDNER 9. API Well No.
EOG RESOURCES, INC. E-Mail:kaylene_gardner@eogresources.com 43-047-38672

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURALBUTTES
VERNAL,UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E NENE 817FNL W2 FEL UINTAHCOUNTY,UT
40.05779 N Lat, 109.36502 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
Notice of Intent

0 Alter Casing 0 Fracture Treat O Reclamation O Well Integrity
0 Subsequent Report 0 Casing Repair O New Construction O Recomplete B Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon pChangeto Original A

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation(clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testinghas been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

- Corrected SHL from prior submission dated 1/15/2009 EC # 66368 -

EOG Resources, Inc. respectfully requests authorization to change the drillingplan for the
referenced well as follows,

Depth, Hole Size Grade
0-60' 26" 16" Conductor
0-2565' +/- 100' 12-1/4" 9-5/8" J-55
0-7282' +/- 100' 8-3/4" 7" P-110
0-11,380 +/- 300' 6-1/8" 4-1/2" P-110

TD

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #66534 verifie· by the BLMWell Information System

For EOG RESOURCES, NC., sent to the Vernal

Name(Printed/Typed) KAYLENER GARDNER Title REGULATORYADMINISTRATOR

Signature (Electronic Submission) Date 01/21/2009

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved By Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C.Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulentstatements or representations as to any matter within itsjurisdiction.

hbbblvbl
** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **

JAN26 2009
DIV.OFOIL,GAS&



Additional data for EC transaction #66534 that would not fit on the form

32. Additional remarks, continued

From: 7217 TVD/11,231 MD
To: 7,175 TVD/11,380 MD

Evaluation Program

Logs: MWD GR KOP to lateral TD
Cased/Hole CB/CCL, Pulsed Neutron KOP to lateral TD

Attached please find a revised drillingand directional



EOG RESOURCES masLocation: UTAH Slot Slot #01 CWU 1227-06H 817'FNL &702'FEL BAKERField: UINTA COUNTY (EOG NAD 27) Well: CWU 1227-06H
Facility: SEC.6-T9S-R23E Wellbore: CWU 1227-06H PWB HUGHES veos resources

Plot referencewelipathis CWU 1227-06H PWP Rev-D.0 INTEQTrue vedcal depths are referencedto Rig on SLOT#1 CWU1227.08 (817FNL &70FFEL)(RT) Gdd System: NAD27 / Lambert UlahState Pinnes, Cen1ra12one (4302), US feet

Measureddepths are referenced to Rig on SLOT#1 CWU 122706 (81TFNL &702FEL) (RT) North Reference: Truenorth

Rig on SLOT#1CWU 1227.08 (a17FNL & 702 FEL) (RT)to MeanSea Level:4910 feet Scule: True d1stance

Mean Sea Levd to Mud tine (Facility:SEC.6-TSS-R23E):0 feet Depths are in feet

Coordinates are in feet referenced to Slot createdby: thomsure on 1084/2008

Locationinformation
Scale1inch=2000ft Easting(ft)

Famiitynam. GridEast(Usit) GridNorth(USft) Ladtude LengRude -3000
-2000 -1000 0 1000 2000

SEC.6-TSS-R23E 2598236.780 639614.334 400411.230"N 1092143.T/6W

Slot LocalN(ft) Loca1E(ft) GridEast(USit) GddNorth(USft) Latilude Langrude

Slot#01CWU122706HB17FNL&702FEL 0.00 0.00 2598236.780 639614.334 400411.230"N 109*2f43.776"W

1000Rig on SLOT#1CWU1227-06 (817FNL & 70FFEL) (RT)to Mud fine (Facility:SEC.6-T9S,R23E) 491011

Mean Sea Levetto Mudline (FacBity:SEC.6-T9S-R23E) Ott

Rig on SLOT#1 CWU1227-08 (817FNL & 702'FEL)(RT) to Mean Sea 1.evel 4910ft Slot #0 1 CWU 1227-06 H
Well Profile Data 817'FNL &702'FEL

- 0
Design Comment MD (ft) Inc (°) Az (*) TVD (ft) Local N (ft) Local E (ft) DLS (°/100ft) VS (ft)

Tie On 20.00 0.000 230.000 20.00 0.00 0.00 0.00 0.00
End of Tangent 6372.95 0.000 230.000 6372.95 0.00 0.00 0.00 0.00

End of Build 6997.95 50.000 230.000 6921.59 -164.45 -195.98 8.00 190.38
- .pggg

End ofTangent 7057.95 50.000 230.000 6960.16 -193.99 -231.19 0.00 224.58
End of 3D Arc (J) | 7802.73 | 90.700 182.162 7218.70 -805.59 -487.27 8.00 866.12

End of Tangent (J) 11379.27 90.700 182.162 7175.00 -4379.32 -622.20 0.00 4423.30

Targets - ·2000

Name MD(ft) Tvo(it) LocalN(R) LocalE(ft) GridEast(usa) OddNorth(Usa) Lattude t.ongitude

CWU 1227 06H TARGET(10'FSL & 1330 FEL) 11379.27 7175.00 4379 32 422.20 2597719.47 835221.81 40 0327.951"N 10862751.778"W

-3000

-4000

CWU 1227-06H TARGET
10'FSL & 1330'FEL5600 •

CHAPITAWELLS : 0 00 Inc, 5662.00ft MD,6662.00R TVD, 0.0011VS -5000

6000 •

BUCKCANYON:0.00'tuc.6313.00ftMD,6313.00ftTVD,0.00ftVS

6400 EndofTangent:000 Inc,6372.95ftMD,6372.95ftTVD,0,00ftVS

(0o

8.00 licott

6800
NORTH HORN : 44,28 inc, 6926.49tt MD,6873.00ft TVD, 151 41ft VS

EnE adng 00 la 6 905tt 6M $5996ft0T 3 44
W

00 /100ft
7200 •

God of 3D Arc (J) : 90.70 Inc 7802.73ft MD,7218.70ft TVD,866.12ft VS
End of Tangent (J) : 90.70 (nc, 11379.2714 MD,7175.00ft TVD,4423.30R VS

IIIIIIIIIIIIIIIO 400 800 1200 1600 2000 2400 2800 3200 3600 4000 4400 4800 5200 5600
Vertical Section (ft) 6°"' °°"

Azimuth 188.09° with reference 0.00 N, 0.00
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

REPORT SETUP INFORMATION
Projection System NAD27 / Lambert Utah State Planes, Central Zone (4302), US Software System WellArchitect® 2.0

feet
North Reference True User Thomsuzc
Scale 0.999907 Report Generated :10/14/2008 at 4:28:18 PM
Convergence at slot 1.37° East Database/Source file Denver/_CWU_1227-06H_PWB.xml

WELLPATH LOCATION
Local coordinates Grid coordinates Geographic coordinates

North[ft] East[ft] Easting[USft] Northing[USft] Latitude Longitude
Slot Location 0.00 0.00 2598236.78 639614.33 40°04'l l.230"N i 109°21'43.776"W

Facility Reference Pt 2598236.78 639614.33 40°04'11.230"N 109°21'43.776"W

Field Reference Pt 2592966.34 616733.27 40°00'26.390"N 109°22'58.520"W

WELLPATH DATUM
Rig on SLOT#1 CWU 1227-06 (817'FNL &Calculation method Minimum curvature 4910.00ft702'FEL) (RT) to Facility Vertical Datum
Rig on SLOT#1 CWU 1227-06 (817'FNL &Horizontal Reference Pt Slot 4910.00ft702'FEL) (RT) to Mean Sea Level

Vertical Reference Pt Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT) Facility Vertical Datum to Mud Line (Facility) 0.00ft
MD Reference Pt Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT) Section Origin N 0.00, E 0.00 ft
Field Vertical Reference Mean Sea Level Section Azimuth
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (120 stations) † = interpolated/extrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
[ft] (°1 [°l [ft] Ift] Iftl [ft) [°/100ft]

0.00† 0.000 230.000 0.00 0.00 0.00 0.00 0.00
20.00 0.000 230.000 20.00 0.00 0.00 0.00 0.00

120.00† 0.000 230.000 120.00 0.00 0.00 0.00 0.00
220.00† 0.000 230.000 220.00 0.00 0.00 0.00 0.00

420.00† 0.000 230.000 420.00 0.00 0.00 0.00 0.00
520.00† 0.000 230.000 520.00 0.00 0.00 0.00 0.00
620.00† 0.000 230.000 620.00 0.00 0.00 0.00 0.00
720.00† 0.000 230.000 720.00 0.00 0.00 0.00 0.00
820.00† 0.000 230 000 82(LOO 0.00 0.00 0.00 0 00
920.00† 0.000 230.000 920.00 0.00 0.00 0.00 0.00

1020.00† 0.000 230.000 1020.00 0.00 0.00 0.00 0.00
1120.00† 0.000 230.000 1120.00 0.00 0.00 0A)0 0.00
1220.00† 0.000 230.000 1220.00 0.00 0.00 0.00 0.00
1 00f 0.000 ¾0000 00 0 00 (LOG 0 00 040
1420.00† 0.000 230.000 1420.00 0.00 0.00 0.00 0.00
1520.00† 0.000 230.000 1520.00 0.00 0.00 0.00 0.00
1620.00† 0.000 230.000 1620.00 0.00 0.00 0.00 0.00
1720.00† 0.000 230.000 1720.00 0.00 0.00 0.00 0.00
1820.00† 0.000 230.000 1820.00 0.00 0.00 0.00 0.00
1920.00† 0.000 230.000 1920.00 0.00 0.00 0.00 0.00
2020.00† 0.000 230.000! 2020.00 0.00 0.00 0.00 0.00
2120.00† 0.000 230.000: 2120.00 0.00 0.00 0.00 0.00
2220.00† 0.000 230.000 2220.00 0.00 0.00 0.00 0.00
2¾0.00 0:000 230:000 3 0.00 0.00 0.00 0.00 0.00
2420.00† 0.000 230.000 2420.00 0.00 0.00 0.00 0.00
2520.00† 0.000 230.000 2520.00 0.00 0.00 0.00 0.00
2620.00† 0.000 230.000 2620.00 0.00 0.00 0.00 0.00
2720.00† 0.000 230.000 2720.00 0.00 0.00 0.00 0.00
IÏ2@0 0 000 Ž$01000 28ž0.00 0.00 0.00 00 ##0

2920.00† 0.000 230.000 2920.00 0.00 0.00 0.00 0.00
3020.00† 0.000 230.000 3020.00 0.00 0.00 0.00 0.00
3120.00† 0.000 230.000 3120.00 0.00 0.00 0.00 0.00
3220 00† 0 000 230 000 3220 00 0 00 0 00 0 00 0 00
3320.00† 0.000 230.000 3320.00 0.00 0.00 0.00 0.00
3420 00† 0.000 230.000 3420.00 0 00 0.00 0.00 0.00
3520.00† 0.000 230.000 3520.00 0.00 0.00 0.00 0.00
3620.00† 0.000 iÖ.0Ö0 5620.00 0.00 0 00 0.ÕÒ 0.00
3720.00† 0.000 230.000 3720.00 0.00 0.00 0.00 0.00
3820.00† 0.000 230.000 3820.00 0.00 0.00 0.00 0.00
3920.00†; 0.000 230.000 3920.00 0.00 0.00 0.00 0.00
4020.00† 0.000 230.000 4020.00 0.00 0.00 0.00 0.00
4120.00†. 0.000 230.000 4120.00 0.00 0.00 0.00 0.00
4220.00†: 0.000 230.000; 4220.00 0.00 0.00 0.00 0.00
4320.00† 0.000 230.000 4320.00 0.00 0.00 0.00



MMMPlanned Wellpath Report BAKER
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (120 stations) † = interpolatedlextrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
litL 1 liti Ift) liti ti r/lootti

4420.00† 0.000 230.000 4420.00 0.00 0.00 0.00 0.00
4520.00† 0.000 230.000 4520.00 0.00 0.00 0.00 0.00
4620.00† 0.000 230.000 4620.00 0.00 0.00 0.00 0.00
4720.00† 0.000 230.000 4720.00 0.00 0.00 0.00 0.00

4920.00† 0.000 230.000 4920.00 0.00 0.00 0.00 0.00
5020.00† 0.000 230.000 5020.00 0.00 0.00 0.00 0.00
5120.00† 0.000 230.000 5120.00 0.00 0.00 0.00 0.00
5220.00† 0.000 230.000 5220.00 0.00 0.00 0.00 0.00
5¾ž0 † 0.000 21¾000 5320.00 0.00 0.00 0100 0 00
5420.00† 0.000 230.000 5420.00 0.00 0.00 0.00 0.00
5520.00† 0.000 230.000 5520.00 0.00 0.00 0.00 0.00
5620.00† 0.000 230.000 5620.00 0.00 0.00 0.00 0.00
5720.00† 0.000 230.000 5720.00 0.00 0.00 0.00 0.00
18žúl00† 0 000 ¶0000 5420.00 00 0.00 0;06 040
5920.00† 0.000 230.000 5920.00 0.00 0.00 0.00 0.00
6020.00† 0.000 230.000 6020.00 0.00 0.00 0.00 0.00
6120.00† 0.000 230.000 6120.00 0.00 0.00 0.00 0.00
6220.00† 0.000 230.000 6220.00 0.00 0.00 0.00 0.00

6372.95 0.000 230.000 6372.95 0.00 0.00 0.00 0.00
6420.00† 3.764 230.000 6419.97 1.15 -0.99 -1.18 8.00
6520.00† 11.764 230.000 6518.97 11.19 -9.67 -11.52 8.00
6620.00† 19.764 230.000 6615.13 31.39 -27.12

-32.32 8.00
6720.00† 2¾164 Ž301000 6706¶8 61 36 -53 00 63 16 8.00
6820.00† 35.764 230.000 6791.53 100.50 -86.81 -103.46 8.00
6920.00† 43.764 230.000 6868.34 148.06 -127.89 -152.41 8.00
6997.95 50.000 230.000 6921.59 190.38 -164.45 -195.98 8.00
7020.00† 50.000 230.000 6935.76 202.95 -175.30

-208.92 0.00
7057,95 50.000 230.000 6960.16 224.58 -193.99 --231.19 0.00
7120.00† 52.663 224.6331 6998.94 262.11 -226.84 -266.75 8.00
7220.00 57.414 216.770 7056.29 331.12 -288.98 -319.98 8.00
7320.00 62.603 209.735 7106.30 409.47 -361.39 -367.30 8.00
7420.00 68.113 203.349 7148.02 495.63 -442.67 -407.77 8.00
$4000 71.850 19¾a(8 7180A2 58$91 51623 440.(1 8 0(&

7620.00† 79.741 191.885 7203.46 684.56 -625.34
-465.19 8.00

7720.00 85.722 186.527 7216.12 783.65 -723.18 -481.01 8.00
7802.73 90.700 182.162 7218.70 866.12 -805.59 -487.27 8.00
7820.00 90.700 182.162 7218.49 883.30 -822.85

-487.92 0.00

8020A)0† 90.700 182.162 TU6.05 1082.22 -1022.69 -495.47 0.00
8120.00† 90.700 182.162 7214.83 1181.67 -1122.61 -499.24 0.00
8220.00† 90.700 182.162 7213.60 1281.13 -1222.53 -503.01 0.00
8320 00 90 700 182 162 7212 38 1380 59 -1322 45 -506 78 0 00
8420,00† 90.700 182.162 7211.16 1480.05 -1422.37 -510.56



MRSPlanned Wellpath Report BAKER
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore ;CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH DATA (120 stations) † = interpolatedlextrapolated station
MD Inclination Azimuth TVD Vert Sect North East DLS
Ift] [°] [°] [ft] [ft] [ft] [ft] (°/100ft]

8520.00† 90.700 182.162 7209.94 1579.51 -1522.30 -514.33 0.00
8620.00† 90.700 182.162 7208.72 1678.97 -1622.22

-518.10 0.00
8720.00† 90.700 182.162 7207.49 1778.43 -1722.14 -521.88 0.00
8820.00† 90.700 182.162 7206.27 1877.88 -1822.06 -525.65 0.00
8¾$0.0 90000 182.162 7405.05 197734 -192).98 529 42 0.00
9020.00† 90.700 182.162 7203.83 2076.80 -2021.90 -533.19 0.00
9120.00† 90.700 182.162 7202.61 2176.26 -2121.82 -536.97 0.00
9220.00† 90.700 182.162 7201.39 2275.72 -2221.75 -540.74 0.00
9320.00† 90.700 182.162 7200.16 2375.18 -2321.67 -544.51 0.00
9420.00† 90.700 182 162 7198 94 2474.64 242139 -548 28 0.00
9520.00† 90.700 182.162 7197.72 2574.09 -2521.51 -552.06 0.00
9620.00† 90.700 182.162 7196.50 2673.55 -2621.43 -555.83 0.00
9720.00† 90.700 182.162 7195.28 2773.01 -2721.35 -559.60 0.00
9820.00† 90.700 182.162 7194.05 2872.47 -2821.27 -563.37 0.00

10020.00† 90.700 182.162 7191.61 3071.39 -3021.12 -570.92 0.00
10120.00† 90.700 182.162 7190.39 3170.84 -3121.04

-574.69 0.00
10220.00† 90.700 182.162 7189.17 3270.30 -3220.96 -578.46 0.00
10320.00† 90.700 182.162 7187.94 3369.76 -3320.88 -582.24 0.00

10520.00† 90.700 182.162 7185.50 3568.68 -3520.72 -589.78 0.00
10620.00† 90.700 182.162 7184.28 3668.14 -3620.64 -593.56 0.00
10720.00† 90.700 182.162 7183.06 3767.60 -3720.57 -597.33 0.00
10820.00† 90.700 182.162 7181.83 3867.05 -3820.49 -601.10 0.00
10920.00 90)700 181162 7180Al 3966.5Ï -3920.41

-604.87 0.00
11020.00† 90.700 182.162 7179.39 4065.97 -4020.33 -608.65 0.00
11120.00¶ 90.700 182.162 7178.17 4165.43 -4120.25 -612.42 0.00
11220.00† 90.700 182.162 7176.95 4264.89 -4220.17 -616.19 0.00
11320.00† 90.700 182.162 7175.72 4364.35 -4320.09 -619.96 0.00
1137ÊŸ 90,100 ÌŠŠ162 7175.001 4423.30 -4379.32 -622.20
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

TARGETS
Name MD TVD North East Grid East Grid North Latitude Longitude Shape

(ft] [ft] [ft] [ft] [srv ft) (srv ft]

1) CWU 1227-06H TARGET 11379.27 7175.00 -4379.32 -622.20 2597719.47 635221.81 40°03'27.951"N 109°21'51.778"W point
(10'FSL & 1330'FEL)

SURVEY PROGRAM Ref Wellbore: CWU 1227-06H PWB Ref Wellpath: CWU 1227-06H PWP Rev-D.0
Start MD : End MD Positional Uncertainty Model Log Name/Comment Wellbore

[ft] (ft]
20.00 1l 379.27 NaviTrak (Standard) CWU 1227-06H
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REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES Slot Slot #01 CWU 1227-06H 817'FNL & 702'FEL
Area UTAH Well :CWU 1227-06H
Field UINTA COUNTY (EOG NAD 27) Wellbore CWU 1227-06H PWB
Facility SEC.6-T9S-R23E

WELLPATH COMMENTS
MD Inclination Azimuth TVD Comment
[ft] [°] [°] [ft]

2033.00 0.000 230.000 2033.00 GREEN RIVER FM
5011.00 0.000 230.000 501l.00 WASATCH
5662.00 0.000 230.000 5662.00 CHAPITA WELLS
6313.00 0.000 230.000 6313.00 BUCK CANYON
6926.49 44.283 230.000 6873.00 NORTH



eog resources

CWU 1227-06H
Horizontal North Horn Test (no pilot hole)

Surface: 817' FNL & 702' FEL; Sec. 6 T9S R23W
BHL: 10' FSL & 1330' FEL; Sec. 6 T9S R23W

Uintah Co., Utah

Drilling Plan

1. ESTIMATED TOPS OF IMPORTANT GEOLOGIC MARKERS &ANTICIPATED WATER, OIL, GAS
OR MINERAL FORMATIONS:

Depth Hydrocarbon/Water
Formation (ft) Bearing Zones

Green River 2,033' TVD
Wasatch 5,011' TVD
Chapita Wells 5,662' TVD
Buck Canyon 6,313' TVD
North Horn 6,873' TVD Gas
MDITVD(Horizontal) 11,380+/- 300' I 7,175' Gas
KMV Price River 7,449' TVD Gas

All shows of fresh water and minerals willbe adequately protected and reported.

2. PRESSURE ÛONTROL EQUIPMENT:

Allwell control equipment shall be in accordance with Onshore Order #2 for 5M systems.

The minimum specifications for pressure control equipment that will be provided are included
on the attached schematic diagram showing size, pressure ratings, testing procedures, and
testing frequency.

5000# BOP With 4-1/2" Pipe Rams
5000# BOP With Blind Rams
5000# Annular

Created by Neevia Document Converter trialversion



CWU 1227-06H
Drilling Plan Page 2

Auxiliaryequipment to be used:

• Upper and lower kelly cocks with handle available, dart valve.

The manifold includes appropriate valves and adjustable chokes. The killline willhave one
check valve. Ram type preventers willbe pressure tested to full working pressure (utilizinga
test plug) at:

• Initialinstallation;
• Whenever any seal subject to test pressure is broken;
• following related repairs;
• at 30 day intervals

The annu\ar preventer will be pressure tested to 50 percent of the rated working pressure.
Allpressure tests shall be maintained at least ten minutes or until provisions of test are met,
whichever is longer.

Annular preventers shall be functionally operated at least weekly.

Pipe and blind rams shall be activated each trip,but not more than once each day.

A BOPE pit level drill will be conducted weekly for each drillingcrew.

All tests and drills will be recorded in the drilling log.

The accumulator will have sufficient capacity to open the HCR valve, close all rams plus the
annular preventer, and retain 200 psi above pre-charge pressure without the use of closing
unit pumps. The system will have two independent power sources to close the preventers in
accordance with SM system requirements outlined in Onshore Order #2.

Remote controls shall be readily accessible to the driller. Master controls shall be at the
accumulator.

3. ÛASING & CEMENTING PROGRAM:

A. The proposed casing program willbe as follows:

Depth, MD Size Size Grade Weight Thread Condition
0 - 60' + 16" 26" Conductor

0 - 2,565' +/- 100' 12-1/4" 9-5/8" J-55 36# STC New
0 - 7,802' +/- 100' 8-3/4" 7" P-110 23# LTC New
0 -11,380'

+/- 300' 6-1/8" 4-1/2" P-110 11.6# LTC New

After cementing and prior to drilling out from under the casing shoe, all casing strings
below the conductor shall be pressure tested to 0.22 psilft. of casing string length or
1000 psi, whichever is greater, but not to exceed 70% minimum internal yield.

The bottom three joints of the surface casing will have one centralizer per jointand one
centralizer every fourth jointthereafter.
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CWU 1227-06H
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B. The proposed cementing program will be as follows:

Surface String: Cement willbe circulated to surface. Estimated volume (gauge
hole + 45%):
Lead: 320 sx Lite @ 12 ppg, 2.15 ft3/sx.
Tail: 210 sx Premium @15.8 ppg, 1.17 ft3SK

Intermediate String: Estimated volume (gaugehole + 25%):
Objective: Lead to 100' above the Wasatch; Tail to the KOP.
Lead: 210 sx Hi Lift@11.0 ppg, 3.98 83/SX.

Tail: 240 sx 50:50 Poz G @14.1 ppg, 1.29 83/SX.

Production String: Estimated volume (gaugehole + 10%):
Objective: Lead (all) to the KOP.
Tail: 500 sx Premium @ 14.1 ppg, 1.28 ft3

Actual volumes will be calculated and adjusted with caliper log prior to cementing. A
planned 10% excess will be pumped.

All waiting on cement (WOC) times will be adequate to achieve a minimum of 500 psi
compressive strength at the casing shoe prior to drillingout.

4. ORILLING FLUIDs PROGRAM:

Weight Water
Interval Type (ppg) Viscosity pH Loss Remarks
0-2,000' Spud 8.4 -9.0 26-45+ 8.0-9.0 NC Gel & lime as

required.
2,500'-7,800' Polymer 8.4-10.5 26-30 9.0- <=6 Wt req'd for stability

10.0
7,800'-TD Polymer 9.0-10.0 34-50 9.0- <=10 Minimum weight

10.0

Sufficient quantities of mud material willbe maintained on site or be readily accessible for
the purpose of assuring well control. SPR willbe recorded on daily drillingreport after
mudding up. Visual mud monitoring will be conducted during operations.

5. EVALUATION PROGRAM:

Logs: MWD GR KOP to lateral TD.

Cased Hole CB/CCL, Pulsed Neutron: KOP to lateral TD.

Cores: None planned.

DST's: None anticipated.

The proposed Evaluation Program may change at the discretion of the well site geologist
based upon availabilityor hole conditions.

No stimulation or frac treatment has been formulated at this time. The drillsite, as approved,
will be of sufficient size to accommodate all completion activities.
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CWU 1227-06H
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6. ABNORMAL ÛONDITIONS:

No abnormal pressures or temperatures are anticipated. No hydrogen sulfide has been
encountered in or is known to exist from previous wells drilled to similar depths in the general
area. CO2may be encountered in sufficient volume to contaminate mud.

Anticipated bottom-hole pressures is 3,588psi (7,175'*0.5psilft). MASP is expected to be no
greater than 2,870psi (3,588psi -7,175'

*0.1psilft gas gradient) not considering surface shoe
breakdown pressure.

7. VARIANCEREQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling
Operations

EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be
100' in length. (Where possible, a straight run b\ooie line willbe used).

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in
length. To reduce location excavation, the blooie line will be approximately 75' in length.

EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring dedusting equipment. Dust during air drilling operations is controlled by water mist.

EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on aerated
water system).

EOG Resources, Inc. requests a variance that compressors are located in the opposite direction
from the blooie line a minimum of 100 feet from the well bore. (AirCompressors are rig
mounted).

8. OTHER INFORMATION:

The well willbe drilled as a Horizontal North Horn test with no pilot hole. An 8-3/4" hole will
be drilled with WBM, and built to horizontal with KOP at +/-6,372' MDITVDand landed
horizontally in the North Horn target at 7,804' MD/7,217' TVD +/- 100'. 7" casing willbe set
and cemented. A 6 1/8" lateral willbe drilled horizontally to programmed TD as indicated on
the directional plan. The 6 1/8" lateral will be logged according to evaluation program
indicated above. If deemed productive, 4-1/2" casing willbe run and cemented.

The anticipated starting date and duration of the operation willbe as follows:

Starting Date: Upon Approval
Duration: 30-40 days

A completion rig willbe used for completion operations. AIIconditions of this approved plan
will be applicable during all operations conducted with the completion rig.

Prospective zones willbe perforated and tested for productive potential. Ifthe zones exhibit
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CWU 1227-06H
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commercial potential they will be fracture stimulated with a gelled water base fluid and 20/40
sand as a proppant. Fracture stimulation will be designed for the fracture height and length
to sufficientlydrain the reservoir.

9. Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig
mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and
are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent
formation, whichever is deeper, as determined by the EOG person in charge.
Exceptions must be approved by an EOG drillingsuperintendent or manager.

4. The diameter of the diverter flow line willbe a minimum of 10" to help reduce
back pressure on the well bore during uncontrolled flow.

5. Rat and Mouse hole drillingwilloccur only after surface casing has been set and
cemented.

6. EOG Resources, Inc. willuse a properly maintained and lubricated stripper head.
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orm 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304

Do not use this form for proposals to dri/I or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPTIA WELLS

1. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other CHAPITAWELLS UNIT 1227-06H

2. NameofOperator Contact: MICKENZIE THACKER 9. APIWellNo.
EOG RESOURCES, INC. E-Mail: MICKENZIE THACKER@EOGRESOURCES.COM 43-047-38672

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY40 Ph: 453-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M, or Survey Description) 11. County or Parish, and State

Sec 6 T9S R23E NENE 817FNL 702FEL UINTAHCOUNTY, UT
40.06975 N Lat, 109.36284 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing O Fracture Treat 0 Reclamation O Well Integrity
B Subsequent Report 0 Casing Repair O New Construction 0 Recomplete Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon Drilling Operations

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The referenced well reached TD on 2/21/2009. Please see the attached well chronology.

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #69604 verifieel by the BLM Well Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIETHACKER Title OPERATIONS CLERK

Signature Date 04/29/2009

THIS SPA FO FEDERAL OR STATE OFFICE USE

Approved By_
_ _ _ _ _ _ _ _ _ _ _ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not waivant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

DECEIVED
** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED *

DIV.0F0lL,GAS&



WELL CHRONOLOGY
REPORT

Report Generated On: 04-28-2009

Well Name CWU 1227-06H Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-38672 Well Class COMP

County, State UINTAH, UT Spud Date 01-19-2009 Class Date

Tax Credit N TVD / MD 7,190/ 11,366 Property # 059160

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 7,182/ 11,349

KB / GL Elev 4,907/ 4,891

Location Section 6, T9S, R23E, NENE, 817 FNL & 702 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOGRESOURCES,INC WI% 95.17 NRI% 77.908

AFE No 304032 AFE Total 5,877,400 DHC / CWC 2,791,800/ 3,085,600

Rig Contr TRUE Rig Name TRUE #31 Start Date 10-06-2006 Release Date 02-23-2009

10-05-2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA (Changed to horizontal well)

SHL: 817'FNL & 702'FEL (NE/NE LOT 1)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.069750, LONG 109.362839 (NAD 83)

LAT 40.069786, LONG 109.362158 (NAD 27)

BHL TARGET: 10'FSL & 1330'FEL (SW/SE)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

TRUE #31

OBJECTIVE: 7175' TVD/11,379' MD MESAVERDE

DW/GAS

CHAPITA WELLS UNIT PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4891' NAT GL, 4891' PREP GL (DUE TO ROUNDING THE PREP GL WILL BE 4891') 4907' KB



Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

EOG BPO WI 95.170152%, NRI 77.908304%

EOG APO WI 55.5827%, NRI 46.061930%

12-15-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTION OF LOCATION STARTED TODAY

12-16-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Vísc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

12-17-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT. DRILLING ROCK.

12-18-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING ROCK.

12-19-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-22-2008 Reported By JERRY BARNES/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/20/08 @3:30 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/20/08 @2:30 PM. LINE TODAY.

12-23-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01-01-2009 Reported By LES FARNSWORTH

DailyCosts: Drilling $271,599 Completion $0 Daily Total $271,599

Cum Costs: Drilling $271,599 Completion $0 Well Total $271,599

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS DRILLING RIG # 3 ON 12/22/2008. DRILLED 12-1/4" HOLE TO 2550' GL (2566' KB).
ENCOUNTERED WATER @2100'. FLUID DRILLED HOLE FROM 2120' WITH NO LOSSES. RAN 59 JTS (2544.81')
OF 9-5/8", 36.0#, J-55, STC CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8
CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE.TAGGED FILL @2544'
WITH JOINT # 60. LAID DOWN JOINT # 60. LANDED @2560' KB. RAN 200' OF 1" PIPE DOWN BACKSIDE.
RDMO CRAIGS RIG.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 1850 PSIG. PUMPED 130 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 250 SX (183 BBLS) OF PREMIUM LEAD CEMENT W/ 0.2% VARASET, 2%
CALSEAL, & 2% EX-1. MIXED LEAD CEMENT @10.5 PPG W/YIELD OF 4.10 CF/SX.

TAILED IN W/ 300 SX (63 BBLS) OF PREMIUM CEMENT. W/ 2 % CACL2 MIXED TAIL CEMENT TO 15.6 W/
YIELD OFl.18 CF/SX. DISPLACED CEMENT W/193 BBLS FRESH WATER. BUMPED PLUG W/ 578#@ 8:18 PM,
12/30/2008. CHECKED FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE CIRCULATION 120 BBLS INTO
FRESH WATER FLUSH. LOST RETURNSAT 35 BBLS INTO TAIL CEMENT. NO CEMENT TO SURFACE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

TOP JOB # 1: PUMP DOWN 200' OF 1" PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT W/ 2
% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC

5 HRS.

TOP JOB #2: MIXED & PUMPED 150 SX (31 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO HALLIBURTON CEMENTERS.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS TOOK SURVEYS AFTER SETTING CASING @ 1400' = 1.0 DEGREE & 2488' = 2.25 DEGREE.

CONDUCTOR LEVEL RECORD: PS= 89.9 OPS= 89.9 VDS= 90.0 MS= 89.9

9 5/8 CASING LEVEL RECORD: PS= 89.8 OPS= 89.7 VDS= 89.7 MS= 89.8

KYLAN COOK EMAILED NOTIFICATION TO BLM OF THE SURFACE CASING & CEMENT JOB ON 12/23/2008

@l1:50AM.

01-18-2009 Reported By R. DYSART

DailyCosts: Drilling $31,670 Completion $0 Daily Total $31,670

Cum Costs: Drilling $303,269 Completion $0 Well Total $303,269

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 17:00 11.0 HOLD PRE-JOB SAFETY MTG. RIG MOVE 7 MILES FROM CWU 1362-25 TO CWU 1227-06H, SPOT & SET
SUBS, PONDEROSA CONST. ON SITE, CONFIRM WELL HEAD & ROTARY TABLE LEVEL WITH LASER
LEVEL, CENTER UP ROTARY WITH PLUMB BOB, RAISE MAST @1700 HRS

17:00 06:00 13.0 RURT/ INSTALL SPACER SPOOL ON WELLHEAD

RIG UP #2 INDEPENDENT MUD PUMP (PLUMBING & CONTROL LINES).

EST. SPUD TIME: 0600 ON 1/19/09

NO ACCIDENTS OR INCIDENTS REPORTED, FULL CREWS

SAFETY MTGS: RIG MOVE & RIG UP

FUEL: 1100, USED 1200.

NIGHTMAN / KELLY SPOONTS

01-19-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $89,629 Completion $0 Daily Total $89,629

Cum Costs: Drilling $392,898 Completion $0 Well Total $392,898

MD 2,670 TVD 2,670 Progress 111 Days 1 MW 8.5 Visc 28.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2670'

Start End Hrs Activity Description

06:00 12:00 6.0 RURT, TIE IN INDEPENDENT MUD PUMP, CEMENT UP CELLAR TO TO BOTTOM OF BASE PLATE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

12:00 18:00 6.0 START DAY WÓRK @ 1200 HRS ON 01/18/09. TEST BOPE AS PER PROGRAM. NOTIFIED BLM VERNAL OFFICE
VIA EMAIL ON 01/17/09 @1800 HRS FOR BOP TEST.

INSIDE BOP, SAFETY VALVE, UPPER/LOWER KELLY COCK 250/5000 PSI 5/10 MIN.

HCR, CHOKE LINE, KILL LINE, 250/5000 PSI 5/10 MIN.

CHOKE MANIFOLD, 250/5000 PSI 5/10 MIN.

PIPE RAMS, BLIND RAMS, 250/5000 PSI 5/10MIN.

ANNULAR, 250/2500 PSI 5/10 MIN.

TEST 9 5/8" CASING TOl500 PSI 30 MIN.

18:00 20:00 2.0 WAIT ON FMC, DELIVERY OF CORRECT WEAR BUSHING

20:00 20:30 0.5 R/U LAY DOWN MACHINE AND HOLD S/M W/LAY DOWN CREW.

20:30 02:00 5.5 P/U DIRECTION TOOLS & BHA.

TRIP IN HOLE & TAG CEMENT @2500'

RIG DOWN L/D MACHINE

02:00 03:00 1.0 DRILL CEMENT/FLOAT EQUIP. FROM 2500' TO 2559' F/C @2515' SHOE @2559' (AUTO DRILLER DOWN)

DRILL 10'RAT HOLE TO 2569'

03:00 03:30 0.5 CIRC HOLE, SPOT HI-VIS LCM PILL ON BOTTOM, PULL BIT INTO SHOE, CONDUCT FIT WITH 8.5 PPG
FLUID, 10.7 EMW (290 PSI)

03:30 06:00 2.5 DRILL ROTATE 2569' TO 2670' (101') ROP 40

WOB 8/l6K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE)

NO ACCIDENT OR INCIDENTSREPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: TEST BOPE, PICK UP BHA

FUEL: 8600, RECEIVED 8000

MUD LOGGER RIGGED UP, DAY l.

06:00 SPUD 8 7/8" HOLE W/ROTARY TOOLS @03:30 HRS, 1/19/09.

01-20-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $74,672 Completion $0 Daily Total $74,672

Cum Costs: Drilling $467,570 Completion $0 Well Total $467,570

MD 3,382 TVD 3,382 Progress 712 Days 2 MW 11.6 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3382'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 2670' TO 2884', WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE).

09:00 11:00 2.0 TRIP OUT OF HOLE FROM 2884' TO 2550' (CASING SHOE). LOCATE & REPAIR AIR LEAK ON RIG AIR
SYSTEM, TRIP IN HOLE TO 2884'.

I1:00 11:30 0.5 SERVICERIG.

11:30 16:00 4.5 DRILL ROTATE 2884' TO 3232' (348') ROP 77, WOB 16/20K, RPM 55/65 + 68, GPM 420, PSI 1200/1400

M/W 8.6, VIS 34.

16:00 18:00 2.0 SURFACE GAS KICK @3232' DIVERT THROUGH SEPERATOR, CIRCULATE SYSTEM 420 GPM, WEIGHT UP
FROM 8.6 PPG TO 10.5 PPG.

18:00 20:00 2.0 CIRCULATE HOLE & FLARE GAS.

20:00 22:00 2.0 CIRCULATE & FLARE, WEIGHT UP SYSTEM TO 11 PPG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:00 22:30 0.5 DRILL ROTATE 3232' TO 3288', 30'/70'FLARE.

22:30 03:00 4.5 CIRCULATE & FLARE, MUD WEIGHT 11 PPG, 30'/70'FLARE.

03:00 04:00 1.0 SHUT IN WELL. CIRCULATE ON FULL OPEN CHOKE, 100 SPM, 1200 PSI,

04:00 05:00 1.0 LOSS OF RETURNS NO FLARE, OPEN UP WELL, CIRC 62 SPM, 450 PSI, CUT MUD WEIGHT BACK TO 10.5,
ADD LCM, REGAIN CIRCULATION.

05:00 06:00 1.0 DRILL ROTATE 3288' TO 3382' (94') ROP 94, WOB 18/20K, RPM 60/65 + 56, 350 GPM, 1850

10.5, VIS 36 PARTIAL RETURNS

NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: DRILLING, WELL CONTROL, BOP DRILL DAYLIGHTS: 60 SEC

FUEL: 7100, USED 1500 BOILER 24 HRS

MUD LOGGER: DAY 2

01-21-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,409 Completion $0 Daily Total $49,409

Cum Costs: Drilling $516,980 Completion $0 Well Total $516,980

MD 4,750 TVD 4,749 Progress 1,368 Days 3 MW 10.6 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4750'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL ROTATE 3382' TO 3446' (64') ROP 42

WOB 16/20K, RPM 60/65 + 68, GPM 420, PSI 1700/1900, MW 10.9, VIS 37.

07:30 08:00 0.5 DRILL SLIDE 3446' TO 3461'

08:00 10:30 2.5 ROTATE F/3461-3634' (173' @69.2'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

10:30 11:00 0.5 SLIDE F/3634-3644' (10' @20'/HR) 20K WOB, 10M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSL

MUD WT. 10.8 35 VIS.

11:00 13:00 2.0 ROTATE F/3644-3825' (181' @90.5'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

13:00 13:30 0.5 SLIDE F/3825-3839' (14' @28'/HR) 20K WOB, 5M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 35 VIS.

13:30 14:30 1.0 ROTATE F/3939-3920' (81' @81'/HR) 16K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

14:30 15:00 0.5 SLIDE F/3920-3940'(20' @40'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 36 VIS.

15:00 16:00 1.0 ROTATE F/3940-4014' (74' @74'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1650-1800 PSI.

MUD WT. 10.8 35 VIS.

16:00 16:30 0.5 SLIDE F/4014-4039' (25' @50'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

16:30 17:00 0.5 SERVICE RIG.

17:00 18:00 1.0 ROTATE F/4039-4110' (71' @71'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

18:00 18:30 0.5 SLIDE F/4110-4130' (20' @40'/HR) 10K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

18:30 19:30 1.0 ROTATE F/4130-4205' (75' @75'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

19:30 20:00 0.5 SLIDE F/4205-4225' (20' @40'/HR) 13K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

20:00 22:00 2.0 ROTATE F/4225-4299' (74' @37'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

22:00 23:00 1.0 SLIDE F/4299-4420' (21' @40'/HR) 13K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

23:00 00:00 1.0 ROTATE F/4420-4490' (70' @70'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

00:00 00:30 0.5 SLIDE F/4490-451l'(21'@ 42'lHR) 13-15K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

00:30 01:30 1.0 ROTATE F/4511-4583' (72' @72'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSL

MUD WT. 10.6 38 VIS.

01:30 02:30 1.0 SLIDE F/4583-4603' (20' @20'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

02:30 04:00 1.5 ROTATE F/4603-4670' (67' @44.8/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

04:00 05:00 1.0 SLIDE F/4670-4696' (26' @26'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

05:00 06:00 1.0 ROTATE F/4696-4750' (54' @54/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

SAFETY MEETINGS: FALL PROTECTION, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5100 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: MAHOGONY OIL SHALE, NO LOSSES, NO FLARE.

MUD LOGGER: DAY 3

01-22-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $110,114 Completion $0 Daily Total $110,114

Cum Costs: Drilling $627,094 Completion $0 Well Total $627,094

MD 5,750 TVD 5,749 Progress 1,000 Days 4 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5750'

Start End Hrs Activity Description

06:00 12:00 6.0 ROTATE/SLIDE F/4750-4927' (177' @29.5/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4772-4789', 4865-4871' @350 TO 30 MTF, TOTAL 23'

MUD WT. 10.4 38 VIS.

12:00 12:30 0.5 SERVICE RIG.

12:30 13:00 0.5 WORK ON PUMP.

13:00 06:00 17.0 ROTATE/SLIDE F/4927-5750' (823' @48.4/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4958-4968', 5052-5062', 5148-5158' @350 TO 30 MTF, TOTAL 30'
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 10.5 40 VIS.

SAFETY MEETINGS: WORKING THE BOARD, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2900 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: WASATCH, NO LOSSES, NO FLARE

MUD LOGGER: DAY 4

01-23-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $95,869 Completion $0 Daily Total $95,869

Cum Costs: Drilling $722,963 Completion $0 Well Total $722,963

MD 6,373 TVD 6,373 Progress 624 Days 5 MW 10.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WITH BUILD ASSEMBLY

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 5749'-6341' (592' @59.2/HR) WOB 16/20,000, RPM 60 + 67MM, 420 GPM, 18/2000 PSI.

MW 10.4, VIS 41.

16:00 16:30 0.5 SERVICE RIG.

16:30 17:00 0.5 DRILL ROTATE 6341'-6373' (32' @64/HR) SAME PARAMETERS AS ABOVE. MW 10.4, VIS 41.

17:00 17:30 0.5 CIRCULATE FOR TRIP TO CHANGE BHA, PUMP SLUG.

17:30 21:00 3.5 TOOH, HOLE TAKING FLUID, LOST 80 BBLS OF MUD.

21:00 00:30 3.5 PU DIRECTIONAL TOOLS, 8 3/4" BIT - FMHX853Z AND TRIP TO SHOE.

00:30 03:30 3.0 CHANGE OUT KELLY REQUIRED TO RUN DIRECTIONAL TOOLS, RU MDS SENSORS.

03:30 05:00 1.5 TIH TO 4510', ENCOUNTERED TIGHT SPOT, LD 3 JTS, WASH & REAM BACK IN, LOST 60 BBLS OF MUD.

05:00 06:00 1.0 WASH & REAM, BUILD MUD VOLUME.

SAFETY MEETINGS, TRIPPING PIPE & CHANGE OUT KELLY.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8,800 GAL. USED TODAY: 2,100 GAL.(RECD 8,000 GAL @$2.26/GAL)

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

LOST 150 BBLS OF MUD.

MUD LOGGER: DAY 5

01-24-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $64,286 Completion $0 Daily Total $64,286

Cum Costs: Drilling $787,859 Completion $0 Well Total $787,859

MD 6,440 TVD 6,440 Progress 67 Days 6 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6440'
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH CURVE ASS. TO 4858'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

06:30 07:00 0.5 WASH/REAM F/4858-4967'.

MUD WT. 10.4, VIS 38.

07:00 07:30 0.5 TRIP IN HOLE F/4967-5772'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

07:30 08:30 1.0 WASH/REAMF/5772-5881'.

MUD WT. 10.4 VIS 38.

08:30 09:00 0.5 TRIP IN HOLE TO 6024'.

MUD WT. 10.4 VIS 38.

09:00 11:00 2.0 WORK TIGHT HOLE @5990-6000'. PACKED OFF, WILL NOT CIRCULATE. WORK PIPE, ROLL PUMP. WORK
OUT 3 JOINTS, PIPE FREE, REGAIN CIRCULATION.

MUD WT. 10.4 VIS 38.

11:00 12:00 1.0 CIRCULATE, PUMP HI-VIS SWEEP. NO LARGE CUTTINGS OVER SHAKER.

MUD WT. 10.4 VIS 38.

12:00 13:30 1.5 CIRCULATE, LAY DOWN 11 JTS WITH KELLY TO 5500', NO TIGHT HOLE.

MUD WT. 10.4 VIS 38.

13:30 14:30 1.0 PUMP HI-VIS SWEEP.

MUD WT 10.5 VIS 38.

14:30 15:30 1.0 LAY DOWN 12 JTS WITH BLOCK, PULL 8 STANDS TO 4450', ABOVE FIRST TIGHT HOLE ON TRIP IN. HOLE
CLEAN, NO EXCESSIVE OVERPULL.

MUD WT. 10.5, VIS 38.

15:30 16:00 0.5 TRIP IN HOLE 12 STANDS TO 5581'. NO TIGHT HOLE.

MUD WT. 10.5 VIS 38.

16:00 19:00 3.0 WASH/REAM F/5581-6373'. CLEAN HOLE TO 6038'. INTERMITTENT SPOTS FROM 2-6' IN LENGTH FROM
6038-6373' REQUIRING SLOWER REAMING TO CLEAN OUT. REAMED ANY TIGHTER SECTIONS 2-3 TIMES.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL (SLIDE & ROTATE) F/6373-6440'(67' @6.4'/HR) 8-18K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81
RPM MOTOR, 2000-2300 PSI.

DIFFICULTY SLIDING, HANGING UP. WORKED PIPE, ROTATED TO ATTEMPT TO CLEAN UP.

ROTATED 6378-6380, 6392-6395', 6403-6411'.

STARTED LOSING MUD @APPROX. 2200, 6380-6385'. LOST 200-250 BBL MUD, TRANSFERRED PRE-MIXED

MUD, BUILDING VOLUME. RAN MULTIPLE MICA/SAWDUST/NUTPLUG SWEEPS. LOSSES STABILIZED.

MUD WT. 10.5, VIS 38.

SAFETY MEETINGS, TRIPPING PIPE , LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7000 GAL. USED TODAY: 1800 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

MUD LOGGER: DAY 6.

01-25-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,361 Completion $0 Daily Total $59,361
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $847,221 Completion $0 Well Total $847,221

MD 6,463 TVD 6,462 Progress 23 Days 7 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE) F/6440-6463' (23' @l.6'/HR) 8-28K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 2000-2300 PSI.

HANGINGUP BADLY, UNABLE TO SLIDE. PUMP SWEEPS W/BEADS, CAL CARB,MICA, DRILL ZONE, QUICK
SLIDE, NUTPLUG. DID NOT HELP. CONTINUE TO WORK PIPE, ROCK ROTARY TABLE, ATTEMPT TO SHAKE
WEIGHT TO BIT, UNABLE TO DRILL EFFECTIVELY.

MUD WT 10.5, VIS 38.

20:00 21:00 1.0 PUMP HI-VIS SWEEP, CIRCULATE BOTTOMS UP.

MUD WT 10.5, VIS 41.

21:00 02:00 5.0 TRIP OUT OF HOLE FOR BHA CHANGE NO TIGHT HOLE.

MUD WT 10.5,VIS 41.

02:00 03:00 1.0 LAY DOWN STABILIZED BUILD MOTOR, PICK UP SLICK BUILD MOTOR. MOVE SHOCK SUB TO TOP OF
AGITATOR, LAY DOWN FMHX853Z BIT, PICK UP HCM506Z BIT.

MUD WT 10.5, VIS 41.

03:30 06:00 2.5 TRIP IN HOLE WITH BHA #3.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: LAST DAY, NEW CREW.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 3966 GAL. USED TODAY: 3034 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 7.

01-26-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $54,578 Completion $0 Daily Total $54,578

Cum Costs: Drilling $902,079 Completion $0 Well Total $902,079

MD 6,650 TVD 6,648 Progress 187 Days 8 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6650'

Start End Hrs Activity Description

06:00 11:00 5.0 ATTEMPTED TO FILL PIPE, #2 PUMP NOT PUMPING, HITTING HARD. TEAR DOWN, FUNCTIONED
CORRECTLY FOR APPROX. 30 SEC, STARTED HITTING HARD. TORE DOWN AGAIN, REPLACED VALVE &
SEAT.

MUD WT 10.5, VIS 40.

11:00 12:00 1.0 TRIP IN HOLE TO 4718, TAGGED UP.

MUD WT. 10.5, VIS 40.

12:00 13:30 1.5 ATTEMPT TO START WASHING. VALVE STICKING ON #2 PUMP, TEAR DOWN SAME, FOUND PIECE OF
METAL BELOW SUCTION VALVE.

MUD WT. 10.5, VIS 40.

13:30 14:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT 10.5, VIS 40.

14:00 14:30 0.5 KELLY UP, WASH/REAM F/4698-4742'.

MUD WT 10.5, VIS 40.

14:30 15:30 1.0 POOH 5 STANDS TO CHECK FOR TIGHT HOLE, NO TIGHT HOLE. LAY DOWN 7 JOINTS TO REAM WITH.

15:30 16:30 1.0 TRIP IN HOLE TO 6203'.

16:30 17:30 1.0 WASH/REAM F/6203', 6473'. NO HARD REAMING, BUT SOME INCREASED TORQUE & LEDGES LAST 40'.
SHAKERS HAVE MODERATE AMOUNT OF FINE CUTTINGS COMING ACROSS, SMALL AMOUNT OF
LARGER CUTTINGS AND SPLINTERS.

MUD WT. 10.5, VIS 40.

17:30 06:00 12.5 DRILL (SLIDE & ROTATE) F/6463-6650' (187' @ 15'/HR) 14-16K WOB, 225 MTF, 410 GPM, 0-30 RPM ROTARY, 81
RPM MOTOR, 1950-2300PSI.

ROTATED 6491-6500', 6523-6532', 6557-6564'.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMPS, LUBRICATING RIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2047 GAL. USED TODAY: 1919 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 100 BBL MUD LOSSES.

MUD LOGGER: DAY 8.

01-27-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,176 Completion $0 Daily Total $72,176

Cum Costs: Drilling $974,256 Completion $0 Well Total $974,256

MD 6,880 TVD 6,862 Progress 230 Days 9 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING CURVE @6880'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL (SLIDE & ROTATE) F/6650-6749'(99' @9.9'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY,
81 RPM MOTOR, 1950-2300PSI.

ROTATED 6652-6656'.

MUD WT 10.5, VIS 40.

16:00 16:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT 10.5, VIS 40.

16:30 01:00 8.5 DRILL (SLIDE) F/6749-6843'(94'@ 11.l'lHR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 40.

01:00 02:00 1.0 CHANGE SWAB & VALVE IN #2 PUMP, SWITCH TO #1 PUMP, #1 PUMP DISCHARGE FROZEN. THAW SAME.

MUD WT 10.5, VIS 38.

02:00 06:00 4.0 DRILL (SLIDE) F/6843-6880' (37' @9.3'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 38.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SAFETY MEETINGS: LUBRICATE RIG, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4258 GAL RECEIVED: 4000 GAL. USED TODAY: 1789 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 200 BBL MUD LOSSES.

MUD LOGGER: DAY 9.

01-28-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $92,723 Completion $0 Daily Total $92,723

Cum Costs: Drilling $1,066,979 Completion $0 Well Total $1,066,979

MD 7,170 TVD 7,031 Progress 290 Days 10 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7170'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/6880-7032' (152' @12.7'/HR) 14-16K WOB, 0-30R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 6906-6909' (3'), 6938-6947' (9'), 6969-6972' (3'), 7000-70010' (10').

MUD WT 10.5, VIS 40.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT. 10.5, VIS 40.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7032-7170' (138' @12.0'/HR) 14-16K WOB, 20L-20R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7032-7042' (10'), 7061-7068' (7'), 7088-7127' (39').

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMP, MSDS, MAKING CONNECTIONS.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5878 GAL RECEIVED: 4500 GAL. USED TODAY: 2878 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 10.

01-29-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,495 Completion $0 Daily Total $72,495

Cum Costs: Drilling $1,139,475 Completion $0 Well Total $1,139,475

MD 7,435 TVD 7,153 Progress 265 Days 11 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7435'

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE & ROTATE) F/7170-7346' (176' @12.6'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7188-7198' (10'), 7220-7230' (10'), 7252-7263' (1 l'), 7284-7325' (41'), 7340-7347' (7').
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

176' TOTAL, 97' SLID, 79' ROTATED.

MUD WT 10.6, VIS 45.

20:00 20:30 0.5 SERVICE RIG.

MUD WT. 10.7. VIS 48.

20:30 06:00 9.5 DRILL (SLIDE & ROTATE) F/7346-7435'(89' @9.4'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7347-7357' (10'), 7372-7391' (19'), 7410-7415' (5')

89' TOTAL, 55' SLID, 34'ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: JOB DESCRIPTION & RESPONSIBILITY, BOILER SERVICING & SAFETY.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8194 GAL RECEIVED: 4500 GAL. USED TODAY: 2184 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY l1.

01-30-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling . $61,591 Completion $0 Daily Total $61,591

Cum Costs: Drilling $1,201,066 Completion $0 Well Total $1,201,066

MD 7,618 TVD 7,210 Progress 183 Days 12 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7618'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7435-7534'(99'@ 8.3'/HR) 14-27K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7441-7451' (10'), 7473-748 l' (8'), 7504-7515' (11')

99' TOTAL, 70' SLID, 29'ROTATED.

MUD WT 10.7, VIS 49.

18:00 18:30 0.5 SERVICE RIG.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7534-7618'(84' @7.3'/HR) 14-30K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7534-7544' (10'), 7557-7559' (2'), 7566-7576' (10')

84' TOTAL, 62' SLID, 22' ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: HOUSEKEEPING, CLEANING RIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 6177 GAL USED TODAY: 2017 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 12.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

01-31-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $79,194 Completion $0 Daily Total $79,194

Cum Costs: Drilling $1,280,261 Completion $0 Well Total $1,280,261

MD 7,755 TVD 7,238 Progress 137 Days 13 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7755'
Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7618-7692' (74' @6.2'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7625-7640' (15'), 7658-7669', (11'), 7691-7692' (l')

74' TOTAL, 47' SLID, 27' ROTATED.

MUD WT 10.7, VIS 52.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7692-7755' (63' @5.5'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7692-7698' (6'), 7717-7723', (6'). 7747-7755' (8').

63' TOTAL, 43' SLID, 20' ROTATED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: WINTER WEATHER, PUTTING PIPE IN MOUSEHOLE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8500 GAL RECEIVED: 4500 GAL. USED TODAY: 2167 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 50 BBL MUD LOSSES .

MUD LOGGER: DAY 13.

02-01-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,208 Completion $0 Daily Total $59,208

Cum Costs: Drilling $1,339,470 Completion $0 Well Total $1,339,470

MD 7,770 TVD 7,240 Progress 15 Days 14 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WIPER TRIP @INTERMEDIATE CSG PT

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL (SLIDE & ROTATE) F/7755-7770'. CASING POINT. (15' @6.0'/HR) 18-44K WOB, 10-20L GTF, 384-405

GPM, 0-30 RPM ROTARY, 76-81 RPM MOTOR, 2050-2650 PSL

ROTATE 7755-7765' (10'), 7768-7770', (2').

15' TOTAL, 3' SLID, 12'ROTATED.

MUD WT. 10.7, VIS 50.

08:30 11:00 2.5 CIRCULATE & CONDITION MUD, PUMP HI-VIS SWEEP.

MUD WT. 10.7, VIS 50.

11:00 11:30 0.5 PUMP OUT 3 JTS W/KELLY (PRECAUTIONARY).

11:30 17:30 6.0 TRIP OUT OF HOLE SLOWLY FOR CASING WIPER TRIP. LAY DOWN BAKER HUGHES DIRECTIONAL BHA.

17:30 18:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

18:00 19:00 1.0 REPAIR STAND PIPE 4" VALVE.

19:00 22:30 3.5 MAKE UP 8 3/4" INSERT BIT & BIT SUB, MOVE 8 MORE STANDS OF 4 1/2" DRILL PIPE FOR PUSH PIPE. TIH
WITH CLEANOUT ASSEMBLY. TAG @5644'.

22:30 23:30 1.0 WASH/REAM F/5644-5677', 5700-5747'. LOST RETURNS, PUMP LCM SWEEP, REDUCE PUMP RATE.

23:30 04:00 4.5 REGAINED RETURNS. LOST 250-300 BBL MUD. BUILD VOLUME, CIRCULATE, PUMP LCM SWEEPS.

04:00 04:30 0.5 TRIP IN HOLE TO 6301', NO TIGHT HOLE.

04:30 06:00 1.5 BUILD VOLUME BEFORE RUNNING INTO CURVE. LOSSES STABILIZED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: SLIPS & TRIPS, MIXING LCM.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7059 GAL USED TODAY: 1441 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 300 BBL MUD LOSSES .

MUD LOGGER: DAY 14.

02-02-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,031 Completion $0 Daily Total $59,031

Cum Costs: Drilling $1,398,502 Completion $0 Well Total $1,398,502

MD 7,770 TVD 7,240 Progress 0 Days 15 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 07:00 1.0 TRIP IN HOLE WITH CLEANOUT ASSEMBLY, TAG @6760'.

MUD WT. 10.7. VIS 55.

07:00 08:00 1.0 WASH/REAM F/6740-6878'. (APPEARS TO BE LEDGES)

MUD WT. 10.7 VIS 55.

08:00 09:30 1.5 CONT. TIH TO 6941'.

MUD WT 10.7 VIS 55.

09:30 12:00 2.5 WASH/REAM F/6941-7194'. (APPEARS TO BE LEDGES)

MUD WT 10.7, VIS 55.

12:00 12:30 0.5 CIRCULATE, PUMP SWEEP.

MUD WT. 10.7, VIS 56.

12:30 13:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

MUD WT. 10.7, VIS 56.

13:00 14:30 1 5 WASH/REAM F/7194-7379'. (APPEARS TO BE LEDGES)

MUD WT. 10.7, VIS 56.

14:30 15:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

15:00 17:30 2.5 WASH/REAM F/7379-7568'. (APPEARS TO BE LEDGES)

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

17:30 18:00 0.5 LAY DOWN LAST STAND OF DRILL PIPE IN MOUSEHOLE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

18:00 19:30 1.5 WASH/REAM F/7568 TO CASING POINT DEPTH OF 7770'. (APPEARS TO BE LEDGES)PICKED UP 4 JOINTS TO
REACH BOTTOM. DID NOT SEE ANY SIGNIFICANT AMOUNTS OF SHALE OR OTHER FILL OVER SHAKER
DURING REAMING OPERTIONS.

MUD WT. 10.7 VIS 56.

19:30 21:00 1.5 PUMP HI-VIS SWEEP, CIRCULATE, MIX PILL.

MUD WT. 10.7, VIS 53

21:00 22:00 1.0 PUMP OUT IST THREE JOINTS WITH KELLY.

MUD WT. 10.7 VIS 54.

22:00 00:30 2.5 WIPER TRIP 15 STANDS TO ABOVE K/O POINT, TIGHT @7240', 6747' ON TRIP OUT, NO TIGHT HOLE ON TRIP
IN. NO FILL.

MUD WT. 10.7 VIS 52.

00:30 03:30 3.0 PUMP SWEEP, CIRC UNTIL SHAKERS CLEAN. SPOT BEAD PILL, PUMP SLUG.

MUD WT. 10.7, VIS 52.

03:30 05:00 1.5 STAND BACK 15 STANDS TO 6340'. TIGHT @7180, 6994'. WORK THROUGH TIGHT SPOTS, CLEANED UP.

MUD WT. 10.7, VIS 52.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING W/WEATHERFORD LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN
CREW, WORK PIPE.

MUD WT. 10.7, VIS 52.

SAFETY MEETINGS: PULLING TIGHT HOLE, LAYING DOWN DRILL PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8560 GAL RECEIVED: APPROX. 3000 GAL USED TODAY: 1500 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 60BBL MUD LOSSES .

MUD LOGGER: DAY 15.

02-03-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $265,143 Completion $0 Daily Total $265,143

Cum Costs: Drilling $1,663,646 Completion $0 Well Total $1,663,646

MD 7,770 TVD 7,240 Progress 0 Days 16 MW 9.8 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING INTERMEDIATE CASING

Start End Hrs Activity Description

06:00 12:00 6.0 LAY DOWN 4 1/2" DRILL PIPE, BHA, BREAK KELLY. MUD WT. 10.7, VIS 52.

12:00 12:30 0.5 TRIP IN HOLE WITH 15 STANDS IN DERRICK. MUD WT. 10.7, VIS. 52.

12:30 13:30 1.0 LAY DOWN LAST 45 JOINTS OF 4 1/2" DRILL PIPE. MUD WT. 10.7, VIS 52.

13:30 15:30 2.0 HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD TRS & RIG CREW. RIG UP CASERS AND FILL
TOOL.

15:30 22:00 6.5 RUN INTERMEDIATE CASING, 7" 23# HC P-110. HIT TIGHT SPOT @7518'. FILL AFTER FIRST 10 JOINTS,
EVERY 20 JOINTS TO KOP @6373', THEN EVERY JOINT.

22:00 22:30 0.5 BREAK CIRCULATION, PARTIAL RETURNS. RECIPROCATE CASING, WORK THROUGH TIGHT HOLE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:30 02:00 3.5 FINISH RUNNING 181 JOINTSOF 7" 23# P-110 INTERMEDIATE CASING AS FOLLOWS: FLOAT SHOE, 1 JOINT
CASING, FLOAT COLLAR, 31 JOINTS CASING, MARKER JOINT, 40 JOINTS CASING, MARKER JOINT, 109
JOINTS CASING, CASING HANGER, LANDING JOINT. LAND W/100,000 INDICATED WT (W/O BLOCK) AT
7768.40. FLOAT SHOE @7768', FLOAT COLLAR @7722'. MARKER #1 6385-6405', MARKER #2 4658-4679'.

CASING EQUIPPED WITH 40 RIGID CENTRALIZERS WITH LOCK RINGS, 2 PER JOINT FIRST 10 JOINTS, 1 PER
JOINT NEXT 10 JOINT. THEN 24 FLOATING TURBULATORS, EVERY OTHER JOINT FIRST 23, THEN #24 AT 9
5/8" CASING SHOE.

02:00 03:00 1.0 RECIPROCATE CASING, CIRCULATE WITH PARTIAL RETURNS. PICKUP APPROX. 180-200K#, SLACKOFF 107-

110K#. LAND WITH 110,000 LB. INDICATED WT, 100,000 W/O BLOCK.

03:00 03:30 0.5 KILL PUMP, LAND FLUTED HANGER WITH 100,000 LB INDICATED WT W/O BLOCK.

03:30 05:00 1.5 RIG DOWN WEATHERFORD CASERS. HOLD PRE-JOB SAFETY MEETING WITH SCHLUMBERGER
CEMENTERS AND RIG CREW. RIG UP CEMENTERS.

05:00 06:00 1.0 BEGIN CEMENTING INTERMEDIATE CASING. CEMENT DETAILS TO FOLLOW ON NEXT REPORT. BEGIN
CUTTING MUD WT IN MUD TANKS BACK TO 9.0 LB.

MUD WT. 9.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE, RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7400 GAL USED TODAY: 1160 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 150 BBL MUD LOSSES .

MUD LOGGER: DAY 16.

02-04-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $142,932 Completion $0 Daily Total $142,932

Cum Costs: Drilling $1,806,578 Completion $0 Well Total $1,806,578

MD 7,770 TVD 7,240 Progress 0 Days 17 MW 9.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU DP

Start End Hrs Activity Description

06:00 07:30 1.5 CEMENT 7" CASING AS FOLLOWS: PRESSURE TEST TO 3400 PSI. PUMP 50 BBL MUD PUSH. PUMP 171 BBL
(550 SX, 962.5 CU FT) 13.0 PPG 35:65 POZ/G LEAD CEMENT (1.75CU FT/SK, 9.178 GAL/SK MIX WATER) W/4%
D020 EXTENDER, 2% Dl74 EXPANDING CE, .75% D112 FLUID LOSS, .2% DO46 ANTIFOAM, .25% D013
RETARDER, AND .125 LB/SK Dl30 LCM. DROP BOTTOM PLUG. PUMP 80 BBL (345 SX, 445 CU FT) 14.1 PPG 50:
50 POZ/G TAIL CEMENT(1.29 CU FT/SK, 5.985 GAL SK MIX WATER) W/2% D020 EXTENDER, .1% DO46
ANTIFOAM, .2% D167 FLUID LOSS, AND .2% DO65 DISPERSANT.

SHUT DOWN AND WASH UP TO PITS. DROP TOP PLUG. DISPLACE W/MUD @8 BBL/MIN, SLOW TO 4 BBL
MIN LAST 20 BBL, 2 BBL/MIN LAST 10 BBL. PARTIAL RETURNS THROUGHOUT. BUMPED PLUG W/303.5 BBL
DISPLACED, 304 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1289 PSI, BUMP TO 1781PSI. HOLD
5 MIN, BLEED 2 BBL BACK TO TUBS. FLOATS HELD.

07:30 08:30 1.0 WAIT ON CEMENT, RIG DOWN SCHLUMBERGER.

08:30 10:00 1.5 BACK OFF LANDING JOINT, SET DTO SEAL, TEST TO 5000 PSI.

10:00 15:30 5.5 CHANGE OUT KELLY, UNLOAD 4" PIPE, HWDP & HANDLING TOOLS. PICK UP TOOLS FOR 4" PIPE. CHANGE
RAMS IN BOP FROM 4 1/2" TO 4". CHANGE PUMP LINERS TO 5 1/2" IN #1 PUMP, 5" IN #2 PUMP.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

15:30 22:00 6.5 SAFETY MEETING/RIG UP B&C QUICKTEST. TEST BOP AS FOLLOWS: TEST INSIDE BOP, SAFETY VALVE,
UPPER/LOWER KELLY COCK TO 250 PSI/5 MIN, 5000 PSI/10 MIN. TEST HCR, CHOKE LINE, KILL LINE, 250
PSI/5 MIN, 5000 PS/10 MIN. TEST CHOKE MANIFOLD, 250 PSI/5 MIN, 5000 PSI/10 MIN.

TEST PIPE RAMS, BLIND RAMS, 250/5 MIN 5000 PSI/10 MIN. TEST ANNULAR TO 250 PSI/5 MIN, 2500 PSI/10
MIN. TEST 9 5/8" CASING TOl500 PSI 30 MIN. INSTALL WEAR BUSHING.

22:00 22:30 0.5 FINISH MOVING, STRAPPING 4" PIPE & HWDP.

22:30 00:30 2.0 SLIP & CUT 100' DRILL LINE.

00:30 01:00 0.5 INSTALL WEAR BUSHING.

01:00 05:00 4.0 PICK UP BAKER HUGHES AUTO-TRAK BHA & TEST SAME.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING WITH CALIBER LAYDOWN TRUCK AND RIG CREW, RIG UP LAYDOWN
TRUCK.

SAFETY MEETINGS: PRESSURE TESTING, PICKING UP BHA.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8990 GAL RECEIVED: 3300 USED TODAY: 1710 GAL.

(OWED 1200 GALLON CREDIT BY WESTERN PETROLEUM, COULD NOT GET ENTIRE 4500 GAL

LOAD OF FUEL IN TANK)

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER: DAY 17.

02-05-2009 Reported By R. DYSART, K. SPOONTZ

DailyCosts: Drilling $60,245 Completion $0 Daily Total $60,245

Cum Costs: Drilling $1,866,823 Completion $0 Well Total $1,866,823

MD 7,770 TVD 7,240 Progress 0 Days 18 MW 8.9 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/ROTARY STEERABLE BHA

Start End Hrs Activity Description

06:00 10:30 4.5 PICK UP & TRIP IN HOLE 4" D.P. TO 2100'

10:30 11:30 1.0 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

11:30 13:30 2.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 2100' TO 4100'

13:30 14:00 0.5 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

14:00 18:00 4.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 4100' TO TOP OF CEMENT 7718'

18:00 20:00 2.0 CIRCULATE & BRING WEIGHT TO AN 8.8 PPG IN AND OUT. RECIPITATE PIPE, MTR TURNING 33 RPM.

20:00 23:30 3.5 TRIP OUT OF HOLE FOR MWD FAILURE.

23:30 01:00 1.5 CALIBRATE MWD TOOL.

01:00 03:30 2.5 TRIP IN HOLE TO 2300'.

03:30 04:00 0.5 PERFORM SURFACE TEST ON MWD TOOL. (TEST GOOD)

04:00 06:00 2.0 TRIP IN HOLE FROM 2300' TO 5100'

M/W 8.9, VIS 37.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETlNGS: TRIPS, TOOL CALIBRATION

FUEL: 7925, USED 1065

BOILER 24 HOURS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 18.

02-06-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $159,332 Completion $0 Daily Total $159,332

Cum Costs: Drilling $2,026,341 Completion $0 Well Total $2,026,341

MD 7,992 TVD 7,247 Progress 222 Days 19 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7992'

Start End Hrs Activity Description

06:00 07:30 1.5 TRIP IN HOLE FROM 5100' TO 7723'

07:30 09:30 2.0 DRILL CEMENT/FLOAT EQUIP. 7722' TO 7763'

09:30 12:00 2.5 THAW OUT LINES ON AUTO TRAC SYSTEM BPA MANIFOLD, CHANGE OUT BPA MANIFOLD

12:00 12:30 0.5 DRILL CEMENT/FLOAT EQUIP. 7763' TO 7770'

12:30 18:30 6.0 DRILL SLIDE 7770' TO 7875' (105' @ 17.6'lHR) 7-10K WOB, 210-220 GPM, 0 RPM ROTARY, 45-50 RPM MOTOR,
1100-1200 PSI. MW 8.8 VIS 37.

18:30 05:00 10.5 DRILL ROTATE 7875' TO 7992' (117') ROP 11 (7247' TVD), 7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-50

RPM MOTOR, l100-1200 PSL MW 8.8 VIS 37.

05:00 06:00 1.0 AUTO TRAC STEERING HEAD MALFUNCTION, DIAGNOSING PROBLEM.

#1 INCIDENT REPORTED. CHECK COM (WILL ATTEMPT TO DRILL SHORT SECTION BLIND)

SAFETY MEETINGS: HIGH PRESSURE LINES, CHECKING FOR FLOW

FUEL: 6340, USED 1585

BOILER 24 HOURS.

MUD LOGGER: DAY 19.

02-07-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $91,672 Completion $0 Daily Total $91,672

Cum Costs: Drilling $2,118,231 Completion $0 Well Total $2,118,231

MD 8,155 TVD 7,243 Progress 163 Days 20 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@8155'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 7992' TO 7997' (5')

DRILL BLIND, ATTEMPT TO CORRECT STEERING HEAD- BCPM PROBLEM

06:30 10:30 4.0 PUMP PILL, BLOW DOWN KELLY, TRIP OUT OF HOLE FOR DIRECTIONAL ASSY CHANGE OUT.

10:30 13:00 2.5 L/D DIRECTIONAL ROTARY STEERABLE BHA.

(SHORT LOCATED IN MUD MOTOR.)

13:00 15:00 2.0 P/U DIRECTIONAL ASSY. TRIP IN HOLE TO 3200'

TEST MWD, OK

15:00 18:00 3.0 TRIP IN HOLE FROM 3200' TO SHOE (7768') FILL STRING. TAG BTTM AT 7997'AND COMMENCE DRILLING.

18:00 19:30 1.5 DRILL R 7997' TO 8002', S/ 8002' TO 8009' (12') ROP 8
7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-50 RPM MOTOR, l100-1200 PSI.

MW 8.9 VIS 37.

19:30 20:00 0.5 SERVICE RIG

20:00 06:00 10.0 DRILL 8009' TO 8155' (146') ROP 14.6 (7243' TVD)
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DRILL R/ 8009' TO 8034', S/8034' TO 8042' R/ 8042' TO 8066', S/ 8066' TO 8076', R/ 8076' TO 8098',S/8098' TO
8108', R/ 8108' TO 8133', S/ 8133' TO 8138', R/ 8138' TO 8155'
7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR, 1100-1200 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIP GAS, PPE

FUEL: 4800, USED 1540

BOILER 24 HOURS.

MUD LOGGER: DAY 20.

02-08-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $39,056 Completion $0 Daily Total $39,056

Cum Costs: Drilling $2,157,563 . Completion $0 Well Total $2,157,563

MD 8,442 TVD 7,246 Progress 287 Days 21 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8442'

Start End Hrs Activity Description

06:00 19:00 13.0 DRILL 8155' TO 8337' (182') ROP 14.0 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR,
1300-1500 PSI.

MW 8.9 VIS 35.

SLIDE DEPTHS:

8272' TO 8287', 8305' TO 8312',

19:00 19:30 0.5 SERVICE RIG

19:30 06:00 10.5 DRILL ROTATE 8337' TO 8442' (105') ROP 10 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM
MOTOR, 1300-1500 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: CREW CHANGE X 2

FUEL: 3100, USED 1700

BOILER 24 HOURS.

MUD LOGGER: DAY 21.

MW 8.9 VIS 36.

02-09-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,337 Completion $0 Daily Total $49,337

Cum Costs: Drilling $2,207,223 Completion $0 Well Total $2,207,223

MD 8,630 TVD 7,245 Progress 188 Days 22 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8630'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 8442' TO 8448' (6')

06:30 10:00 3.5 TRIP OUT OF HOLE FOR BIT #6

10:00 13:30 3.5 TRIP IN HOLE WITH BIT #7 TO 8448'

13:30 18:30 5.0 DRILL ROTATE 8448' TO 8531' (83') ROP 17 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM
MOTOR, 1400-1600 PSI.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MW 8.9 VIS 39.

18:30 19:00 0.5 SERVICE RIG

19:00 06:00 11.0 DRILL 8531' TO 8630' (99') ROP 9 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400-

1600 PSI. SLIDE DEPTHS: 8596--8601,

MW 8.9 VIS 39.

SLIDE DEPTHS: 8596--8601,

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 1)CHECK COM 2)

FUEL: 1105, USED 1995

BOILER 24 HOURS.

MUD LOGGER: DAY 22.

MW 8.9 VIS 40.

02-10-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $83,159 Completion $0 Daily Total $83,159

Cum Costs: Drilling $2,290,579 Completion $0 Well Total $2,290,579

MD 8,735 TVD 7,243 Progress 105 Days 23 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8735'

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL ROTATE 8630' TO 8648' (18') 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400
1600 PSI.

SLIDE DEPTHS: 8633' TO 8637'

08:30 09:00 0.5 CIRCULATE FOR BIT TRIP

09:00 12:30 3.5 TRIP OUT OF HOLE FOR BIT #8

12:30 13:30 1.0 M/U BIT #8, NEW MOTOR, CHANGE OUT MWD

13:30 14:30 1.0 TRIP IN HOLE WITH BIT #8 TO 4300'

14:30 15:30 1.0 SLIP & CUT DRILL LINE

15:30 16:30 1.0 TRIP IN HOLE FROM 4300' TO 7900'

16:30 17:30 1.0 WASH/REAM TO 8000'.

17:30 18:00 0.5 TRIP IN HOLE TO 8557'.

18:00 19:30 1.5 WASH/REAM TO 8648'.

19:30 06:00 10.5 DRILL ROTATE 8648' TO 8735' (87') 15 -23K WOB, 210-250 GPM, 28-60 RPM ROTARY, 450-550 RPM MOTOR,
1700-2000 PSI (GAMMA RAY TOOL FAILURE @20:30 ON BAKER HUGHES EQUIPMENT )
SLIDE DEPTHS:

8669'-8674'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS: 1)TRIPS 2) TRIPS

FUEL: 7770, RECEIVED 8000

BOILER 24 HOURS.

MUD LOGGER: DAY 23.

MW 8.9 VIS 40.

02-11-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $57,447 Completion $0 Daily Total $57,447
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $2,348,026 Completion $0 Well Total $2,348,026

MD 9,088 TVD 7,224 Progress 353 Days 24 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9088'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE 8735' TO 8894' (159') @17 FPH

WOB 14/20K, RPM 45/65 GPM 306, MOTOR RPM 691, PSI2300/2650

SLIDE DEPTHS: 8785' TO 8794'/ 8835' TO 8842'

15:30 16:00 0.5 SERVICE RIG

16:00 06:00 14.0 DRILL ROTATE 8894' TO 9088" (194') @14 FPH

WOB 14/20K, RPM 45/65 GPM 312, MOTOR RPM 705, PSI2300/2700

SLIDE DEPTHS: 8931' TO 8943'/ 9028' TO 9040'/ 9060' TO 9072'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS:PPE X 2

FUEL: 5600, USED 2170

BOILER 24 HOURS.

MUD LOGGER: DAY 24.

MW 9.0 VIS 40.

02-12-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $64,649 Completion $0 Daily Total $64,649

Cum Costs: Drilling $2,412,675 Completion $0 Well Total $2,412,675

MD 9,263 TVD 7,227 Progress 175 Days 25 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM/LOG GR @8730'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9088' TO 9250' (162') ROP 16

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

9126' TO 9138'/ 9195' TO 9200'

16:00 16:30 0.5 SERVICE RIG

16:30 17:00 0.5 DRILL ROTATE 9250' TO 9263' (13') 26 FPH

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

17:00 00:00 7.0 MOTOR PRESSURED UP ON AND OFF BOTTOM. TRIP FOR MOTOR. (TRIP TO SHOE AND LAY DOWN 18
JOINTS FOR GAMA LOG ON WAY BACK IN.)

00:00 03:30 3.5 TRIP IN HOLE W/ NEW BHA TO 8633'.

03:30 06:00 2.5 WASH/REAM & LOG WITH GAMMA F/8660' TO 8730'

WORK STRING @8660' TO 8690' TIGHT CONNECTION 20K OVER.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS:TRIPS X 2

FUEL: 4300, USED 1300

BOILER 24 HOURS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 25.

MW 8.9 VIS 39.

02-13-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $94,995 Completion $0 Daily Total $94,995

Cum Costs: Drilling $2,507,671 Completion $0 Well Total $2,507,671

MD 9,505 TVD 7,221 Progress 242 Days 26 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9505'

Start End Hrs Activity Description

06:00 12:30 6.5 WASH/REAM, LOG WITH GAMMA 8730' TO T.D. 9263'

12:30 13:30 1.0 DRILL ROTATE 9263' TO 9293' (30') ROP 30

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI2300/2500

13:30 14:00 0.5 SERVICE RIG

14:00 06:00 16.0 DRILL ROTATE 9293' TO 9505' (212') ROP 13

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDES: 9491' TO 9498'

NO INCIDENTS/ACCIDENTS REPORTED CHECK COM

SAFETY MEETINGS: LOCK OUT/ TAG OUT X 2

FUEL: 2400, USED 1900

BOILER 24 HOURS.

MUD LOGGER: DAY 26.

MW 8.9 VIS 39.

02-14-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,420 Completion $0 Daily Total $84,420

Cum Costs: Drilling $2,592,091 Completion $0 Well Total $2,592,091

MD 9,746 TVD 7,218 Progress 241 Days 27 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9746'

Start End Hrs Activity Description

06:00 17:30 11.5 DRILL ROTATE 9505' TO 9647' (142') ROP 12'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS:

9528' TO 9533', 9628' TO 9643'

17:30 18:00 0.5 SERVICE RIG

18:00 06:00 12.0 DRILL ROTATE 9647' TO 9746' (99') ROP 8'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS: 9657' TO 9672'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TONGS X 2

FUEL: 8500, USED 1900

BOILER 24 HOURS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 27.

MW 8.8 VIS 39.

RECEIVED 8000 GALLONS OF FUEL

02-15-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $77,518 Completion $0 Daily Total $77,518

Cum Costs: Drilling $2,662,203 Completion $0 Well Total $2,662,203

MD 9,935 TVD 7,214 Progress 189 Days 28 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9935'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE 9746' TO 9770' (24') ROP 6

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI2300/2500

10:00 15:00 5.0 TRIP OUT OF HOLE TO SURFACE, FOUND CRACK / WASHOUT ON PONY COLLAR IN BHA.

15:00 19:00 4.0 TRIP IN HOLE TO 9702'.

19:00 19:30 0.5 WASH/REAM F/9702' TO 9770'.

19:30 06:00 10.5 DRILL ROTATE 9770' TO 9935' (165') 16 ROP

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2750

SLIDE: 9782' TO 9797', 9815' TO 9825', 9847' TO 9857', 9912' TO 9922'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPING X 2

FUEL: 6900, USED 1600

BOILER 24 HOURS.

MUD LOGGER: DAY 28.

MW 8.8 VIS 39.

02-16-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $60,761 Completion $0 Daily Total $60,761

Cum Costs: Drilling $2,722,964 Completion $0 Well Total $2,722,964

MD 10,270 TVD 7,208 Progress 335 Days 29 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10270'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9935' TO 10096', (161') ROP 16'

WOB 16/20K, RPM 45/65 + 665, GPM 270, PSI 2700/3000

SLIDE DEPTHS:

16:00 16:30 0.5 SERVICE RIG

16:30 06:00 13.5 DRILL ROTATE 10096' TO 10270', (174') ROP 13'

WOB 16/20K, RPM 45/65 + 619, GPM 270, PSI 2700/3000

SLIDEDEPTHS: 10171'TO10181'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS:FORKLIFT X 2

FUEL: 5900, USED 1000
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

BOILER 24 HOURS.

MUD LOGGER: DAY 29.

MW 8.8 VIS 40.

02-17-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $66,457 Completion $6,387 Daily Total $72,844

Cum Costs: Drilling $2,789,748 Completion $6,387 Well Total $2,796,135

MD 10,440 TVD 7,209 Progress 170 Days 30 MW 9.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10440'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 10,270' TO 10,304' (34') ROP 11.3

WOB 16/21K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10,267' TO 10,279'

09:00 10:00 1.0 CIRCULATE FOR TRIP OUT OF HOLE, (MOTOR FAILURE)

10:00 13:30 3.5 TRIP OUT OF HOLE FROM 10,304' LAY OUT MOTOR (BEARING FAILURE) MWD & STABILIZERS.

13:30 14:00 0.5 PICK UP NEW 1.0, (2.26) MOTOR, MWD & STABILIZERS. TRIP IN HOLE TO

14:00 17:30 3.5 TRIP IN HOLE TO 10243'.

17:30 18:00 0.5 WASH/REAM F/ 10243' TO 10304'.

18:00 06:00 12.0 DRILL ROTATE 10,304' TO 10440' (136') 12 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10332' TO 10342'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPINGX2

FUEL: 3480, USED 2420

BOILER 24 HOURS.

MUD LOGGER: DAY 30.

MW 9.0 VIS 40.

02-18-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,666 Completion $20,034 Daily Total $104,700

Cum Costs: Drilling $2,874,415 Completion $26,421 Well Total $2,900,836

MD 10,720 TVD 7,199 Progress 280 Days 31 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10,720'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILL ROTATE 10,440' TO 10,58 l' (141') 16 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI2600/3100

SLIDE DEPTHS:

10499 TO 10509

14:30 15:00 0.5 SERVICE RIG

15:00 06:00 15.0 DRILL ROTATE 10,581' TO 10,720' (139') 9 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SLIDE DEPTHS: 10590 TO 10600, 10,656' TO 10,667'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 100% TIE OFF

FUEL: 900, USED 2580

BOILER 24 HOURS.

MUD LOGGER: DAY 31.

MW 8.8 VIS 42.

02-19-2009 Reported By BEARDSLEY / SCHLENKER

DailyCosts: Drilling $91,558 Completion $0 Daily Total $91,558

Cum Costs: Drilling $2,965,973 Completion $26,421 Well Total $2,992,394

MD 10,956 TVD 7,201 Progress 236 Days 32 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE & SLIDE F/10720-10839' (119' @12.5'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10,721' TO 10,731'

15:30 16:00 0.5 SERVICE RIG.

MUD WT. 8.8, VIS 42.

16:00 02:00 10.0 DRILL ROTATE & SLIDE F/10839-10956' (117' @11.7'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

AFTER SLIDE, WENT BACK TO BOTTOM TO BEGIN ROTATING, MOTOR STALLED, WOULD NOT RELEASE,
BLEW NAIL. PUT NEW NAIL IN, TRIED AGAIN, PRESSURED UP.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10912-10922', 10946-10956'.

02:00 06:00 4.0 POOH W/WET PIPE FOR NEW MOTOR.

MUD WT. 8.8, VIS 41.

SAFETY MEETINGS: CLEANING,

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7200 GAL. RECEIVED TODAY: 8000 GAL. USED: 1700 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 32.

02-20-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $62,897 Completion $0 Daily Total $62,897

Cum Costs: Drilling $3,028,870 Completion $26,421 Well Total $3,055,291

MD 11,048 TVD 7,204 Progress 92 Days 33 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 09:00 3.0 CONTINUE POOH. BAKER MUD MOTOR HAD RADIAL BEARING SLIPPED DOWN APPROX. 1". HAD TO PUSH
BIT SUB BACK IN TO BE ABLE TO ROTATE & DRAIN MOTOR.

MUD WT. 8.8, VIS 41.

09:00 10:00 1.0 CHANGE OUT MWD TOOL, ORIENT NEW MOTOR.

MUD WT. 8.8, VIS 41.

10:00 11:00 1.0 TRIP IN HOLE TO APPROX. 4500'.

MUD WT. 8.8, VIS 41.

11:00 12:00 1.0 FILL PIPE, SLIP & CUT DRILL LINE.

12:00 14:30 2.5 CONTINUE TIH TO 10650', STARTING TO STACK OUT WEIGHT.

14:30 15:30 1.0 WASH/REAM 10650-10956', NO HARD REAMING.

15:30 18:00 2.5 DRILL ROTATE & SLIDE F/10956-10986' (30' @12'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 42.

18:00 18:30 0.5 SERVICE RIG.

18:30 02:00 7.5 DRILL ROTATE & SLIDE F/10986-11048' (62' @8.3'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 40.

AFTER MAKING CONNECTION AT 11048', STANDPIPE PRESSURE SPIKED, BLOWING NAIL. RESET NAIL,
PRESSURE WENT TO 1750 PSI W/21 SPM ON #1 PUMP. WORKED PIPE, ROTATED, COULD NOT RELIEVE
PRESSURE. BLED OFF, CHECKED DRILL PIPE SCREEN AND SURFACE EQUIPMENT.

INDICATIONS OF MUD MOTOR FAILURE. PREPARE TO POOH.

02:00 06:00 4.0 POOH W/WET PIPE FOR SUSPECTED MUD MOTOR FAILURE.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: POP OFF/PSI RELEASE, TRIPPING WET PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5630 GAL. USED: 1570 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 33.

02-21-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $63,963 Completion $490 Daily Total $64,454

Cum Costs: Drilling $3,092,834 Completion $26,911 Well Total $3,119,745

MD 11,250 TVD 7,198 Progress 202 Days 34 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ l1250'

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE POOH. CHECKED BICO MOTOR ON SURFACE. LOUD SQUEALING, GRINDING NOISE FELT &
HEARD WHEN DRAINING MOTOR, NO RUBBER OR OTHER OBJECTS IN BIT. LAY DOWN BAD MOTOR.

MUD WT. 8.8, VIS 41.

08:00 08:30 0.5 PICK UP NEW BAKER MOTOR & STABS FOR BHA #13. ORIENT MWD. RERUN BIT.

MUD WT. 8.8, VIS 41.

08:30 09:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 8.8, VIS 41.

09:00 13:00 4.0 TRIP IN HOLE WITH BHA #13, RERUN BIT #8. TIH TO 10695.

MUD WT. 8.8, VIS 41.

13:00 14:30 1.5 WASH/REAM F/10695-11048', NO HARD REAMING.

MUD WT. 8.8, VIS 41.

14:30 19:00 4.5 DRILL ROTATE & SLIDE F/11048-11097' (49' @ 10.9'lHR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11055-11062'(7') @25R GTF, 11075-11085', (10') @20R GTF.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL ROTATE & SLIDE F/11097-11250' (153' @ 14.6'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11205-11215' (10') @170R GTF.

SAFETY MEETINGS: TRIPPING PIPE, LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4120 GAL. USED: 1510 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 34.

02-22-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $57,368 Completion $735 Daily Total $58,103

Cum Costs: Drilling $3,150,202 Completion $27,646 Well Total $3,177,849

MD 11,355 TVD 7,182 Progress 105 Days 35 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 13:00 7.0 DRILL ROTATE & SLIDE F/11250'-11355' (105' @15'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI. MUD WT. 8.8, VIS 40. SLIDE 11268-11273' (5') @180 GTF. REACHED TD @12:43 HRS, 02/21/09.

13:00 14:00 1.0 CIRCULATE BOTTOMS UP.

MUD WT. 8.8, VIS 40.

14:00 16:00 2.0 SHORT TRIP TO 7" CASING SHOE, STAND BACK 30 STANDS, LAY DOWN 19 JTS TO WASH TO BOTTOM WITH.

MUD WT. 8.8, VIS 41.

16:00 17:00 1.0 TIH TO 11115', STACKING OUT.

MUD WT. 8.8, VIS 41.

17:00 18:00 1.0 WASH/REAM F/11115-l l355', NO HARD FILL.

MUD WT. 8.8, VIS 41.

18:00 19:30 1.5 CIRCULATE BOTTOMS UP, SPOT BEAD PILL, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD
LAYDOWN CREW & RIG CREW.RIG UP LAYDOWN TRUCK.

19:30 06:00 10.5 LAY DOWN 4" DRILL PIPE & BHA.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2300 GAL. USED: 1820 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 35. MUD LOGGER RELEASED ON 02/21/09.

02-23-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $61,788 Completion $255,303 Daily Total $317,092

Cum Costs: Drilling $3,211,991 Completion $282,950 Well Total $3,494,942

MD 11,355 TVD 7,182 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 08:00 2.0 CONTINUE LAYING DOWN 4" DRILL PIPE, BREAK KELLY, LAY DOWN BHA.

MUD WT. 8.8, VIS 40.

08:00 08:30 0.5 PULL WEAR BUSHING, FILL HOLE.

MUD WT. 8.8, VIS 40.

08:30 10:30 2.0 CLEAN RIG FLOOR, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD CASERS AND RIG CREW. RIG
UP CASERS W/FILL TOOL. MUD WT. 8.8, VIS 40.

10:30 20:30 10.0 RUN 267 JTS OF 4 1/2" 11.6# HCP-110 LTC CASING + 3 MARKER JOINTS & 1 PUP JOINT OF 4 1/2" 11/6#HCP-

110 LTC CASING AS FOLLOWS: FLOAT SHOE, 1 JT CASING, FLOAT COLLAR, 23 JTS CASING, MARKER JT,
22 JTS CASING, MARKER JT, 71 JTS CÀSING, MARKER JT, 150 JTS CASING, PUP JT, HANGER ASSEMBLY,
LANDING JOINT. LAND @ 11349.36', FLOAT COLLAR @11304'. MARKER#1 10312-10334', MARKER #2 9359-

9380', MARKER #3 6343-6364'. CASING EQUIPPED WITH 200 RIGID CENTRALIZERS, 2 PER JOINT FOR FIRST
93 JOINTS, 1 PER JOINT NEXT 14 JOINTS.

WASH DOWN LAST 6 JOINTS, STACKING OUT. PUMP QUICK SLIDE PILLS, BEGAN MOVING. RECIPROCATE
SEVERAL TIMES BEFORE PICKING UP LANDING JOINT. PICKUP 115,000#, SLACKOFF 40,000# INCLUDING
TRAVELING ASSEMBLEY. 99,000# PICKUP, 26,000# SLACKOFF W/O TRAVELING ASSEMBLY. LAND FLUTED
HANGER WITH 26,000# W/O TRAVELING ASSEMBLY. MUD WT. 8.8, VIS 40.

20:30 21:00 0.5 RIG DOWN CASERS, INSTALL CIRCULATING SWAGE.

MUD WT. 8.8, VIS 40.

21:00 22:00 1.0 CIRCULATE AT 254 GPM.

MUD WT. 8.8, VIS 40.

22:00 22:30 0.5 HOLD PRE-JOB SAFETY MEETING WISCHLUMBERGER CEMENTERS & RIG CREW. RIG UP CEMENTERS.

22:30 00:30 2.0 CEMENT PRODUCTION CASING AS FOLLOWS: PRESSURE TEST TO 4500 PSI. PUMP 50 BBL 11.5# MUD PUSH.
DROP BOTTOM PLUG. PUMP 124 BBL (540 SX, 697 CU FT) 14.1 PPG 50:50 POZ/G TAIL CEMENT (1.29 CU FT/SK,
5.955 GAL/SK MIX WATER) W/2% D020 EXTENDER, .1% DO46 ANTIFOAM, .1% D013 RETARDER, .2% DO65
DISPERSANT AND .4% Dl67 FLUID LOSS. PUMP SLURRY AT 5 BBL/MIN. SHUT DOWN AND WASH UP TO
PITS. DROP TOP PLUG. DISPLACE W FRESH WATER @5 BBL/MIN, BUMPED PLUG W/l75 BBL DISPLACED,
175.5 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1938 PSI, BUMP TO 3051 PSI. HOLD 5 MIN,
BLEED 1.5 BBL BACK TO TUBS. FLOATS HELD.

00:30 01:30 1.0 WAIT ON CEMENT.

01:30 03:00 1.5 BACK OFF LANDING JOINT, SET DTO PACKOFF W/FMC. NO PORT, COULD NOT TEST TO 5000 PSI. WILL TEST
WHEN TUBING HEAD IS INSTALLED.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS.

05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372-29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.

SAFETY MEETINGS: RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

TRANSFERS FROM CWU 1227-06H TO CWU 1372-29:

4 JOINTS OF 4 1/2" 11.6" N-80 LTC (2 NEW, 2 BAD).

6 JOINTS OF 4 1/2" 11.6" P-110 LTC (NEW).

3 MARKER JOINTS OF 4 1/2" I1.6" P-I10 LTC. (NEW)

1500 GAL OF WINTER BLEND FUEL @$2.091/GAL.

06:00 RIG RELEASED @06:00 HRS, 02/23/09.

CASING POINT COST $3,181,470

02-28-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EJf @ 10,160'. CIRC BUITOMS UP. SDFN.

03-03-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH Wl35 JTS. TAG @11295' CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS.NU TREE.
RDSU.

03-05-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200'. EST CEMENT TOP @4570'.
RD SCHLUMBERGER.
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API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

5/29/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 4/29/2009, waiting on
completion operations. 

NAME (PLEASE PRINT)  
 Kaylene Gardner

TITLE
 Regulatory Administrator

SIGNATURE
 N/A

DATE
 5/29/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9111

May 29, 2009

June 01, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/29/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 4/29/2009, waiting on
completion operations. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇQgg2gNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Kaylene Gardner 435 781-9111 Regulatory Administrator

SIGNATURE DATE
N/A 5/29/2009

RECEIVED May 29,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/1/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No further activity has occured since last submission dated 5/29/2009.
Waiting on completion operations.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 7/1/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

July 01, 2009

July 01, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/1/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No further activity has occured since last submission dated 5/29/2009.
Waiting on completion operations. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇggggNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 7/1/2009

RECEIVED July 01,



WELL CHRONOLOGY
REPORT

Report Generated On: 07−01−2009

Well Name CWU 1227−06H Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−38672 Well Class COMP

County, State UINTAH, UT Spud Date 01−19−2009 Class Date

Tax Credit N TVD / MD 7,190/ 11,366 Property # 059160

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 7,182/ 11,349

KB / GL Elev 4,907/ 4,891

Location Section 6, T9S, R23E, NENE, 817 FNL & 702 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 95.17 NRI % 77.908

AFE No 304032 AFE Total 5,877,400 DHC / CWC 2,791,800/ 3,085,600

Rig Contr TRUE Rig Name TRUE #31 Start Date 10−06−2006 Release Date 02−23−2009

10−05−2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA (Changed to horizontal well)


SHL: 817’ FNL & 702’ FEL (NE/NE LOT 1)


SECTION 6, T9S, R23E


UINTAH COUNTY, UTAH





LAT 40.069750, LONG 109.362839 (NAD 83)


LAT 40.069786, LONG 109.362158 (NAD 27)





BHL TARGET: 10’ FSL & 1330’ FEL (SW/SE)


SECTION 6, T9S, R23E


UINTAH COUNTY, UTAH





TRUE #31


OBJECTIVE: 7175’ TVD/11,379’ MD MESAVERDE


DW/GAS


CHAPITA WELLS UNIT PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE:  U−01304


ELEVATION: 4891’ NAT GL, 4891’ PREP GL (DUE TO ROUNDING THE PREP GL WILL BE 4891’) 4907’ KB (16’)


July 01, 2009July 01, 2009

WELL CHRONOLOGY
REPORT

Report Generated On: 07-01-2009

Well Name CWU 1227-06H Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-38672 Well Class COMP

County, State UINTAH, UT Spud Date 01-19-2009 Class Date

Tax Credit N TVD / MD 7,190/ 11,366 Property # 059160

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 7,182/ 11,349

KB / GL Elev 4,907/ 4,891

Location Section 6, T9S, R23E, NENE, 817 FNL & 702 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 95.17 NRI % 77.908

AFE No 304032 AFE Total 5,877,400 DHC / CWC 2,791,800/ 3,085,600

Rig Contr TRUE Rig Name TRUE #31 Start Date 10-06-2006 Release Date 02-23-2009

10-05-2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA (Changed to horizontal well)

SHL: 817'FNL & 702'FEL (NE/NE LOT 1)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.069750, LONG 109.362839 (NAD 83)

LAT 40.069786, LONG 109.362158 (NAD 27)

BHL TARGET: 10'FSL & 1330'FEL (SW/SE)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

TRUE #31

OBJECTIVE: 7175' TVD/11,379' MD MESAVERDE

DW/GAS

CHAPITA WELLS UNIT PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4891' NAT GL, 4891' PREP GL (DUE TO ROUNDING THE PREP GL WILL BE 4891') 4907' KB (16')

RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160




EOG BPO WI 95.170152%, NRI 77.908304%


EOG APO WI 55.5827%, NRI 46.061930%

12−15−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTION OF LOCATION STARTED TODAY.

12−16−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

12−17−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT.  DRILLING ROCK.

12−18−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING ROCK.

12−19−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

EOG BPO WI 95.170152%, NRI 77.908304%

EOG APO WI 55.5827%, NRI 46.061930%

12-15-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTION OF LOCATION STARTED TODAY

12-16-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

12-17-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT. DRILLING ROCK.

12-18-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING ROCK.

12-19-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12−22−2008 Reported By JERRY BARNES/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/20/08 @ 3:30 PM. SET 60’ OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/20/08 @ 2:30 PM.  LINE TODAY.

12−23−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01−01−2009 Reported By LES FARNSWORTH

DailyCosts: Drilling $271,599 Completion $0 Daily Total $271,599

Cum Costs: Drilling $271,599 Completion $0 Well Total $271,599

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS DRILLING RIG # 3 ON 12/22/2008. DRILLED 12−1/4" HOLE TO 2550’ GL (2566’ KB).
ENCOUNTERED WATER @ 2100’. FLUID DRILLED HOLE FROM 2120’ WITH NO LOSSES. RAN 59 JTS (2544.81’)
OF 9−5/8", 36.0#, J−55, STC CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8
CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE.TAGGED FILL @ 2544’
WITH JOINT # 60. LAID DOWN JOINT # 60. LANDED @ 2560’ KB. RAN 200’ OF 1" PIPE DOWN BACKSIDE.
RDMO CRAIGS RIG.





MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 1850 PSIG. PUMPED 130 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 250 SX (183 BBLS) OF PREMIUM LEAD CEMENT W/ 0.2% VARASET, 2%
CALSEAL, & 2% EX−1. MIXED LEAD CEMENT @ 10.5 PPG W/YIELD OF 4.10 CF/SX.





TAILED IN W/ 300 SX (63 BBLS) OF PREMIUM CEMENT. W/ 2 % CACL2 MIXED TAIL CEMENT TO 15.6 W/
YIELD OF1.18 CF/SX. DISPLACED CEMENT W/193 BBLS FRESH WATER. BUMPED PLUG W/ 578# @ 8:18 PM,
12/30/2008. CHECKED FLOAT, FLOAT HELD. SHUT−IN CASING VALVE. BROKE CIRCULATION 120 BBLS INTO
FRESH WATER FLUSH. LOST RETURNS AT 35 BBLS INTO TAIL CEMENT. NO CEMENT TO SURFACE. 





Page 3

July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-22-2008 Reported By JERRY BARNES/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/20/08 @3:30 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/20/08 @2:30 PM. LINE TODAY

12-23-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01-01-2009 Reported By LES FARNSWORTH

DailyCosts: Drilling $271,599 Completion $0 Daily Total $271,599

Cum Costs: Drilling $271,599 Completion $0 Well Total $271,599

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS DRILLING RIG # 3 ON 12/22/2008. DRILLED 12-1/4" HOLE TO 2550' GL (2566' KB).
ENCOUNTERED WATER @2100'. FLUID DRILLED HOLE FROM 2120' WITH NO LOSSES. RAN 59 JTS (2544.81')
OF 9-5/8", 36.0#, J-55, STC CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8
CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE.TAGGED FILL @2544'
WITH JOINT # 60. LAID DOWN JOINT # 60. LANDED @2560'KB. RAN 200' OF 1" PIPE DOWN BACKSIDE.
RDMO CRAIGS RIG.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 1850 PSIG. PUMPED 130 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 250 SX (183 BBLS) OF PREMIUM LEAD CEMENT W/ 0.2% VARASET, 2%
CALSEAL, & 2% EX-1. MIXED LEAD CEMENT @10.5 PPG W/YIELD OF 4.10 CF/SX.

TAILED IN W/ 300 SX (63 BBLS) OF PREMIUM CEMENT. W/ 2 % CACL2 MIXED TAIL CEMENT TO 15.6 W/
YIELD OFl.18 CF/SX. DISPLACED CEMENT W/l93 BBLS FRESH WATER. BUMPED PLUG W/ 578# @8:18 PM,
12/30/2008. CHECKED FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE CIRCULATION 120 BBLS INTO
FRESH WATER FLUSH. LOST RETURNS AT 35 BBLS INTO TAIL CEMENT. NO CEMENT TO SURFACE.

Page 3

RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

TOP JOB # 1: PUMP DOWN 200’ OF 1" PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT W/ 2
% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC 


5 HRS.





TOP JOB # 2: MIXED & PUMPED 150 SX (31 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO HALLIBURTON CEMENTERS.





PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.





CRAIGS TOOK SURVEYS AFTER SETTING CASING @ 1400’ = 1.0 DEGREE & 2488’ = 2.25 DEGREE.





CONDUCTOR LEVEL RECORD: PS= 89.9 OPS= 89.9 VDS= 90.0 MS= 89.9 


9 5/8 CASING LEVEL RECORD: PS= 89.8 OPS= 89.7 VDS= 89.7 MS= 89.8





KYLAN COOK EMAILED NOTIFICATION TO BLM OF THE SURFACE CASING & CEMENT JOB ON 12/23/2008
@ 11:50 AM.

01−18−2009 Reported By R. DYSART

DailyCosts: Drilling $31,670 Completion $0 Daily Total $31,670

Cum Costs: Drilling $303,269 Completion $0 Well Total $303,269

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 17:00 11.0 HOLD PRE−JOB SAFETY MTG. RIG MOVE 7 MILES FROM CWU 1362−25 TO CWU 1227−06H,  SPOT & SET
SUBS, PONDEROSA CONST. ON SITE, CONFIRM WELL HEAD & ROTARY TABLE LEVEL WITH LASER
LEVEL, CENTER UP  ROTARY WITH PLUMB BOB, RAISE MAST @ 1700 HRS

17:00 06:00 13.0 RURT/  INSTALL SPACER SPOOL ON WELLHEAD 


RIG UP #2 INDEPENDENT MUD PUMP (PLUMBING & CONTROL LINES).





EST. SPUD TIME: 0600  ON 1/19/09


NO ACCIDENTS OR INCIDENTS REPORTED, FULL CREWS


SAFETY MTGS: RIG MOVE & RIG UP


FUEL: 1100, USED 1200.





NIGHTMAN / KELLY SPOONTS

01−19−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $89,629 Completion $0 Daily Total $89,629

Cum Costs: Drilling $392,898 Completion $0 Well Total $392,898

MD 2,670 TVD 2,670 Progress 111 Days 1 MW 8.5 Visc 28.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2670’

Start End Hrs Activity Description

06:00 12:00 6.0 RURT, TIE IN INDEPENDENT MUD PUMP, CEMENT UP CELLAR TO TO BOTTOM OF BASE PLATE.
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July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

TOP JOB # 1: PUMP DOWN 200' OF 1" PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT W/ 2
% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC

5 HRS.

TOP JOB # 2: MIXED & PUMPED 150 SX (31 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO HALLIBURTON CEMENTERS.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS TOOK SURVEYSAFTER SETTING CASING @1400' = 1.0 DEGREE & 2488' = 2.25 DEGREE.

CONDUCTOR LEVEL RECORD: PS= 89.9 OPS= 89.9 VDS= 90.0 MS= 89.9

9 5/8 CASING LEVEL RECORD: PS= 89.8 OPS= 89.7 VDS= 89.7 MS= 89.8

KYLAN COOK EMAILED NOTIFICATION TO BLM OF THE SURFACE CASING & CEMENT JOB ON 12/23/2008

@11:50 AM.

01-18-2009 Reported By R. DYSART

DailyCosts: Drilling $31,670 Completion $0 Daily Total $31,670

Cum Costs: Drilling $303,269 Completion $0 Well Total $303,269

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 17:00 11.0 HOLD PRE-JOB SAFETY MTG. RIG MOVE 7 MILES FROM CWU 1362-25 TO CWU 1227-06H, SPOT & SET
SUBS, PONDEROSA CONST. ON SITE, CONFIRM WELL HEAD & ROTARY TABLE LEVEL WITH LASER
LEVEL, CENTER UP ROTARY WITH PLUMB BOB, RAISE MAST @1700 HRS

17:00 06:00 13.0 RURT/ INSTALL SPACER SPOOL ON WELLHEAD

RIG UP #2 INDEPENDENT MUD PUMP (PLUMBING & CONTROL LINES).

EST. SPUD TIME: 0600 ON 1/19/09

NO ACCIDENTS OR INCIDENTS REPORTED, FULL CREWS

SAFETY MTGS: RIG MOVE & RIG UP

FUEL: 1100, USED 1200.

NIGHTMAN / KELLY SPOONTS

01-19-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $89,629 Completion $0 Daily Total $89,629

Cum Costs: Drilling $392,898 Completion $0 Well Total $392,898

MD 2,670 TVD 2,670 Progress 111 Days 1 MW 8.5 Visc 28.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2670'

Start End Hrs Activity Description

06:00 12:00 6.0 RURT, TIE IN INDEPENDENT MUD PUMP, CEMENT UP CELLAR TO TO BOTTOM OF BASE PLATE.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

12:00 18:00 6.0 START DAY WORK @ 1200 HRS ON 01/18/09. TEST BOPE AS PER PROGRAM. NOTIFIED BLM VERNAL OFFICE
VIA EMAIL ON 01/17/09 @ 1800 HRS FOR BOP TEST.


INSIDE BOP, SAFETY VALVE, UPPER/LOWER KELLY COCK 250/5000 PSI 5/10 MIN.


HCR, CHOKE LINE, KILL LINE, 250/5000 PSI 5/10 MIN.


CHOKE MANIFOLD, 250/5000 PSI 5/10 MIN.


PIPE RAMS, BLIND RAMS, 250/5000 PSI 5/10 MIN.


ANNULAR, 250/2500 PSI 5/10 MIN.


TEST 9 5/8" CASING TO1500 PSI 30 MIN.





18:00 20:00 2.0 WAIT ON FMC, DELIVERY OF CORRECT WEAR BUSHING

20:00 20:30 0.5 R/U LAY DOWN MACHINE AND HOLD S/M W/LAY DOWN CREW.

20:30 02:00 5.5 P/U DIRECTION TOOLS & BHA.


TRIP IN HOLE & TAG CEMENT @ 2500’


RIG DOWN L/D MACHINE

02:00 03:00 1.0 DRILL CEMENT/FLOAT EQUIP. FROM 2500’ TO 2559’  F/C @ 2515’ SHOE @ 2559’ (AUTO DRILLER DOWN) 


DRILL 10’ RAT HOLE TO 2569’

03:00 03:30 0.5 CIRC HOLE, SPOT HI−VIS LCM PILL ON BOTTOM, PULL BIT INTO SHOE, CONDUCT FIT WITH 8.5 PPG
FLUID,  10.7 EMW (290 PSI)

03:30 06:00 2.5 DRILL ROTATE 2569’ TO 2670’ (101’) ROP 40


WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200


M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE)





NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM


SAFETY MTGS: TEST BOPE, PICK UP BHA


FUEL: 8600, RECEIVED 8000


MUD LOGGER RIGGED UP, DAY 1.





06:00 SPUD 8 7/8" HOLE W/ROTARY TOOLS @ 03:30 HRS, 1/19/09.

01−20−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $74,672 Completion $0 Daily Total $74,672

Cum Costs: Drilling $467,570 Completion $0 Well Total $467,570

MD 3,382 TVD 3,382 Progress 712 Days 2 MW 11.6 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3382’

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 2670’ TO 2884’, WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200


M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE).

09:00 11:00 2.0 TRIP OUT OF HOLE FROM 2884’ TO 2550’ (CASING SHOE). LOCATE & REPAIR AIR LEAK ON RIG AIR
SYSTEM, TRIP IN HOLE TO 2884’.

11:00 11:30 0.5 SERVICE RIG.

11:30 16:00 4.5 DRILL ROTATE 2884’ TO 3232’ (348’) ROP 77, WOB 16/20K, RPM 55/65 + 68, GPM 420, PSI 1200/1400


M/W 8.6, VIS 34.

16:00 18:00 2.0 SURFACE GAS KICK @ 3232’ DIVERT THROUGH SEPERATOR, CIRCULATE SYSTEM 420 GPM, WEIGHT UP
FROM 8.6 PPG TO 10.5 PPG.

18:00 20:00 2.0 CIRCULATE HOLE & FLARE GAS.

20:00 22:00 2.0 CIRCULATE & FLARE, WEIGHT UP SYSTEM TO 11 PPG.
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July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

12:00 18:00 6.0 START DAY WORK @1200 HRS ON 01/18/09. TEST BOPE AS PER PROGRAM. NOTIFIED BLM VERNAL OFFICE
VIA EMAIL ON 01/17/09 @1800 HRS FOR BOP TEST.

INSIDE BOP, SAFETY VALVE, UPPER/LOWER KELLY COCK 250/5000 PSI 5/10 MIN.

HCR, CHOKE LINE, KILL LINE, 250/5000 PSI 5/10 MIN.

CHOKE MANIFOLD, 250/5000 PSI 5/10 MIN.

PIPE RAMS, BLIND RAMS, 250/5000 PSI 5/10 MIN.

ANNULAR, 250/2500 PSI 5/10 MIN.

TEST 9 5/8" CASING TOl500 PSI 30 MIN.

18:00 20:00 2.0 WAIT ON FMC, DELIVERY OF CORRECT WEAR BUSHING

20:00 20:30 0.5 R/U LAY DOWN MACHINE AND HOLD S/M W/LAY DOWN CREW.

20:30 02:00 5.5 P/U DIRECTION TOOLS & BHA.

TRIP IN HOLE & TAG CEMENT @2500'

RIG DOWN L/D MACHINE

02:00 03:00 1.0 DRILL CEMENT/FLOAT EQUIP. FROM 2500' TO 2559' F/C @2515' SHOE @2559' (AUTO DRILLER DOWN)

DRILL 10'RAT HOLE TO 2569'

03:00 03:30 0.5 CIRC HOLE, SPOT HI-VIS LCM PILL ON BOTTOM, PULL BIT INTO SHOE, CONDUCT FIT WITH 8.5 PPG
FLUID, 10.7 EMW (290 PSI)

03:30 06:00 2.5 DRILL ROTATE 2569' TO 2670' (101') ROP 40

WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE)

NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: TEST BOPE, PICK UP BHA

FUEL: 8600, RECEIVED 8000

MUD LOGGER RIGGED UP, DAY 1.

06:00 SPUD 8 7/8" HOLE W/ROTARY TOOLS @03:30 HRS, 1/19/09.

01-20-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $74,672 Completion $0 Daily Total $74,672

Cum Costs: Drilling $467,570 Completion $0 Well Total $467,570

MD 3,382 TVD 3,382 Progress 712 Days 2 MW 11.6 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3382'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 2670' TO 2884', WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE).

09:00 11:00 2.0 TRIP OUT OF HOLE FROM 2884' TO 2550' (CASING SHOE). LOCATE & REPAIR AIR LEAK ON RIG AIR
SYSTEM, TRIP IN HOLE TO 2884'.

l1:00 11:30 0.5 SERVICE RIG.

11:30 16:00 4.5 DRILL ROTATE 2884' TO 3232' (348') ROP 77, WOB 16/20K, RPM 55/65 + 68, GPM 420, PSI 1200/1400

M/W 8.6, VIS 34.

16:00 18:00 2.0 SURFACE GAS KICK @3232' DIVERT THROUGH SEPERATOR, CIRCULATE SYSTEM 420 GPM, WEIGHT UP
FROM 8.6 PPG TO 10.5 PPG.

18:00 20:00 2.0 CIRCULATE HOLE & FLARE GAS.

20:00 22:00 2.0 CIRCULATE & FLARE, WEIGHT UP SYSTEM TO 11 PPG.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

22:00 22:30 0.5 DRILL ROTATE 3232’ TO 3288’, 30’/70’ FLARE.

22:30 03:00 4.5 CIRCULATE & FLARE,  MUD WEIGHT 11 PPG, 30’/70’ FLARE.

03:00 04:00 1.0 SHUT IN WELL. CIRCULATE ON FULL OPEN CHOKE, 100 SPM, 1200 PSI,

04:00 05:00 1.0 LOSS OF  RETURNS NO FLARE, OPEN UP WELL, CIRC 62 SPM, 450 PSI, CUT MUD WEIGHT BACK TO 10.5,
ADD LCM,  REGAIN CIRCULATION.

05:00 06:00 1.0 DRILL ROTATE 3288’ TO 3382’ (94’) ROP 94, WOB 18/20K, RPM 60/65 + 56, 350 GPM, 1850 


10.5, VIS 36 PARTIAL RETURNS





NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM


SAFETY MTGS: DRILLING, WELL CONTROL, BOP DRILL  DAYLIGHTS: 60 SEC


FUEL: 7100, USED 1500 BOILER 24 HRS


MUD LOGGER: DAY 2

01−21−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,409 Completion $0 Daily Total $49,409

Cum Costs: Drilling $516,980 Completion $0 Well Total $516,980

MD 4,750 TVD 4,749 Progress 1,368 Days 3 MW 10.6 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4750’

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL ROTATE 3382’ TO 3446’ (64’) ROP 42


WOB 16/20K, RPM 60/65 + 68, GPM 420, PSI 1700/1900, MW 10.9, VIS 37.

07:30 08:00 0.5 DRILL SLIDE 3446’ TO 3461’

08:00 10:30 2.5 ROTATE F/3461−3634’ (173’ @ 69.2’/HR) 14−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

10:30 11:00 0.5 SLIDE F/3634−3644’ (10’ @ 20’/HR) 20K WOB, 10M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 35 VIS.

11:00 13:00 2.0 ROTATE F/3644−3825’ (181’ @ 90.5’/HR) 14−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

13:00 13:30 0.5 SLIDE F/3825−3839’ (14’ @ 28’/HR) 20K WOB, 5M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 35 VIS.

13:30 14:30 1.0 ROTATE F/3939−3920’ (81’ @ 81’/HR) 16K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

14:30 15:00 0.5 SLIDE F/3920−3940’ (20’ @ 40’/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 36 VIS.

15:00 16:00 1.0 ROTATE F/3940−4014’ (74’ @ 74’/HR) 16−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1650−1800 PSI.


MUD WT. 10.8 35 VIS.

16:00 16:30 0.5 SLIDE F/4014−4039’ (25’ @ 50’/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

16:30 17:00 0.5 SERVICE RIG.

17:00 18:00 1.0 ROTATE F/4039−4110’ (71’ @ 71’/HR) 16−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

18:00 18:30 0.5 SLIDE F/4110−4130’ (20’ @ 40’/HR) 10K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

18:30 19:30 1.0 ROTATE F/4130−4205’ (75’ @ 75’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:00 22:30 0.5 DRILL ROTATE 3232' TO 3288', 30'/70' FLARE.

22:30 03:00 4.5 CIRCULATE & FLARE, MUD WEIGHT ll PPG, 30'/70' FLARE.

03:00 04:00 1.0 SHUT IN WELL. CIRCULATE ON FULL OPEN CHOKE, 100 SPM, 1200 PSI,

04:00 05:00 1.0 LOSS OF RETURNS NO FLARE, OPEN UP WELL, CIRC 62 SPM, 450 PSI, CUT MUD WEIGHT BACK TO 10.5,
ADD LCM, REGAIN CIRCULATION.

05:00 06:00 1.0 DRILL ROTATE 3288' TO 3382'(94') ROP 94, WOB 18/20K, RPM 60/65 + 56, 350 GPM, 1850

10.5, VIS 36 PARTIAL RETURNS

NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: DRILLING, WELL CONTROL, BOP DRILL DAYLIGHTS: 60 SEC

FUEL: 7100, USED 1500 BOILER 24 HRS

MUD LOGGER: DAY 2

01-21-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,409 Completion $0 Daily Total $49,409

Cum Costs: Drilling $516,980 Completion $0 Well Total $516,980

MD 4,750 TVD 4,749 Progress 1,368 Days 3 MW 10.6 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4750'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL ROTATE 3382' TO 3446' (64') ROP 42

WOB 16/20K, RPM 60/65 + 68, GPM 420, PSI 1700/1900, MW 10.9, VIS 37.

07:30 08:00 0.5 DRILL SLIDE 3446' TO 3461'

08:00 10:30 2.5 ROTATE F/3461-3634' (173' @69.2'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

10:30 11:00 0.5 SLIDE F/3634-3644' (10' @20'/HR) 20K WOB, 10M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 35 VIS.

11:00 13:00 2.0 ROTATE F/3644-3825' (181' @90.5'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI

MUD WT. 10.8 35 VIS.

13:00 13:30 0.5 SLIDE F/3825-3839' (14' @28'/HR) 20K WOB, 5M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 35 VIS.

13:30 14:30 1.0 ROTATE F/3939-3920' (81' @81'/HR) 16K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

14:30 15:00 0.5 SLIDE F/3920-3940' (20' @40'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 36 VIS.

15:00 16:00 1.0 ROTATE F/3940-4014' (74' @74'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1650-1800 PSI.

MUD WT. 10.8 35 VIS.

16:00 16:30 0.5 SLIDE F/4014-4039' (25' @50'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

16:30 17:00 0.5 SERVICE RIG.

17:00 18:00 1.0 ROTATE F/4039-4110' (71' @71'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

18:00 18:30 0.5 SLIDE F/4110-4130' (20' @40'/HR) 10K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

18:30 19:30 1.0 ROTATE F/4130-4205' (75' @75'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

19:30 20:00 0.5 SLIDE F/4205−4225’ (20’ @ 40’/HR) 13K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

20:00 22:00 2.0 ROTATE F/4225−4299’ (74’ @ 37’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

22:00 23:00 1.0 SLIDE F/4299−4420’ (21’ @ 40’/HR) 13K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

23:00 00:00 1.0 ROTATE F/4420−4490’ (70’ @ 70’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

00:00 00:30 0.5 SLIDE F/4490−4511’ (21’ @ 42’/HR) 13−15K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

00:30 01:30 1.0 ROTATE F/4511−4583’ (72’ @ 72’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.

01:30 02:30 1.0 SLIDE F/4583−4603’ (20’ @ 20’/HR) 13−15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.6 38 VIS.

02:30 04:00 1.5 ROTATE F/4603−4670’ (67’ @ 44.8/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.

04:00 05:00 1.0 SLIDE F/4670−4696’ (26’ @ 26’/HR) 13−15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.6 38 VIS.

05:00 06:00 1.0 ROTATE F/4696−4750’ (54’ @ 54/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.





SAFETY MEETINGS: FALL PROTECTION, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5100 GAL.     USED TODAY: 2200 GAL.


BOILER 24 HOURS.


FORMATION: MAHOGONY OIL SHALE, NO LOSSES, NO FLARE.


MUD LOGGER: DAY 3

01−22−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $110,114 Completion $0 Daily Total $110,114

Cum Costs: Drilling $627,094 Completion $0 Well Total $627,094

MD 5,750 TVD 5,749 Progress 1,000 Days 4 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5750’

Start End Hrs Activity Description

06:00 12:00 6.0 ROTATE/SLIDE F/4750−4927’ (177’ @ 29.5/HR) 10−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−
1800 PSI.


SLIDES: 4772−4789’, 4865−4871’ @ 350 TO 30 MTF, TOTAL 23’


MUD WT. 10.4 38 VIS.

12:00 12:30 0.5 SERVICE RIG.

12:30 13:00 0.5 WORK ON PUMP.

13:00 06:00 17.0 ROTATE/SLIDE F/4927−5750’ (823’ @ 48.4/HR) 10−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−
1800 PSI.


SLIDES: 4958−4968’, 5052−5062’, 5148−5158’ @ 350 TO 30 MTF, TOTAL 30’
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

19:30 20:00 0.5 SLIDE F/4205-4225' (20' @40'/HR) 13K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

20:00 22:00 2.0 ROTATE F/4225-4299' (74' @37'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 4l9 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

22:00 23:00 1.0 SLIDE F/4299-4420' (21' @40'/HR) 13K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSL

MUD WT. 10.7 36 VIS.

23:00 00:00 1.0 ROTATE F/4420-4490' (70' @70'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

00:00 00:30 0.5 SLIDE F/4490-45ll' (2l' @42'/HR) 13-15K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

00:30 01:30 1.0 ROTATE F/4511-4583' (72' @72'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

01:30 02:30 1.0 SLIDE F/4583-4603'(20'@ 20'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

02:30 04:00 1.5 ROTATE F/4603-4670' (67' @44.8/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

04:00 05:00 1.0 SLIDE F/4670-4696' (26' @26'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

05:00 06:00 1.0 ROTATE F/4696-4750' (54' @54/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

SAFETY MEETINGS: FALL PROTECTION, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5100 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: MAHOGONY OIL SHALE, NO LOSSES, NO FLARE.

MUD LOGGER: DAY 3

01-22-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $110,114 Completion $0 Daily Total $110,114

Cum Costs: Drilling $627,094 Completion $0 Well Total $627,094

MD 5,750 TVD 5,749 Progress 1,000 Days 4 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5750'

Start End Hrs Activity Description

06:00 12:00 6.0 ROTATE/SLIDE F/4750-4927' (177' @29.5/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4772-4789', 4865-4871' @350 TO 30 MTF, TOTAL 23'

MUD WT. 10.4 38 VIS.

12:00 12:30 0.5 SERVICE RIG.

12:30 13:00 0.5 WORK ON PUMP.

13:00 06:00 17.0 ROTATE/SLIDE F/4927-5750' (823' @48.4/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4958-4968', 5052-5062', 5148-5158' @350 TO 30 MTF, TOTAL 30'
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT. 10.5 40 VIS.





SAFETY MEETINGS: WORKING THE BOARD, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2900 GAL.     USED TODAY: 2200 GAL.


BOILER 24 HOURS.


FORMATION: WASATCH, NO LOSSES, NO FLARE


MUD LOGGER: DAY 4

01−23−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $95,869 Completion $0 Daily Total $95,869

Cum Costs: Drilling $722,963 Completion $0 Well Total $722,963

MD 6,373 TVD 6,373 Progress 624 Days 5 MW 10.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WITH BUILD ASSEMBLY

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 5749’−6341’ (592’ @ 59.2/HR) WOB 16/20,000, RPM 60 + 67MM, 420 GPM, 18/2000 PSI.


MW 10.4, VIS 41.

16:00 16:30 0.5 SERVICE RIG.

16:30 17:00 0.5 DRILL ROTATE  6341’−6373’ (32’ @ 64/HR) SAME PARAMETERS AS ABOVE. MW 10.4, VIS 41.

17:00 17:30 0.5 CIRCULATE FOR TRIP TO CHANGE BHA, PUMP SLUG.

17:30 21:00 3.5 TOOH, HOLE TAKING FLUID, LOST 80 BBLS OF MUD. 

21:00 00:30 3.5 PU DIRECTIONAL TOOLS, 8 3/4" BIT − FMHX853Z  AND TRIP TO SHOE.

00:30 03:30 3.0 CHANGE OUT KELLY REQUIRED TO RUN DIRECTIONAL TOOLS, RU MDS SENSORS. 

03:30 05:00 1.5 TIH TO 4510’, ENCOUNTERED TIGHT SPOT, LD 3 JTS, WASH & REAM BACK IN, LOST 60 BBLS OF MUD.

05:00 06:00 1.0 WASH & REAM, BUILD MUD VOLUME. 





SAFETY MEETINGS, TRIPPING PIPE & CHANGE OUT KELLY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8,800 GAL.     USED TODAY: 2,100 GAL.(RECD 8,000 GAL @ $2.26/GAL)


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE


LOST 150 BBLS OF MUD.


MUD LOGGER: DAY 5

01−24−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $64,286 Completion $0 Daily Total $64,286

Cum Costs: Drilling $787,859 Completion $0 Well Total $787,859

MD 6,440 TVD 6,440 Progress 67 Days 6 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6440’
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 10.5 40 VIS.

SAFETY MEETINGS: WORKING THE BOARD, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2900 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: WASATCH, NO LOSSES, NO FLARE

MUD LOGGER: DAY 4

01-23-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $95,869 Completion $0 Daily Total $95,869

Cum Costs: Drilling $722,963 Completion $0 Well Total $722,963

MD 6,373 TVD 6,373 Progress 624 Days 5 MW 10.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WITH BUILD ASSEMBLY

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 5749'-6341' (592' @59.2/HR) WOB 16/20,000, RPM 60 + 67MM, 420 GPM, 18/2000 PSI.

MW 10.4, VIS 41.

16:00 16:30 0.5 SERVICE RIG.

16:30 17:00 0.5 DRILL ROTATE 6341'-6373' (32' @64/HR) SAME PARAMETERS AS ABOVE. MW 10.4, VIS 41.

17:00 17:30 0.5 CIRCULATE FOR TRIP TO CHANGE BHA, PUMP SLUG.

17:30 21:00 3.5 TOOH, HOLE TAKING FLUID, LOST 80 BBLS OF MUD.

21:00 00:30 3.5 PU DIRECTIONAL TOOLS, 8 3/4" BIT - FMHX853Z AND TRIP TO SHOE.

00:30 03:30 3.0 CHANGE OUT KELLY REQUIRED TO RUN DIRECTIONAL TOOLS, RU MDS SENSORS.

03:30 05:00 1.5 TIH TO 4510', ENCOUNTERED TIGHT SPOT, LD 3 JTS, WASH & REAM BACK IN, LOST 60 BBLS OF MUD.

05:00 06:00 1.0 WASH & REAM, BUILD MUD VOLUME.

SAFETY MEETINGS, TRIPPING PIPE & CHANGE OUT KELLY.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8,800 GAL. USED TODAY: 2,100 GAL.(RECD 8,000 GAL @$2.26/GAL)

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

LOST 150 BBLS OF MUD.

MUD LOGGER: DAY 5

01-24-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $64,286 Completion $0 Daily Total $64,286

Cum Costs: Drilling $787,859 Completion $0 Well Total $787,859

MD 6,440 TVD 6,440 Progress 67 Days 6 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6440'
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH CURVE ASS. TO 4858’.  TAGGED  UP, TIGHT HOLE.


MUD WT. 10.4 VIS 38.

06:30 07:00 0.5 WASH/REAM F/4858−4967’.


MUD WT. 10.4, VIS 38.

07:00 07:30 0.5 TRIP IN HOLE F/4967−5772’. TAGGED UP, TIGHT HOLE.


MUD WT. 10.4 VIS 38.

07:30 08:30 1.0 WASH/REAM F/5772−5881’.


MUD WT. 10.4 VIS 38.

08:30 09:00 0.5 TRIP IN HOLE TO 6024’.


MUD WT. 10.4 VIS 38.

09:00 11:00 2.0 WORK TIGHT HOLE @ 5990−6000’. PACKED OFF, WILL NOT CIRCULATE. WORK PIPE, ROLL PUMP. WORK
OUT 3 JOINTS, PIPE FREE, REGAIN CIRCULATION. 


MUD WT. 10.4 VIS 38.

11:00 12:00 1.0 CIRCULATE, PUMP HI−VIS SWEEP. NO LARGE CUTTINGS OVER SHAKER.


MUD WT. 10.4 VIS 38.

12:00 13:30 1.5 CIRCULATE, LAY DOWN 11 JTS WITH KELLY TO 5500’, NO TIGHT HOLE.


MUD WT. 10.4 VIS 38.

13:30 14:30 1.0 PUMP HI−VIS SWEEP.


MUD WT 10.5 VIS 38.

14:30 15:30 1.0 LAY DOWN 12 JTS WITH BLOCK, PULL 8  STANDS TO 4450’, ABOVE FIRST TIGHT HOLE ON TRIP IN. HOLE
CLEAN, NO EXCESSIVE OVERPULL.


MUD WT. 10.5, VIS 38.

15:30 16:00 0.5 TRIP IN HOLE 12 STANDS TO 5581’. NO TIGHT HOLE.


MUD WT. 10.5 VIS 38.

16:00 19:00 3.0 WASH/REAM F/5581−6373’. CLEAN HOLE TO 6038’. INTERMITTENT SPOTS FROM 2−6’ IN LENGTH FROM
6038−6373’ REQUIRING SLOWER REAMING TO CLEAN OUT. REAMED ANY TIGHTER SECTIONS 2−3 TIMES.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL (SLIDE & ROTATE) F/6373−6440’ (67’ @ 6.4’/HR) 8−18K WOB, 225 MTF, 405 GPM, 0−30 RPM ROTARY, 81
RPM MOTOR, 2000−2300 PSI.


DIFFICULTY SLIDING, HANGING UP. WORKED PIPE, ROTATED TO ATTEMPT TO CLEAN UP.


ROTATED 6378−6380, 6392−6395’, 6403−6411’.


STARTED LOSING MUD @ APPROX. 2200, 6380−6385’. LOST 200−250 BBL MUD, TRANSFERRED PRE−MIXED
MUD, BUILDING VOLUME. RAN MULTIPLE MICA/SAWDUST/NUTPLUG SWEEPS. LOSSES STABILIZED.


MUD WT. 10.5, VIS 38.





SAFETY MEETINGS, TRIPPING PIPE , LAST DAY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7000 GAL.     USED TODAY: 1800 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE


MUD LOGGER: DAY 6.

01−25−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,361 Completion $0 Daily Total $59,361
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH CURVE ASS. TO 4858'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

06:30 07:00 0.5 WASH/REAM F/4858-4967'.

MUD WT. 10.4, VIS 38.

07:00 07:30 0.5 TRIP IN HOLE F/4967-5772'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

07:30 08:30 1.0 WASH/REAMF/5772-588l'.

MUD WT. 10.4 VIS 38.

08:30 09:00 0.5 TRIP IN HOLE TO 6024'.

MUD WT. 10.4 VIS 38.

09:00 11:00 2.0 WORK TIGHT HOLE @5990-6000'. PACKED OFF, WILL NOT CIRCULATE. WORK PIPE, ROLL PUMP. WORK
OUT 3 JOINTS, PIPE FREE, REGAIN CIRCULATION.

MUD WT. 10.4 VIS 38.

11:00 12:00 1.0 CIRCULATE, PUMP HI-VIS SWEEP. NO LARGE CUTTINGS OVER SHAKER.

MUD WT. 10.4 VIS 38.

12:00 13:30 1.5 CIRCULATE, LAY DOWN 11 JTS WITH KELLY TO 5500', NO TIGHT HOLE.

MUD WT. 10.4 VIS 38.

13:30 14:30 1.0 PUMP HI-VIS SWEEP.

MUD WT 10.5 VIS 38.

14:30 15:30 1.0 LAY DOWN 12 JTS WITH BLOCK, PULL 8 STANDS TO 4450', ABOVE FIRST TIGHT HOLE ON TRIP IN. HOLE
CLEAN, NO EXCESSIVE OVERPULL.

MUD WT. 10.5, VIS 38.

15:30 16:00 0.5 TRIP IN HOLE 12 STANDS TO 5581'. NO TIGHT HOLE.

MUD WT. 10.5 VIS 38.

16:00 19:00 3.0 WASH/REAM F/5581-6373'. CLEAN HOLE TO 6038'. INTERMITTENT SPOTS FROM 2-6' IN LENGTH FROM
6038-6373' REQUIRING SLOWER REAMING TO CLEAN OUT. REAMED ANY TIGHTER SECTIONS 2-3 TIMES.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL (SLIDE & ROTATE) F/6373-6440' (67' @6.4'/HR) 8-18K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81
RPM MOTOR, 2000-2300 PSI.

DIFFICULTY SLIDING, HANGING UP. WORKED PIPE, ROTATED TO ATTEMPT TO CLEAN UP.

ROTATED 6378-6380, 6392-6395', 6403-641l'.

STARTED LOSING MUD @APPROX. 2200, 6380-6385'. LOST 200-250 BBL MUD, TRANSFERRED PRE-MIXED

MUD, BUILDING VOLUME. RAN MULTIPLE MICA/SAWDUST/NUTPLUG SWEEPS. LOSSES STABILIZED.

MUD WT. 10.5, VIS 38.

SAFETY MEETINGS, TRIPPING PIPE , LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7000 GAL. USED TODAY: 1800 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

MUD LOGGER: DAY 6.

01-25-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,361 Completion $0 Daily Total $59,361
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $847,221 Completion $0 Well Total $847,221

MD 6,463 TVD 6,462 Progress 23 Days 7 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE) F/6440−6463’ (23’ @ 1.6’/HR) 8−28K WOB, 225 MTF, 405 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 2000−2300 PSI.


HANGING UP BADLY, UNABLE TO SLIDE. PUMP SWEEPS W/BEADS, CAL CARB,MICA, DRILL ZONE, QUICK
SLIDE, NUTPLUG. DID NOT HELP. CONTINUE TO WORK PIPE, ROCK ROTARY TABLE, ATTEMPT TO SHAKE
WEIGHT TO BIT, UNABLE TO DRILL EFFECTIVELY.


MUD WT 10.5, VIS 38.

20:00 21:00 1.0 PUMP HI−VIS SWEEP, CIRCULATE BOTTOMS UP.


MUD WT 10.5, VIS 41.

21:00 02:00 5.0 TRIP OUT OF HOLE FOR BHA CHANGE. NO TIGHT HOLE.


MUD WT 10.5, VIS 41.

02:00 03:00 1.0 LAY DOWN STABILIZED BUILD MOTOR, PICK UP SLICK BUILD MOTOR. MOVE SHOCK SUB TO TOP OF
AGITATOR, LAY DOWN FMHX853Z BIT, PICK UP HCM506Z BIT.


MUD WT 10.5, VIS 41.

03:30 06:00 2.5 TRIP IN HOLE WITH BHA #3.


MUD WT 10.5, VIS 40.





SAFETY MEETINGS: LAST DAY, NEW CREW.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 3966 GAL.     USED TODAY: 3034 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE. NO MUD LOSSES.


MUD LOGGER: DAY 7.

01−26−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $54,578 Completion $0 Daily Total $54,578

Cum Costs: Drilling $902,079 Completion $0 Well Total $902,079

MD 6,650 TVD 6,648 Progress 187 Days 8 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6650’

Start End Hrs Activity Description

06:00 11:00 5.0 ATTEMPTED TO FILL PIPE, #2 PUMP NOT PUMPING, HITTING HARD. TEAR DOWN,  FUNCTIONED
CORRECTLY FOR APPROX. 30 SEC, STARTED HITTING HARD. TORE DOWN AGAIN, REPLACED VALVE &
SEAT.


MUD WT 10.5, VIS 40.

11:00 12:00 1.0 TRIP IN HOLE TO 4718, TAGGED UP. 


MUD WT. 10.5, VIS 40.

12:00 13:30 1.5 ATTEMPT TO START WASHING. VALVE STICKING ON #2 PUMP, TEAR DOWN SAME, FOUND PIECE OF
METAL BELOW SUCTION VALVE.


MUD WT. 10.5, VIS 40.

13:30 14:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $847,221 Completion $0 Well Total $847,221

MD 6,463 TVD 6,462 Progress 23 Days 7 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE) F/6440-6463' (23' @ l.6'/HR) 8-28K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 2000-2300 PSI.

HANGING UP BADLY, UNABLE TO SLIDE. PUMP SWEEPS W/BEADS, CAL CARB,MICA, DRILL ZONE, QUICK
SLIDE, NUTPLUG. DID NOT HELP. CONTINUE TO WORK PIPE, ROCK ROTARY TABLE, ATTEMPT TO SHAKE
WEIGHT TO BIT, UNABLE TO DRILL EFFECTIVELY.

MUD WT 10.5, VIS 38.

20:00 21:00 1.0 PUMP HI-VIS SWEEP, CIRCULATE BOTTOMS UP.

MUD WT 10.5, VIS 41.

21:00 02:00 5.0 TRIP OUT OF HOLE FOR BHA CHANGE. NO TIGHT HOLE.

MUD WT 10.5, VIS 41.

02:00 03:00 1.0 LAY DOWN STABILIZED BUILD MOTOR, PICK UP SLICK BUILD MOTOR. MOVE SHOCK SUB TO TOP OF
AGITATOR, LAY DOWN FMHX853Z BIT, PICK UP HCM506Z BIT.

MUD WT 10.5, VIS 41.

03:30 06:00 2.5 TRIP IN HOLE WITH BHA #3.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: LAST DAY, NEW CREW.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 3966 GAL. USED TODAY: 3034 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 7.

01-26-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $54,578 Completion $0 Daily Total $54,578

Cum Costs: Drilling $902,079 Completion $0 Well Total $902,079

MD 6,650 TVD 6,648 Progress 187 Days 8 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6650'

Start End Hrs Activity Description

06:00 1I:00 5.0 ATTEMPTED TO FILL PIPE, #2 PUMP NOT PUMPING, HITTING HARD. TEAR DOWN, FUNCTIONED
CORRECTLY FOR APPROX. 30 SEC, STARTED HITTING HARD. TORE DOWN AGAIN, REPLACED VALVE &
SEAT.

MUD WT 10.5, VIS 40.

I I:00 12:00 1.0 TRIP IN HOLE TO 4718, TAGGED UP.

MUD WT. 10.5, VIS 40.

12:00 13:30 1.5 ATTEMPT TO START WASHING. VALVE STICKING ON #2 PUMP, TEAR DOWN SAME, FOUND PIECE OF
METAL BELOW SUCTION VALVE.

MUD WT. 10.5, VIS 40.

13:30 14:00 0.5 SERVICE RIG.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT 10.5, VIS 40.

14:00 14:30 0.5 KELLY UP, WASH/REAM F/4698−4742’.


MUD WT 10.5, VIS 40.

14:30 15:30 1.0 POOH 5 STANDS TO CHECK FOR TIGHT HOLE, NO TIGHT HOLE. LAY DOWN 7 JOINTS TO REAM WITH.

15:30 16:30 1.0 TRIP IN HOLE TO 6203’.

16:30 17:30 1.0 WASH/REAM F/6203’, 6473’. NO HARD REAMING, BUT SOME INCREASED TORQUE & LEDGES LAST 40’.
SHAKERS HAVE MODERATE AMOUNT OF FINE CUTTINGS COMING ACROSS,  SMALL AMOUNT OF
LARGER CUTTINGS AND SPLINTERS.


MUD WT. 10.5, VIS 40.

17:30 06:00 12.5 DRILL (SLIDE & ROTATE) F/6463−6650’ (187’ @ 15’/HR) 14−16K WOB, 225 MTF, 410 GPM, 0−30 RPM ROTARY, 81
RPM MOTOR, 1950−2300PSI.


ROTATED 6491−6500’,  6523−6532’,  6557−6564’.





MUD WT 10.5, VIS 40.


SAFETY MEETINGS: WORKING ON PUMPS, LUBRICATING RIG.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2047 GAL.     USED TODAY: 1919 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE.  APPROX. 100 BBL MUD LOSSES.


MUD LOGGER: DAY 8.

01−27−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,176 Completion $0 Daily Total $72,176

Cum Costs: Drilling $974,256 Completion $0 Well Total $974,256

MD 6,880 TVD 6,862 Progress 230 Days 9 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING CURVE @ 6880’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL (SLIDE & ROTATE) F/6650−6749’ (99’ @ 9.9’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY,
81 RPM MOTOR, 1950−2300PSI.


ROTATED 6652−6656’.


MUD WT 10.5, VIS 40.

16:00 16:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.


MUD WT 10.5, VIS 40.

16:30 01:00 8.5 DRILL (SLIDE ) F/6749−6843’ (94’ @ 11.1’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 1950−2300PSI.


NO ROTARY DRILLING.


MUD WT 10.5, VIS 40.

01:00 02:00 1.0 CHANGE SWAB & VALVE IN #2 PUMP, SWITCH TO #1 PUMP, #1 PUMP DISCHARGE FROZEN. THAW SAME.


MUD WT 10.5, VIS 38.

02:00 06:00 4.0 DRILL (SLIDE) F/6843−6880’ (37’ @ 9.3’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 1950−2300PSI.


NO ROTARY DRILLING.


MUD WT 10.5, VIS 38.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT 10.5, VIS 40.

14:00 14:30 0.5 KELLY UP, WASH/REAM F/4698-4742'.

MUD WT 10.5, VIS 40.

14:30 15:30 1.0 POOH 5 STANDS TO CHECK FOR TIGHT HOLE, NO TIGHT HOLE. LAY DOWN 7 JOINTS TO REAM WITH.

15:30 16:30 1.0 TRIP IN HOLE TO 6203'.

16:30 17:30 1.0 WASH/REAM F/6203', 6473'. NO HARD REAMING, BUT SOME INCREASED TORQUE & LEDGES LAST 40'.
SHAKERS HAVE MODERATE AMOUNT OF FINE CUTTINGS COMING ACROSS, SMALL AMOUNT OF
LARGER CUTTINGS AND SPLINTERS.

MUD WT. 10.5, VIS 40.

17:30 06:00 12.5 DRILL (SLIDE & ROTATE) F/6463-6650' (187' @15'/HR) 14-l6K WOB, 225 MTF, 410 GPM, 0-30 RPM ROTARY, 8 l
RPM MOTOR, 1950-2300PSI.

ROTATED 6491-6500', 6523-6532', 6557-6564'.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMPS, LUBRICATINGRIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2047 GAL. USED TODAY: 1919 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 100 BBL MUD LOSSES.

MUD LOGGER: DAY 8.

01-27-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,176 Completion $0 Daily Total $72,176

Cum Costs: Drilling $974,256 Completion $0 Well Total $974,256

MD 6,880 TVD 6,862 Progress 230 Days 9 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING CURVE @6880'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL (SLIDE & ROTATE) F/6650-6749' (99' @9.9'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY,
81 RPM MOTOR, 1950-2300PSI.

ROTATED 6652-6656'.

MUD WT 10.5, VIS 40.

16:00 16:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT 10.5, VIS 40.

16:30 01:00 8.5 DRILL (SLIDE ) F/6749-6843' (94' @ l1.l'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 40.

01:00 02:00 1.0 CHANGE SWAB & VALVE IN #2 PUMP, SWITCH TO #1 PUMP, #l PUMP DISCHARGE FROZEN. THAW SAME.

MUD WT 10.5, VIS 38.

02:00 06:00 4.0 DRILL (SLIDE) F/6843-6880' (37' @9.3'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 38.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

SAFETY MEETINGS: LUBRICATE RIG, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 4258 GAL RECEIVED: 4000 GAL.     USED TODAY: 1789 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE.  APPROX. 200 BBL MUD LOSSES.


MUD LOGGER: DAY 9.

01−28−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $92,723 Completion $0 Daily Total $92,723

Cum Costs: Drilling $1,066,979 Completion $0 Well Total $1,066,979

MD 7,170 TVD 7,031 Progress 290 Days 10 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7170’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/6880−7032’ (152’ @ 12.7’/HR) 14−16K WOB, 0−30R GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 6906−6909’ (3’), 6938−6947’ (9’), 6969−6972’ (3’), 7000−70010’ (10’).


MUD WT 10.5, VIS 40.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.


MUD WT. 10.5, VIS 40.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7032−7170’ (138’ @ 12.0’/HR) 14−16K WOB, 20L−20R GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7032−7042’ (10’), 7061−7068’ (7’), 7088−7127’ (39’).


MUD WT 10.5, VIS 40.





SAFETY MEETINGS: WORKING ON PUMP, MSDS, MAKING CONNECTIONS.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5878 GAL RECEIVED: 4500 GAL.     USED TODAY: 2878 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 10.

01−29−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,495 Completion $0 Daily Total $72,495

Cum Costs: Drilling $1,139,475 Completion $0 Well Total $1,139,475

MD 7,435 TVD 7,153 Progress 265 Days 11 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7435’

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE & ROTATE) F/7170−7346’ (176’ @ 12.6’/HR) 14−22K WOB, 20L−60L GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7188−7198’ (10’), 7220−7230’ (10’), 7252−7263’ (11’), 7284−7325’ (41’), 7340−7347’ (7’).
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SAFETY MEETINGS: LUBRICATE RIG, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4258 GAL RECEIVED: 4000 GAL. USED TODAY: 1789 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 200 BBL MUD LOSSES.

MUD LOGGER: DAY 9.

01-28-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $92,723 Completion $0 Daily Total $92,723

Cum Costs: Drilling $1,066,979 Completion $0 Well Total $1,066,979

MD 7,170 TVD 7,031 Progress 290 Days 10 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7170'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/6880-7032' (152' @12.7'/HR) 14-16K WOB, 0-30R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 6906-6909' (3'), 6938-6947' (9'), 6969-6972' (3'), 7000-70010' (10').

MUD WT 10.5, VIS 40.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT. 10.5, VIS 40.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7032-7170' (138' @12.0'/HR) 14-16K WOB, 20L-20R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7032-7042' (10'), 7061-7068' (7'), 7088-7127' (39').

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMP, MSDS, MAKING CONNECTIONS.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5878 GAL RECEIVED: 4500 GAL. USED TODAY: 2878 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 10.

01-29-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,495 Completion $0 Daily Total $72,495

Cum Costs: Drilling $1,139,475 Completion $0 Well Total $1,139,475

MD 7,435 TVD 7,153 Progress 265 Days 11 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7435'

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE & ROTATE) F/7170-7346' (176' @12.6'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7188-7198' (10'), 7220-7230' (10'), 7252-7263' (11'), 7284-7325' (41'), 7340-7347' (7').
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

176’ TOTAL, 97’ SLID, 79’ ROTATED.


MUD WT 10.6, VIS 45.

20:00 20:30 0.5 SERVICE RIG.


MUD WT. 10.7. VIS 48.

20:30 06:00 9.5 DRILL (SLIDE & ROTATE) F/7346−7435’ (89’ @ 9.4’/HR) 14−22K WOB, 20L−60L GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7347−7357’ (10’), 7372−7391’ (19’), 7410−7415’ (5’)


89’ TOTAL, 55’ SLID, 34’ ROTATED.


MUD WT 10.7, VIS 48.





SAFETY MEETINGS: JOB DESCRIPTION & RESPONSIBILITY, BOILER SERVICING & SAFETY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8194 GAL RECEIVED: 4500 GAL.     USED TODAY: 2184 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 11.

01−30−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $61,591 Completion $0 Daily Total $61,591

Cum Costs: Drilling $1,201,066 Completion $0 Well Total $1,201,066

MD 7,618 TVD 7,210 Progress 183 Days 12 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7618’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7435−7534’ (99’ @ 8.3’/HR) 14−27K WOB, 20L−60L GTF, 384 GPM, 0−30 RPM
ROTARY, 76 RPM MOTOR, 2050−2400 PSI.


ROTATE 7441−7451’ (10’), 7473−7481’ (8’), 7504−7515’ (11’)


99’ TOTAL, 70’ SLID, 29’ ROTATED.


MUD WT 10.7, VIS 49.

18:00 18:30 0.5 SERVICE RIG.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7534−7618’ (84’ @ 7.3’/HR) 14−30K WOB, 20L−60L GTF, 384 GPM, 0−30 RPM
ROTARY, 76 RPM MOTOR, 2050−2400 PSI.


ROTATE 7534−7544’ (10’), 7557−7559’ (2’), 7566−7576’ (10’)


84’ TOTAL, 62’ SLID, 22’ ROTATED.


MUD WT 10.7, VIS 48.





SAFETY MEETINGS: HOUSEKEEPING, CLEANING RIG.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 6177 GAL     USED TODAY: 2017 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 12.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

176' TOTAL, 97' SLID, 79' ROTATED.

MUD WT 10.6, VIS 45.

20:00 20:30 0.5 SERVICE RIG.

MUD WT. 10.7. VIS 48.

20:30 06:00 9.5 DRILL (SLIDE & ROTATE) F/7346-7435' (89' @9.4'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7347-7357' (10'), 7372-7391' (19'), 7410-7415' (5')

89' TOTAL, 55' SLID, 34' ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: JOB DESCRIPTION & RESPONSIBILITY, BOILER SERVICING & SAFETY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8194 GAL RECEIVED: 4500 GAL. USED TODAY: 2184 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 11.

01-30-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $61,591 Completion $0 Daily Total $61,591

Cum Costs: Drilling $1,201,066 Completion $0 Well Total $1,201,066

MD 7,618 TVD 7,210 Progress 183 Days 12 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7618'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7435-7534' (99' @8.3'/HR) 14-27K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7441-7451' (10'), 7473-748 l' (8'), 7504-7515' (l l')

99' TOTAL, 70' SLID, 29' ROTATED.

MUD WT 10.7, VIS 49.

18:00 18:30 0.5 SERVICE RIG.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7534-7618' (84' @7.3'/HR) 14-30K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7534-7544' (10'), 7557-7559' (2'), 7566-7576' (10')

84' TOTAL, 62' SLID, 22' ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: HOUSEKEEPING, CLEANING RIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 6177 GAL USED TODAY: 2017 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 12.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

01−31−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $79,194 Completion $0 Daily Total $79,194

Cum Costs: Drilling $1,280,261 Completion $0 Well Total $1,280,261

MD 7,755 TVD 7,238 Progress 137 Days 13 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7755’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7618−7692’ (74’ @ 6.2’/HR) 18−44K WOB, 20L−60L GTF, 384−405 GPM, 0−30 RPM
ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7625−7640’ (15’), 7658−7669’, (11’), 7691−7692’ (1’)


74’ TOTAL, 47’ SLID, 27’ ROTATED.


MUD WT 10.7, VIS 52.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7692−7755’ (63’ @ 5.5’/HR) 18−44K WOB, 20L−60L GTF, 384−405 GPM, 0−30 RPM
ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7692−7698’ (6’), 7717−7723’, (6’). 7747−7755’ (8’).


63’ TOTAL, 43’ SLID, 20’ ROTATED.





MUD WT 10.7, VIS 52.


SAFETY MEETINGS: WINTER WEATHER, PUTTING PIPE IN MOUSEHOLE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8500 GAL   RECEIVED: 4500 GAL.   USED TODAY: 2167 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  50 BBL MUD LOSSES .


MUD LOGGER: DAY 13.

02−01−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,208 Completion $0 Daily Total $59,208

Cum Costs: Drilling $1,339,470 Completion $0 Well Total $1,339,470

MD 7,770 TVD 7,240 Progress 15 Days 14 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WIPER TRIP @ INTERMEDIATE CSG PT

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL (SLIDE & ROTATE) F/7755−7770’. CASING POINT.  (15’ @ 6.0’/HR) 18−44K WOB, 10−20L GTF, 384−405
GPM, 0−30 RPM ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7755−7765’ (10’), 7768−7770’, (2’). 


15’ TOTAL, 3’ SLID, 12’ ROTATED.


MUD WT. 10.7, VIS 50.

08:30 11:00 2.5 CIRCULATE & CONDITION MUD, PUMP HI−VIS SWEEP.


MUD WT. 10.7, VIS 50.

11:00 11:30 0.5 PUMP OUT 3 JTS W/KELLY (PRECAUTIONARY).

11:30 17:30 6.0 TRIP OUT OF HOLE SLOWLY FOR CASING WIPER TRIP. LAY DOWN BAKER HUGHES DIRECTIONAL BHA. 

17:30 18:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

01-31-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $79,194 Completion $0 Daily Total $79,194

Cum Costs: Drilling $1,280,261 Completion $0 Well Total $1,280,261

MD 7,755 TVD 7,238 Progress 137 Days 13 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7755'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7618-7692' (74' @6.2'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7625-7640' (15'), 7658-7669', (1l'), 7691-7692' (l')

74' TOTAL, 47' SLID, 27' ROTATED.

MUD WT 10.7, VIS 52.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7692-7755' (63' @5.5'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7692-7698' (6'), 7717-7723', (6'). 7747-7755' (8').

63' TOTAL, 43' SLID, 20' ROTATED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: WINTER WEATHER, PUTTING PIPE IN MOUSEHOLE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8500 GAL RECEIVED: 4500 GAL. USED TODAY: 2167 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 50 BBL MUD LOSSES .

MUD LOGGER: DAY 13.

02-01-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,208 Completion $0 Daily Total $59,208

Cum Costs: Drilling $1,339,470 Completion $0 Well Total $1,339,470

MD 7,770 TVD 7,240 Progress 15 Days 14 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WIPER TRIP @INTERMEDIATE CSG PT

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL (SLIDE & ROTATE) F/7755-7770'. CASING POINT. (15' @6.0'/HR) 18-44K WOB, 10-20L GTF, 384-405

GPM, 0-30 RPM ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7755-7765' (10'), 7768-7770', (2').

15' TOTAL, 3' SLID, 12' ROTATED.

MUD WT. 10.7, VIS 50.

08:30 11:00 2.5 CIRCULATE & CONDITION MUD, PUMP HI-VIS SWEEP.

MUD WT. 10.7, VIS 50.

II:00 1I:30 0.5 PUMP OUT 3 JTS W/KELLY (PRECAUTIONARY).

11:30 17:30 6.0 TRIP OUT OF HOLE SLOWLY FOR CASING WIPER TRIP. LAY DOWN BAKER HUGHES DIRECTIONAL BHA.

17:30 18:00 0.5 SERVICE RIG.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

18:00 19:00 1.0 REPAIR STAND PIPE 4" VALVE.

19:00 22:30 3.5 MAKE UP 8 3/4" INSERT BIT & BIT SUB, MOVE 8 MORE STANDS OF 4 1/2" DRILL PIPE FOR PUSH PIPE. TIH
WITH CLEANOUT ASSEMBLY. TAG @ 5644’.

22:30 23:30 1.0 WASH/REAM F/5644−5677’, 5700−5747’. LOST RETURNS, PUMP LCM SWEEP, REDUCE PUMP RATE.

23:30 04:00 4.5 REGAINED RETURNS. LOST 250−300 BBL MUD. BUILD VOLUME, CIRCULATE, PUMP LCM SWEEPS.

04:00 04:30 0.5 TRIP IN HOLE TO 6301’, NO TIGHT HOLE. 

04:30 06:00 1.5 BUILD VOLUME BEFORE RUNNING INTO CURVE. LOSSES STABILIZED.


MUD WT 10.7, VIS 52.





SAFETY MEETINGS: SLIPS & TRIPS, MIXING LCM.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7059 GAL     USED TODAY: 1441 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  300 BBL MUD LOSSES .


MUD LOGGER: DAY 14.

02−02−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,031 Completion $0 Daily Total $59,031

Cum Costs: Drilling $1,398,502 Completion $0 Well Total $1,398,502

MD 7,770 TVD 7,240 Progress 0 Days 15 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 07:00 1.0 TRIP IN HOLE WITH CLEANOUT ASSEMBLY, TAG @ 6760’.


MUD WT. 10.7. VIS 55.

07:00 08:00 1.0 WASH/REAM F/6740−6878’. (APPEARS TO BE LEDGES)


MUD WT. 10.7 VIS 55.

08:00 09:30 1.5 CONT. TIH TO 6941’.


MUD WT 10.7 VIS 55.

09:30 12:00 2.5 WASH/REAM F/6941−7194’. (APPEARS TO BE LEDGES)


MUD WT 10.7, VIS 55.

12:00 12:30 0.5 CIRCULATE, PUMP SWEEP.


MUD WT. 10.7, VIS 56.

12:30 13:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.


MUD WT. 10.7, VIS 56.

13:00 14:30 1.5 WASH/REAM F/7194−7379’. (APPEARS TO BE LEDGES)


MUD WT. 10.7, VIS 56.

14:30 15:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.


LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

15:00 17:30 2.5 WASH/REAM F/7379−7568’. (APPEARS TO BE LEDGES)


LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

17:30 18:00 0.5 LAY DOWN LAST STAND OF DRILL PIPE IN MOUSEHOLE.
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July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

18:00 19:00 1.0 REPAIR STAND PIPE 4" VALVE.

19:00 22:30 3.5 MAKE UP 8 3/4" INSERT BIT & BIT SUB, MOVE 8 MORE STANDS OF 4 1/2" DRILL PIPE FOR PUSH PIPE. TIH
WITH CLEANOUT ASSEMBLY. TAG @5644'.

22:30 23:30 1.0 WASH/REAM F/5644-5677', 5700-5747'. LOST RETURNS, PUMP LCM SWEEP, REDUCE PUMP RATE.

23:30 04:00 4.5 REGAINED RETURNS. LOST 250-300 BBL MUD. BUILD VOLUME, CIRCULATE, PUMP LCM SWEEPS.

04:00 04:30 0.5 TRIP IN HOLE TO 6301', NO TIGHT HOLE.

04:30 06:00 1.5 BUILD VOLUME BEFORE RUNNING INTO CURVE. LOSSES STABILIZED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: SLIPS & TRIPS, MIXING LCM.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7059 GAL USED TODAY: 1441 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 300 BBL MUD LOSSES .

MUD LOGGER: DAY 14.

02-02-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,031 Completion $0 Daily Total $59,031

Cum Costs: Drilling $1,398,502 Completion $0 Well Total $1,398,502

MD 7,770 TVD 7,240 Progress 0 Days 15 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 07:00 1.0 TRIP IN HOLE WITH CLEANOUT ASSEMBLY, TAG @6760'.

MUD WT. 10.7. VIS 55.

07:00 08:00 1.0 WASH/REAM F/6740-6878'. (APPEARS TO BE LEDGES)

MUD WT. 10.7 VIS 55.

08:00 09:30 1.5 CONT. TIH TO 6941'.

MUD WT 10.7 VIS 55.

09:30 12:00 2.5 WASH/REAM F/6941-7194'. (APPEARS TO BE LEDGES)

MUD WT 10.7, VIS 55.

12:00 12:30 0.5 CIRCULATE, PUMP SWEEP.

MUD WT. 10.7, VIS 56.

12:30 13:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

MUD WT. 10.7, VIS 56.

13:00 14:30 1.5 WASH/REAM F/7194-7379'. (APPEARS TO BE LEDGES)

MUD WT. 10.7, VIS 56.

14:30 15:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

15:00 17:30 2.5 WASH/REAM F/7379-7568'. (APPEARS TO BE LEDGES)

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

17:30 18:00 0.5 LAY DOWN LAST STAND OF DRILL PIPE IN MOUSEHOLE.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

18:00 19:30 1.5 WASH/REAM F/7568 TO CASING POINT DEPTH OF 7770’. (APPEARS TO BE LEDGES)PICKED UP 4 JOINTS TO
REACH BOTTOM. DID NOT SEE ANY SIGNIFICANT AMOUNTS OF SHALE OR OTHER FILL OVER SHAKER
DURING REAMING OPERTIONS.


MUD WT. 10.7 VIS 56.

19:30 21:00 1.5 PUMP HI−VIS SWEEP, CIRCULATE, MIX PILL.


MUD WT. 10.7, VIS 53

21:00 22:00 1.0 PUMP OUT 1ST THREE JOINTS WITH KELLY.


MUD WT. 10.7 VIS 54.

22:00 00:30 2.5 WIPER TRIP 15 STANDS TO ABOVE K/O POINT, TIGHT @ 7240’, 6747’ ON TRIP OUT, NO TIGHT HOLE ON TRIP
IN. NO FILL.


MUD WT. 10.7 VIS 52.

00:30 03:30 3.0 PUMP SWEEP, CIRC UNTIL SHAKERS CLEAN. SPOT BEAD PILL, PUMP SLUG.


MUD WT. 10.7, VIS 52.

03:30 05:00 1.5 STAND BACK 15 STANDS TO 6340’. TIGHT @ 7180, 6994’. WORK THROUGH TIGHT SPOTS, CLEANED UP.


MUD WT. 10.7, VIS 52.

05:00 06:00 1.0 HOLD PRE−JOB SAFETY MEETING W/WEATHERFORD LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN
CREW, WORK PIPE.





MUD WT. 10.7, VIS 52.


SAFETY MEETINGS: PULLING TIGHT HOLE, LAYING DOWN DRILL PIPE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8560 GAL  RECEIVED: APPROX. 3000 GAL    USED TODAY: 1500 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  60BBL MUD LOSSES .


MUD LOGGER: DAY 15.

02−03−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $265,143 Completion $0 Daily Total $265,143

Cum Costs: Drilling $1,663,646 Completion $0 Well Total $1,663,646

MD 7,770 TVD 7,240 Progress 0 Days 16 MW 9.8 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING INTERMEDIATE CASING

Start End Hrs Activity Description

06:00 12:00 6.0 LAY DOWN 4 1/2" DRILL PIPE, BHA, BREAK KELLY. MUD WT. 10.7, VIS 52.

12:00 12:30 0.5 TRIP IN HOLE WITH 15 STANDS IN DERRICK. MUD WT. 10.7, VIS. 52.

12:30 13:30 1.0 LAY DOWN LAST 45 JOINTS OF 4 1/2" DRILL PIPE. MUD WT. 10.7, VIS 52.

13:30 15:30 2.0 HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD TRS & RIG CREW. RIG UP CASERS AND FILL
TOOL.





15:30 22:00 6.5 RUN INTERMEDIATE CASING, 7" 23# HC P−110. HIT TIGHT SPOT @ 7518’. FILL AFTER FIRST 10 JOINTS,
EVERY 20 JOINTS TO KOP @ 6373’, THEN EVERY JOINT.

22:00 22:30 0.5 BREAK CIRCULATION, PARTIAL RETURNS. RECIPROCATE CASING, WORK THROUGH TIGHT HOLE.
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July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

18:00 19:30 1.5 WASH/REAM F/7568 TO CASING POINT DEPTH OF 7770'. (APPEARS TO BE LEDGES)PICKED UP 4 JOINTS TO
REACH BOTTOM. DID NOT SEE ANY SIGNIFICANT AMOUNTS OF SHALE OR OTHER FILL OVER SHAKER
DURING REAMING OPERTIONS.

MUD WT. 10.7 VIS 56.

19:30 21:00 1.5 PUMP HI-VIS SWEEP, CIRCULATE, MIX PILL.

MUD WT. 10.7, VIS 53

21:00 22:00 1.0 PUMP OUT 1ST THREE JOINTS WITH KELLY.

MUD WT. 10.7 VIS 54.

22:00 00:30 2.5 WIPER TRIP 15 STANDS TO ABOVE K/O POINT, TIGHT @7240', 6747' ON TRIP OUT, NO TIGHT HOLE ON TRIP
IN. NO FILL.

MUD WT. 10.7 VIS 52.

00:30 03:30 3.0 PUMP SWEEP, CIRC UNTIL SHAKERS CLEAN. SPOT BEAD PILL, PUMP SLUG.

MUD WT. 10.7, VIS 52.

03:30 05:00 1.5 STAND BACK 15 STANDS TO 6340'. TIGHT @7180, 6994'. WORK THROUGH TIGHT SPOTS, CLEANED UP.

MUD WT. 10.7, VIS 52.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING W/WEATHERFORD LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN
CREW, WORK PIPE.

MUD WT. 10.7, VIS 52.

SAFETY MEETINGS: PULLING TIGHT HOLE, LAYING DOWN DRILL PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8560 GAL RECEIVED: APPROX. 3000 GAL USED TODAY: 1500 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 60BBL MUD LOSSES .

MUD LOGGER: DAY 15.

02-03-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $265,143 Completion $0 Daily Total $265,143

Cum Costs: Drilling $1,663,646 Completion $0 Well Total $1,663,646

MD 7,770 TVD 7,240 Progress 0 Days 16 MW 9.8 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING INTERMEDIATE CASING

Start End Hrs Activity Description

06:00 12:00 6.0 LAY DOWN 4 1/2" DRILL PIPE, BHA, BREAK KELLY. MUD WT. 10.7, VIS 52.

12:00 12:30 0.5 TRIP IN HOLE WITH 15 STANDS IN DERRICK. MUD WT. 10.7, VIS. 52.

12:30 13:30 1.0 LAY DOWN LAST 45 JOINTS OF 4 1/2" DRILL PIPE. MUD WT. 10.7, VIS 52.

13:30 15:30 2.0 HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD TRS & RIG CREW. RIG UP CASERS AND FILL
TOOL.

15:30 22:00 6.5 RUN INTERMEDIATE CASING, 7" 23# HC P-110. HIT TIGHT SPOT @7518'. FILL AFTER FIRST 10 JOINTS,
EVERY 20 JOINTS TO KOP @6373', THEN EVERY JOINT.

22:00 22:30 0.5 BREAK CIRCULATION, PARTIAL RETURNS. RECIPROCATE CASING, WORK THROUGH TIGHT HOLE.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

22:30 02:00 3.5 FINISH RUNNING 181 JOINTS OF 7" 23# P−110 INTERMEDIATE CASING AS FOLLOWS: FLOAT SHOE, 1 JOINT
CASING, FLOAT COLLAR, 31 JOINTS CASING, MARKER JOINT, 40 JOINTS CASING, MARKER JOINT, 109
JOINTS CASING, CASING HANGER, LANDING JOINT. LAND W/100,000 INDICATED WT (W/O BLOCK) AT
7768.40. FLOAT SHOE @ 7768’, FLOAT COLLAR @ 7722’. MARKER #1 6385−6405’, MARKER #2 4658−4679’.
CASING EQUIPPED WITH 40 RIGID CENTRALIZERS WITH LOCK RINGS, 2 PER JOINT FIRST 10 JOINTS, 1 PER
JOINT NEXT 10 JOINT. THEN 24 FLOATING TURBULATORS, EVERY OTHER JOINT FIRST 23, THEN #24 AT 9
5/8" CASING SHOE. 





02:00 03:00 1.0 RECIPROCATE CASING, CIRCULATE WITH PARTIAL RETURNS. PICKUP APPROX. 180−200K#, SLACKOFF 107−
110K#. LAND WITH 110,000 LB. INDICATED WT, 100,000 W/O BLOCK.

03:00 03:30 0.5 KILL PUMP, LAND FLUTED HANGER WITH 100,000 LB INDICATED WT W/O BLOCK.

03:30 05:00 1.5 RIG DOWN WEATHERFORD CASERS. HOLD PRE−JOB SAFETY MEETING WITH SCHLUMBERGER
CEMENTERS AND RIG CREW. RIG UP CEMENTERS.

05:00 06:00 1.0 BEGIN CEMENTING INTERMEDIATE CASING. CEMENT DETAILS TO FOLLOW ON NEXT REPORT. BEGIN
CUTTING MUD WT IN MUD TANKS BACK TO 9.0 LB.





MUD WT. 9.8, VIS 40.


SAFETY MEETINGS: LAYING DOWN PIPE, RUNNING CASING, CEMENTING.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7400 GAL   USED TODAY: 1160 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  150 BBL MUD LOSSES .


MUD LOGGER: DAY 16.

02−04−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $142,932 Completion $0 Daily Total $142,932

Cum Costs: Drilling $1,806,578 Completion $0 Well Total $1,806,578

MD 7,770 TVD 7,240 Progress 0 Days 17 MW 9.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU DP

Start End Hrs Activity Description

06:00 07:30 1.5 CEMENT 7" CASING AS FOLLOWS: PRESSURE TEST TO 3400 PSI. PUMP 50 BBL MUD PUSH. PUMP 171 BBL
(550 SX, 962.5 CU FT) 13.0 PPG 35:65 POZ/G LEAD CEMENT (1.75CU FT/SK, 9.178 GAL/SK MIX WATER) W/4%
D020 EXTENDER, 2% D174 EXPANDING CE, .75% D112 FLUID LOSS, .2% D046 ANTIFOAM, .25% D013
RETARDER, AND .125 LB/SK D130 LCM. DROP BOTTOM PLUG. PUMP 80 BBL (345 SX, 445 CU FT) 14.1 PPG 50:
50 POZ/G TAIL CEMENT(1.29 CU FT/SK, 5.985 GAL SK MIX WATER) W/2% D020 EXTENDER, .1% D046
ANTIFOAM, .2% D167 FLUID LOSS, AND .2% D065 DISPERSANT.   


SHUT DOWN AND WASH UP TO PITS. DROP TOP PLUG. DISPLACE W/MUD @ 8 BBL/MIN, SLOW TO 4 BBL
MIN LAST 20 BBL, 2 BBL/MIN LAST 10 BBL. PARTIAL RETURNS THROUGHOUT. BUMPED PLUG W/303.5 BBL
DISPLACED, 304 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1289 PSI, BUMP TO 1781PSI. HOLD
5 MIN, BLEED 2 BBL BACK TO TUBS. FLOATS HELD.





07:30 08:30 1.0 WAIT ON CEMENT, RIG DOWN SCHLUMBERGER.

08:30 10:00 1.5 BACK OFF LANDING JOINT, SET DTO SEAL, TEST TO 5000 PSI.

10:00 15:30 5.5 CHANGE OUT KELLY, UNLOAD 4" PIPE, HWDP & HANDLING TOOLS. PICK UP TOOLS FOR 4" PIPE. CHANGE
RAMS IN BOP FROM 4 1/2" TO 4". CHANGE PUMP LINERS TO 5 1/2" IN #1 PUMP, 5" IN #2 PUMP. 
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July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:30 02:00 3.5 FINISH RUNNING 181 JOINTS OF 7" 23# P-110 INTERMEDIATE CASING AS FOLLOWS: FLOAT SHOE, 1 JOINT
CASING, FLOAT COLLAR, 31 JOINTS CASING, MARKER JOINT, 40 JOINTS CASING, MARKER JOINT, 109
JOINTS CASING, CASING HANGER, LANDING JOINT. LAND W/100,000 INDICATED WT (W/O BLOCK) AT
7768.40. FLOAT SHOE @7768', FLOAT COLLAR @7722'. MARKER #1 6385-6405', MARKER #2 4658-4679'.

CASING EQUIPPED WITH 40 RIGID CENTRALIZERS WITH LOCK RINGS, 2 PER JOINT FIRST 10 JOINTS, 1 PER
JOINT NEXT 10 JOINT. THEN 24 FLOATING TURBULATORS, EVERY OTHER JOINT FIRST 23, THEN #24 AT 9
5/8" CASING SHOE.

02:00 03:00 1.0 RECIPROCATE CASING, CIRCULATE WITH PARTIAL RETURNS. PICKUP APPROX. 180-200K#, SLACKOFF 107-

110K#. LAND WITH l10,000 LB. INDICATED WT, 100,000 W/O BLOCK.

03:00 03:30 0.5 KILL PUMP, LAND FLUTED HANGER WITH 100,000 LB INDICATED WT W/O BLOCK.

03:30 05:00 1.5 RIG DOWN WEATHERFORD CASERS. HOLD PRE-JOB SAFETY MEETING WITH SCHLUMBERGER
CEMENTERS AND RIG CREW. RIG UP CEMENTERS.

05:00 06:00 1.0 BEGIN CEMENTING INTERMEDIATE CASING. CEMENT DETAILS TO FOLLOW ON NEXT REPORT. BEGIN
CUTTING MUD WT IN MUD TANKS BACK TO 9.0 LB.

MUD WT. 9.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE, RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7400 GAL USED TODAY: 1160 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 150 BBL MUD LOSSES .

MUD LOGGER: DAY 16.

02-04-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $142,932 Completion $0 Daily Total $142,932

Cum Costs: Drilling $1,806,578 Completion $0 Well Total $1,806,578

MD 7,770 TVD 7,240 Progress 0 Days 17 MW 9.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU DP

Start End Hrs Activity Description

06:00 07:30 1.5 CEMENT 7" CASING AS FOLLOWS: PRESSURE TEST TO 3400 PSI. PUMP 50 BBL MUD PUSH. PUMP 171 BBL
(550 SX, 962.5 CU FT) 13.0 PPG 35:65 POZ/G LEAD CEMENT (1.75CU FT/SK, 9.178 GAL/SK MIX WATER) W/4%
D020 EXTENDER, 2% Dl74 EXPANDING CE, .75% Dl12 FLUID LOSS, .2% D046 ANTIFOAM, .25% D013
RETARDER, AND .125 LB/SK Dl30 LCM. DROP BOTTOM PLUG. PUMP 80 BBL (345 SX, 445 CU FT) 14.1 PPG 50:
50 POZ/G TAIL CEMENT(1.29 CU FT/SK, 5.985 GAL SK MIX WATER) W/2% D020 EXTENDER, .1% DO46
ANTIFOAM, .2% Dl67 FLUID LOSS, AND .2% DO65 DISPERSANT.

SHUT DOWN AND WASH UP TO PITS. DROP TOP PLUG. DISPLACE W/MUD @8 BBL/MIN, SLOW TO 4 BBL
MIN LAST 20 BBL, 2 BBL/MIN LAST 10 BBL. PARTIAL RETURNS THROUGHOUT. BUMPED PLUG W/303.5 BBL
DISPLACED, 304 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1289 PSI, BUMP TO 1781PSI. HOLD
5 MIN, BLEED 2 BBL BACK TO TUBS. FLOATS HELD.

07:30 08:30 1.0 WAIT ON CEMENT, RIG DOWN SCHLUMBERGER.

08:30 10:00 1.5 BACK OFF LANDING JOINT, SET DTO SEAL, TEST TO 5000 PSI.

10:00 15:30 5.5 CHANGE OUT KELLY, UNLOAD 4" PIPE, HWDP & HANDLING TOOLS. PICK UP TOOLS FOR 4" PIPE. CHANGE
RAMS IN BOP FROM 4 1/2" TO 4". CHANGE PUMP LINERS TO 5 1/2" IN #l PUMP, 5" IN #2 PUMP.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

15:30 22:00 6.5 SAFETY MEETING/RIG UP B&C QUICKTEST. TEST BOP AS FOLLOWS: TEST INSIDE BOP, SAFETY VALVE,
UPPER/LOWER KELLY COCK  TO 250 PSI/5 MIN, 5000 PSI/10 MIN. TEST HCR, CHOKE LINE, KILL LINE, 250
PSI/5 MIN, 5000 PS/10 MIN. TEST CHOKE MANIFOLD, 250 PSI/5 MIN, 5000 PSI/10 MIN.


TEST PIPE RAMS, BLIND RAMS, 250/5 MIN 5000 PSI/10 MIN. TEST ANNULAR TO  250 PSI/5 MIN, 2500 PSI/10
MIN. TEST 9 5/8" CASING TO1500 PSI 30 MIN. INSTALL WEAR BUSHING.





22:00 22:30 0.5 FINISH MOVING, STRAPPING 4" PIPE & HWDP.

22:30 00:30 2.0 SLIP & CUT 100’ DRILL LINE.

00:30 01:00 0.5 INSTALL WEAR BUSHING.

01:00 05:00 4.0 PICK UP BAKER HUGHES AUTO−TRAK BHA & TEST SAME.

05:00 06:00 1.0 HOLD PRE−JOB SAFETY MEETING WITH CALIBER LAYDOWN TRUCK AND RIG CREW, RIG UP LAYDOWN
TRUCK.





SAFETY MEETINGS: PRESSURE TESTING, PICKING UP BHA.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8990 GAL  RECEIVED: 3300 USED TODAY: 1710 GAL.


(OWED 1200 GALLON CREDIT BY WESTERN PETROLEUM, COULD NOT GET ENTIRE 4500 GAL


LOAD OF FUEL IN TANK)


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER: DAY 17.

02−05−2009 Reported By R. DYSART, K. SPOONTZ

DailyCosts: Drilling $60,245 Completion $0 Daily Total $60,245

Cum Costs: Drilling $1,866,823 Completion $0 Well Total $1,866,823

MD 7,770 TVD 7,240 Progress 0 Days 18 MW 8.9 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/ROTARY STEERABLE BHA



Start End Hrs Activity Description

06:00 10:30 4.5 PICK UP & TRIP IN HOLE 4" D.P. TO 2100’

10:30 11:30 1.0 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

11:30 13:30 2.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 2100’ TO 4100’

13:30 14:00 0.5 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

14:00 18:00 4.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 4100’ TO TOP OF CEMENT 7718’

18:00 20:00 2.0 CIRCULATE & BRING WEIGHT TO AN 8.8 PPG IN AND OUT.  RECIPITATE PIPE, MTR TURNING 33 RPM.

20:00 23:30 3.5 TRIP OUT OF HOLE FOR MWD FAILURE.

23:30 01:00 1.5 CALIBRATE MWD TOOL.

01:00 03:30 2.5 TRIP IN HOLE TO 2300’.

03:30 04:00 0.5 PERFORM SURFACE TEST ON MWD TOOL.  (TEST GOOD)

04:00 06:00 2.0 TRIP IN HOLE FROM 2300’ TO 5100’


M/W 8.9, VIS 37.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIPS, TOOL CALIBRATION


FUEL: 7925, USED 1065


BOILER 24 HOURS.  


Page 18

July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

15:30 22:00 6.5 SAFETY MEETING/RIG UP B&C QUICKTEST. TEST BOP AS FOLLOWS: TEST INSIDE BOP, SAFETY VALVE,
UPPER/LOWER KELLY COCK TO 250 PSI/5 MIN, 5000 PSI/l0 MIN. TEST HCR, CHOKE LINE, KILL LINE, 250
PSI/5 MIN, 5000 PS/l0 MIN. TEST CHOKE MANIFOLD, 250 PSI/5 MIN, 5000 PSI/10 MIN.

TEST PIPE RAMS, BLIND RAMS, 250/5 MIN 5000 PSI/10 MIN. TEST ANNULAR TO 250 PSI/5 MIN, 2500 PSI/l0
MIN. TEST 9 5/8" CASING TOl500 PSI 30 MIN. INSTALL WEAR BUSHING.

22:00 22:30 0.5 FINISH MOVING, STRAPPING 4" PIPE & HWDP.

22:30 00:30 2.0 SLIP & CUT 100' DRILL LINE.

00:30 01:00 0.5 INSTALL WEAR BUSHING.

01:00 05:00 4.0 PICK UP BAKER HUGHES AUTO-TRAK BHA & TEST SAME.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING WITH CALIBER LAYDOWN TRUCK AND RIG CREW, RIG UP LAYDOWN
TRUCK.

SAFETY MEETINGS: PRESSURE TESTING, PICKING UP BHA.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8990 GAL RECEIVED: 3300 USED TODAY: 1710 GAL.

(OWED 1200 GALLON CREDIT BY WESTERN PETROLEUM, COULD NOT GET ENTIRE 4500 GAL

LOAD OF FUEL IN TANK)

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER: DAY 17.

02-05-2009 Reported By R. DYSART, K. SPOONTZ

DailyCosts: Drilling $60,245 Completion $0 Daily Total $60,245

Cum Costs: Drilling $1,866,823 Completion $0 Well Total $1,866,823

MD 7,770 TVD 7,240 Progress 0 Days 18 MW 8.9 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/ROTARY STEERABLE BHA

Start End Hrs Activity Description

06:00 10:30 4.5 PICK UP & TRIP IN HOLE 4" D.P. TO 2100'

10:30 11:30 1.0 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

11:30 13:30 2.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 2100' TO 4100'

13:30 14:00 0.5 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

14:00 18:00 4.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 4100' TO TOP OF CEMENT 7718'

18:00 20:00 2.0 CIRCULATE & BRING WEIGHT TO AN 8.8 PPG IN AND OUT. RECIPITATE PIPE, MTR TURNING 33 RPM.

20:00 23:30 3.5 TRIP OUT OF HOLE FOR MWD FAILURE.

23:30 01:00 1.5 CALIBRATE MWD TOOL.

01:00 03:30 2.5 TRIP IN HOLE TO 2300'.

03:30 04:00 0.5 PERFORM SURFACE TEST ON MWD TOOL. (TEST GOOD)

04:00 06:00 2.0 TRIP IN HOLE FROM 2300' TO 5100'

M/W 8.9, VIS 37.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPS, TOOL CALIBRATION

FUEL: 7925, USED 1065

BOILER 24 HOURS.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 18.

02−06−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $159,332 Completion $0 Daily Total $159,332

Cum Costs: Drilling $2,026,341 Completion $0 Well Total $2,026,341

MD 7,992 TVD 7,247 Progress 222 Days 19 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7992’

Start End Hrs Activity Description

06:00 07:30 1.5 TRIP IN HOLE FROM 5100’ TO 7723’

07:30 09:30 2.0 DRILL CEMENT/FLOAT EQUIP. 7722’ TO 7763’

09:30 12:00 2.5 THAW OUT LINES ON AUTO TRAC SYSTEM BPA MANIFOLD, CHANGE OUT BPA MANIFOLD

12:00 12:30 0.5 DRILL CEMENT/FLOAT EQUIP. 7763’ TO 7770’

12:30 18:30 6.0 DRILL SLIDE 7770’ TO 7875’ (105’ @ 17.6’/HR) 7−10K WOB, 210−220 GPM, 0 RPM ROTARY, 45−50 RPM MOTOR,
1100−1200 PSI. MW 8.8 VIS 37.

18:30 05:00 10.5 DRILL ROTATE 7875’ TO 7992’ (117’) ROP 11 (7247’ TVD), 7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−50
RPM MOTOR, 1100−1200 PSI. MW 8.8 VIS 37.

05:00 06:00 1.0 AUTO TRAC STEERING HEAD MALFUNCTION, DIAGNOSING PROBLEM.





#1 INCIDENT REPORTED. CHECK COM  (WILL ATTEMPT TO DRILL SHORT SECTION BLIND)


SAFETY MEETINGS: HIGH PRESSURE LINES, CHECKING FOR FLOW


FUEL: 6340, USED 1585


BOILER 24 HOURS.  


MUD LOGGER: DAY 19.

02−07−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $91,672 Completion $0 Daily Total $91,672

Cum Costs: Drilling $2,118,231 Completion $0 Well Total $2,118,231

MD 8,155 TVD 7,243 Progress 163 Days 20 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8155’

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 7992’ TO 7997’ (5’)


DRILL BLIND, ATTEMPT TO CORRECT STEERING HEAD− BCPM PROBLEM

06:30 10:30 4.0 PUMP PILL, BLOW DOWN KELLY, TRIP OUT OF HOLE FOR DIRECTIONAL ASSY CHANGE OUT.

10:30 13:00 2.5 L/D DIRECTIONAL ROTARY STEERABLE BHA.


(SHORT LOCATED IN MUD MOTOR.)

13:00 15:00 2.0 P/U DIRECTIONAL ASSY. TRIP IN HOLE TO 3200’


TEST MWD, OK

15:00 18:00 3.0 TRIP IN HOLE FROM 3200’ TO SHOE (7768’) FILL STRING.  TAG BTTM AT 7997’ AND COMMENCE DRILLING.

18:00 19:30 1.5 DRILL R 7997’ TO 8002’, S/ 8002’ TO 8009’ (12’) ROP 8


7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−50 RPM MOTOR, 1100−1200 PSI. 


MW 8.9 VIS 37.

19:30 20:00 0.5 SERVICE RIG

20:00 06:00 10.0 DRILL 8009’ TO 8155’ (146’) ROP 14.6  (7243’ TVD)
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 18.

02-06-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $159,332 Completion $0 Daily Total $159,332

Cum Costs: Drilling $2,026,341 Completion $0 Well Total $2,026,341

MD 7,992 TVD 7,247 Progress 222 Days 19 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7992'

Start End Hrs Activity Description

06:00 07:30 1.5 TRIP IN HOLE FROM 5100' TO 7723'

07:30 09:30 2.0 DRILL CEMENT/FLOAT EQUIP. 7722' TO 7763'

09:30 12:00 2.5 THAW OUT LINES ON AUTO TRAC SYSTEM BPA MANIFOLD, CHANGE OUT BPA MANIFOLD

12:00 12:30 0.5 DRILL CEMENT/FLOAT EQUIP. 7763' TO 7770'

12:30 18:30 6.0 DRILL SLIDE 7770' TO 7875' (105' @17.6'/HR) 7-10K WOB, 210-220 GPM, 0 RPM ROTARY, 45-50 RPM MOTOR,
I100-1200 PSI. MW 8.8 VIS 37.

18:30 05:00 10.5 DRILL ROTATE 7875' TO 7992'(117') ROP 11 (7247' TVD), 7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-50

RPM MOTOR, I100-1200 PSI. MW 8.8 VIS 37.

05:00 06:00 1.0 AUTO TRAC STEERING HEAD MALFUNCTION, DIAGNOSING PROBLEM.

#1 INCIDENT REPORTED. CHECK COM (WILL ATTEMPT TO DRILL SHORT SECTION BLIND)

SAFETY MEETINGS: HIGH PRESSURE LINES, CHECKING FOR FLOW

FUEL: 6340, USED 1585

BOILER 24 HOURS.

MUD LOGGER: DAY 19.

02-07-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $91,672 Completion $0 Daily Total $91,672

Cum Costs: Drilling $2,118,231 Completion $0 Well Total $2,118,231

MD 8,155 TVD 7,243 Progress 163 Days 20 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8155'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 7992' TO 7997' (5')

DRILL BLIND, ATTEMPT TO CORRECT STEERING HEAD- BCPM PROBLEM

06:30 10:30 4.0 PUMP PILL, BLOW DOWN KELLY, TRIP OUT OF HOLE FOR DIRECTIONAL ASSY CHANGE OUT.

10:30 13:00 2.5 L/D DIRECTIONAL ROTARY STEERABLE BHA.

(SHORT LOCATED IN MUD MOTOR.)

13:00 15:00 2.0 P/U DIRECTIONAL ASSY. TRIP IN HOLE TO 3200'

TEST MWD, OK

15:00 18:00 3.0 TRIP IN HOLE FROM 3200' TO SHOE (7768') FILL STRING. TAGBTTM AT 7997' AND COMMENCE DRILLING.

18:00 19:30 1.5 DRILL R 7997' TO 8002', S/ 8002' TO 8009' (12') ROP 8
7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-50 RPM MOTOR, 1100-1200 PSI.

MW 8.9 VIS 37.

19:30 20:00 0.5 SERVICE RIG

20:00 06:00 10.0 DRILL 8009' TO 8155' (146') ROP 14.6 (7243' TVD)
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

DRILL R/ 8009’ TO 8034’, S/8034’ TO 8042’  R/ 8042’ TO 8066’, S/ 8066’ TO 8076’, R/ 8076’ TO 8098’ ,S/8098’ TO
8108’, R/ 8108’ TO 8133’, S/ 8133’ TO 8138’, R/ 8138’ TO 8155’


7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−55 RPM MOTOR, 1100−1200 PSI. 





MW 8.9 VIS 39.


NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIP GAS, PPE


FUEL: 4800, USED 1540


BOILER 24 HOURS.  


MUD LOGGER: DAY 20.

02−08−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $39,056 Completion $0 Daily Total $39,056

Cum Costs: Drilling $2,157,563 Completion $0 Well Total $2,157,563

MD 8,442 TVD 7,246 Progress 287 Days 21 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8442’

Start End Hrs Activity Description

06:00 19:00 13.0 DRILL  8155’ TO 8337’  (182’) ROP 14.0  7−15K WOB, 210−250 GPM, 28−60 RPM ROTARY, 45−55 RPM MOTOR,
1300−1500 PSI. 


MW 8.9 VIS 35.


SLIDE DEPTHS:


8272’ TO 8287’, 8305’ TO 8312’,

19:00 19:30 0.5 SERVICE RIG

19:30 06:00 10.5 DRILL ROTATE 8337’ TO 8442’ (105’) ROP 10  7−15K WOB, 210−250 GPM, 28−60 RPM ROTARY, 45−55 RPM
MOTOR, 1300−1500 PSI. 


MW 8.9 VIS 39.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: CREW CHANGE X 2


FUEL: 3100, USED 1700


BOILER 24 HOURS.  


MUD LOGGER: DAY 21.


MW 8.9 VIS 36.

02−09−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,337 Completion $0 Daily Total $49,337

Cum Costs: Drilling $2,207,223 Completion $0 Well Total $2,207,223

MD 8,630 TVD 7,245 Progress 188 Days 22 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8630’

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 8442’ TO 8448’ (6’)

06:30 10:00 3.5 TRIP OUT OF HOLE FOR BIT #6

10:00 13:30 3.5 TRIP IN HOLE WITH BIT #7 TO 8448’

13:30 18:30 5.0 DRILL ROTATE 8448’ TO 8531’   (83’) ROP 17  9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM
MOTOR, 1400−1600 PSI. 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DRILL R/ 8009' TO 8034', S/8034' TO 8042' R/ 8042' TO 8066', S/ 8066' TO 8076', R/ 8076' TO 8098',S/8098' TO
8108', R/ 8108' TO 8133', S/ 8133' TO 8138', R/ 8138' TO 8155'
7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR, 1100-1200 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIP GAS, PPE

FUEL: 4800, USED 1540

BOILER 24 HOURS.

MUD LOGGER: DAY 20.

02-08-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $39,056 Completion $0 Daily Total $39,056

Cum Costs: Drilling $2,157,563 Completion $0 Well Total $2,157,563

MD 8,442 TVD 7,246 Progress 287 Days 21 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8442'

Start End Hrs Activity Description

06:00 19:00 13.0 DRILL 8155' TO 8337' (182') ROP 14.0 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR,
1300-1500 PSI.

MW 8.9 VIS 35.

SLIDE DEPTHS:

8272' TO 8287', 8305' TO 8312',

19:00 19:30 0.5 SERVICE RIG

19:30 06:00 10.5 DRILL ROTATE 8337' TO 8442' (105') ROP 10 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM
MOTOR, 1300-1500 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: CREW CHANGE X 2

FUEL: 3100, USED 1700

BOILER 24 HOURS.

MUD LOGGER: DAY 21.

MW 8.9 VIS 36.

02-09-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,337 Completion $0 Daily Total $49,337

Cum Costs: Drilling $2,207,223 Completion $0 Well Total $2,207,223

MD 8,630 TVD 7,245 Progress 188 Days 22 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8630'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 8442' TO 8448' (6')

06:30 10:00 3.5 TRIP OUT OF HOLE FOR BIT #6

10:00 13:30 3.5 TRIP IN HOLE WITH BIT #7 TO 8448'

13:30 18:30 5.0 DRILL ROTATE 8448' TO 8531' (83') ROP 17 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM
MOTOR, 1400-1600 PSL

Page 20

RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MW 8.9 VIS 39.

18:30 19:00 0.5 SERVICE RIG

19:00 06:00 11.0 DRILL  8531’ TO 8630’  (99’) ROP 9  9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM MOTOR, 1400−
1600 PSI. SLIDE DEPTHS: 8596−−8601, 





MW 8.9 VIS 39.


SLIDE DEPTHS: 8596−−8601, 


NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: 1)CHECK COM 2) 


FUEL: 1105, USED 1995


BOILER 24 HOURS.  


MUD LOGGER: DAY 22.


MW 8.9 VIS 40.

02−10−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $83,159 Completion $0 Daily Total $83,159

Cum Costs: Drilling $2,290,579 Completion $0 Well Total $2,290,579

MD 8,735 TVD 7,243 Progress 105 Days 23 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8735’

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL ROTATE 8630’ TO 8648’ (18’) 9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM MOTOR, 1400−
1600 PSI. 


SLIDE DEPTHS: 8633’ TO 8637’

08:30 09:00 0.5 CIRCULATE FOR BIT TRIP

09:00 12:30 3.5 TRIP OUT OF HOLE FOR BIT #8

12:30 13:30 1.0 M/U BIT #8, NEW MOTOR, CHANGE OUT MWD

13:30 14:30 1.0 TRIP IN HOLE WITH BIT #8 TO 4300’

14:30 15:30 1.0 SLIP & CUT DRILL LINE

15:30 16:30 1.0 TRIP IN HOLE FROM 4300’ TO 7900’

16:30 17:30 1.0 WASH/REAM TO 8000’.

17:30 18:00 0.5 TRIP IN HOLE TO 8557’.

18:00 19:30 1.5 WASH/REAM TO 8648’.

19:30 06:00 10.5 DRILL ROTATE 8648’ TO 8735’ (87’) 15 −23K WOB, 210−250 GPM, 28−60 RPM ROTARY, 450−550 RPM MOTOR,
1700−2000 PSI.  ( GAMMA RAY TOOL FAILURE @ 20:30 ON BAKER HUGHES EQUIPMENT )


SLIDE DEPTHS: 


8669’−−8674’





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.


SAFETY MEETINGS: 1)TRIPS 2) TRIPS


FUEL: 7770,  RECEIVED 8000


BOILER 24 HOURS.  


MUD LOGGER: DAY 23.


MW 8.9 VIS 40.

02−11−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $57,447 Completion $0 Daily Total $57,447
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MW 8.9 VIS 39.

18:30 19:00 0.5 SERVICE RIG

19:00 06:00 11.0 DRILL 8531' TO 8630' (99') ROP 9 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400-

1600 PSI. SLIDE DEPTHS: 8596--8601,

MW 8.9 VIS 39.

SLIDE DEPTHS: 8596--8601,

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 1)CHECK COM 2)

FUEL: 1105, USED 1995

BOILER 24 HOURS.

MUD LOGGER: DAY 22.

MW 8.9 VIS 40.

02-10-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $83,159 Completion $0 Daily Total $83,159

Cum Costs: Drilling $2,290,579 Completion $0 Well Total $2,290,579

MD 8,735 TVD 7,243 Progress 105 Days 23 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8735'

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL ROTATE 8630' TO 8648' (18') 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400-

1600 PSI.

SLIDE DEPTHS: 8633' TO 8637'

08:30 09:00 0.5 CIRCULATE FOR BIT TRIP

09:00 12:30 3.5 TRIP OUT OF HOLE FOR BIT #8

12:30 13:30 1.0 M/U BIT #8, NEW MOTOR, CHANGE OUT MWD

13:30 14:30 1.0 TRIP IN HOLE WITH BIT #8 TO 4300'

14:30 15:30 1.0 SLIP & CUT DRILL LINE

15:30 16:30 1.0 TRIP IN HOLE FROM 4300' TO 7900'

16:30 17:30 1.0 WASH/REAM TO 8000'.

17:30 18:00 0.5 TRIP IN HOLE TO 8557'.

18:00 19:30 1.5 WASH/REAM TO 8648'.

19:30 06:00 10.5 DRILL ROTATE 8648' TO 8735' (87') 15 -23K WOB, 210-250 GPM, 28-60 RPM ROTARY, 450-550 RPM MOTOR,
1700-2000 PSI. ( GAMMA RAY TOOL FAILURE @20:30 ON BAKER HUGHES EQUIPMENT )
SLIDE DEPTHS:
8669'--8674'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS: 1)TRIPS 2) TRIPS

FUEL: 7770, RECEIVED 8000

BOILER 24 HOURS.

MUD LOGGER: DAY 23.

MW 8.9 VIS 40.

02-11-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $57,447 Completion $0 Daily Total $57,447
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $2,348,026 Completion $0 Well Total $2,348,026

MD 9,088 TVD 7,224 Progress 353 Days 24 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9088’

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE 8735’ TO 8894’ (159’) @ 17 FPH


WOB 14/20K, RPM 45/65  GPM 306, MOTOR RPM 691, PSI 2300/2650


SLIDE DEPTHS: 8785’ TO 8794’/ 8835’ TO 8842’

15:30 16:00 0.5 SERVICE RIG

16:00 06:00 14.0 DRILL ROTATE 8894’ TO 9088’’ (194’) @ 14 FPH


WOB 14/20K, RPM 45/65  GPM 312, MOTOR RPM 705, PSI 2300/2700


SLIDE DEPTHS:  8931’ TO 8943’/ 9028’ TO 9040’/ 9060’ TO 9072’





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: PPE X 2


FUEL: 5600,  USED 2170


BOILER 24 HOURS.  


MUD LOGGER: DAY 24.


MW 9.0 VIS 40.

02−12−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $64,649 Completion $0 Daily Total $64,649

Cum Costs: Drilling $2,412,675 Completion $0 Well Total $2,412,675

MD 9,263 TVD 7,227 Progress 175 Days 25 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM/LOG GR @ 8730’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9088’ TO 9250’  (162’) ROP 16


WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700


SLIDE DEPTHS:


9126’ TO 9138’/ 9195’ TO 9200’

16:00 16:30 0.5 SERVICE RIG

16:30 17:00 0.5 DRILL ROTATE 9250’  TO 9263’  (13’)  26 FPH


WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700


SLIDE DEPTHS:

17:00 00:00 7.0 MOTOR PRESSURED UP ON AND OFF BOTTOM. TRIP FOR MOTOR.  (TRIP TO SHOE AND LAY DOWN 18
JOINTS FOR GAMA LOG ON WAY BACK IN.)

00:00 03:30 3.5 TRIP IN HOLE W/ NEW BHA TO 8633’.

03:30 06:00 2.5 WASH/REAM & LOG WITH GAMMA F/8660’ TO 8730’


WORK STRING @ 8660’ TO 8690’ TIGHT CONNECTION 20K OVER.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.


SAFETY MEETINGS: TRIPS X 2


FUEL: 4300,  USED 1300


BOILER 24 HOURS.  
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $2,348,026 Completion $0 Well Total $2,348,026

MD 9,088 TVD 7,224 Progress 353 Days 24 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9088'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE 8735' TO 8894' (159') @17 FPH

WOB 14/20K, RPM 45/65 GPM 306, MOTOR RPM 691, PSI 2300/2650

SLIDE DEPTHS: 8785' TO 8794'/ 8835' TO 8842'

15:30 16:00 0.5 SERVICE RIG

16:00 06:00 14.0 DRILL ROTATE 8894' TO 9088" (194') @14 FPH

WOB 14/20K, RPM 45/65 GPM 312, MOTOR RPM 705, PSI 2300/2700

SLIDE DEPTHS: 8931' TO 8943'/ 9028' TO 9040'/ 9060' TO 9072'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: PPE X 2

FUEL: 5600, USED 2170

BOILER 24 HOURS.

MUD LOGGER: DAY 24.

MW 9.0 VIS 40.

02-12-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $64,649 Completion $0 Daily Total $64,649

Cum Costs: Drilling $2,412,675 Completion $0 Well Total $2,412,675

MD 9,263 TVD 7,227 Progress 175 Days 25 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM/LOG GR @8730'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9088' TO 9250' (162') ROP 16

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

9126' TO 9138'/ 9195' TO 9200'

16:00 16:30 0.5 SERVICE RIG

16:30 17:00 0.5 DRILL ROTATE 9250' TO 9263' (13') 26 FPH

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

17:00 00:00 7.0 MOTOR PRESSURED UP ON AND OFF BOTTOM. TRIP FOR MOTOR. (TRIP TO SHOE AND LAY DOWN 18
JOINTS FOR GAMA LOG ON WAY BACK IN.)

00:00 03:30 3.5 TRIP IN HOLE W/ NEW BHA TO 8633'.

03:30 06:00 2.5 WASH/REAM & LOG WITH GAMMA F/8660' TO 8730'

WORK STRING @8660' TO 8690' TIGHT CONNECTION 20K OVER.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS: TRIPS X 2

FUEL: 4300, USED 1300

BOILER 24 HOURS.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 25.


MW 8.9 VIS 39.

02−13−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $94,995 Completion $0 Daily Total $94,995

Cum Costs: Drilling $2,507,671 Completion $0 Well Total $2,507,671

MD 9,505 TVD 7,221 Progress 242 Days 26 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9505’

Start End Hrs Activity Description

06:00 12:30 6.5 WASH/REAM, LOG WITH GAMMA 8730’ TO T.D. 9263’

12:30 13:30 1.0 DRILL ROTATE 9263’ TO 9293’ (30’) ROP 30


WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

13:30 14:00 0.5 SERVICE RIG

14:00 06:00 16.0 DRILL ROTATE 9293’ TO 9505’ (212’) ROP 13


WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDES: 9491’ TO 9498’





NO INCIDENTS/ACCIDENTS REPORTED CHECK COM


SAFETY MEETINGS: LOCK OUT/ TAG OUT X 2


FUEL: 2400,  USED 1900


BOILER 24 HOURS.  


MUD LOGGER: DAY 26.


MW 8.9 VIS 39.

02−14−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,420 Completion $0 Daily Total $84,420

Cum Costs: Drilling $2,592,091 Completion $0 Well Total $2,592,091

MD 9,746 TVD 7,218 Progress 241 Days 27 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9746’

Start End Hrs Activity Description

06:00 17:30 11.5 DRILL ROTATE 9505’ TO 9647’  (142’)  ROP 12’ 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDE DEPTHS:


9528’ TO 9533’, 9628’ TO 9643’

17:30 18:00 0.5 SERVICE RIG

18:00 06:00 12.0 DRILL ROTATE 9647’ TO 9746’  (99’)  ROP 8’ 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDE DEPTHS: 9657’ TO 9672’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TONGS X 2


FUEL: 8500,  USED 1900


BOILER 24 HOURS.  
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 25.

MW 8.9 VIS 39.

02-13-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $94,995 Completion $0 Daily Total $94,995

Cum Costs: Drilling $2,507,671 Completion $0 Well Total $2,507,671

MD 9,505 TVD 7,221 Progress 242 Days 26 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9505'

Start End Hrs Activity Description

06:00 12:30 6.5 WASH/REAM, LOG WITH GAMMA 8730' TO T.D. 9263'

12:30 13:30 1.0 DRILL ROTATE 9263' TO 9293' (30') ROP 30

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

13:30 14:00 0.5 SERVICE RIG

14:00 06:00 16.0 DRILL ROTATE 9293' TO 9505' (212') ROP 13

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDES: 9491' TO 9498'

NO INCIDENTS/ACCIDENTS REPORTED CHECK COM

SAFETY MEETINGS: LOCK OUT/ TAG OUT X 2

FUEL: 2400, USED 1900

BOILER 24 HOURS.

MUD LOGGER: DAY 26.

MW 8.9 VIS 39.

02-14-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,420 Completion $0 Daily Total $84,420

Cum Costs: Drilling $2,592,091 Completion $0 Well Total $2,592,091

MD 9,746 TVD 7,218 Progress 241 Days 27 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9746'

Start End Hrs Activity Description

06:00 17:30 11.5 DRILL ROTATE 9505' TO 9647' (142') ROP 12'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS:

9528' TO 9533', 9628' TO 9643'

17:30 18:00 0.5 SERVICE RIG

18:00 06:00 12.0 DRILL ROTATE 9647' TO 9746' (99') ROP 8'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS: 9657' TO 9672'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TONGS X 2

FUEL: 8500, USED 1900

BOILER 24 HOURS.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 27.


MW 8.8 VIS 39.


RECEIVED 8000 GALLONS OF FUEL

02−15−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $77,518 Completion $0 Daily Total $77,518

Cum Costs: Drilling $2,662,203 Completion $0 Well Total $2,662,203

MD 9,935 TVD 7,214 Progress 189 Days 28 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9935’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE 9746’ TO 9770’ (24’) ROP 6


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

10:00 15:00 5.0 TRIP OUT OF HOLE TO SURFACE, FOUND CRACK / WASHOUT ON PONY COLLAR IN BHA.

15:00 19:00 4.0 TRIP IN HOLE TO 9702’.

19:00 19:30 0.5 WASH/REAM F/9702’ TO 9770’.

19:30 06:00 10.5 DRILL ROTATE 9770’ TO 9935’ (165’)  16 ROP 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2750


SLIDE: 9782’ TO 9797’, 9815’ TO 9825’, 9847’ TO 9857’, 9912’ TO 9922’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIPPING X 2


FUEL: 6900,  USED 1600


BOILER 24 HOURS.  


MUD LOGGER: DAY 28.


MW 8.8 VIS 39.

02−16−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $60,761 Completion $0 Daily Total $60,761

Cum Costs: Drilling $2,722,964 Completion $0 Well Total $2,722,964

MD 10,270 TVD 7,208 Progress 335 Days 29 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10270’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9935’ TO 10096’, (161’)  ROP 16’


WOB 16/20K, RPM 45/65 + 665, GPM 270, PSI 2700/3000


SLIDE DEPTHS:

16:00 16:30 0.5 SERVICE RIG

16:30 06:00 13.5 DRILL ROTATE 10096’ TO 10270’, (174’)  ROP 13’


WOB 16/20K, RPM 45/65 + 619, GPM 270, PSI 2700/3000


SLIDE DEPTHS:  10171’ TO 10181’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS:FORKLIFT  X 2


FUEL: 5900,  USED 1000
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 27.

MW 8.8 VIS 39.

RECEIVED 8000 GALLONS OF FUEL

02-15-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $77,518 Completion $0 Daily Total $77,518

Cum Costs: Drilling $2,662,203 Completion $0 Well Total $2,662,203

MD 9,935 TVD 7,214 Progress 189 Days 28 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9935'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE 9746' TO 9770' (24') ROP 6

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

10:00 15:00 5.0 TRIP OUT OF HOLE TO SURFACE, FOUND CRACK / WASHOUT ON PONY COLLAR IN BHA.

15:00 19:00 4.0 TRIP IN HOLE TO 9702'.

19:00 19:30 0.5 WASH/REAM F/9702' TO 9770'.

19:30 06:00 10.5 DRILL ROTATE 9770' TO 9935' (165') 16 ROP

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2750

SLIDE: 9782' TO 9797', 9815' TO 9825', 9847' TO 9857', 9912' TO 9922'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPING X 2

FUEL: 6900, USED 1600

BOILER 24 HOURS.

MUD LOGGER: DAY 28.

MW 8.8 VIS 39.

02-16-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $60,761 Completion $0 Daily Total $60,761

Cum Costs: Drilling $2,722,964 Completion $0 Well Total $2,722,964

MD 10,270 TVD 7,208 Progress 335 Days 29 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10270'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9935' TO 10096', (161') ROP 16'

WOB 16/20K, RPM 45/65 + 665, GPM 270, PSI 2700/3000

SLIDE DEPTHS:

16:00 16:30 0.5 SERVICE RIG

16:30 06:00 13.5 DRILL ROTATE 10096' TO 10270', (174') ROP 13'

WOB 16/20K, RPM 45/65 + 619, GPM 270, PSI 2700/3000

SLIDE DEPTHS: 1017l' TO 10181'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS:FORKLIFT X 2

FUEL: 5900, USED 1000
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

BOILER 24 HOURS.  


MUD LOGGER: DAY 29.


MW 8.8 VIS 40.

02−17−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $66,457 Completion $6,387 Daily Total $72,844

Cum Costs: Drilling $2,789,748 Completion $6,387 Well Total $2,796,135

MD 10,440 TVD 7,209 Progress 170 Days 30 MW 9.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10440’

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 10,270’ TO 10,304’ (34’) ROP 11.3


WOB 16/21K, RPM 45/65 + 610, GPM 270, PSI 2600/3100


SLIDE DEPTHS: 10,267’ TO 10,279’

09:00 10:00 1.0 CIRCULATE FOR TRIP OUT OF HOLE, (MOTOR FAILURE)

10:00 13:30 3.5 TRIP OUT OF HOLE FROM 10,304’ LAY OUT MOTOR (BEARING FAILURE) MWD & STABILIZERS.

13:30 14:00 0.5 PICK UP NEW 1.0, (2.26) MOTOR, MWD & STABILIZERS. TRIP IN HOLE TO

14:00 17:30 3.5 TRIP IN HOLE TO 10243’.

17:30 18:00 0.5 WASH/REAM F/ 10243’ TO 10304’.

18:00 06:00 12.0 DRILL ROTATE 10,304’ TO 10440’ (136’)  12 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 


SLIDE DEPTHS:  10332’ TO 10342’. 





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS:  TRIPPING X 2


FUEL: 3480,  USED 2420


BOILER 24 HOURS.  


MUD LOGGER: DAY 30.


MW 9.0 VIS 40.

02−18−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,666 Completion $20,034 Daily Total $104,700

Cum Costs: Drilling $2,874,415 Completion $26,421 Well Total $2,900,836

MD 10,720 TVD 7,199 Progress 280 Days 31 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10,720’

Start End Hrs Activity Description

06:00 14:30 8.5 DRILL ROTATE 10,440’ TO 10,581’ (141’)  16 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 


SLIDE DEPTHS: 


10499 TO 10509


 

14:30 15:00 0.5 SERVICE RIG

15:00 06:00 15.0 DRILL ROTATE 10,581’ TO 10,720’ (139’)  9 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

BOILER 24 HOURS.

MUD LOGGER: DAY 29.

MW 8.8 VIS 40.

02-17-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $66,457 Completion $6,387 Daily Total $72,844

Cum Costs: Drilling $2,789,748 Completion $6,387 Well Total $2,796,135

MD 10,440 TVD 7,209 Progress 170 Days 30 MW 9.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10440'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 10,270' TO 10,304' (34') ROP l1.3

WOB 16/21K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10,267' TO 10,279'

09:00 10:00 1.0 CIRCULATE FOR TRIP OUT OF HOLE, (MOTOR FAILURE)

10:00 13:30 3.5 TRIP OUT OF HOLE FROM 10,304' LAY OUT MOTOR (BEARING FAILURE) MWD & STABILIZERS.

13:30 14:00 0.5 PICK UP NEW l.0, (2.26) MOTOR, MWD & STABILIZERS. TRIP IN HOLE TO

14:00 17:30 3.5 TRIP IN HOLE TO 10243'.

17:30 18:00 0.5 WASH/REAM F/ 10243' TO 10304'.

18:00 06:00 12.0 DRILL ROTATE 10,304' TO 10440'(136') 12 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10332' TO 10342'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPING X 2

FUEL: 3480, USED 2420

BOILER 24 HOURS.

MUD LOGGER: DAY 30.

MW 9.0 VIS 40.

02-18-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,666 Completion $20,034 Daily Total $104,700

Cum Costs: Drilling $2,874,415 Completion $26,421 Well Total $2,900,836

MD 10,720 TVD 7,199 Progress 280 Days 31 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10,720'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILL ROTATE 10,440' TO 10,581' (141') 16 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS:

10499 TO 10509

14:30 15:00 0.5 SERVICE RIG

15:00 06:00 15.0 DRILL ROTATE 10,581' TO 10,720' (139') 9 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

SLIDE DEPTHS: 10590 TO 10600, 10,656’ TO 10,667’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: 100% TIE OFF


FUEL: 900,  USED 2580


BOILER 24 HOURS.  


MUD LOGGER: DAY 31.


MW 8.8 VIS 42.

02−19−2009 Reported By BEARDSLEY / SCHLENKER

DailyCosts: Drilling $91,558 Completion $0 Daily Total $91,558

Cum Costs: Drilling $2,965,973 Completion $26,421 Well Total $2,992,394

MD 10,956 TVD 7,201 Progress 236 Days 32 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE & SLIDE F/10720−10839’ (119’ @ 12.5’/HR) 15−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500−3000 PSI.


MUD WT. 8.8, VIS 42.


SLIDE DEPTHS: 10,721’ TO 10,731’

15:30 16:00 0.5 SERVICE RIG.


MUD WT. 8.8, VIS 42.

16:00 02:00 10.0 DRILL ROTATE & SLIDE F/10839−10956’ (117’ @ 11.7’/HR) 15−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500−3000 PSI.


AFTER SLIDE, WENT BACK TO BOTTOM TO BEGIN ROTATING, MOTOR STALLED, WOULD NOT RELEASE,
BLEW NAIL. PUT NEW NAIL IN, TRIED AGAIN, PRESSURED UP. 


MUD WT. 8.8, VIS 42.


SLIDE DEPTHS: 10912−10922’, 10946−10956’.

02:00 06:00 4.0 POOH W/WET PIPE FOR NEW MOTOR.


MUD WT. 8.8, VIS 41.





SAFETY MEETINGS: CLEANING, 


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7200 GAL. RECEIVED TODAY: 8000 GAL. USED: 1700 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 32.

02−20−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $62,897 Completion $0 Daily Total $62,897

Cum Costs: Drilling $3,028,870 Completion $26,421 Well Total $3,055,291

MD 11,048 TVD 7,204 Progress 92 Days 33 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SLIDE DEPTHS: 10590 TO 10600, 10,656' TO 10,667'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 100% TIE OFF

FUEL: 900, USED 2580

BOILER 24 HOURS.

MUD LOGGER: DAY 31.

MW 8.8 VIS 42.

02-19-2009 Reported By BEARDSLEY / SCHLENKER

DailyCosts: Drilling $91,558 Completion $0 Daily Total $91,558

Cum Costs: Drilling $2,965,973 Completion $26,421 Well Total $2,992,394

MD 10,956 TVD 7,201 Progress 236 Days 32 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE & SLIDE F/10720-10839' (119' @12.5'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10,721' TO 10,731'

15:30 16:00 0.5 SERVICE RIG.

MUD WT. 8.8, VIS 42.

16:00 02:00 10.0 DRILL ROTATE & SLIDE F/10839-10956' (117' @ l l.7'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

AFTER SLIDE, WENT BACK TO BOTTOM TO BEGIN ROTATING, MOTOR STALLED, WOULD NOT RELEASE,
BLEW NAIL. PUT NEW NAIL IN, TRIED AGAIN, PRESSURED UP.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10912-10922', 10946-10956'.

02:00 06:00 4.0 POOH W/WET PIPE FOR NEW MOTOR.

MUD WT. 8.8, VIS 41.

SAFETY MEETINGS: CLEANING,

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7200 GAL. RECEIVED TODAY: 8000 GAL. USED: 1700 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 32.

02-20-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $62,897 Completion $0 Daily Total $62,897

Cum Costs: Drilling $3,028,870 Completion $26,421 Well Total $3,055,291

MD 11,048 TVD 7,204 Progress 92 Days 33 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 09:00 3.0 CONTINUE POOH. BAKER MUD MOTOR HAD RADIAL BEARING SLIPPED DOWN APPROX. 1". HAD TO PUSH
BIT SUB BACK IN TO BE ABLE TO ROTATE & DRAIN MOTOR. 


MUD WT. 8.8, VIS 41.

09:00 10:00 1.0 CHANGE OUT MWD TOOL, ORIENT NEW MOTOR.


MUD WT. 8.8, VIS 41.

10:00 11:00 1.0 TRIP IN HOLE TO APPROX. 4500’.


MUD WT. 8.8, VIS 41.

11:00 12:00 1.0 FILL PIPE, SLIP & CUT DRILL LINE.

12:00 14:30 2.5 CONTINUE TIH TO 10650’, STARTING TO STACK OUT WEIGHT.

14:30 15:30 1.0 WASH/REAM 10650−10956’, NO HARD REAMING.

15:30 18:00 2.5 DRILL ROTATE & SLIDE F/10956−10986’ (30’ @ 12’/HR) 16−20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580−3000 PSI.


MUD WT. 8.8, VIS 42.

18:00 18:30 0.5 SERVICE RIG.

18:30 02:00 7.5 DRILL ROTATE & SLIDE F/10986−11048’ (62’ @ 8.3’/HR) 16−20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580−3000 PSI.


MUD WT. 8.8, VIS 40.


AFTER MAKING CONNECTION AT 11048’, STANDPIPE PRESSURE SPIKED, BLOWING NAIL. RESET NAIL,
PRESSURE WENT TO 1750 PSI W/21 SPM ON #1 PUMP. WORKED PIPE, ROTATED, COULD NOT RELIEVE
PRESSURE. BLED OFF, CHECKED DRILL PIPE SCREEN AND SURFACE EQUIPMENT. 


INDICATIONS OF MUD MOTOR FAILURE. PREPARE TO POOH.

02:00 06:00 4.0 POOH W/WET PIPE FOR SUSPECTED MUD MOTOR FAILURE.





MUD WT. 8.8, VIS 40.


SAFETY MEETINGS: POP OFF/PSI RELEASE, TRIPPING WET PIPE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5630 GAL.  USED: 1570 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 33.

02−21−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $63,963 Completion $490 Daily Total $64,454

Cum Costs: Drilling $3,092,834 Completion $26,911 Well Total $3,119,745

MD 11,250 TVD 7,198 Progress 202 Days 34 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 11250’

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE POOH. CHECKED BICO MOTOR ON SURFACE. LOUD SQUEALING, GRINDING NOISE FELT &
HEARD WHEN DRAINING MOTOR, NO RUBBER OR OTHER OBJECTS IN BIT. LAY DOWN BAD MOTOR.


MUD WT. 8.8, VIS 41.

08:00 08:30 0.5 PICK UP NEW BAKER MOTOR & STABS FOR BHA #13. ORIENT MWD. RERUN BIT.


MUD WT. 8.8, VIS 41.

08:30 09:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 09:00 3.0 CONTINUE POOH. BAKER MUD MOTOR HAD RADIAL BEARING SLIPPED DOWN APPROX. 1". HAD TO PUSH
BIT SUB BACK IN TO BE ABLE TO ROTATE & DRAIN MOTOR.

MUD WT. 8.8, VIS 41.

09:00 10:00 1.0 CHANGE OUT MWD TOOL, ORIENT NEW MOTOR.

MUD WT. 8.8, VIS 41.

10:00 11:00 1.0 TRIP IN HOLE TO APPROX. 4500'.

MUD WT. 8.8, VIS 41.

11:00 12:00 1.0 FILL PIPE, SLIP & CUT DRILL LINE.

12:00 14:30 2.5 CONTINUE TIH TO 10650', STARTING TO STACK OUT WEIGHT.

14:30 15:30 1.0 WASH/REAM 10650-10956', NO HARD REAMING.

15:30 18:00 2.5 DRILL ROTATE & SLIDE F/10956-10986' (30' @12'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 42.

18:00 18:30 0.5 SERVICE RIG.

18:30 02:00 7.5 DRILL ROTATE & SLIDE F/10986-11048' (62' @8.3'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 40.

AFTER MAKING CONNECTION AT 11048', STANDPIPE PRESSURE SPIKED, BLOWING NAIL. RESET NAIL,
PRESSURE WENT TO 1750 PSI W/21 SPM ON #1 PUMP. WORKED PIPE, ROTATED, COULD NOT RELIEVE
PRESSURE. BLED OFF, CHECKED DRILL PIPE SCREEN AND SURFACE EQUIPMENT.

INDICATIONS OF MUD MOTOR FAILURE. PREPARE TO POOH.

02:00 06:00 4.0 POOH W/WET PIPE FOR SUSPECTED MUD MOTOR FAILURE.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: POP OFF/PSI RELEASE, TRIPPING WET PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5630 GAL. USED: 1570 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 33.

02-21-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $63,963 Completion $490 Daily Total $64,454

Cum Costs: Drilling $3,092,834 Completion $26,911 Well Total $3,119,745

MD 11,250 TVD 7,198 Progress 202 Days 34 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ l1250'

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE POOH. CHECKED BICO MOTOR ON SURFACE. LOUD SQUEALING, GRINDING NOISE FELT &
HEARD WHEN DRAINING MOTOR, NO RUBBER OR OTHER OBJECTS IN BIT. LAY DOWN BAD MOTOR.

MUD WT. 8.8, VIS 41.

08:00 08:30 0.5 PICK UP NEW BAKER MOTOR & STABS FOR BHA #13. ORIENT MWD. RERUN BIT.

MUD WT. 8.8, VIS 41.

08:30 09:00 0.5 SERVICE RIG.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT. 8.8, VIS 41.

09:00 13:00 4.0 TRIP IN HOLE WITH BHA #13, RERUN BIT #8. TIH TO 10695.


MUD WT. 8.8, VIS 41.

13:00 14:30 1.5 WASH/REAM F/10695−11048’, NO HARD REAMING.


MUD WT. 8.8, VIS 41.

14:30 19:00 4.5 DRILL ROTATE & SLIDE F/11048−11097’ (49’ @ 10.9’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450−3000 PSI.


MUD WT. 8.8, VIS 41.


SLIDES: 11055−11062’ (7’) @ 25R GTF, 11075−11085’, (10’) @ 20R GTF.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL ROTATE & SLIDE F/11097−11250’ (153’ @ 14.6’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2450−3000 PSI.


MUD WT. 8.8, VIS 41.


SLIDES: 11205−11215’  (10’) @ 170R GTF.





SAFETY MEETINGS: TRIPPING PIPE, LAST DAY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 4120 GAL.  USED: 1510 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 34.

02−22−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $57,368 Completion $735 Daily Total $58,103

Cum Costs: Drilling $3,150,202 Completion $27,646 Well Total $3,177,849

MD 11,355 TVD 7,182 Progress 105 Days 35 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 13:00 7.0 DRILL ROTATE & SLIDE F/11250’−11355’ (105’ @ 15’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450−3000 PSI. MUD WT. 8.8, VIS 40. SLIDE 11268−11273’ (5’) @ 180 GTF. REACHED TD @ 12:43 HRS, 02/21/09.





13:00 14:00 1.0 CIRCULATE BOTTOMS UP.


MUD WT. 8.8, VIS 40.

14:00 16:00 2.0 SHORT TRIP TO 7"  CASING SHOE, STAND BACK 30 STANDS, LAY DOWN 19 JTS TO WASH TO BOTTOM WITH.


MUD WT. 8.8, VIS 41.

16:00 17:00 1.0 TIH TO 11115’, STACKING OUT.


MUD WT. 8.8, VIS 41.

17:00 18:00 1.0 WASH/REAM F/11115−11355’, NO HARD FILL.


MUD WT. 8.8, VIS 41.

18:00 19:30 1.5 CIRCULATE BOTTOMS UP, SPOT BEAD PILL, HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD
LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN TRUCK.

19:30 06:00 10.5 LAY DOWN 4" DRILL PIPE & BHA.


MUD WT. 8.8, VIS 40.


SAFETY MEETINGS: LAYING DOWN PIPE.


Page 28

July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 8.8, VIS 41.

09:00 13:00 4.0 TRIP IN HOLE WITH BHA #13, RERUN BIT #8. TIH TO 10695.

MUD WT. 8.8, VIS 41.

13:00 14:30 1.5 WASH/REAM F/10695-11048', NO HARD REAMING.

MUD WT. 8.8, VIS 41.

14:30 19:00 4.5 DRILL ROTATE & SLIDE F/11048-11097' (49' @10.9'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11055-11062'(7') @25R GTF, 11075-11085', (10') @20R GTF.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL ROTATE & SLIDE F/11097-11250' (153' @14.6'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11205-11215' (10') @170R GTF.

SAFETY MEETINGS: TRIPPING PIPE, LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4120 GAL. USED: 1510 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 34.

02-22-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $57,368 Completion $735 Daily Total $58,103

Cum Costs: Drilling $3,150,202 Completion $27,646 Well Total $3,177,849

MD 11,355 TVD 7,182 Progress 105 Days 35 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 13:00 7.0 DRILL ROTATE & SLIDE F/l l250'-l l355' (105' @15'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI. MUD WT. 8.8, VIS 40. SLIDE 11268-11273' (5') @180 GTF. REACHED TD @12:43 HRS, 02/21/09.

13:00 14:00 1.0 CIRCULATE BOTTOMS UP.

MUD WT. 8.8, VIS 40.

14:00 16:00 2.0 SHORT TRIP TO 7" CASING SHOE, STAND BACK 30 STANDS, LAY DOWN 19 JTS TO WASH TO BOTTOM WITH.

MUD WT. 8.8, VIS 41.

16:00 17:00 1.0 TIH TO ll115', STACKING OUT.

MUD WT. 8.8, VIS 41.

17:00 18:00 1.0 WASH/REAM F/11115-11355', NO HARD FILL.

MUD WT. 8.8, VIS 41.

18:00 19:30 1.5 CIRCULATE BOTTOMS UP, SPOT BEAD PILL, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD
LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN TRUCK.

19:30 06:00 10.5 LAY DOWN 4" DRILL PIPE & BHA.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2300 GAL.  USED: 1820 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 35. MUD LOGGER RELEASED ON 02/21/09.

02−23−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $61,788 Completion $255,303 Daily Total $317,092

Cum Costs: Drilling $3,211,991 Completion $282,950 Well Total $3,494,942

MD 11,355 TVD 7,182 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE LAYING DOWN 4" DRILL PIPE, BREAK KELLY, LAY DOWN BHA.


MUD WT. 8.8, VIS 40.

08:00 08:30 0.5 PULL WEAR BUSHING, FILL HOLE.


MUD WT. 8.8, VIS 40.

08:30 10:30 2.0 CLEAN RIG FLOOR, HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD CASERS AND RIG CREW. RIG
UP CASERS W/FILL TOOL. MUD WT. 8.8, VIS 40.





10:30 20:30 10.0 RUN 267 JTS OF 4 1/2" 11.6# HCP−110 LTC CASING + 3 MARKER JOINTS & 1 PUP JOINT OF 4 1/2" 11/6# HCP−
110 LTC CASING AS FOLLOWS:   FLOAT SHOE, 1 JT CASING, FLOAT COLLAR, 23 JTS CASING, MARKER JT,
22 JTS CASING, MARKER JT, 71 JTS CASING, MARKER JT, 150 JTS CASING, PUP JT, HANGER ASSEMBLY,
LANDING JOINT. LAND @ 11349.36’, FLOAT COLLAR @ 11304’.  MARKER#1 10312−10334’,  MARKER #2 9359−
9380’, MARKER #3 6343−6364’.  CASING EQUIPPED WITH 200 RIGID CENTRALIZERS, 2 PER JOINT FOR FIRST
93 JOINTS, 1 PER JOINT NEXT 14 JOINTS.


WASH DOWN LAST 6 JOINTS, STACKING OUT. PUMP QUICK SLIDE PILLS, BEGAN MOVING. RECIPROCATE
SEVERAL TIMES BEFORE PICKING UP LANDING JOINT. PICKUP 115,000#, SLACKOFF 40,000# INCLUDING
TRAVELING ASSEMBLEY. 99,000# PICKUP, 26,000# SLACKOFF W/O TRAVELING ASSEMBLY. LAND FLUTED
HANGER WITH 26,000# W/O TRAVELING ASSEMBLY. MUD WT. 8.8, VIS 40.





20:30 21:00 0.5 RIG DOWN CASERS, INSTALL CIRCULATING SWAGE.


MUD WT. 8.8, VIS 40.

21:00 22:00 1.0 CIRCULATE AT 254 GPM.


MUD WT. 8.8, VIS 40.

22:00 22:30 0.5 HOLD PRE−JOB SAFETY MEETING W/SCHLUMBERGER CEMENTERS & RIG CREW. RIG UP CEMENTERS.





22:30 00:30 2.0 CEMENT PRODUCTION CASING AS FOLLOWS: PRESSURE TEST TO 4500 PSI. PUMP 50 BBL 11.5# MUD PUSH.
DROP BOTTOM PLUG. PUMP 124 BBL (540 SX, 697 CU FT) 14.1 PPG 50:50 POZ/G TAIL CEMENT (1.29 CU FT/SK,
5.955 GAL/SK MIX WATER) W/2% D020 EXTENDER,  .1% D046 ANTIFOAM, .1% D013 RETARDER, .2% D065
DISPERSANT AND .4% D167 FLUID LOSS. PUMP SLURRY AT 5 BBL/MIN. SHUT DOWN AND WASH UP TO
PITS. DROP TOP PLUG. DISPLACE W FRESH WATER @ 5 BBL/MIN,  BUMPED PLUG W/175  BBL DISPLACED,
175.5 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1938 PSI, BUMP TO 3051 PSI. HOLD 5 MIN,
BLEED 1.5 BBL BACK TO TUBS. FLOATS HELD.





00:30 01:30 1.0 WAIT ON CEMENT.

01:30 03:00 1.5 BACK OFF LANDING JOINT, SET DTO PACKOFF W/FMC. NO PORT, COULD NOT TEST TO 5000 PSI. WILL TEST
WHEN TUBING HEAD IS INSTALLED.

Page 29

July 01, 2009July 01, 2009

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2300 GAL. USED: 1820 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 35. MUD LOGGER RELEASED ON 02/21/09.

02-23-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $61,788 Completion $255,303 Daily Total $317,092

Cum Costs: Drilling $3,211,991 Completion $282,950 Well Total $3,494,942

MD 11,355 TVD 7,182 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE LAYING DOWN 4" DRILL PIPE, BREAK KELLY, LAY DOWN BHA.

MUD WT. 8.8, VIS 40.

08:00 08:30 0.5 PULL WEAR BUSHING, FILL HOLE.

MUD WT. 8.8, VIS 40.

08:30 10:30 2.0 CLEAN RIG FLOOR, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD CASERS AND RIG CREW. RIG
UP CASERS W/FILL TOOL. MUD WT. 8.8, VIS 40.

10:30 20:30 10.0 RUN 267 JTS OF 4 1/2" 11.6# HCP-110 LTC CASING + 3 MARKER JOINTS & 1 PUP JOINT OF 4 1/2" 11/6# HCP-

110 LTC CASING AS FOLLOWS: FLOAT SHOE, 1 JT CASING, FLOAT COLLAR, 23 JTS CASING, MARKER JT,
22 JTS CASING, MARKER JT, 71 JTS CASING, MARKER JT, 150 JTS CASING, PUP JT, HANGER ASSEMBLY,
LANDING JOINT. LAND @ l1349.36', FLOAT COLLAR @ l1304'. MARKER#1 10312-10334', MARKER #2 9359-

9380', MARKER #3 6343-6364'. CASING EQUIPPED WITH 200 RIGID CENTRALIZERS, 2 PER JOINT FOR FIRST
93 JOINTS, 1 PER JOINT NEXT 14 JOINTS.

WASH DOWN LAST 6 JOINTS, STACKING OUT. PUMP QUICK SLIDE PILLS, BEGAN MOVING. RECIPROCATE
SEVERAL TIMES BEFORE PICKING UP LANDING JOINT. PICKUP 115,000#, SLACKOFF 40,000# INCLUDING
TRAVELING ASSEMBLEY. 99,000# PICKUP, 26,000# SLACKOFF W/O TRAVELING ASSEMBLY. LAND FLUTED
HANGER WITH 26,000# W/O TRAVELING ASSEMBLY. MUD WT. 8.8, VIS 40.

20:30 21:00 0.5 RIG DOWN CASERS, INSTALL CIRCULATING SWAGE.

MUD WT. 8.8, VIS 40.

21:00 22:00 1.0 CIRCULATE AT 254 GPM.

MUD WT. 8.8, VIS 40.

22:00 22:30 0.5 HOLD PRE-JOB SAFETY MEETING W/SCHLUMBERGER CEMENTERS & RIG CREW. RIG UP CEMENTERS.

22:30 00:30 2.0 CEMENT PRODUCTION CASING AS FOLLOWS: PRESSURE TEST TO 4500 PSI. PUMP 50 BBL 11.5# MUD PUSH.
DROP BOTTOM PLUG. PUMP 124 BBL (540 SX, 697 CU FT) 14.1 PPG 50:50 POZ/G TAIL CEMENT (1.29 CU FT/SK,
5.955 GAL/SK MIX WATER) W/2% D020 EXTENDER, .1% DO46 ANTIFOAM, .1% D013 RETARDER, .2% DO65
DISPERSANT AND .4% Dl67 FLUID LOSS. PUMP SLURRY AT 5 BBL/MIN. SHUT DOWN AND WASH UP TO
PITS. DROP TOP PLUG. DISPLACE W FRESH WATER @5 BBL/MIN, BUMPED PLUG W/175 BBL DISPLACED,
175.5 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1938 PSI, BUMP TO 3051 PSI. HOLD 5 MIN,
BLEED 1.5 BBL BACK TO TUBS. FLOATS HELD.

00:30 01:30 1.0 WAIT ON CEMENT.

01:30 03:00 1.5 BACK OFF LANDING JOINT, SET DTO PACKOFF W/FMC. NO PORT, COULD NOT TEST TO 5000 PSI. WILL TEST
WHEN TUBING HEAD IS INSTALLED.
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RECEIVED July 01,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS. 


05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372−29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.





SAFETY MEETINGS: RUNNING CASING, CEMENTING.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


TRANSFERS FROM CWU 1227−06H TO CWU 1372−29:


4 JOINTS OF 4 1/2" 11.6" N−80 LTC (2 NEW, 2 BAD). 


6 JOINTS OF 4 1/2" 11.6" P−110 LTC (NEW).


3 MARKER JOINTS OF 4 1/2" 11.6" P−110 LTC. (NEW)


1500 GAL OF WINTER BLEND FUEL @ $2.091/GAL.





06:00 RIG RELEASED @ 06:00 HRS, 02/23/09.


CASING POINT COST $3,181,470

02−28−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @ 10,160’. CIRC BOTTOMS UP. SDFN.

03−03−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ 11295’ CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03−05−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200’. EST CEMENT TOP @ 4570’.
RD SCHLUMBERGER. 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS.

05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372-29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.

SAFETY MEETINGS: RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

TRANSFERS FROM CWU 1227-06H TO CWU 1372-29:

4 JOINTS OF 4 1/2" 11.6" N-80 LTC (2 NEW, 2 BAD).

6 JOINTS OF 4 1/2" 11.6" P-110 LTC (NEW).

3 MARKER JOINTS OF 4 1/2" I l.6" P-ll0 LTC. (NEW)

1500 GAL OF WINTER BLEND FUEL @$2.091/GAL.

06:00 RIG RELEASED @06:00 HRS, 02/23/09.

CASING POINT COST $3,181,470

02-28-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @10,160'. CIRC BOTTOMS UP. SDFN.

03-03-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ l1295' CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03-05-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200'. EST CEMENT TOP @4570'.
RD SCHLUMBERGER.
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RECEIVED July 01,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/28/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission dated 7/29/2009. 

NAME (PLEASE PRINT)  
 Mickenzie Thacker

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 8/28/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

August 28, 2009

August 31, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/28/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission dated 7/29/2009.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECQgg@LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Thacker 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 8/28/2009

RECEIVED August 28,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

9/14/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The reserve pit on the referenced location was closed on 9/14/2009 as per
the APD procedure.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 9/22/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

September 22, 2009

September 22, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud: - -

I REPERFORATE CURRENT FORMATION I SIDETRACK TO REPAIR WELL I TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/14/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The reserve pit on the referenced location was closed on 9/14/2009 as per
the APD procedure. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RE er9,SÏ

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 9/22/2009

RECEIVED September 22,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

10/29/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 8/28/2009 to 10/29/2009.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 10/29/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

October 29, 2009

November 03, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/29/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 8/28/2009 to 10/29/2009.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REWÑÑerÛ,W

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 10/29/2009

RECEIVED October 29,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

12/1/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 10/29/2009 to 12/1/2009.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/1/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

December 01, 2009

December 01, 2009

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

12/1/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 10/29/2009 to 12/1/2009.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RE e erÛ,W

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 12/1/2009

RECEIVED December 01,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

12/31/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 12/1/2009 to 12/31/2009.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/31/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

December 31, 2009

January 04, 2010

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

12/31/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 12/1/2009 to 12/31/2009.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQg4

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 12/31/2009

RECEIVED December 31,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

2/2/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 12/31/2009 to 2/2/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 2/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

February 02, 2010

February 02, 2010

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 12/31/2009 to 2/2/2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RE gggggy

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 2/2/2010

RECEIVED February 02,



API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

3/2/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well
showing all activity up to 3/2/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 3/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

March 02, 2010

March 02, 2010

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well
showing all activity up to 3/2/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REÇQggQgLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 3/2/2010

RECEIVED March 02,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS. 


05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372−29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.





SAFETY MEETINGS: RUNNING CASING, CEMENTING.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


TRANSFERS FROM CWU 1227−06H TO CWU 1372−29:


4 JOINTS OF 4 1/2" 11.6" N−80 LTC (2 NEW, 2 BAD). 


6 JOINTS OF 4 1/2" 11.6" P−110 LTC (NEW).


3 MARKER JOINTS OF 4 1/2" 11.6" P−110 LTC. (NEW)


1500 GAL OF WINTER BLEND FUEL @ $2.091/GAL.





06:00 RIG RELEASED @ 06:00 HRS, 02/23/09.


CASING POINT COST $3,181,470

02−28−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @ 10,160’. CIRC BOTTOMS UP. SDFN.

03−03−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ 11295’ CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03−05−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200’. EST CEMENT TOP @ 4570’.
RD SCHLUMBERGER. 

02−09−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,394 Daily Total $7,394
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March 02, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS.

05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372-29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.

SAFETY MEETINGS: RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

TRANSFERS FROM CWU 1227-06H TO CWU 1372-29:

4 JOINTS OF 4 1/2" 11.6" N-80 LTC (2 NEW, 2 BAD).

6 JOINTS OF 4 1/2" 11.6" P-110 LTC (NEW).

3 MARKER JOINTS OF 4 1/2" I l.6" P-ll0 LTC. (NEW)

1500 GAL OF WINTER BLEND FUEL @$2.091/GAL.

06:00 RIG RELEASED @06:00 HRS, 02/23/09.

CASING POINT COST $3,181,470

02-28-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @10,160'. CIRC BOTTOMS UP. SDFN.

03-03-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ l1295' CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03-05-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200'. EST CEMENT TOP @4570'.
RD SCHLUMBERGER.

02-09-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,394 Daily Total $7,394
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RECEIVED March 02,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $3,211,991 Completion $368,944 Well Total $3,580,936

MD 11,355 TVD 7,182 Progress 0 Days 40 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO PERFORATE

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. MIRUSU. ND TREE. NU FRAC VALVE & BOP. RIH WITH  2−3/8" COLLAR TO 7420’. POH. SDFN.

02−10−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $8,302 Daily Total $8,302

Cum Costs: Drilling $3,211,991 Completion $377,246 Well Total $3,589,238

MD 11,355 TVD 7,182 Progress 0 Days 41 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. TESTED 4−1/2" CASING & FRAC VALVE TO 8500 PSIG. PU & RIH WITH 3−1/8" TCP GUNS ON 2−
3/8" TBG. PERFORATED NH FROM 10741’−42’, 10745’−46’, 10770’−71’, 10778’−79’, 10828’−29’, 10835’−36’,
10876’−77’, 10892’−93’, & 10912’−13’ @ 3 SPF & 120 DEGREE PHASING. POH LD TBG TO EOT @ 6450’. SDFN.

02−11−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,640 Daily Total $7,640

Cum Costs: Drilling $3,211,991 Completion $384,886 Well Total $3,596,878

MD 11,355 TVD 7,182 Progress 0 Days 42 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP FOR FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 0 PSIG. POH, LD TBG & TCP GUNS. ND BOP. NU 2ND FRAC VALVE. RDMOSU.

02−16−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $388,979 Well Total $3,600,971

MD 11,355 TVD 7,182 Progress 0 Days 43 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 9962’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU HALLIBURTON, FRAC NORTH HORN DOWN CASING W/ 500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 1098 GAL 16# LINEAR  PAD, 18961 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG,
41022 GAL 16# DELTA 140 W/143700# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 8415
PSIG. MTR 48.8 BPM. ATP 6194 PSIG. ATR 36.6 BPM. ISIP 2425 PSIG. RD HALLIBURTON.





STAGE #2: RU CUTTERS WL. SET 6K CFP AT 10705’. PERFORATE NORTH HORN FROM 10509’−10’, 10533’−34’,
10551’−52’, 10568’−69’, 10594’−95’, 10618’−19’, 10647’−48’, 10665’−66’, 10680’−81’ @ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 3614 GAL 16# LINEAR  PAD, 18953 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1..25 PPG,
48924 GAL 16# DELTA 140 W/149500# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 8060
PSIG. MTR 50.3 BPM. ATP 6282 PSIG. ATR 38.8 BPM. ISIP 3348 PSIG. RD HALLIBURTON.
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March 02, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $3,211,991 Completion $368,944 Well Total $3,580,936

MD 11,355 TVD 7,182 Progress 0 Days 40 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO PERFORATE

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. MIRUSU. ND TREE. NU FRAC VALVE & BOP. RIH WITH 2-3/8" COLLAR TO 7420'. POH. SDFN.

02-10-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $8,302 Daily Total $8,302

Cum Costs: Drilling $3,211,991 Completion $377,246 Well Total $3,589,238

MD 11,355 TVD 7,182 Progress 0 Days 41 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741'- 10913' PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. TESTED 4-1/2" CASING & FRAC VALVE TO 8500 PSIG. PU & RIH WITH 3-1/8" TCP GUNS ON 2-

3/8" TBG. PERFORATED NH FROM 10741'-42', 10745'-46', 10770'-7l', 10778'-79', 10828'-29', 10835'-36',
10876'-77', 10892'-93', & 10912'-13' @3 SPF & 120 DEGREE PHASING. POH LD TBG TO EOT @6450'. SDFN.

02-11-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,640 Daily Total $7,640

Cum Costs: Drilling $3,211,991 Completion $384,886 Well Total $3,596,878

MD 11,355 TVD 7,182 Progress 0 Days 42 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741' - 10913' PKR Depth : 0.0

Activity at Report Time: PREP FOR FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 0 PSIG. POH, LD TBG & TCP GUNS. ND BOP. NU 2ND FRAC VALVE. RDMOSU.

02-16-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $388,979 Well Total $3,600,971

MD 11,355 TVD 7,182 Progress 0 Days 43 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 9962'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU HALLIBURTON, FRAC NORTH HORN DOWN CASING W/ 500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 1098 GAL 16# LINEAR PAD, 18961 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG,
41022 GAL 16# DELTA 140 W/143700# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 8415
PSIG. MTR 48.8 BPM. ATP 6194 PSIG. ATR 36.6 BPM. ISIP 2425 PSIG. RD HALLIBURTON.

STAGE #2: RU CUTTERS WL. SET 6K CFP AT 10705'. PERFORATE NORTH HORN FROM 10509'-10', 10533'-34',
10551'-52', 10568'-69', 10594'-95', 10618'-19', 10647'-48', 10665'-66', 10680'-81' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 3614 GAL 16# LINEAR PAD, 18953 GAL 16# LINEAR W/16600# 20/40 SAND @1-1..25 PPG,
48924 GAL 16# DELTA 140 W/149500# 20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 8060
PSIG. MTR 50.3 BPM. ATP 6282 PSIG. ATR 38.8 BPM. ISIP 3348 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

STAGE #3: RUWL. SET 6K CFP AT 10463’. PERFORATE NORTH HORN FROM 10194’−95’, 10238’−39’,
10307’−308’, 10332’−33’, 10364’−65’, 10386’−87’, 10399’−400’, 10419’−20’, 10436’−37’ @ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 6081 GAL 16# LINEAR  PAD, 19530GAL 16# LINEAR W/16900# 20/40 SAND @ 1−1..25 PPG,
53341 GAL 16# DELTA 140 W/183400# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 7886
PSIG. MTR 51.4 BPM. ATP 6247 PSIG. ATR 44.8 BPM. ISIP 2783 PSIG. RD HALLIBURTON.





STAGE #4: RUWL. SET 6K CFP AT 10165’. PERFORATE NORTH HORN FROM 9962’−63’, 9978’−79’, 10021’−22’,
10046’−47’, 10064’−65’, 10080’−81’, 10098’−99’, 10110’−11’, 10130’−31’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN. 

02−17−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $393,072 Well Total $3,605,064

MD 11,355 TVD 7,182 Progress 0 Days 44 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 9131’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC STAGE 7

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #4: SICP 430 PSIG. DROP BALL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110
GAL K−87 MICROBIOCIDE, 5966 GAL 16# LINEAR  PAD, 20307 GAL 16# LINEAR W/17300# 20/40 SAND @ 1−
1.25 PPG, 77137 GAL 16# DELTA 140 W/271500# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.
MTP 8334 PSIG. MTR 50.2 BPM. ATP 6242 PSIG. ATR 46.3 BPM. ISIP 3424 PSIG. RD HALLIBURTON.





STAGE #5: RUWL. SET 6K CFP AT 9925’. PERFORATE NORTH HORN FROM 9682’−83’, 9720’−21’, 9739’−40’,
9785’−86’, 9811’−12’, 9838’−39’, 9867’−68’, 9877’−78’, 9891’−92’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 6066
GAL 16# LINEAR  PAD, 21415 GAL 16# LINEAR W/5600# 20/40 SAND @ 0.5 PPG, 400 GAL 15% HCL,  5460 GAL
16# LINEAR  PAD,  67295 GAL 16# DELTA 140 W/233800# 20/40 SAND @ 1.25−4 PPG, SCALECHEK HT @ 0.75
#/1000# PROP.  MTP 8437 PSIG. MTR 51.3 BPM. ATP 6605 PSIG. ATR 49.6 BPM. ISIP 3205 PSIG. RD
HALLIBURTON.





STAGE #6: RUWL. SET 6K CFP AT 9640’. PERFORATE NORTH HORN FROM 9400’−01’, 9426’−27’, 9462’−63’,
9500’−01’, 9520’−21’, 9547’−48’, 9577’−78’, 9590’−91’, 9620’−21’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 6506
GAL 16# LINEAR  PAD,  18980 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG, 62449 GAL 16# DELTA 140
W/201300# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 7096 PSIG. MTR 51 BPM. ATP
6120 PSIG. ATR 50.3 BPM. ISIP 5453 PSIG. RD HALLIBURTON.





STAGE #7: RUWL. SET 6K CFP AT 9365’. PERFORATE NORTH HORN FROM 9131’−32’, 9149’−50’, 9169’−70’,
9195’−96’, 9225’−26’, 9254’−55’, 9301’−02’, 9319’−20’, 9344’−45’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN.

02−18−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $397,165 Well Total $3,609,157

MD 11,355 TVD 7,182 Progress 0 Days 45 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 8154’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC STAGE #10

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #7. SICP 0 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, DROP BALL, 6108 GAL 16# LINEAR  PAD,  20996 GAL 16# LINEAR W/ 18400# 20/40 SAND @
1−1.25 PPG, 78202 GAL 16# DELTA 140 W/269600# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000#
PROP.  MTP 7787 PSIG. MTR 50.6 BPM. ATP 6487 PSIG. ATR 49.7 BPM. ISIP 3407 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

STAGE #3: RUWL. SET 6K CFP AT 10463'. PERFORATE NORTH HORN FROM 10194'-95', 10238'-39',
10307'-308', 10332'-33', 10364'-65', 10386'-87', 10399'-400', 10419'-20', 10436'-37' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 6081 GAL 16# LINEAR PAD, 19530GAL 16# LINEAR W/16900# 20/40 SAND @1-1..25 PPG,
53341 GAL 16# DELTA 140 W/183400# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 7886
PSIG. MTR 51.4 BPM. ATP 6247 PSIG. ATR 44.8 BPM. ISIP 2783 PSIG. RD HALLIBURTON.

STAGE #4: RUWL. SET 6K CFP AT 10165'. PERFORATE NORTH HORN FROM 9962'-63', 9978'-79', 10021'-22',
10046'-47', l0064'-65', 10080'-8l', 10098'-99', 10ll0'-ll', 10130'-3l' @3 SPF & l20 DEGREE PHASING. RDWL.
SDFN.

02-17-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $393,072 Well Total $3,605,064

MD 11,355 TVD 7,182 Progress 0 Days 44 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 9131'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC STAGE 7

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #4: SICP 430 PSIG. DROP BALL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110
GAL K-87 MICROBIOCIDE, 5966 GAL 16# LINEAR PAD, 20307 GAL 16# LINEAR W/l7300#20/40 SAND @1-

1.25 PPG, 77137 GAL 16# DELTA 140 W/271500# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP.
MTP 8334 PSIG. MTR 50.2 BPM. ATP 6242 PSIG. ATR 46.3 BPM. ISIP 3424 PSIG. RD HALLIBURTON.

STAGE #5: RUWL. SET 6K CFP AT 9925'. PERFORATE NORTH HORN FROM 9682'-83', 9720'-21', 9739'-40',
9785'-86', 981l'-12', 9838'-39', 9867'-68', 9877'-78', 9891'-92' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 6066
GAL 16# LINEAR PAD, 21415 GAL 16# LINEAR W/5600# 20/40 SAND @0.5 PPG, 400 GAL 15% HCL, 5460 GAL
16# LINEAR PAD, 67295 GAL 16# DELTA 140 W/233800# 20/40 SAND @1.25-4 PPG, SCALECHEK HT @0.75
#/1000# PROP. MTP 8437 PSIG. MTR 51.3 BPM. ATP 6605 PSIG. ATR 49.6 BPM. ISIP 3205 PSIG. RD
HALLIBURTON.

STAGE #6: RUWL. SET 6K CFP AT 9640'. PERFORATE NORTH HORN FROM 9400'-01', 9426'-27', 9462'-63',
9500'-01', 9520'-21', 9547'-48', 9577'-78', 9590'-91', 9620'-21' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 6506
GAL 16# LINEAR PAD, 18980 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG, 62449 GAL 16# DELTA 140
W/201300#20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000#PROP. MTP 7096 PSIG. MTR 51 BPM. ATP
6120 PSIG. ATR 50.3 BPM. ISIP 5453 PSIG. RD HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 9365'. PERFORATE NORTH HORN FROM 9131'-32', 9149'-50', 9169'-70',
9195'-96', 9225'-26', 9254'-55', 9301'-02', 9319'-20', 9344'-45' @3 SPF & 120 DEGREE PHASING. RDWL.
SDFN.

02-18-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $397,165 Well Total $3,609,157

MD 11,355 TVD 7,182 Progress 0 Days 45 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 8154'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC STAGE #10

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #7. SICP 0 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, DROP BALL, 6108 GAL 16# LINEAR PAD, 20996 GAL 16# LINEAR W/ 18400# 20/40 SAND @
1-1.25 PPG, 78202 GAL 16# DELTA 140 W/269600# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000#
PROP. MTP 7787 PSIG. MTR 50.6 BPM. ATP 6487 PSIG. ATR 49.7 BPM. ISIP 3407 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160




STAGE #8. RUWL. SET 6K CFP AT 9021’. PERFORATE NORTH HORN FROM 8723’−24’, 8749’−50’, 8767’−68’,
8819’−20’, 8837’−38’, 8871’−72’, 8922’−23’, 8945’−46’, 8973’−74’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 5760
GAL 16# LINEAR  PAD,  18972 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG, 67915 GAL 16# DELTA 140
W/225500# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP. MTP 7262 PSIG. MTR 50.2 BPM. ATP
5842 PSIG. ATR 49.9 BPM. ISIP 3417 PSIG. RD HALLIBURTON.





STAGE #9. RUWL. SET 6K CFP AT 8682’. PERFORATE NORTH HORN FROM 8432’−33’, 8457’−58’, 8485’−86’,
8505’−06’, 8522’−23’, 8551’−52’, 8584’−85’, 8642’−43’, 8667’−68’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 5717
GAL 16# LINEAR  PAD,  5657 GAL 16# LINEAR W/2800# 20/40 SAND @ .5 PPG,(LOCKED PERFS UP WHEN
SAND HIT.) PUMP 300 GAL 15% HCL @ 1.5 BBL/MIN TO 3 BBL/MIN TO PERFS. RESUMED W/  1778 GAL 16#
LINEAR  PAD, 93139 GAL 16# DELTA 140 W/284700# 20/40 SAND @ 0.5−5 PPG, SCALECHEK HT @ 0.75#/1000#
PROP.  MTP 8600 PSIG. MTR  49.6 BPM. ATP 5868 PSIG. ATR 24.1 BPM. ISIP 3228 PSIG. RD HALLIBURTON.





STAGE #10. RUWL. SET 6K CFP AT 8385’. PERFORATE NORTH HORN FROM 8154’−55’, 8174’−75’, 8206’−07’,
8234’−35’, 8266’−67’, 8284’−85’, 8303’−04’, 8343’−44’, 8368’−69’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN. 

02−19−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $846,822 Daily Total $846,822

Cum Costs: Drilling $3,211,991 Completion $1,243,987 Well Total $4,455,979

MD 11,355 TVD 7,182 Progress 0 Days 46 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: MIRUSU CLEAN OUT SAND AND DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 310 PSIG.  RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, DROP BALL, 4722 GAL 16# LINEAR  PAD,  18956 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−
1.25 PPG, 52536 GAL 16# DELTA 140 W/165900# 20/40 SAND @ 2−4 PPG, W/ SCALECHEK HT @ 0.75 LB/1000
PROP.  MTP 7602 PSIG. MTR 50.7 BPM. ATP 5798 PSIG. ATR 50.7 BPM. ISIP 1973 PSIG. RD HALLIBURTON.





RUWL. SET 6K CFP AT 8110’. PERFORATE NORTH HORN FROM 7807’−08’, 7817’−18’, 7826’−27’, 7856’−57’,
7976’−77’, 8014’−15’, 8023’−24’, 8038’−39’, 8071’−72’@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 4890
GAL 16# LINEAR  PAD, 3219 GAL 16# DELTA 140 W/1600# 20/40 SAND @ 0.5 PPG, 2559 GAL 16# DELTA 140
PAD, 85884 GAL 16# DELTA 140 W/272000# 20/40 SAND @ 0.5−5 PPG,W/ SCALECHEK HT @ 0.75 LB/1000 PROP.
MTP 8560 PSIG. MTR 50.9 BPM. ATP 6607 PSIG. ATR 39.8 BPM. ISIP 2556 PSIG. RD HALLIBURTON.





RUWL. SET 6K CBP AT 6716’. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALIBURTON SERVICES.
SWIFN. MIRUSU. SDFN.

02−20−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $6,093 Daily Total $6,093

Cum Costs: Drilling $3,211,991 Completion $1,250,080 Well Total $4,462,072

MD 11,355 TVD 7,182 Progress 0 Days 47 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. ND FRAC VALVE. NU BOP. RIH W/3−7/8" CONVEX INSERT MILL & 2−7/8" ECTD MOTOR
ASSEMBLY ON 2−3/8" 4.7# N−80 TBG TO CBP @ 6716’. SDFN.

02−23−2010 Reported By HISLOP/BAUSCH

Page 33

March 02, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

STAGE #8. RUWL. SET 6K CFP AT 9021'. PERFORATE NORTH HORN FROM 8723'-24', 8749'-50', 8767'-68',
8819'-20', 8837'-38', 8871'-72', 8922'-23', 8945'-46', 8973'-74' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 5760
GAL 16# LINEAR PAD, 18972 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG, 67915 GAL 16# DELTA 140
W/225500# 20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 7262 PSIG. MTR 50.2 BPM. ATP
5842 PSIG. ATR 49.9 BPM. ISIP 3417 PSIG. RD HALLIBURTON.

STAGE #9. RUWL. SET 6K CFP AT 8682'. PERFORATE NORTH HORN FROM 8432'-33', 8457'-58', 8485'-86',
8505'-06', 8522'-23', 8551'-52', 8584'-85', 8642'-43', 8667'-68' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, l l0 GAL K-87 MICROBIOCIDE, DROP BALL, 5717
GAL 16# LINEAR PAD, 5657 GAL 16# LINEAR W/2800#20/40 SAND @ .5 PPG,(LOCKED PERFS UP WHEN
SAND HIT.) PUMP 300 GAL 15% HCL @1.5 BBL/MIN TO 3 BBL/MIN TO PERFS. RESUMED W/ 1778 GAL 16#
LINEAR PAD, 93139 GAL 16# DELTA 140 W/284700# 20/40 SAND @0.5-5 PPG, SCALECHEK HT @0.75#/1000#
PROP. MTP 8600 PSIG. MTR 49.6 BPM. ATP 5868 PSIG. ATR 24.1 BPM. ISIP 3228 PSIG. RD HALLIBURTON.

STAGE #10. RUWL. SET 6K CFP AT 8385'. PERFORATE NORTH HORN FROM 8154'-55', 8174'-75', 8206'-07',
8234'-35', 8266'-67', 8284'-85', 8303'-04', 8343'-44', 8368'-69' @3 SPF & l20 DEGREE PHASING. RDWL.
SDFN.

02-19-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $846,822 Daily Total $846,822

Cum Costs: Drilling $3,211,991 Completion $1,243,987 Well Total $4,455,979

MD 11,355 TVD 7,182 Progress 0 Days 46 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: MIRUSU CLEAN OUT SAND AND DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 310 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, DROP BALL, 4722 GAL 16# LINEAR PAD, 18956 GAL 16# LINEAR W/16600# 20/40 SAND @1-

1.25 PPG, 52536 GAL 16# DELTA 140 W/165900# 20/40 SAND @2-4 PPG, W/ SCALECHEK HT @0.75 LB/1000
PROP. MTP 7602 PSIG. MTR 50.7 BPM. ATP 5798 PSIG. ATR 50.7 BPM. ISIP 1973 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 8110'. PERFORATE NORTH HORN FROM 7807'-08', 7817'-18', 7826'-27', 7856'-57',
7976'-77', 8014'-15', 8023'-24', 8038'-39', 8071'-72'@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 4890
GAL 16# LINEAR PAD, 3219 GAL 16# DELTA 140 W/1600#20/40 SAND @0.5 PPG, 2559 GAL 16# DELTA 140
PAD, 85884 GAL 16# DELTA 140 W/272000# 20/40 SAND @0.5-5 PPG,W/ SCALECHEK HT @0.75 LB/1000 PROP.
MTP 8560 PSIG. MTR 50.9 BPM. ATP 6607 PSIG. ATR 39.8 BPM. ISIP 2556 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6716'. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALIBURTON SERVICES.
SWIFN. MIRUSU. SDFN.

02-20-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $6,093 Daily Total $6,093

Cum Costs: Drilling $3,211,991 Completion $1,250,080 Well Total $4,462,072

MD 11,355 TVD 7,182 Progress 0 Days 47 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. ND FRAC VALVE. NU BOP. RIH W/3-7/8" CONVEX INSERT MILL & 2-7/8" ECTD MOTOR
ASSEMBLY ON 2-3/8" 4.7# N-80 TBG TO CBP @6716'. SDFN.

02-23-2010 Reported By HISLOP/BAUSCH
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $21,374 Daily Total $21,374

Cum Costs: Drilling $3,211,991 Completion $1,271,454 Well Total $4,483,446

MD 11,355 TVD 7,182 Progress 0 Days 48 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. BROKE CIRCULATION @ 2 BPM/1000 PSIG. DRILLED OUT CBP @ 6716’. LOST CIRCULATION.
PUMPED 120 BBLS TFW TO REGAIN CIRCULATION. FINISHED DRILLING CBP. RIH TO CFP @ 8089’. RU
WEATHERFORD N2 UNIT. UNLOAD HOLE. DRILLED OUT CFP @ 8089’, 8385’, 8682’ & 9021’. CLEAN OUT TO
9179’.

02−24−2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $40,880 Daily Total $40,880

Cum Costs: Drilling $3,211,991 Completion $1,312,334 Well Total $4,524,326

MD 11,355 TVD 7,182 Progress 0 Days 49 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: C/O AFTER FRAC.

Start End Hrs Activity Description

06:00 06:00 24.0 CIRCULATE CLEAN 2 HRS. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. CONTINUE CLEANING OUT
SAND & DRILLING OUT PLUGS @ 9360’, & 9636’. GETTING VERY LITTLE RETURNS. AFTER DRILLING CFP
@ 9636’. UNABLE TO REGAIN GOOD CIRCULATION. RD DRILLING EQUIPMENT. POH TO 7450’. STARTED
GETTING STUCK. WORKED PIPE FOR 60’ AND CAME FREE. POH.  LD BHA. MU 2 3/8’’ NOTCHED COLLAR.
RIH TO 7137’. RU HALLIBURTON TO PUMP N2.  SECURE FLOW LINES. START PUMPING N2. BLOW WELL
AROUND.

02−25−2010 Reported By HISLOP/BAUSCH

DailyCosts: Drilling $0 Completion $36,138 Daily Total $36,138

Cum Costs: Drilling $3,211,991 Completion $1,348,472 Well Total $4,560,464

MD 11,355 TVD 7,182 Progress 0 Days 51 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: RIH W/MILL & MOTOR

Start End Hrs Activity Description

06:00 06:00 24.0 STARTED PUMPING N2 @ 4:00 AM @ 800 SCFM. PUMPED 53,000 SCF. FLUID TO SURFACE @ 5:00 AM.
PUMPED TOTAL 140,000 SCF N2 AT 2000 PSIG MPP. RECOVERED 184 BLW. RETURNS STABILIZED FOR THE
LAST 45 MIN @ 2 BPM. NO SAND OR PLUG DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 8323’.
CIRCULATED WITH 115,500 SCF N2. RECOVERED 152 BLW. 1900 PSIG MPP. RECOVERED SOME PLUG
DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 9300’. CIRCULATED WITH 7,500 SCF N2. 1900 PSIG MPP.
RECOVERED 78 BLW W/LIGHT SAND. PUMPED 15 BBLS TFW DOWN TBG. RIH TO 9623’ WITH NO TAG.
CIRCULATED WITH 105,000 SCF N2. 1900 PSIG MPP. RECOVERED 116 BLW W/TRACE SAND. PUMPED 30
BBLS TFW DN TBG. POH. LD NC. RIH WITH 3−7/8" CONVEX INSERT MILL &,2−7/8" ECTD MOTOR ASSEMBLY
TO 6970’. RU HALLIBURTON. CIRCULATED W/62,000 SCF N2 @ 600 SCFM & 1 BPM @ 1100 PSIG. FLUID TO
SURFACE IN 45 MIN. UNLOAD WELL 1−1/2 HRS. RECOVERED 120 BLW. PUMPED 20 BBLS TFW DN TBG. RIH
TO 8334’. FLOWED FROM 5:00 AM TO 6:00 AM. PUMPED N2 @ 600 SCFM &1 BPM @ 1100 PSIG.

02−26−2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $17,916 Daily Total $17,916

Cum Costs: Drilling $3,211,991 Completion $1,366,388 Well Total $4,578,380

MD 11,355 TVD 7,182 Progress 0 Days 52 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP TO POH W/MILL & MOTOR
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $21,374 Daily Total $21,374

Cum Costs: Drilling $3,211,991 Completion $1,271,454 Well Total $4,483,446

MD 11,355 TVD 7,182 Progress 0 Days 48 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. BROKE CIRCULATION @2 BPM/1000 PSIG. DRILLED OUT CBP @6716'. LOST CIRCULATION.
PUMPED 120 BBLS TFW TO REGAIN CIRCULATION. FINISHED DRILLING CBP. RIH TO CFP @8089'. RU
WEATHERFORD N2 UNIT. UNLOAD HOLE. DRILLED OUT CFP @8089', 8385', 8682' & 9021'. CLEAN OUT TO
9179'.

02-24-2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $40,880 Daily Total $40,880

Cum Costs: Drilling $3,211,991 Completion $1,312,334 Well Total $4,524,326

MD 11,355 TVD 7,182 Progress 0 Days 49 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: C/O AFTER FRAC.

Start End Hrs Activity Description

06:00 06:00 24.0 CIRCULATE CLEAN 2 HRS. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. CONTINUE CLEANING OUT
SAND & DRILLING OUT PLUGS @9360', & 9636'. GETTING VERY LITTLE RETURNS. AFTER DRILLING CFP

@9636'. UNABLE TO REGAIN GOOD CIRCULATION. RD DRILLING EQUIPMENT. POH TO 7450'. STARTED
GETTING STUCK. WORKED PIPE FOR 60' AND CAME FREE. POH. LD BHA. MU 2 3/8" NOTCHED COLLAR.
RIH TO 7137'. RU HALLIBURTON TO PUMP N2. SECURE FLOW LINES. START PUMPING N2. BLOW WELL
AROUND.

02-25-2010 Reported By HISLOP/BAUSCH

DailyCosts: Drilling $0 Completion $36,138 Daily Total $36,138

Cum Costs: Drilling $3,211,991 Completion $1,348,472 Well Total $4,560,464

MD 11,355 TVD 7,182 Progress 0 Days 51 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807' - 10913' PKR Depth : 0.0

Activity at Report Time: RIH W/MILL & MOTOR

Start End Hrs Activity Description

06:00 06:00 24.0 STARTED PUMPING N2 @4:00 AM @800 SCFM. PUMPED 53,000 SCF. FLUID TO SURFACE @5:00 AM.
PUMPED TOTAL 140,000 SCF N2 AT 2000 PSIG MPP. RECOVERED 184 BLW. RETURNS STABILIZED FOR THE
LAST 45 MIN @2 BPM. NO SAND OR PLUG DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 8323'.
CIRCULATED WITH l15,500 SCF N2. RECOVERED 152 BLW. 1900 PSIG MPP. RECOVERED SOME PLUG
DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 9300'. CIRCULATED WITH 7,500 SCF N2. 1900 PSIG MPP.
RECOVERED 78 BLW W/LIGHT SAND. PUMPED 15 BBLS TFW DOWN TBG. RIH TO 9623' WITH NO TAG.
CIRCULATED WITH 105,000 SCF N2. 1900 PSIG MPP. RECOVERED 116 BLW W/TRACE SAND. PUMPED 30
BBLS TFW DN TBG. POH. LD NC. RIH WITH 3-7/8" CONVEX INSERT MILL &,2-7/8" ECTD MOTOR ASSEMBLY
TO 6970'. RU HALLIBURTON. CIRCULATED W/62,000 SCF N2 @600 SCFM & l BPM @1100 PSIG. FLUID TO
SURFACE IN 45 MIN. UNLOAD WELL 1-1/2 HRS. RECOVERED 120 BLW. PUMPED 20 BBLS TFW DN TBG. RIH
TO 8334'. FLOWED FROM 5:00 AM TO 6:00 AM. PUMPED N2 @600 SCFM &l BPM @1100 PSIG.

02-26-2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $17,916 Daily Total $17,916

Cum Costs: Drilling $3,211,991 Completion $1,366,388 Well Total $4,578,380

MD 11,355 TVD 7,182 Progress 0 Days 52 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: PREP TO POH W/MILL & MOTOR
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:00 24.0 PUMPED 20 BLW DN TBG. CIRCULATE W/N2 & TFW UNTIL 7 AM. KILL TBG WITH 20 BBLS. POH TO 6700’.
WO HES 2 HRS TO RU PUMP LINES CORRECTLY. FCP 800 PSIG ON 32/64" CHOKE. RIH TO TAG @ 9196’. RU &
CIRCULATE WITH 600 SCF/MIN OF N2 & WATER @ 1.5 BPM. 45 MIN. ANNULUS STILL FLOWING @ 800 PSIG.
RIH TO 9607’. WELL DIED. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. @ 11:30 AM START PUMPING
N2 & WATER. FLUID TO SURFACE 1 HR 45 MIN. CIRCULATED 45 MIN WELL DIED. CONTINUE WORKING
TBG @ PUMPING. PUMPED A TTL OF 96000 SCF OF N2 280 BBLS WATER. UNABLE TO REGAIN
CIRCULATION. KILL TBG W/20 BBLS. POH TO EOT @ 6750’. PUMP 87500 SCF OF N2 BEFORE SEEING FLUID
TO SURFACE. 5:30 PM TO 7:00 PM PUMPED 170,000 SCF OF N2 @ 1000 PSIG W 1 1/2 BPM. TTL 225 BLW.
CIRCULATE HOLE. REC 132 BLW. KILL TBG W/15 BLW. RIH TO EOT @ 8340’. PUMPED FROM 7:30 PM TO 10:00
PM. PUMPED 110,000 SCF OF N2 @ 1500 PSIG 1.5 BPM. TTL 225 BLW. COULD NOT GET CIRCULATION. KILL
TBG W/15 BLW. POH TO EOT @ 7657’. 10:40 PM TO 1:00 AM PUMPED 105,000 SCF OF N2 @ 800 SCF/M @ 1600
PSIG W 1 1/4 BPM WTR. TTL 210 BLW. COULD NOT GET CIRCULATION. KILL TBG W 15 BLW. POH TO EOT @
6811’. TRY TO GET CIRCULATION. PUMPED 20 MIN. WELL STARTED TO CIRCULATE. CIRCULATED WELL
FROM 1:30 AM TO 3:00 AM. PUMPED 70,000 SCF @ 800 SCFM @ 1500 PSIG. @ 1 1/4 BPM. TTL 120 BLW. REC
120 BLW. INSTALL 1.875" XN WITH PUMP THROUGH PLUG @ 217 JTS.  RIH TO EOT @ 7334’. PUMPED 45 MIN.
PUMPED 33,000 SCF @ 800 SCF/M @ 1600 PSIG @ 1 ? BPM. NO CIRCULATION.POH TO EOT @ 7203’ WELL
STARTED TO CIRCULATE. CIRCULATE FROM 4:00AM TO 6:00 AM. KILL TBG W 20 BLW. RD HES.

02−27−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $156,005 Daily Total $156,005

Cum Costs: Drilling $3,211,991 Completion $1,522,393 Well Total $4,734,385

MD 11,355 TVD 7,182 Progress 0 Days 53 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: MIRU SWAB UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 RD DRILLING EQUIPMENT. POH LAY DOWN PH−6 WORK STRING & BHA. RIH WITH PRODUCTION TBG
LAND @ 6430’ KB. ND BOP. NU TREE. RDMOSU.





TUBING DETAIL					LENGTH





PUMP OFF BIT SUB				.91’


1 JT 2−3/8" 4.7# N−80 TBG 				32.78’


XN NIPPLE					1.30’


196 JTS 2−3/8" 4.7# N−80 TBG 				6379.62’


BELOW KB					16.00’


LANDED @					6430.11’ KB
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:00 24.0 PUMPED 20 BLW DN TBG. CIRCULATE W/N2 & TFW UNTIL 7 AM. KILL TBG WITH 20 BBLS. POH TO 6700'.
WO HES 2 HRS TO RU PUMP LINES CORRECTLY. FCP 800 PSIG ON 32/64" CHOKE. RIH TO TAG @9196'. RU &
CIRCULATE WITH 600 SCF/MIN OF N2 & WATER @1.5 BPM. 45 MIN. ANNULUS STILL FLOWING @800 PSIG.
RIH TO 9607'. WELL DIED. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. @ l1:30 AM START PUMPING
N2 & WATER. FLUID TO SURFACE 1 HR 45 MIN. CIRCULATED 45 MIN WELL DIED. CONTINUE WORKING
TBG @PUMPING. PUMPED A TTL OF 96000 SCF OF N2 280 BBLS WATER. UNABLE TO REGAIN
CIRCULATION. KILL TBG W/20 BBLS. POH TO EOT @6750'. PUMP 87500 SCF OF N2 BEFORE SEEING FLUID
TO SURFACE. 5:30 PM TO 7:00 PM PUMPED 170,000 SCF OF N2 @1000 PSIG W 1 1/2 BPM. TTL 225 BLW.
CIRCULATE HOLE. REC 132 BLW. KILL TBG W/15 BLW. RIH TO EOT @8340'. PUMPED FROM 7:30 PM TO 10:00
PM. PUMPED 110,000 SCF OF N2 @1500 PSIG 1.5 BPM. TTL 225 BLW. COULD NOT GET CIRCULATION. KILL
TBG W/15 BLW. POH TO EOT @7657'. 10:40 PM TO 1:00 AM PUMPED 105,000 SCF OF N2 @800 SCF/M @1600
PSIG W 1 1/4 BPM WTR. TTL 210 BLW. COULD NOT GET CIRCULATION. KILL TBG W 15 BLW. POH TO EOT @
6811'. TRY TO GET CIRCULATION. PUMPED 20 MIN. WELL STARTED TO CIRCULATE. CIRCULATED WELL
FROM 1:30 AM TO 3:00 AM. PUMPED 70,000 SCF @800 SCFM @1500 PSIG. @ l 1/4 BPM. TTL 120 BLW. REC
120 BLW. INSTALL 1.875" XN WITH PUMP THROUGH PLUG @217 JTS. RIH TO EOT @7334'. PUMPED 45 MIN.
PUMPED 33,000 SCF @800 SCF/M @1600 PSIG @ l ? BPM. NO CIRCULATION.POH TO EOT @7203' WELL
STARTED TO CIRCULATE. CIRCULATE FROM 4:00AM TO 6:00 AM. KILL TBG W 20 BLW. RD HES.

02-27-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $156,005 Daily Total $156,005

Cum Costs: Drilling $3,211,991 Completion $1,522,393 Well Total $4,734,385

MD 11,355 TVD 7,182 Progress 0 Days 53 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: MIRU SWAB UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 RD DRILLING EQUIPMENT. POH LAY DOWN PH-6 WORK STRING & BHA. RIH WITH PRODUCTION TBG
LAND @6430'KB. ND BOP. NU TREE. RDMOSU.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

1 JT 2-3/8" 4.7# N-80 TBG 32.78'

XN NIPPLE 1.30'

196 JTS 2-3/8" 4.7# N-80 TBG 6379.62'

BELOW KB 16.00'

LANDED@ 6430.ll'KB
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API Well No: 43047386720000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

3/3/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on 3/3/2010. Please see the attached
operations summary report for drilling and completion operations performed

on the subject well.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 3/9/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

March 09, 2010

March 09, 2010

iPI Well No: 43047386720000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING E0As3EO4DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.uNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0817 FNL 0702 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 06 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/3/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on 3/3/2010. Please see the attached
operations summary report for drilling and completion operations performeAccepted by the

on the subject well. Utah Division of
Oil, Gas and Mining

FOR RE ggQgLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 3/9/2010

RECEIVED March 09,



WELL CHRONOLOGY
REPORT

Report Generated On: 03−09−2010

Well Name CWU 1227−06H Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−38672 Well Class 1SA

County, State UINTAH, UT Spud Date 01−19−2009 Class Date 03−03−2010

Tax Credit N TVD / MD 7,190/ 11,366 Property # 059160

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 4,907/ 4,891

Location Section 6, T9S, R23E, NENE, 817 FNL & 702 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 95.17 NRI % 77.908

AFE No 304032 AFE Total 5,877,400 DHC / CWC 2,791,800/ 3,085,600

Rig Contr TRUE Rig Name TRUE #31 Start Date 10−06−2006 Release Date 02−23−2009

10−05−2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA (Changed to horizontal well)


SHL: 817’ FNL & 702’ FEL (NE/NE LOT 1)


SECTION 6, T9S, R23E


UINTAH COUNTY, UTAH





LAT 40.069750, LONG 109.362839 (NAD 83)


LAT 40.069786, LONG 109.362158 (NAD 27)





BHL TARGET: 10’ FSL & 1330’ FEL (SW/SE)


SECTION 6, T9S, R23E


UINTAH COUNTY, UTAH





TRUE #31


OBJECTIVE: 7175’ TVD/11,379’ MD MESAVERDE


DW/GAS


CHAPITA WELLS UNIT PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE:  U−01304


ELEVATION: 4891’ NAT GL, 4891’ PREP GL (DUE TO ROUNDING THE PREP GL WILL BE 4891’) 4907’ KB (16’)


March 09, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 03-09-2010

Well Name CWU 1227-06H Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-38672 Well Class 1SA

County, State UINTAH, UT Spud Date 01-19-2009 Class Date 03-03-2010

Tax Credit N TVD / MD 7,190/ 11,366 Property # 059160

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/0

KB / GL Elev 4,907/ 4,891

Location Section 6, T9S, R23E, NENE, 817 FNL & 702 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 95.17 NRI % 77.908

AFE No 304032 AFE Total 5,877,400 DHC / CWC 2,791,800/ 3,085,600

Rig Contr TRUE Rig Name TRUE #31 Start Date 10-06-2006 Release Date 02-23-2009

10-05-2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA (Changed to horizontal well)

SHL: 817'FNL & 702'FEL (NE/NE LOT 1)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.069750, LONG 109.362839 (NAD 83)

LAT 40.069786, LONG 109.362158 (NAD 27)

BHL TARGET: 10'FSL & 1330'FEL (SW/SE)

SECTION 6, T9S, R23E

UINTAH COUNTY, UTAH

TRUE #31

OBJECTIVE: 7175' TVD/11,379' MD MESAVERDE

DW/GAS

CHAPITA WELLS UNIT PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4891' NAT GL, 4891' PREP GL (DUE TO ROUNDING THE PREP GL WILL BE 4891') 4907' KB (16')

RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160




EOG BPO WI 95.170152%, NRI 77.908304%


EOG APO WI 55.5827%, NRI 46.061930%

12−15−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTION OF LOCATION STARTED TODAY.

12−16−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

12−17−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT.  DRILLING ROCK.

12−18−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING ROCK.

12−19−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

EOG BPO WI 95.170152%, NRI 77.908304%

EOG APO WI 55.5827%, NRI 46.061930%

12-15-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTION OF LOCATION STARTED TODAY

12-16-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

12-17-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT. DRILLING ROCK.

12-18-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING ROCK.

12-19-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12−22−2008 Reported By JERRY BARNES/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/20/08 @ 3:30 PM. SET 60’ OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/20/08 @ 2:30 PM.  LINE TODAY.

12−23−2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01−01−2009 Reported By LES FARNSWORTH

DailyCosts: Drilling $271,599 Completion $0 Daily Total $271,599

Cum Costs: Drilling $271,599 Completion $0 Well Total $271,599

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS DRILLING RIG # 3 ON 12/22/2008. DRILLED 12−1/4" HOLE TO 2550’ GL (2566’ KB).
ENCOUNTERED WATER @ 2100’. FLUID DRILLED HOLE FROM 2120’ WITH NO LOSSES. RAN 59 JTS (2544.81’)
OF 9−5/8", 36.0#, J−55, STC CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8
CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE.TAGGED FILL @ 2544’
WITH JOINT # 60. LAID DOWN JOINT # 60. LANDED @ 2560’ KB. RAN 200’ OF 1" PIPE DOWN BACKSIDE.
RDMO CRAIGS RIG.





MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 1850 PSIG. PUMPED 130 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 250 SX (183 BBLS) OF PREMIUM LEAD CEMENT W/ 0.2% VARASET, 2%
CALSEAL, & 2% EX−1. MIXED LEAD CEMENT @ 10.5 PPG W/YIELD OF 4.10 CF/SX.





TAILED IN W/ 300 SX (63 BBLS) OF PREMIUM CEMENT. W/ 2 % CACL2 MIXED TAIL CEMENT TO 15.6 W/
YIELD OF1.18 CF/SX. DISPLACED CEMENT W/193 BBLS FRESH WATER. BUMPED PLUG W/ 578# @ 8:18 PM,
12/30/2008. CHECKED FLOAT, FLOAT HELD. SHUT−IN CASING VALVE. BROKE CIRCULATION 120 BBLS INTO
FRESH WATER FLUSH. LOST RETURNS AT 35 BBLS INTO TAIL CEMENT. NO CEMENT TO SURFACE. 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-22-2008 Reported By JERRY BARNES/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION/BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/20/08 @3:30 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/20/08 @2:30 PM. LINE TODAY

12-23-2008 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01-01-2009 Reported By LES FARNSWORTH

DailyCosts: Drilling $271,599 Completion $0 Daily Total $271,599

Cum Costs: Drilling $271,599 Completion $0 Well Total $271,599

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS DRILLING RIG # 3 ON 12/22/2008. DRILLED 12-1/4" HOLE TO 2550' GL (2566' KB).
ENCOUNTERED WATER @2100'. FLUID DRILLED HOLE FROM 2120' WITH NO LOSSES. RAN 59 JTS (2544.81')
OF 9-5/8", 36.0#, J-55, STC CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8
CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE.TAGGED FILL @2544'
WITH JOINT # 60. LAID DOWN JOINT # 60. LANDED @2560'KB. RAN 200' OF 1" PIPE DOWN BACKSIDE.
RDMO CRAIGS RIG.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 1850 PSIG. PUMPED 130 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. MIXED & PUMPED 250 SX (183 BBLS) OF PREMIUM LEAD CEMENT W/ 0.2% VARASET, 2%
CALSEAL, & 2% EX-1. MIXED LEAD CEMENT @10.5 PPG W/YIELD OF 4.10 CF/SX.

TAILED IN W/ 300 SX (63 BBLS) OF PREMIUM CEMENT. W/ 2 % CACL2 MIXED TAIL CEMENT TO 15.6 W/
YIELD OFl.18 CF/SX. DISPLACED CEMENT W/l93 BBLS FRESH WATER. BUMPED PLUG W/ 578# @8:18 PM,
12/30/2008. CHECKED FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE CIRCULATION 120 BBLS INTO
FRESH WATER FLUSH. LOST RETURNS AT 35 BBLS INTO TAIL CEMENT. NO CEMENT TO SURFACE.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

TOP JOB # 1: PUMP DOWN 200’ OF 1" PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT W/ 2
% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC 


5 HRS.





TOP JOB # 2: MIXED & PUMPED 150 SX (31 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO HALLIBURTON CEMENTERS.





PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.





CRAIGS TOOK SURVEYS AFTER SETTING CASING @ 1400’ = 1.0 DEGREE & 2488’ = 2.25 DEGREE.





CONDUCTOR LEVEL RECORD: PS= 89.9 OPS= 89.9 VDS= 90.0 MS= 89.9 


9 5/8 CASING LEVEL RECORD: PS= 89.8 OPS= 89.7 VDS= 89.7 MS= 89.8





KYLAN COOK EMAILED NOTIFICATION TO BLM OF THE SURFACE CASING & CEMENT JOB ON 12/23/2008
@ 11:50 AM.

01−18−2009 Reported By R. DYSART

DailyCosts: Drilling $31,670 Completion $0 Daily Total $31,670

Cum Costs: Drilling $303,269 Completion $0 Well Total $303,269

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 17:00 11.0 HOLD PRE−JOB SAFETY MTG. RIG MOVE 7 MILES FROM CWU 1362−25 TO CWU 1227−06H,  SPOT & SET
SUBS, PONDEROSA CONST. ON SITE, CONFIRM WELL HEAD & ROTARY TABLE LEVEL WITH LASER
LEVEL, CENTER UP  ROTARY WITH PLUMB BOB, RAISE MAST @ 1700 HRS

17:00 06:00 13.0 RURT/  INSTALL SPACER SPOOL ON WELLHEAD 


RIG UP #2 INDEPENDENT MUD PUMP (PLUMBING & CONTROL LINES).





EST. SPUD TIME: 0600  ON 1/19/09


NO ACCIDENTS OR INCIDENTS REPORTED, FULL CREWS


SAFETY MTGS: RIG MOVE & RIG UP


FUEL: 1100, USED 1200.





NIGHTMAN / KELLY SPOONTS

01−19−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $89,629 Completion $0 Daily Total $89,629

Cum Costs: Drilling $392,898 Completion $0 Well Total $392,898

MD 2,670 TVD 2,670 Progress 111 Days 1 MW 8.5 Visc 28.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2670’

Start End Hrs Activity Description

06:00 12:00 6.0 RURT, TIE IN INDEPENDENT MUD PUMP, CEMENT UP CELLAR TO TO BOTTOM OF BASE PLATE.
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

TOP JOB # 1: PUMP DOWN 200' OF 1" PIPE. MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT W/ 2
% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC

5 HRS.

TOP JOB # 2: MIXED & PUMPED 150 SX (31 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO HALLIBURTON CEMENTERS.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS TOOK SURVEYSAFTER SETTING CASING @1400' = 1.0 DEGREE & 2488' = 2.25 DEGREE.

CONDUCTOR LEVEL RECORD: PS= 89.9 OPS= 89.9 VDS= 90.0 MS= 89.9

9 5/8 CASING LEVEL RECORD: PS= 89.8 OPS= 89.7 VDS= 89.7 MS= 89.8

KYLAN COOK EMAILED NOTIFICATION TO BLM OF THE SURFACE CASING & CEMENT JOB ON 12/23/2008

@11:50 AM.

01-18-2009 Reported By R. DYSART

DailyCosts: Drilling $31,670 Completion $0 Daily Total $31,670

Cum Costs: Drilling $303,269 Completion $0 Well Total $303,269

MD 2,566 TVD 2,566 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 17:00 11.0 HOLD PRE-JOB SAFETY MTG. RIG MOVE 7 MILES FROM CWU 1362-25 TO CWU 1227-06H, SPOT & SET
SUBS, PONDEROSA CONST. ON SITE, CONFIRM WELL HEAD & ROTARY TABLE LEVEL WITH LASER
LEVEL, CENTER UP ROTARY WITH PLUMB BOB, RAISE MAST @1700 HRS

17:00 06:00 13.0 RURT/ INSTALL SPACER SPOOL ON WELLHEAD

RIG UP #2 INDEPENDENT MUD PUMP (PLUMBING & CONTROL LINES).

EST. SPUD TIME: 0600 ON 1/19/09

NO ACCIDENTS OR INCIDENTS REPORTED, FULL CREWS

SAFETY MTGS: RIG MOVE & RIG UP

FUEL: 1100, USED 1200.

NIGHTMAN / KELLY SPOONTS

01-19-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $89,629 Completion $0 Daily Total $89,629

Cum Costs: Drilling $392,898 Completion $0 Well Total $392,898

MD 2,670 TVD 2,670 Progress 111 Days 1 MW 8.5 Visc 28.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2670'

Start End Hrs Activity Description

06:00 12:00 6.0 RURT, TIE IN INDEPENDENT MUD PUMP, CEMENT UP CELLAR TO TO BOTTOM OF BASE PLATE.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

12:00 18:00 6.0 START DAY WORK @ 1200 HRS ON 01/18/09. TEST BOPE AS PER PROGRAM. NOTIFIED BLM VERNAL OFFICE
VIA EMAIL ON 01/17/09 @ 1800 HRS FOR BOP TEST.


INSIDE BOP, SAFETY VALVE, UPPER/LOWER KELLY COCK 250/5000 PSI 5/10 MIN.


HCR, CHOKE LINE, KILL LINE, 250/5000 PSI 5/10 MIN.


CHOKE MANIFOLD, 250/5000 PSI 5/10 MIN.


PIPE RAMS, BLIND RAMS, 250/5000 PSI 5/10 MIN.


ANNULAR, 250/2500 PSI 5/10 MIN.


TEST 9 5/8" CASING TO1500 PSI 30 MIN.





18:00 20:00 2.0 WAIT ON FMC, DELIVERY OF CORRECT WEAR BUSHING

20:00 20:30 0.5 R/U LAY DOWN MACHINE AND HOLD S/M W/LAY DOWN CREW.

20:30 02:00 5.5 P/U DIRECTION TOOLS & BHA.


TRIP IN HOLE & TAG CEMENT @ 2500’


RIG DOWN L/D MACHINE

02:00 03:00 1.0 DRILL CEMENT/FLOAT EQUIP. FROM 2500’ TO 2559’  F/C @ 2515’ SHOE @ 2559’ (AUTO DRILLER DOWN) 


DRILL 10’ RAT HOLE TO 2569’

03:00 03:30 0.5 CIRC HOLE, SPOT HI−VIS LCM PILL ON BOTTOM, PULL BIT INTO SHOE, CONDUCT FIT WITH 8.5 PPG
FLUID,  10.7 EMW (290 PSI)

03:30 06:00 2.5 DRILL ROTATE 2569’ TO 2670’ (101’) ROP 40


WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200


M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE)





NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM


SAFETY MTGS: TEST BOPE, PICK UP BHA


FUEL: 8600, RECEIVED 8000


MUD LOGGER RIGGED UP, DAY 1.





06:00 SPUD 8 7/8" HOLE W/ROTARY TOOLS @ 03:30 HRS, 1/19/09.

01−20−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $74,672 Completion $0 Daily Total $74,672

Cum Costs: Drilling $467,570 Completion $0 Well Total $467,570

MD 3,382 TVD 3,382 Progress 712 Days 2 MW 11.6 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3382’

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 2670’ TO 2884’, WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200


M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE).

09:00 11:00 2.0 TRIP OUT OF HOLE FROM 2884’ TO 2550’ (CASING SHOE). LOCATE & REPAIR AIR LEAK ON RIG AIR
SYSTEM, TRIP IN HOLE TO 2884’.

11:00 11:30 0.5 SERVICE RIG.

11:30 16:00 4.5 DRILL ROTATE 2884’ TO 3232’ (348’) ROP 77, WOB 16/20K, RPM 55/65 + 68, GPM 420, PSI 1200/1400


M/W 8.6, VIS 34.

16:00 18:00 2.0 SURFACE GAS KICK @ 3232’ DIVERT THROUGH SEPERATOR, CIRCULATE SYSTEM 420 GPM, WEIGHT UP
FROM 8.6 PPG TO 10.5 PPG.

18:00 20:00 2.0 CIRCULATE HOLE & FLARE GAS.

20:00 22:00 2.0 CIRCULATE & FLARE, WEIGHT UP SYSTEM TO 11 PPG.
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

12:00 18:00 6.0 START DAY WORK @1200 HRS ON 01/18/09. TEST BOPE AS PER PROGRAM. NOTIFIED BLM VERNAL OFFICE
VIA EMAIL ON 01/17/09 @1800 HRS FOR BOP TEST.

INSIDE BOP, SAFETY VALVE, UPPER/LOWER KELLY COCK 250/5000 PSI 5/10 MIN.

HCR, CHOKE LINE, KILL LINE, 250/5000 PSI 5/10 MIN.

CHOKE MANIFOLD, 250/5000 PSI 5/10 MIN.

PIPE RAMS, BLIND RAMS, 250/5000 PSI 5/10 MIN.

ANNULAR, 250/2500 PSI 5/10 MIN.

TEST 9 5/8" CASING TOl500 PSI 30 MIN.

18:00 20:00 2.0 WAIT ON FMC, DELIVERY OF CORRECT WEAR BUSHING

20:00 20:30 0.5 R/U LAY DOWN MACHINE AND HOLD S/M W/LAY DOWN CREW.

20:30 02:00 5.5 P/U DIRECTION TOOLS & BHA.

TRIP IN HOLE & TAG CEMENT @2500'

RIG DOWN L/D MACHINE

02:00 03:00 1.0 DRILL CEMENT/FLOAT EQUIP. FROM 2500' TO 2559' F/C @2515' SHOE @2559' (AUTO DRILLER DOWN)

DRILL 10'RAT HOLE TO 2569'

03:00 03:30 0.5 CIRC HOLE, SPOT HI-VIS LCM PILL ON BOTTOM, PULL BIT INTO SHOE, CONDUCT FIT WITH 8.5 PPG
FLUID, 10.7 EMW (290 PSI)

03:30 06:00 2.5 DRILL ROTATE 2569' TO 2670' (101') ROP 40

WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE)

NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: TEST BOPE, PICK UP BHA

FUEL: 8600, RECEIVED 8000

MUD LOGGER RIGGED UP, DAY 1.

06:00 SPUD 8 7/8" HOLE W/ROTARY TOOLS @03:30 HRS, 1/19/09.

01-20-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $74,672 Completion $0 Daily Total $74,672

Cum Costs: Drilling $467,570 Completion $0 Well Total $467,570

MD 3,382 TVD 3,382 Progress 712 Days 2 MW 11.6 Visc 51.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3382'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 2670' TO 2884', WOB 8/16K, RPM 55/65 + 68, GPM 420, PSI 1200

M/W 8.5, VIS 28 (DRILL PIPE SCREEN IN USE).

09:00 11:00 2.0 TRIP OUT OF HOLE FROM 2884' TO 2550' (CASING SHOE). LOCATE & REPAIR AIR LEAK ON RIG AIR
SYSTEM, TRIP IN HOLE TO 2884'.

l1:00 11:30 0.5 SERVICE RIG.

11:30 16:00 4.5 DRILL ROTATE 2884' TO 3232' (348') ROP 77, WOB 16/20K, RPM 55/65 + 68, GPM 420, PSI 1200/1400

M/W 8.6, VIS 34.

16:00 18:00 2.0 SURFACE GAS KICK @3232' DIVERT THROUGH SEPERATOR, CIRCULATE SYSTEM 420 GPM, WEIGHT UP
FROM 8.6 PPG TO 10.5 PPG.

18:00 20:00 2.0 CIRCULATE HOLE & FLARE GAS.

20:00 22:00 2.0 CIRCULATE & FLARE, WEIGHT UP SYSTEM TO 11 PPG.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

22:00 22:30 0.5 DRILL ROTATE 3232’ TO 3288’, 30’/70’ FLARE.

22:30 03:00 4.5 CIRCULATE & FLARE,  MUD WEIGHT 11 PPG, 30’/70’ FLARE.

03:00 04:00 1.0 SHUT IN WELL. CIRCULATE ON FULL OPEN CHOKE, 100 SPM, 1200 PSI,

04:00 05:00 1.0 LOSS OF  RETURNS NO FLARE, OPEN UP WELL, CIRC 62 SPM, 450 PSI, CUT MUD WEIGHT BACK TO 10.5,
ADD LCM,  REGAIN CIRCULATION.

05:00 06:00 1.0 DRILL ROTATE 3288’ TO 3382’ (94’) ROP 94, WOB 18/20K, RPM 60/65 + 56, 350 GPM, 1850 


10.5, VIS 36 PARTIAL RETURNS





NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM


SAFETY MTGS: DRILLING, WELL CONTROL, BOP DRILL  DAYLIGHTS: 60 SEC


FUEL: 7100, USED 1500 BOILER 24 HRS


MUD LOGGER: DAY 2

01−21−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,409 Completion $0 Daily Total $49,409

Cum Costs: Drilling $516,980 Completion $0 Well Total $516,980

MD 4,750 TVD 4,749 Progress 1,368 Days 3 MW 10.6 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4750’

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL ROTATE 3382’ TO 3446’ (64’) ROP 42


WOB 16/20K, RPM 60/65 + 68, GPM 420, PSI 1700/1900, MW 10.9, VIS 37.

07:30 08:00 0.5 DRILL SLIDE 3446’ TO 3461’

08:00 10:30 2.5 ROTATE F/3461−3634’ (173’ @ 69.2’/HR) 14−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

10:30 11:00 0.5 SLIDE F/3634−3644’ (10’ @ 20’/HR) 20K WOB, 10M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 35 VIS.

11:00 13:00 2.0 ROTATE F/3644−3825’ (181’ @ 90.5’/HR) 14−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

13:00 13:30 0.5 SLIDE F/3825−3839’ (14’ @ 28’/HR) 20K WOB, 5M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 35 VIS.

13:30 14:30 1.0 ROTATE F/3939−3920’ (81’ @ 81’/HR) 16K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1850 PSI.


MUD WT. 10.8 35 VIS.

14:30 15:00 0.5 SLIDE F/3920−3940’ (20’ @ 40’/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.8 36 VIS.

15:00 16:00 1.0 ROTATE F/3940−4014’ (74’ @ 74’/HR) 16−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1650−1800 PSI.


MUD WT. 10.8 35 VIS.

16:00 16:30 0.5 SLIDE F/4014−4039’ (25’ @ 50’/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

16:30 17:00 0.5 SERVICE RIG.

17:00 18:00 1.0 ROTATE F/4039−4110’ (71’ @ 71’/HR) 16−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

18:00 18:30 0.5 SLIDE F/4110−4130’ (20’ @ 40’/HR) 10K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

18:30 19:30 1.0 ROTATE F/4130−4205’ (75’ @ 75’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:00 22:30 0.5 DRILL ROTATE 3232' TO 3288', 30'/70' FLARE.

22:30 03:00 4.5 CIRCULATE & FLARE, MUD WEIGHT ll PPG, 30'/70' FLARE.

03:00 04:00 1.0 SHUT IN WELL. CIRCULATE ON FULL OPEN CHOKE, 100 SPM, 1200 PSI,

04:00 05:00 1.0 LOSS OF RETURNS NO FLARE, OPEN UP WELL, CIRC 62 SPM, 450 PSI, CUT MUD WEIGHT BACK TO 10.5,
ADD LCM, REGAIN CIRCULATION.

05:00 06:00 1.0 DRILL ROTATE 3288' TO 3382'(94') ROP 94, WOB 18/20K, RPM 60/65 + 56, 350 GPM, 1850

10.5, VIS 36 PARTIAL RETURNS

NO ACCIDENT OR INCIDENTS REPORTED, FULL CREWS, CHECK COM

SAFETY MTGS: DRILLING, WELL CONTROL, BOP DRILL DAYLIGHTS: 60 SEC

FUEL: 7100, USED 1500 BOILER 24 HRS

MUD LOGGER: DAY 2

01-21-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,409 Completion $0 Daily Total $49,409

Cum Costs: Drilling $516,980 Completion $0 Well Total $516,980

MD 4,750 TVD 4,749 Progress 1,368 Days 3 MW 10.6 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4750'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL ROTATE 3382' TO 3446' (64') ROP 42

WOB 16/20K, RPM 60/65 + 68, GPM 420, PSI 1700/1900, MW 10.9, VIS 37.

07:30 08:00 0.5 DRILL SLIDE 3446' TO 3461'

08:00 10:30 2.5 ROTATE F/3461-3634' (173' @69.2'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

10:30 11:00 0.5 SLIDE F/3634-3644' (10' @20'/HR) 20K WOB, 10M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 35 VIS.

11:00 13:00 2.0 ROTATE F/3644-3825' (181' @90.5'/HR) 14-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI

MUD WT. 10.8 35 VIS.

13:00 13:30 0.5 SLIDE F/3825-3839' (14' @28'/HR) 20K WOB, 5M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 35 VIS.

13:30 14:30 1.0 ROTATE F/3939-3920' (81' @81'/HR) 16K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1850 PSI.

MUD WT. 10.8 35 VIS.

14:30 15:00 0.5 SLIDE F/3920-3940' (20' @40'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.8 36 VIS.

15:00 16:00 1.0 ROTATE F/3940-4014' (74' @74'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1650-1800 PSI.

MUD WT. 10.8 35 VIS.

16:00 16:30 0.5 SLIDE F/4014-4039' (25' @50'/HR) 20K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

16:30 17:00 0.5 SERVICE RIG.

17:00 18:00 1.0 ROTATE F/4039-4110' (71' @71'/HR) 16-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

18:00 18:30 0.5 SLIDE F/4110-4130' (20' @40'/HR) 10K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1800 PSL

MUD WT. 10.7 36 VIS.

18:30 19:30 1.0 ROTATE F/4130-4205' (75' @75'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

19:30 20:00 0.5 SLIDE F/4205−4225’ (20’ @ 40’/HR) 13K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

20:00 22:00 2.0 ROTATE F/4225−4299’ (74’ @ 37’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

22:00 23:00 1.0 SLIDE F/4299−4420’ (21’ @ 40’/HR) 13K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

23:00 00:00 1.0 ROTATE F/4420−4490’ (70’ @ 70’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.7 36 VIS.

00:00 00:30 0.5 SLIDE F/4490−4511’ (21’ @ 42’/HR) 13−15K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.7 36 VIS.

00:30 01:30 1.0 ROTATE F/4511−4583’ (72’ @ 72’/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.

01:30 02:30 1.0 SLIDE F/4583−4603’ (20’ @ 20’/HR) 13−15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.6 38 VIS.

02:30 04:00 1.5 ROTATE F/4603−4670’ (67’ @ 44.8/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.

04:00 05:00 1.0 SLIDE F/4670−4696’ (26’ @ 26’/HR) 13−15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600−1700 PSI.


MUD WT. 10.6 38 VIS.

05:00 06:00 1.0 ROTATE F/4696−4750’ (54’ @ 54/HR) 16−18K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−1800 PSI.


MUD WT. 10.6 38 VIS.





SAFETY MEETINGS: FALL PROTECTION, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5100 GAL.     USED TODAY: 2200 GAL.


BOILER 24 HOURS.


FORMATION: MAHOGONY OIL SHALE, NO LOSSES, NO FLARE.


MUD LOGGER: DAY 3

01−22−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $110,114 Completion $0 Daily Total $110,114

Cum Costs: Drilling $627,094 Completion $0 Well Total $627,094

MD 5,750 TVD 5,749 Progress 1,000 Days 4 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5750’

Start End Hrs Activity Description

06:00 12:00 6.0 ROTATE/SLIDE F/4750−4927’ (177’ @ 29.5/HR) 10−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−
1800 PSI.


SLIDES: 4772−4789’, 4865−4871’ @ 350 TO 30 MTF, TOTAL 23’


MUD WT. 10.4 38 VIS.

12:00 12:30 0.5 SERVICE RIG.

12:30 13:00 0.5 WORK ON PUMP.

13:00 06:00 17.0 ROTATE/SLIDE F/4927−5750’ (823’ @ 48.4/HR) 10−20K WOB, 50−60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600−
1800 PSI.


SLIDES: 4958−4968’, 5052−5062’, 5148−5158’ @ 350 TO 30 MTF, TOTAL 30’
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

19:30 20:00 0.5 SLIDE F/4205-4225' (20' @40'/HR) 13K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

20:00 22:00 2.0 ROTATE F/4225-4299' (74' @37'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 4l9 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

22:00 23:00 1.0 SLIDE F/4299-4420' (21' @40'/HR) 13K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSL

MUD WT. 10.7 36 VIS.

23:00 00:00 1.0 ROTATE F/4420-4490' (70' @70'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.7 36 VIS.

00:00 00:30 0.5 SLIDE F/4490-45ll' (2l' @42'/HR) 13-15K WOB, 350M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.7 36 VIS.

00:30 01:30 1.0 ROTATE F/4511-4583' (72' @72'/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

01:30 02:30 1.0 SLIDE F/4583-4603'(20'@ 20'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

02:30 04:00 1.5 ROTATE F/4603-4670' (67' @44.8/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

04:00 05:00 1.0 SLIDE F/4670-4696' (26' @26'/HR) 13-15K WOB, 30M TFO, 67 MOTOR, 419 GPM, 1600-1700 PSI.

MUD WT. 10.6 38 VIS.

05:00 06:00 1.0 ROTATE F/4696-4750' (54' @54/HR) 16-18K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-1800 PSI.

MUD WT. 10.6 38 VIS.

SAFETY MEETINGS: FALL PROTECTION, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5100 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: MAHOGONY OIL SHALE, NO LOSSES, NO FLARE.

MUD LOGGER: DAY 3

01-22-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $110,114 Completion $0 Daily Total $110,114

Cum Costs: Drilling $627,094 Completion $0 Well Total $627,094

MD 5,750 TVD 5,749 Progress 1,000 Days 4 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5750'

Start End Hrs Activity Description

06:00 12:00 6.0 ROTATE/SLIDE F/4750-4927' (177' @29.5/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4772-4789', 4865-4871' @350 TO 30 MTF, TOTAL 23'

MUD WT. 10.4 38 VIS.

12:00 12:30 0.5 SERVICE RIG.

12:30 13:00 0.5 WORK ON PUMP.

13:00 06:00 17.0 ROTATE/SLIDE F/4927-5750' (823' @48.4/HR) 10-20K WOB, 50-60 RPM ROTARY, 67 MOTOR, 419 GPM, 1600-

1800 PSI.

SLIDES: 4958-4968', 5052-5062', 5148-5158' @350 TO 30 MTF, TOTAL 30'
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT. 10.5 40 VIS.





SAFETY MEETINGS: WORKING THE BOARD, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2900 GAL.     USED TODAY: 2200 GAL.


BOILER 24 HOURS.


FORMATION: WASATCH, NO LOSSES, NO FLARE


MUD LOGGER: DAY 4

01−23−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $95,869 Completion $0 Daily Total $95,869

Cum Costs: Drilling $722,963 Completion $0 Well Total $722,963

MD 6,373 TVD 6,373 Progress 624 Days 5 MW 10.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WITH BUILD ASSEMBLY

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 5749’−6341’ (592’ @ 59.2/HR) WOB 16/20,000, RPM 60 + 67MM, 420 GPM, 18/2000 PSI.


MW 10.4, VIS 41.

16:00 16:30 0.5 SERVICE RIG.

16:30 17:00 0.5 DRILL ROTATE  6341’−6373’ (32’ @ 64/HR) SAME PARAMETERS AS ABOVE. MW 10.4, VIS 41.

17:00 17:30 0.5 CIRCULATE FOR TRIP TO CHANGE BHA, PUMP SLUG.

17:30 21:00 3.5 TOOH, HOLE TAKING FLUID, LOST 80 BBLS OF MUD. 

21:00 00:30 3.5 PU DIRECTIONAL TOOLS, 8 3/4" BIT − FMHX853Z  AND TRIP TO SHOE.

00:30 03:30 3.0 CHANGE OUT KELLY REQUIRED TO RUN DIRECTIONAL TOOLS, RU MDS SENSORS. 

03:30 05:00 1.5 TIH TO 4510’, ENCOUNTERED TIGHT SPOT, LD 3 JTS, WASH & REAM BACK IN, LOST 60 BBLS OF MUD.

05:00 06:00 1.0 WASH & REAM, BUILD MUD VOLUME. 





SAFETY MEETINGS, TRIPPING PIPE & CHANGE OUT KELLY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8,800 GAL.     USED TODAY: 2,100 GAL.(RECD 8,000 GAL @ $2.26/GAL)


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE


LOST 150 BBLS OF MUD.


MUD LOGGER: DAY 5

01−24−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $64,286 Completion $0 Daily Total $64,286

Cum Costs: Drilling $787,859 Completion $0 Well Total $787,859

MD 6,440 TVD 6,440 Progress 67 Days 6 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6440’
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 10.5 40 VIS.

SAFETY MEETINGS: WORKING THE BOARD, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2900 GAL. USED TODAY: 2200 GAL.

BOILER 24 HOURS.

FORMATION: WASATCH, NO LOSSES, NO FLARE

MUD LOGGER: DAY 4

01-23-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $95,869 Completion $0 Daily Total $95,869

Cum Costs: Drilling $722,963 Completion $0 Well Total $722,963

MD 6,373 TVD 6,373 Progress 624 Days 5 MW 10.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH WITH BUILD ASSEMBLY

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 5749'-6341' (592' @59.2/HR) WOB 16/20,000, RPM 60 + 67MM, 420 GPM, 18/2000 PSI.

MW 10.4, VIS 41.

16:00 16:30 0.5 SERVICE RIG.

16:30 17:00 0.5 DRILL ROTATE 6341'-6373' (32' @64/HR) SAME PARAMETERS AS ABOVE. MW 10.4, VIS 41.

17:00 17:30 0.5 CIRCULATE FOR TRIP TO CHANGE BHA, PUMP SLUG.

17:30 21:00 3.5 TOOH, HOLE TAKING FLUID, LOST 80 BBLS OF MUD.

21:00 00:30 3.5 PU DIRECTIONAL TOOLS, 8 3/4" BIT - FMHX853Z AND TRIP TO SHOE.

00:30 03:30 3.0 CHANGE OUT KELLY REQUIRED TO RUN DIRECTIONAL TOOLS, RU MDS SENSORS.

03:30 05:00 1.5 TIH TO 4510', ENCOUNTERED TIGHT SPOT, LD 3 JTS, WASH & REAM BACK IN, LOST 60 BBLS OF MUD.

05:00 06:00 1.0 WASH & REAM, BUILD MUD VOLUME.

SAFETY MEETINGS, TRIPPING PIPE & CHANGE OUT KELLY.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8,800 GAL. USED TODAY: 2,100 GAL.(RECD 8,000 GAL @$2.26/GAL)

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

LOST 150 BBLS OF MUD.

MUD LOGGER: DAY 5

01-24-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $64,286 Completion $0 Daily Total $64,286

Cum Costs: Drilling $787,859 Completion $0 Well Total $787,859

MD 6,440 TVD 6,440 Progress 67 Days 6 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6440'

Page 8

RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH CURVE ASS. TO 4858’.  TAGGED  UP, TIGHT HOLE.


MUD WT. 10.4 VIS 38.

06:30 07:00 0.5 WASH/REAM F/4858−4967’.


MUD WT. 10.4, VIS 38.

07:00 07:30 0.5 TRIP IN HOLE F/4967−5772’. TAGGED UP, TIGHT HOLE.


MUD WT. 10.4 VIS 38.

07:30 08:30 1.0 WASH/REAM F/5772−5881’.


MUD WT. 10.4 VIS 38.

08:30 09:00 0.5 TRIP IN HOLE TO 6024’.


MUD WT. 10.4 VIS 38.

09:00 11:00 2.0 WORK TIGHT HOLE @ 5990−6000’. PACKED OFF, WILL NOT CIRCULATE. WORK PIPE, ROLL PUMP. WORK
OUT 3 JOINTS, PIPE FREE, REGAIN CIRCULATION. 


MUD WT. 10.4 VIS 38.

11:00 12:00 1.0 CIRCULATE, PUMP HI−VIS SWEEP. NO LARGE CUTTINGS OVER SHAKER.


MUD WT. 10.4 VIS 38.

12:00 13:30 1.5 CIRCULATE, LAY DOWN 11 JTS WITH KELLY TO 5500’, NO TIGHT HOLE.


MUD WT. 10.4 VIS 38.

13:30 14:30 1.0 PUMP HI−VIS SWEEP.


MUD WT 10.5 VIS 38.

14:30 15:30 1.0 LAY DOWN 12 JTS WITH BLOCK, PULL 8  STANDS TO 4450’, ABOVE FIRST TIGHT HOLE ON TRIP IN. HOLE
CLEAN, NO EXCESSIVE OVERPULL.


MUD WT. 10.5, VIS 38.

15:30 16:00 0.5 TRIP IN HOLE 12 STANDS TO 5581’. NO TIGHT HOLE.


MUD WT. 10.5 VIS 38.

16:00 19:00 3.0 WASH/REAM F/5581−6373’. CLEAN HOLE TO 6038’. INTERMITTENT SPOTS FROM 2−6’ IN LENGTH FROM
6038−6373’ REQUIRING SLOWER REAMING TO CLEAN OUT. REAMED ANY TIGHTER SECTIONS 2−3 TIMES.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL (SLIDE & ROTATE) F/6373−6440’ (67’ @ 6.4’/HR) 8−18K WOB, 225 MTF, 405 GPM, 0−30 RPM ROTARY, 81
RPM MOTOR, 2000−2300 PSI.


DIFFICULTY SLIDING, HANGING UP. WORKED PIPE, ROTATED TO ATTEMPT TO CLEAN UP.


ROTATED 6378−6380, 6392−6395’, 6403−6411’.


STARTED LOSING MUD @ APPROX. 2200, 6380−6385’. LOST 200−250 BBL MUD, TRANSFERRED PRE−MIXED
MUD, BUILDING VOLUME. RAN MULTIPLE MICA/SAWDUST/NUTPLUG SWEEPS. LOSSES STABILIZED.


MUD WT. 10.5, VIS 38.





SAFETY MEETINGS, TRIPPING PIPE , LAST DAY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7000 GAL.     USED TODAY: 1800 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE


MUD LOGGER: DAY 6.

01−25−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,361 Completion $0 Daily Total $59,361
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:30 0.5 TRIP IN HOLE WITH CURVE ASS. TO 4858'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

06:30 07:00 0.5 WASH/REAM F/4858-4967'.

MUD WT. 10.4, VIS 38.

07:00 07:30 0.5 TRIP IN HOLE F/4967-5772'. TAGGED UP, TIGHT HOLE.

MUD WT. 10.4 VIS 38.

07:30 08:30 1.0 WASH/REAMF/5772-588l'.

MUD WT. 10.4 VIS 38.

08:30 09:00 0.5 TRIP IN HOLE TO 6024'.

MUD WT. 10.4 VIS 38.

09:00 11:00 2.0 WORK TIGHT HOLE @5990-6000'. PACKED OFF, WILL NOT CIRCULATE. WORK PIPE, ROLL PUMP. WORK
OUT 3 JOINTS, PIPE FREE, REGAIN CIRCULATION.

MUD WT. 10.4 VIS 38.

11:00 12:00 1.0 CIRCULATE, PUMP HI-VIS SWEEP. NO LARGE CUTTINGS OVER SHAKER.

MUD WT. 10.4 VIS 38.

12:00 13:30 1.5 CIRCULATE, LAY DOWN 11 JTS WITH KELLY TO 5500', NO TIGHT HOLE.

MUD WT. 10.4 VIS 38.

13:30 14:30 1.0 PUMP HI-VIS SWEEP.

MUD WT 10.5 VIS 38.

14:30 15:30 1.0 LAY DOWN 12 JTS WITH BLOCK, PULL 8 STANDS TO 4450', ABOVE FIRST TIGHT HOLE ON TRIP IN. HOLE
CLEAN, NO EXCESSIVE OVERPULL.

MUD WT. 10.5, VIS 38.

15:30 16:00 0.5 TRIP IN HOLE 12 STANDS TO 5581'. NO TIGHT HOLE.

MUD WT. 10.5 VIS 38.

16:00 19:00 3.0 WASH/REAM F/5581-6373'. CLEAN HOLE TO 6038'. INTERMITTENT SPOTS FROM 2-6' IN LENGTH FROM
6038-6373' REQUIRING SLOWER REAMING TO CLEAN OUT. REAMED ANY TIGHTER SECTIONS 2-3 TIMES.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL (SLIDE & ROTATE) F/6373-6440' (67' @6.4'/HR) 8-18K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81
RPM MOTOR, 2000-2300 PSI.

DIFFICULTY SLIDING, HANGING UP. WORKED PIPE, ROTATED TO ATTEMPT TO CLEAN UP.

ROTATED 6378-6380, 6392-6395', 6403-641l'.

STARTED LOSING MUD @APPROX. 2200, 6380-6385'. LOST 200-250 BBL MUD, TRANSFERRED PRE-MIXED

MUD, BUILDING VOLUME. RAN MULTIPLE MICA/SAWDUST/NUTPLUG SWEEPS. LOSSES STABILIZED.

MUD WT. 10.5, VIS 38.

SAFETY MEETINGS, TRIPPING PIPE , LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7000 GAL. USED TODAY: 1800 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE

MUD LOGGER: DAY 6.

01-25-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,361 Completion $0 Daily Total $59,361
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $847,221 Completion $0 Well Total $847,221

MD 6,463 TVD 6,462 Progress 23 Days 7 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE) F/6440−6463’ (23’ @ 1.6’/HR) 8−28K WOB, 225 MTF, 405 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 2000−2300 PSI.


HANGING UP BADLY, UNABLE TO SLIDE. PUMP SWEEPS W/BEADS, CAL CARB,MICA, DRILL ZONE, QUICK
SLIDE, NUTPLUG. DID NOT HELP. CONTINUE TO WORK PIPE, ROCK ROTARY TABLE, ATTEMPT TO SHAKE
WEIGHT TO BIT, UNABLE TO DRILL EFFECTIVELY.


MUD WT 10.5, VIS 38.

20:00 21:00 1.0 PUMP HI−VIS SWEEP, CIRCULATE BOTTOMS UP.


MUD WT 10.5, VIS 41.

21:00 02:00 5.0 TRIP OUT OF HOLE FOR BHA CHANGE. NO TIGHT HOLE.


MUD WT 10.5, VIS 41.

02:00 03:00 1.0 LAY DOWN STABILIZED BUILD MOTOR, PICK UP SLICK BUILD MOTOR. MOVE SHOCK SUB TO TOP OF
AGITATOR, LAY DOWN FMHX853Z BIT, PICK UP HCM506Z BIT.


MUD WT 10.5, VIS 41.

03:30 06:00 2.5 TRIP IN HOLE WITH BHA #3.


MUD WT 10.5, VIS 40.





SAFETY MEETINGS: LAST DAY, NEW CREW.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 3966 GAL.     USED TODAY: 3034 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE. NO MUD LOSSES.


MUD LOGGER: DAY 7.

01−26−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $54,578 Completion $0 Daily Total $54,578

Cum Costs: Drilling $902,079 Completion $0 Well Total $902,079

MD 6,650 TVD 6,648 Progress 187 Days 8 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6650’

Start End Hrs Activity Description

06:00 11:00 5.0 ATTEMPTED TO FILL PIPE, #2 PUMP NOT PUMPING, HITTING HARD. TEAR DOWN,  FUNCTIONED
CORRECTLY FOR APPROX. 30 SEC, STARTED HITTING HARD. TORE DOWN AGAIN, REPLACED VALVE &
SEAT.


MUD WT 10.5, VIS 40.

11:00 12:00 1.0 TRIP IN HOLE TO 4718, TAGGED UP. 


MUD WT. 10.5, VIS 40.

12:00 13:30 1.5 ATTEMPT TO START WASHING. VALVE STICKING ON #2 PUMP, TEAR DOWN SAME, FOUND PIECE OF
METAL BELOW SUCTION VALVE.


MUD WT. 10.5, VIS 40.

13:30 14:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $847,221 Completion $0 Well Total $847,221

MD 6,463 TVD 6,462 Progress 23 Days 7 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE) F/6440-6463' (23' @ l.6'/HR) 8-28K WOB, 225 MTF, 405 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 2000-2300 PSI.

HANGING UP BADLY, UNABLE TO SLIDE. PUMP SWEEPS W/BEADS, CAL CARB,MICA, DRILL ZONE, QUICK
SLIDE, NUTPLUG. DID NOT HELP. CONTINUE TO WORK PIPE, ROCK ROTARY TABLE, ATTEMPT TO SHAKE
WEIGHT TO BIT, UNABLE TO DRILL EFFECTIVELY.

MUD WT 10.5, VIS 38.

20:00 21:00 1.0 PUMP HI-VIS SWEEP, CIRCULATE BOTTOMS UP.

MUD WT 10.5, VIS 41.

21:00 02:00 5.0 TRIP OUT OF HOLE FOR BHA CHANGE. NO TIGHT HOLE.

MUD WT 10.5, VIS 41.

02:00 03:00 1.0 LAY DOWN STABILIZED BUILD MOTOR, PICK UP SLICK BUILD MOTOR. MOVE SHOCK SUB TO TOP OF
AGITATOR, LAY DOWN FMHX853Z BIT, PICK UP HCM506Z BIT.

MUD WT 10.5, VIS 41.

03:30 06:00 2.5 TRIP IN HOLE WITH BHA #3.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: LAST DAY, NEW CREW.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 3966 GAL. USED TODAY: 3034 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 7.

01-26-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $54,578 Completion $0 Daily Total $54,578

Cum Costs: Drilling $902,079 Completion $0 Well Total $902,079

MD 6,650 TVD 6,648 Progress 187 Days 8 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6650'

Start End Hrs Activity Description

06:00 1I:00 5.0 ATTEMPTED TO FILL PIPE, #2 PUMP NOT PUMPING, HITTING HARD. TEAR DOWN, FUNCTIONED
CORRECTLY FOR APPROX. 30 SEC, STARTED HITTING HARD. TORE DOWN AGAIN, REPLACED VALVE &
SEAT.

MUD WT 10.5, VIS 40.

I I:00 12:00 1.0 TRIP IN HOLE TO 4718, TAGGED UP.

MUD WT. 10.5, VIS 40.

12:00 13:30 1.5 ATTEMPT TO START WASHING. VALVE STICKING ON #2 PUMP, TEAR DOWN SAME, FOUND PIECE OF
METAL BELOW SUCTION VALVE.

MUD WT. 10.5, VIS 40.

13:30 14:00 0.5 SERVICE RIG.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT 10.5, VIS 40.

14:00 14:30 0.5 KELLY UP, WASH/REAM F/4698−4742’.


MUD WT 10.5, VIS 40.

14:30 15:30 1.0 POOH 5 STANDS TO CHECK FOR TIGHT HOLE, NO TIGHT HOLE. LAY DOWN 7 JOINTS TO REAM WITH.

15:30 16:30 1.0 TRIP IN HOLE TO 6203’.

16:30 17:30 1.0 WASH/REAM F/6203’, 6473’. NO HARD REAMING, BUT SOME INCREASED TORQUE & LEDGES LAST 40’.
SHAKERS HAVE MODERATE AMOUNT OF FINE CUTTINGS COMING ACROSS,  SMALL AMOUNT OF
LARGER CUTTINGS AND SPLINTERS.


MUD WT. 10.5, VIS 40.

17:30 06:00 12.5 DRILL (SLIDE & ROTATE) F/6463−6650’ (187’ @ 15’/HR) 14−16K WOB, 225 MTF, 410 GPM, 0−30 RPM ROTARY, 81
RPM MOTOR, 1950−2300PSI.


ROTATED 6491−6500’,  6523−6532’,  6557−6564’.





MUD WT 10.5, VIS 40.


SAFETY MEETINGS: WORKING ON PUMPS, LUBRICATING RIG.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2047 GAL.     USED TODAY: 1919 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE.  APPROX. 100 BBL MUD LOSSES.


MUD LOGGER: DAY 8.

01−27−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,176 Completion $0 Daily Total $72,176

Cum Costs: Drilling $974,256 Completion $0 Well Total $974,256

MD 6,880 TVD 6,862 Progress 230 Days 9 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING CURVE @ 6880’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL (SLIDE & ROTATE) F/6650−6749’ (99’ @ 9.9’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY,
81 RPM MOTOR, 1950−2300PSI.


ROTATED 6652−6656’.


MUD WT 10.5, VIS 40.

16:00 16:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.


MUD WT 10.5, VIS 40.

16:30 01:00 8.5 DRILL (SLIDE ) F/6749−6843’ (94’ @ 11.1’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 1950−2300PSI.


NO ROTARY DRILLING.


MUD WT 10.5, VIS 40.

01:00 02:00 1.0 CHANGE SWAB & VALVE IN #2 PUMP, SWITCH TO #1 PUMP, #1 PUMP DISCHARGE FROZEN. THAW SAME.


MUD WT 10.5, VIS 38.

02:00 06:00 4.0 DRILL (SLIDE) F/6843−6880’ (37’ @ 9.3’/HR) 14−22K WOB, 0−30R GTF, 410 GPM, 0−30 RPM ROTARY, 81 RPM
MOTOR, 1950−2300PSI.


NO ROTARY DRILLING.


MUD WT 10.5, VIS 38.
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT 10.5, VIS 40.

14:00 14:30 0.5 KELLY UP, WASH/REAM F/4698-4742'.

MUD WT 10.5, VIS 40.

14:30 15:30 1.0 POOH 5 STANDS TO CHECK FOR TIGHT HOLE, NO TIGHT HOLE. LAY DOWN 7 JOINTS TO REAM WITH.

15:30 16:30 1.0 TRIP IN HOLE TO 6203'.

16:30 17:30 1.0 WASH/REAM F/6203', 6473'. NO HARD REAMING, BUT SOME INCREASED TORQUE & LEDGES LAST 40'.
SHAKERS HAVE MODERATE AMOUNT OF FINE CUTTINGS COMING ACROSS, SMALL AMOUNT OF
LARGER CUTTINGS AND SPLINTERS.

MUD WT. 10.5, VIS 40.

17:30 06:00 12.5 DRILL (SLIDE & ROTATE) F/6463-6650' (187' @15'/HR) 14-l6K WOB, 225 MTF, 410 GPM, 0-30 RPM ROTARY, 8 l
RPM MOTOR, 1950-2300PSI.

ROTATED 6491-6500', 6523-6532', 6557-6564'.

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMPS, LUBRICATINGRIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2047 GAL. USED TODAY: 1919 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 100 BBL MUD LOSSES.

MUD LOGGER: DAY 8.

01-27-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,176 Completion $0 Daily Total $72,176

Cum Costs: Drilling $974,256 Completion $0 Well Total $974,256

MD 6,880 TVD 6,862 Progress 230 Days 9 MW 10.5 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING CURVE @6880'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL (SLIDE & ROTATE) F/6650-6749' (99' @9.9'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY,
81 RPM MOTOR, 1950-2300PSI.

ROTATED 6652-6656'.

MUD WT 10.5, VIS 40.

16:00 16:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT 10.5, VIS 40.

16:30 01:00 8.5 DRILL (SLIDE ) F/6749-6843' (94' @ l1.l'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 40.

01:00 02:00 1.0 CHANGE SWAB & VALVE IN #2 PUMP, SWITCH TO #1 PUMP, #l PUMP DISCHARGE FROZEN. THAW SAME.

MUD WT 10.5, VIS 38.

02:00 06:00 4.0 DRILL (SLIDE) F/6843-6880' (37' @9.3'/HR) 14-22K WOB, 0-30R GTF, 410 GPM, 0-30 RPM ROTARY, 81 RPM
MOTOR, 1950-2300PSI.

NO ROTARY DRILLING.

MUD WT 10.5, VIS 38.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

SAFETY MEETINGS: LUBRICATE RIG, 100% TIE OFF.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 4258 GAL RECEIVED: 4000 GAL.     USED TODAY: 1789 GAL.


BOILER 24 HOURS.


FORMATION: BUCK CANYON, NO FLARE.  APPROX. 200 BBL MUD LOSSES.


MUD LOGGER: DAY 9.

01−28−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $92,723 Completion $0 Daily Total $92,723

Cum Costs: Drilling $1,066,979 Completion $0 Well Total $1,066,979

MD 7,170 TVD 7,031 Progress 290 Days 10 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7170’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/6880−7032’ (152’ @ 12.7’/HR) 14−16K WOB, 0−30R GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 6906−6909’ (3’), 6938−6947’ (9’), 6969−6972’ (3’), 7000−70010’ (10’).


MUD WT 10.5, VIS 40.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.


MUD WT. 10.5, VIS 40.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7032−7170’ (138’ @ 12.0’/HR) 14−16K WOB, 20L−20R GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7032−7042’ (10’), 7061−7068’ (7’), 7088−7127’ (39’).


MUD WT 10.5, VIS 40.





SAFETY MEETINGS: WORKING ON PUMP, MSDS, MAKING CONNECTIONS.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5878 GAL RECEIVED: 4500 GAL.     USED TODAY: 2878 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 10.

01−29−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,495 Completion $0 Daily Total $72,495

Cum Costs: Drilling $1,139,475 Completion $0 Well Total $1,139,475

MD 7,435 TVD 7,153 Progress 265 Days 11 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7435’

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE & ROTATE) F/7170−7346’ (176’ @ 12.6’/HR) 14−22K WOB, 20L−60L GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7188−7198’ (10’), 7220−7230’ (10’), 7252−7263’ (11’), 7284−7325’ (41’), 7340−7347’ (7’).
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SAFETY MEETINGS: LUBRICATE RIG, 100% TIE OFF.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4258 GAL RECEIVED: 4000 GAL. USED TODAY: 1789 GAL.

BOILER 24 HOURS.

FORMATION: BUCK CANYON, NO FLARE. APPROX. 200 BBL MUD LOSSES.

MUD LOGGER: DAY 9.

01-28-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $92,723 Completion $0 Daily Total $92,723

Cum Costs: Drilling $1,066,979 Completion $0 Well Total $1,066,979

MD 7,170 TVD 7,031 Progress 290 Days 10 MW 10.5 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7170'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/6880-7032' (152' @12.7'/HR) 14-16K WOB, 0-30R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 6906-6909' (3'), 6938-6947' (9'), 6969-6972' (3'), 7000-70010' (10').

MUD WT 10.5, VIS 40.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

MUD WT. 10.5, VIS 40.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7032-7170' (138' @12.0'/HR) 14-16K WOB, 20L-20R GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7032-7042' (10'), 7061-7068' (7'), 7088-7127' (39').

MUD WT 10.5, VIS 40.

SAFETY MEETINGS: WORKING ON PUMP, MSDS, MAKING CONNECTIONS.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5878 GAL RECEIVED: 4500 GAL. USED TODAY: 2878 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 10.

01-29-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $72,495 Completion $0 Daily Total $72,495

Cum Costs: Drilling $1,139,475 Completion $0 Well Total $1,139,475

MD 7,435 TVD 7,153 Progress 265 Days 11 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7435'

Start End Hrs Activity Description

06:00 20:00 14.0 DRILL (SLIDE & ROTATE) F/7170-7346' (176' @12.6'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7188-7198' (10'), 7220-7230' (10'), 7252-7263' (11'), 7284-7325' (41'), 7340-7347' (7').
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

176’ TOTAL, 97’ SLID, 79’ ROTATED.


MUD WT 10.6, VIS 45.

20:00 20:30 0.5 SERVICE RIG.


MUD WT. 10.7. VIS 48.

20:30 06:00 9.5 DRILL (SLIDE & ROTATE) F/7346−7435’ (89’ @ 9.4’/HR) 14−22K WOB, 20L−60L GTF, 410 GPM, 0−30 RPM
ROTARY, 81 RPM MOTOR, 2200−2500 PSI.


ROTATE 7347−7357’ (10’), 7372−7391’ (19’), 7410−7415’ (5’)


89’ TOTAL, 55’ SLID, 34’ ROTATED.


MUD WT 10.7, VIS 48.





SAFETY MEETINGS: JOB DESCRIPTION & RESPONSIBILITY, BOILER SERVICING & SAFETY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8194 GAL RECEIVED: 4500 GAL.     USED TODAY: 2184 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 11.

01−30−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $61,591 Completion $0 Daily Total $61,591

Cum Costs: Drilling $1,201,066 Completion $0 Well Total $1,201,066

MD 7,618 TVD 7,210 Progress 183 Days 12 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7618’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7435−7534’ (99’ @ 8.3’/HR) 14−27K WOB, 20L−60L GTF, 384 GPM, 0−30 RPM
ROTARY, 76 RPM MOTOR, 2050−2400 PSI.


ROTATE 7441−7451’ (10’), 7473−7481’ (8’), 7504−7515’ (11’)


99’ TOTAL, 70’ SLID, 29’ ROTATED.


MUD WT 10.7, VIS 49.

18:00 18:30 0.5 SERVICE RIG.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7534−7618’ (84’ @ 7.3’/HR) 14−30K WOB, 20L−60L GTF, 384 GPM, 0−30 RPM
ROTARY, 76 RPM MOTOR, 2050−2400 PSI.


ROTATE 7534−7544’ (10’), 7557−7559’ (2’), 7566−7576’ (10’)


84’ TOTAL, 62’ SLID, 22’ ROTATED.


MUD WT 10.7, VIS 48.





SAFETY MEETINGS: HOUSEKEEPING, CLEANING RIG.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 6177 GAL     USED TODAY: 2017 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  NO MUD LOSSES.


MUD LOGGER: DAY 12.
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March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

176' TOTAL, 97' SLID, 79' ROTATED.

MUD WT 10.6, VIS 45.

20:00 20:30 0.5 SERVICE RIG.

MUD WT. 10.7. VIS 48.

20:30 06:00 9.5 DRILL (SLIDE & ROTATE) F/7346-7435' (89' @9.4'/HR) 14-22K WOB, 20L-60L GTF, 410 GPM, 0-30 RPM
ROTARY, 81 RPM MOTOR, 2200-2500 PSI.

ROTATE 7347-7357' (10'), 7372-7391' (19'), 7410-7415' (5')

89' TOTAL, 55' SLID, 34' ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: JOB DESCRIPTION & RESPONSIBILITY, BOILER SERVICING & SAFETY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8194 GAL RECEIVED: 4500 GAL. USED TODAY: 2184 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 11.

01-30-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $61,591 Completion $0 Daily Total $61,591

Cum Costs: Drilling $1,201,066 Completion $0 Well Total $1,201,066

MD 7,618 TVD 7,210 Progress 183 Days 12 MW 10.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7618'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7435-7534' (99' @8.3'/HR) 14-27K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7441-7451' (10'), 7473-748 l' (8'), 7504-7515' (l l')

99' TOTAL, 70' SLID, 29' ROTATED.

MUD WT 10.7, VIS 49.

18:00 18:30 0.5 SERVICE RIG.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7534-7618' (84' @7.3'/HR) 14-30K WOB, 20L-60L GTF, 384 GPM, 0-30 RPM
ROTARY, 76 RPM MOTOR, 2050-2400 PSI.

ROTATE 7534-7544' (10'), 7557-7559' (2'), 7566-7576' (10')

84' TOTAL, 62' SLID, 22' ROTATED.

MUD WT 10.7, VIS 48.

SAFETY MEETINGS: HOUSEKEEPING, CLEANING RIG.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 6177 GAL USED TODAY: 2017 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. NO MUD LOSSES.

MUD LOGGER: DAY 12.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

01−31−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $79,194 Completion $0 Daily Total $79,194

Cum Costs: Drilling $1,280,261 Completion $0 Well Total $1,280,261

MD 7,755 TVD 7,238 Progress 137 Days 13 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7755’

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7618−7692’ (74’ @ 6.2’/HR) 18−44K WOB, 20L−60L GTF, 384−405 GPM, 0−30 RPM
ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7625−7640’ (15’), 7658−7669’, (11’), 7691−7692’ (1’)


74’ TOTAL, 47’ SLID, 27’ ROTATED.


MUD WT 10.7, VIS 52.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7692−7755’ (63’ @ 5.5’/HR) 18−44K WOB, 20L−60L GTF, 384−405 GPM, 0−30 RPM
ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7692−7698’ (6’), 7717−7723’, (6’). 7747−7755’ (8’).


63’ TOTAL, 43’ SLID, 20’ ROTATED.





MUD WT 10.7, VIS 52.


SAFETY MEETINGS: WINTER WEATHER, PUTTING PIPE IN MOUSEHOLE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8500 GAL   RECEIVED: 4500 GAL.   USED TODAY: 2167 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  50 BBL MUD LOSSES .


MUD LOGGER: DAY 13.

02−01−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,208 Completion $0 Daily Total $59,208

Cum Costs: Drilling $1,339,470 Completion $0 Well Total $1,339,470

MD 7,770 TVD 7,240 Progress 15 Days 14 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WIPER TRIP @ INTERMEDIATE CSG PT

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL (SLIDE & ROTATE) F/7755−7770’. CASING POINT.  (15’ @ 6.0’/HR) 18−44K WOB, 10−20L GTF, 384−405
GPM, 0−30 RPM ROTARY, 76−81 RPM MOTOR, 2050−2650 PSI.


ROTATE 7755−7765’ (10’), 7768−7770’, (2’). 


15’ TOTAL, 3’ SLID, 12’ ROTATED.


MUD WT. 10.7, VIS 50.

08:30 11:00 2.5 CIRCULATE & CONDITION MUD, PUMP HI−VIS SWEEP.


MUD WT. 10.7, VIS 50.

11:00 11:30 0.5 PUMP OUT 3 JTS W/KELLY (PRECAUTIONARY).

11:30 17:30 6.0 TRIP OUT OF HOLE SLOWLY FOR CASING WIPER TRIP. LAY DOWN BAKER HUGHES DIRECTIONAL BHA. 

17:30 18:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

01-31-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $79,194 Completion $0 Daily Total $79,194

Cum Costs: Drilling $1,280,261 Completion $0 Well Total $1,280,261

MD 7,755 TVD 7,238 Progress 137 Days 13 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7755'

Start End Hrs Activity Description

06:00 18:00 12.0 DRILL (SLIDE & ROTATE) F/7618-7692' (74' @6.2'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7625-7640' (15'), 7658-7669', (1l'), 7691-7692' (l')

74' TOTAL, 47' SLID, 27' ROTATED.

MUD WT 10.7, VIS 52.

18:00 18:30 0.5 SERVICE RIG, FUNCTION PIPE RAMS.

18:30 06:00 11.5 DRILL (SLIDE & ROTATE) F/7692-7755' (63' @5.5'/HR) 18-44K WOB, 20L-60L GTF, 384-405 GPM, 0-30 RPM
ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7692-7698' (6'), 7717-7723', (6'). 7747-7755' (8').

63' TOTAL, 43' SLID, 20' ROTATED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: WINTER WEATHER, PUTTING PIPE IN MOUSEHOLE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8500 GAL RECEIVED: 4500 GAL. USED TODAY: 2167 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 50 BBL MUD LOSSES .

MUD LOGGER: DAY 13.

02-01-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,208 Completion $0 Daily Total $59,208

Cum Costs: Drilling $1,339,470 Completion $0 Well Total $1,339,470

MD 7,770 TVD 7,240 Progress 15 Days 14 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WIPER TRIP @INTERMEDIATE CSG PT

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL (SLIDE & ROTATE) F/7755-7770'. CASING POINT. (15' @6.0'/HR) 18-44K WOB, 10-20L GTF, 384-405

GPM, 0-30 RPM ROTARY, 76-81 RPM MOTOR, 2050-2650 PSI.

ROTATE 7755-7765' (10'), 7768-7770', (2').

15' TOTAL, 3' SLID, 12' ROTATED.

MUD WT. 10.7, VIS 50.

08:30 11:00 2.5 CIRCULATE & CONDITION MUD, PUMP HI-VIS SWEEP.

MUD WT. 10.7, VIS 50.

II:00 1I:30 0.5 PUMP OUT 3 JTS W/KELLY (PRECAUTIONARY).

11:30 17:30 6.0 TRIP OUT OF HOLE SLOWLY FOR CASING WIPER TRIP. LAY DOWN BAKER HUGHES DIRECTIONAL BHA.

17:30 18:00 0.5 SERVICE RIG.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

18:00 19:00 1.0 REPAIR STAND PIPE 4" VALVE.

19:00 22:30 3.5 MAKE UP 8 3/4" INSERT BIT & BIT SUB, MOVE 8 MORE STANDS OF 4 1/2" DRILL PIPE FOR PUSH PIPE. TIH
WITH CLEANOUT ASSEMBLY. TAG @ 5644’.

22:30 23:30 1.0 WASH/REAM F/5644−5677’, 5700−5747’. LOST RETURNS, PUMP LCM SWEEP, REDUCE PUMP RATE.

23:30 04:00 4.5 REGAINED RETURNS. LOST 250−300 BBL MUD. BUILD VOLUME, CIRCULATE, PUMP LCM SWEEPS.

04:00 04:30 0.5 TRIP IN HOLE TO 6301’, NO TIGHT HOLE. 

04:30 06:00 1.5 BUILD VOLUME BEFORE RUNNING INTO CURVE. LOSSES STABILIZED.


MUD WT 10.7, VIS 52.





SAFETY MEETINGS: SLIPS & TRIPS, MIXING LCM.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7059 GAL     USED TODAY: 1441 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  300 BBL MUD LOSSES .


MUD LOGGER: DAY 14.

02−02−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,031 Completion $0 Daily Total $59,031

Cum Costs: Drilling $1,398,502 Completion $0 Well Total $1,398,502

MD 7,770 TVD 7,240 Progress 0 Days 15 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 07:00 1.0 TRIP IN HOLE WITH CLEANOUT ASSEMBLY, TAG @ 6760’.


MUD WT. 10.7. VIS 55.

07:00 08:00 1.0 WASH/REAM F/6740−6878’. (APPEARS TO BE LEDGES)


MUD WT. 10.7 VIS 55.

08:00 09:30 1.5 CONT. TIH TO 6941’.


MUD WT 10.7 VIS 55.

09:30 12:00 2.5 WASH/REAM F/6941−7194’. (APPEARS TO BE LEDGES)


MUD WT 10.7, VIS 55.

12:00 12:30 0.5 CIRCULATE, PUMP SWEEP.


MUD WT. 10.7, VIS 56.

12:30 13:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.


MUD WT. 10.7, VIS 56.

13:00 14:30 1.5 WASH/REAM F/7194−7379’. (APPEARS TO BE LEDGES)


MUD WT. 10.7, VIS 56.

14:30 15:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.


LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

15:00 17:30 2.5 WASH/REAM F/7379−7568’. (APPEARS TO BE LEDGES)


LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

17:30 18:00 0.5 LAY DOWN LAST STAND OF DRILL PIPE IN MOUSEHOLE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

18:00 19:00 1.0 REPAIR STAND PIPE 4" VALVE.

19:00 22:30 3.5 MAKE UP 8 3/4" INSERT BIT & BIT SUB, MOVE 8 MORE STANDS OF 4 1/2" DRILL PIPE FOR PUSH PIPE. TIH
WITH CLEANOUT ASSEMBLY. TAG @5644'.

22:30 23:30 1.0 WASH/REAM F/5644-5677', 5700-5747'. LOST RETURNS, PUMP LCM SWEEP, REDUCE PUMP RATE.

23:30 04:00 4.5 REGAINED RETURNS. LOST 250-300 BBL MUD. BUILD VOLUME, CIRCULATE, PUMP LCM SWEEPS.

04:00 04:30 0.5 TRIP IN HOLE TO 6301', NO TIGHT HOLE.

04:30 06:00 1.5 BUILD VOLUME BEFORE RUNNING INTO CURVE. LOSSES STABILIZED.

MUD WT 10.7, VIS 52.

SAFETY MEETINGS: SLIPS & TRIPS, MIXING LCM.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7059 GAL USED TODAY: 1441 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 300 BBL MUD LOSSES .

MUD LOGGER: DAY 14.

02-02-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $59,031 Completion $0 Daily Total $59,031

Cum Costs: Drilling $1,398,502 Completion $0 Well Total $1,398,502

MD 7,770 TVD 7,240 Progress 0 Days 15 MW 10.7 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 07:00 1.0 TRIP IN HOLE WITH CLEANOUT ASSEMBLY, TAG @6760'.

MUD WT. 10.7. VIS 55.

07:00 08:00 1.0 WASH/REAM F/6740-6878'. (APPEARS TO BE LEDGES)

MUD WT. 10.7 VIS 55.

08:00 09:30 1.5 CONT. TIH TO 6941'.

MUD WT 10.7 VIS 55.

09:30 12:00 2.5 WASH/REAM F/6941-7194'. (APPEARS TO BE LEDGES)

MUD WT 10.7, VIS 55.

12:00 12:30 0.5 CIRCULATE, PUMP SWEEP.

MUD WT. 10.7, VIS 56.

12:30 13:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

MUD WT. 10.7, VIS 56.

13:00 14:30 1.5 WASH/REAM F/7194-7379'. (APPEARS TO BE LEDGES)

MUD WT. 10.7, VIS 56.

14:30 15:00 0.5 LAY DOWN 2 STANDS OF DRILL PIPE IN MOUSEHOLE.

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

15:00 17:30 2.5 WASH/REAM F/7379-7568'. (APPEARS TO BE LEDGES)

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

17:30 18:00 0.5 LAY DOWN LAST STAND OF DRILL PIPE IN MOUSEHOLE.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

LAY DOWN 2 STANDS OF DRILL PIPE.


MUD WT. 10.7, VIS 56.

18:00 19:30 1.5 WASH/REAM F/7568 TO CASING POINT DEPTH OF 7770’. (APPEARS TO BE LEDGES)PICKED UP 4 JOINTS TO
REACH BOTTOM. DID NOT SEE ANY SIGNIFICANT AMOUNTS OF SHALE OR OTHER FILL OVER SHAKER
DURING REAMING OPERTIONS.


MUD WT. 10.7 VIS 56.

19:30 21:00 1.5 PUMP HI−VIS SWEEP, CIRCULATE, MIX PILL.


MUD WT. 10.7, VIS 53

21:00 22:00 1.0 PUMP OUT 1ST THREE JOINTS WITH KELLY.


MUD WT. 10.7 VIS 54.

22:00 00:30 2.5 WIPER TRIP 15 STANDS TO ABOVE K/O POINT, TIGHT @ 7240’, 6747’ ON TRIP OUT, NO TIGHT HOLE ON TRIP
IN. NO FILL.


MUD WT. 10.7 VIS 52.

00:30 03:30 3.0 PUMP SWEEP, CIRC UNTIL SHAKERS CLEAN. SPOT BEAD PILL, PUMP SLUG.


MUD WT. 10.7, VIS 52.

03:30 05:00 1.5 STAND BACK 15 STANDS TO 6340’. TIGHT @ 7180, 6994’. WORK THROUGH TIGHT SPOTS, CLEANED UP.


MUD WT. 10.7, VIS 52.

05:00 06:00 1.0 HOLD PRE−JOB SAFETY MEETING W/WEATHERFORD LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN
CREW, WORK PIPE.





MUD WT. 10.7, VIS 52.


SAFETY MEETINGS: PULLING TIGHT HOLE, LAYING DOWN DRILL PIPE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8560 GAL  RECEIVED: APPROX. 3000 GAL    USED TODAY: 1500 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  60BBL MUD LOSSES .


MUD LOGGER: DAY 15.

02−03−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $265,143 Completion $0 Daily Total $265,143

Cum Costs: Drilling $1,663,646 Completion $0 Well Total $1,663,646

MD 7,770 TVD 7,240 Progress 0 Days 16 MW 9.8 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING INTERMEDIATE CASING

Start End Hrs Activity Description

06:00 12:00 6.0 LAY DOWN 4 1/2" DRILL PIPE, BHA, BREAK KELLY. MUD WT. 10.7, VIS 52.

12:00 12:30 0.5 TRIP IN HOLE WITH 15 STANDS IN DERRICK. MUD WT. 10.7, VIS. 52.

12:30 13:30 1.0 LAY DOWN LAST 45 JOINTS OF 4 1/2" DRILL PIPE. MUD WT. 10.7, VIS 52.

13:30 15:30 2.0 HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD TRS & RIG CREW. RIG UP CASERS AND FILL
TOOL.





15:30 22:00 6.5 RUN INTERMEDIATE CASING, 7" 23# HC P−110. HIT TIGHT SPOT @ 7518’. FILL AFTER FIRST 10 JOINTS,
EVERY 20 JOINTS TO KOP @ 6373’, THEN EVERY JOINT.

22:00 22:30 0.5 BREAK CIRCULATION, PARTIAL RETURNS. RECIPROCATE CASING, WORK THROUGH TIGHT HOLE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

LAY DOWN 2 STANDS OF DRILL PIPE.

MUD WT. 10.7, VIS 56.

18:00 19:30 1.5 WASH/REAM F/7568 TO CASING POINT DEPTH OF 7770'. (APPEARS TO BE LEDGES)PICKED UP 4 JOINTS TO
REACH BOTTOM. DID NOT SEE ANY SIGNIFICANT AMOUNTS OF SHALE OR OTHER FILL OVER SHAKER
DURING REAMING OPERTIONS.

MUD WT. 10.7 VIS 56.

19:30 21:00 1.5 PUMP HI-VIS SWEEP, CIRCULATE, MIX PILL.

MUD WT. 10.7, VIS 53

21:00 22:00 1.0 PUMP OUT 1ST THREE JOINTS WITH KELLY.

MUD WT. 10.7 VIS 54.

22:00 00:30 2.5 WIPER TRIP 15 STANDS TO ABOVE K/O POINT, TIGHT @7240', 6747' ON TRIP OUT, NO TIGHT HOLE ON TRIP
IN. NO FILL.

MUD WT. 10.7 VIS 52.

00:30 03:30 3.0 PUMP SWEEP, CIRC UNTIL SHAKERS CLEAN. SPOT BEAD PILL, PUMP SLUG.

MUD WT. 10.7, VIS 52.

03:30 05:00 1.5 STAND BACK 15 STANDS TO 6340'. TIGHT @7180, 6994'. WORK THROUGH TIGHT SPOTS, CLEANED UP.

MUD WT. 10.7, VIS 52.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING W/WEATHERFORD LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN
CREW, WORK PIPE.

MUD WT. 10.7, VIS 52.

SAFETY MEETINGS: PULLING TIGHT HOLE, LAYING DOWN DRILL PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8560 GAL RECEIVED: APPROX. 3000 GAL USED TODAY: 1500 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 60BBL MUD LOSSES .

MUD LOGGER: DAY 15.

02-03-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $265,143 Completion $0 Daily Total $265,143

Cum Costs: Drilling $1,663,646 Completion $0 Well Total $1,663,646

MD 7,770 TVD 7,240 Progress 0 Days 16 MW 9.8 Visc 52.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING INTERMEDIATE CASING

Start End Hrs Activity Description

06:00 12:00 6.0 LAY DOWN 4 1/2" DRILL PIPE, BHA, BREAK KELLY. MUD WT. 10.7, VIS 52.

12:00 12:30 0.5 TRIP IN HOLE WITH 15 STANDS IN DERRICK. MUD WT. 10.7, VIS. 52.

12:30 13:30 1.0 LAY DOWN LAST 45 JOINTS OF 4 1/2" DRILL PIPE. MUD WT. 10.7, VIS 52.

13:30 15:30 2.0 HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD TRS & RIG CREW. RIG UP CASERS AND FILL
TOOL.

15:30 22:00 6.5 RUN INTERMEDIATE CASING, 7" 23# HC P-110. HIT TIGHT SPOT @7518'. FILL AFTER FIRST 10 JOINTS,
EVERY 20 JOINTS TO KOP @6373', THEN EVERY JOINT.

22:00 22:30 0.5 BREAK CIRCULATION, PARTIAL RETURNS. RECIPROCATE CASING, WORK THROUGH TIGHT HOLE.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

22:30 02:00 3.5 FINISH RUNNING 181 JOINTS OF 7" 23# P−110 INTERMEDIATE CASING AS FOLLOWS: FLOAT SHOE, 1 JOINT
CASING, FLOAT COLLAR, 31 JOINTS CASING, MARKER JOINT, 40 JOINTS CASING, MARKER JOINT, 109
JOINTS CASING, CASING HANGER, LANDING JOINT. LAND W/100,000 INDICATED WT (W/O BLOCK) AT
7768.40. FLOAT SHOE @ 7768’, FLOAT COLLAR @ 7722’. MARKER #1 6385−6405’, MARKER #2 4658−4679’.
CASING EQUIPPED WITH 40 RIGID CENTRALIZERS WITH LOCK RINGS, 2 PER JOINT FIRST 10 JOINTS, 1 PER
JOINT NEXT 10 JOINT. THEN 24 FLOATING TURBULATORS, EVERY OTHER JOINT FIRST 23, THEN #24 AT 9
5/8" CASING SHOE. 





02:00 03:00 1.0 RECIPROCATE CASING, CIRCULATE WITH PARTIAL RETURNS. PICKUP APPROX. 180−200K#, SLACKOFF 107−
110K#. LAND WITH 110,000 LB. INDICATED WT, 100,000 W/O BLOCK.

03:00 03:30 0.5 KILL PUMP, LAND FLUTED HANGER WITH 100,000 LB INDICATED WT W/O BLOCK.

03:30 05:00 1.5 RIG DOWN WEATHERFORD CASERS. HOLD PRE−JOB SAFETY MEETING WITH SCHLUMBERGER
CEMENTERS AND RIG CREW. RIG UP CEMENTERS.

05:00 06:00 1.0 BEGIN CEMENTING INTERMEDIATE CASING. CEMENT DETAILS TO FOLLOW ON NEXT REPORT. BEGIN
CUTTING MUD WT IN MUD TANKS BACK TO 9.0 LB.





MUD WT. 9.8, VIS 40.


SAFETY MEETINGS: LAYING DOWN PIPE, RUNNING CASING, CEMENTING.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7400 GAL   USED TODAY: 1160 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  150 BBL MUD LOSSES .


MUD LOGGER: DAY 16.

02−04−2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $142,932 Completion $0 Daily Total $142,932

Cum Costs: Drilling $1,806,578 Completion $0 Well Total $1,806,578

MD 7,770 TVD 7,240 Progress 0 Days 17 MW 9.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU DP

Start End Hrs Activity Description

06:00 07:30 1.5 CEMENT 7" CASING AS FOLLOWS: PRESSURE TEST TO 3400 PSI. PUMP 50 BBL MUD PUSH. PUMP 171 BBL
(550 SX, 962.5 CU FT) 13.0 PPG 35:65 POZ/G LEAD CEMENT (1.75CU FT/SK, 9.178 GAL/SK MIX WATER) W/4%
D020 EXTENDER, 2% D174 EXPANDING CE, .75% D112 FLUID LOSS, .2% D046 ANTIFOAM, .25% D013
RETARDER, AND .125 LB/SK D130 LCM. DROP BOTTOM PLUG. PUMP 80 BBL (345 SX, 445 CU FT) 14.1 PPG 50:
50 POZ/G TAIL CEMENT(1.29 CU FT/SK, 5.985 GAL SK MIX WATER) W/2% D020 EXTENDER, .1% D046
ANTIFOAM, .2% D167 FLUID LOSS, AND .2% D065 DISPERSANT.   


SHUT DOWN AND WASH UP TO PITS. DROP TOP PLUG. DISPLACE W/MUD @ 8 BBL/MIN, SLOW TO 4 BBL
MIN LAST 20 BBL, 2 BBL/MIN LAST 10 BBL. PARTIAL RETURNS THROUGHOUT. BUMPED PLUG W/303.5 BBL
DISPLACED, 304 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1289 PSI, BUMP TO 1781PSI. HOLD
5 MIN, BLEED 2 BBL BACK TO TUBS. FLOATS HELD.





07:30 08:30 1.0 WAIT ON CEMENT, RIG DOWN SCHLUMBERGER.

08:30 10:00 1.5 BACK OFF LANDING JOINT, SET DTO SEAL, TEST TO 5000 PSI.

10:00 15:30 5.5 CHANGE OUT KELLY, UNLOAD 4" PIPE, HWDP & HANDLING TOOLS. PICK UP TOOLS FOR 4" PIPE. CHANGE
RAMS IN BOP FROM 4 1/2" TO 4". CHANGE PUMP LINERS TO 5 1/2" IN #1 PUMP, 5" IN #2 PUMP. 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

22:30 02:00 3.5 FINISH RUNNING 181 JOINTS OF 7" 23# P-110 INTERMEDIATE CASING AS FOLLOWS: FLOAT SHOE, 1 JOINT
CASING, FLOAT COLLAR, 31 JOINTS CASING, MARKER JOINT, 40 JOINTS CASING, MARKER JOINT, 109
JOINTS CASING, CASING HANGER, LANDING JOINT. LAND W/100,000 INDICATED WT (W/O BLOCK) AT
7768.40. FLOAT SHOE @7768', FLOAT COLLAR @7722'. MARKER #1 6385-6405', MARKER #2 4658-4679'.

CASING EQUIPPED WITH 40 RIGID CENTRALIZERS WITH LOCK RINGS, 2 PER JOINT FIRST 10 JOINTS, 1 PER
JOINT NEXT 10 JOINT. THEN 24 FLOATING TURBULATORS, EVERY OTHER JOINT FIRST 23, THEN #24 AT 9
5/8" CASING SHOE.

02:00 03:00 1.0 RECIPROCATE CASING, CIRCULATE WITH PARTIAL RETURNS. PICKUP APPROX. 180-200K#, SLACKOFF 107-

110K#. LAND WITH l10,000 LB. INDICATED WT, 100,000 W/O BLOCK.

03:00 03:30 0.5 KILL PUMP, LAND FLUTED HANGER WITH 100,000 LB INDICATED WT W/O BLOCK.

03:30 05:00 1.5 RIG DOWN WEATHERFORD CASERS. HOLD PRE-JOB SAFETY MEETING WITH SCHLUMBERGER
CEMENTERS AND RIG CREW. RIG UP CEMENTERS.

05:00 06:00 1.0 BEGIN CEMENTING INTERMEDIATE CASING. CEMENT DETAILS TO FOLLOW ON NEXT REPORT. BEGIN
CUTTING MUD WT IN MUD TANKS BACK TO 9.0 LB.

MUD WT. 9.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE, RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7400 GAL USED TODAY: 1160 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE. 150 BBL MUD LOSSES .

MUD LOGGER: DAY 16.

02-04-2009 Reported By W BEARDSLEY, J SCHLENKER

DailyCosts: Drilling $142,932 Completion $0 Daily Total $142,932

Cum Costs: Drilling $1,806,578 Completion $0 Well Total $1,806,578

MD 7,770 TVD 7,240 Progress 0 Days 17 MW 9.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PU DP

Start End Hrs Activity Description

06:00 07:30 1.5 CEMENT 7" CASING AS FOLLOWS: PRESSURE TEST TO 3400 PSI. PUMP 50 BBL MUD PUSH. PUMP 171 BBL
(550 SX, 962.5 CU FT) 13.0 PPG 35:65 POZ/G LEAD CEMENT (1.75CU FT/SK, 9.178 GAL/SK MIX WATER) W/4%
D020 EXTENDER, 2% Dl74 EXPANDING CE, .75% Dl12 FLUID LOSS, .2% D046 ANTIFOAM, .25% D013
RETARDER, AND .125 LB/SK Dl30 LCM. DROP BOTTOM PLUG. PUMP 80 BBL (345 SX, 445 CU FT) 14.1 PPG 50:
50 POZ/G TAIL CEMENT(1.29 CU FT/SK, 5.985 GAL SK MIX WATER) W/2% D020 EXTENDER, .1% DO46
ANTIFOAM, .2% Dl67 FLUID LOSS, AND .2% DO65 DISPERSANT.

SHUT DOWN AND WASH UP TO PITS. DROP TOP PLUG. DISPLACE W/MUD @8 BBL/MIN, SLOW TO 4 BBL
MIN LAST 20 BBL, 2 BBL/MIN LAST 10 BBL. PARTIAL RETURNS THROUGHOUT. BUMPED PLUG W/303.5 BBL
DISPLACED, 304 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1289 PSI, BUMP TO 1781PSI. HOLD
5 MIN, BLEED 2 BBL BACK TO TUBS. FLOATS HELD.

07:30 08:30 1.0 WAIT ON CEMENT, RIG DOWN SCHLUMBERGER.

08:30 10:00 1.5 BACK OFF LANDING JOINT, SET DTO SEAL, TEST TO 5000 PSI.

10:00 15:30 5.5 CHANGE OUT KELLY, UNLOAD 4" PIPE, HWDP & HANDLING TOOLS. PICK UP TOOLS FOR 4" PIPE. CHANGE
RAMS IN BOP FROM 4 1/2" TO 4". CHANGE PUMP LINERS TO 5 1/2" IN #l PUMP, 5" IN #2 PUMP.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

15:30 22:00 6.5 SAFETY MEETING/RIG UP B&C QUICKTEST. TEST BOP AS FOLLOWS: TEST INSIDE BOP, SAFETY VALVE,
UPPER/LOWER KELLY COCK  TO 250 PSI/5 MIN, 5000 PSI/10 MIN. TEST HCR, CHOKE LINE, KILL LINE, 250
PSI/5 MIN, 5000 PS/10 MIN. TEST CHOKE MANIFOLD, 250 PSI/5 MIN, 5000 PSI/10 MIN.


TEST PIPE RAMS, BLIND RAMS, 250/5 MIN 5000 PSI/10 MIN. TEST ANNULAR TO  250 PSI/5 MIN, 2500 PSI/10
MIN. TEST 9 5/8" CASING TO1500 PSI 30 MIN. INSTALL WEAR BUSHING.





22:00 22:30 0.5 FINISH MOVING, STRAPPING 4" PIPE & HWDP.

22:30 00:30 2.0 SLIP & CUT 100’ DRILL LINE.

00:30 01:00 0.5 INSTALL WEAR BUSHING.

01:00 05:00 4.0 PICK UP BAKER HUGHES AUTO−TRAK BHA & TEST SAME.

05:00 06:00 1.0 HOLD PRE−JOB SAFETY MEETING WITH CALIBER LAYDOWN TRUCK AND RIG CREW, RIG UP LAYDOWN
TRUCK.





SAFETY MEETINGS: PRESSURE TESTING, PICKING UP BHA.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 8990 GAL  RECEIVED: 3300 USED TODAY: 1710 GAL.


(OWED 1200 GALLON CREDIT BY WESTERN PETROLEUM, COULD NOT GET ENTIRE 4500 GAL


LOAD OF FUEL IN TANK)


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER: DAY 17.

02−05−2009 Reported By R. DYSART, K. SPOONTZ

DailyCosts: Drilling $60,245 Completion $0 Daily Total $60,245

Cum Costs: Drilling $1,866,823 Completion $0 Well Total $1,866,823

MD 7,770 TVD 7,240 Progress 0 Days 18 MW 8.9 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/ROTARY STEERABLE BHA



Start End Hrs Activity Description

06:00 10:30 4.5 PICK UP & TRIP IN HOLE 4" D.P. TO 2100’

10:30 11:30 1.0 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

11:30 13:30 2.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 2100’ TO 4100’

13:30 14:00 0.5 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

14:00 18:00 4.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 4100’ TO TOP OF CEMENT 7718’

18:00 20:00 2.0 CIRCULATE & BRING WEIGHT TO AN 8.8 PPG IN AND OUT.  RECIPITATE PIPE, MTR TURNING 33 RPM.

20:00 23:30 3.5 TRIP OUT OF HOLE FOR MWD FAILURE.

23:30 01:00 1.5 CALIBRATE MWD TOOL.

01:00 03:30 2.5 TRIP IN HOLE TO 2300’.

03:30 04:00 0.5 PERFORM SURFACE TEST ON MWD TOOL.  (TEST GOOD)

04:00 06:00 2.0 TRIP IN HOLE FROM 2300’ TO 5100’


M/W 8.9, VIS 37.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIPS, TOOL CALIBRATION


FUEL: 7925, USED 1065


BOILER 24 HOURS.  
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

15:30 22:00 6.5 SAFETY MEETING/RIG UP B&C QUICKTEST. TEST BOP AS FOLLOWS: TEST INSIDE BOP, SAFETY VALVE,
UPPER/LOWER KELLY COCK TO 250 PSI/5 MIN, 5000 PSI/l0 MIN. TEST HCR, CHOKE LINE, KILL LINE, 250
PSI/5 MIN, 5000 PS/l0 MIN. TEST CHOKE MANIFOLD, 250 PSI/5 MIN, 5000 PSI/10 MIN.

TEST PIPE RAMS, BLIND RAMS, 250/5 MIN 5000 PSI/10 MIN. TEST ANNULAR TO 250 PSI/5 MIN, 2500 PSI/l0
MIN. TEST 9 5/8" CASING TOl500 PSI 30 MIN. INSTALL WEAR BUSHING.

22:00 22:30 0.5 FINISH MOVING, STRAPPING 4" PIPE & HWDP.

22:30 00:30 2.0 SLIP & CUT 100' DRILL LINE.

00:30 01:00 0.5 INSTALL WEAR BUSHING.

01:00 05:00 4.0 PICK UP BAKER HUGHES AUTO-TRAK BHA & TEST SAME.

05:00 06:00 1.0 HOLD PRE-JOB SAFETY MEETING WITH CALIBER LAYDOWN TRUCK AND RIG CREW, RIG UP LAYDOWN
TRUCK.

SAFETY MEETINGS: PRESSURE TESTING, PICKING UP BHA.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 8990 GAL RECEIVED: 3300 USED TODAY: 1710 GAL.

(OWED 1200 GALLON CREDIT BY WESTERN PETROLEUM, COULD NOT GET ENTIRE 4500 GAL

LOAD OF FUEL IN TANK)

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER: DAY 17.

02-05-2009 Reported By R. DYSART, K. SPOONTZ

DailyCosts: Drilling $60,245 Completion $0 Daily Total $60,245

Cum Costs: Drilling $1,866,823 Completion $0 Well Total $1,866,823

MD 7,770 TVD 7,240 Progress 0 Days 18 MW 8.9 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH W/ROTARY STEERABLE BHA

Start End Hrs Activity Description

06:00 10:30 4.5 PICK UP & TRIP IN HOLE 4" D.P. TO 2100'

10:30 11:30 1.0 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

11:30 13:30 2.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 2100' TO 4100'

13:30 14:00 0.5 FILL UP STRING, ATTEMPT TO TEST AUTOTRACK TOOL, TOOL PULSING, UNABLE TO DECODE

14:00 18:00 4.0 PICK UP & TRIP IN HOLE 4" D.P. FROM 4100' TO TOP OF CEMENT 7718'

18:00 20:00 2.0 CIRCULATE & BRING WEIGHT TO AN 8.8 PPG IN AND OUT. RECIPITATE PIPE, MTR TURNING 33 RPM.

20:00 23:30 3.5 TRIP OUT OF HOLE FOR MWD FAILURE.

23:30 01:00 1.5 CALIBRATE MWD TOOL.

01:00 03:30 2.5 TRIP IN HOLE TO 2300'.

03:30 04:00 0.5 PERFORM SURFACE TEST ON MWD TOOL. (TEST GOOD)

04:00 06:00 2.0 TRIP IN HOLE FROM 2300' TO 5100'

M/W 8.9, VIS 37.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPS, TOOL CALIBRATION

FUEL: 7925, USED 1065

BOILER 24 HOURS.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 18.

02−06−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $159,332 Completion $0 Daily Total $159,332

Cum Costs: Drilling $2,026,341 Completion $0 Well Total $2,026,341

MD 7,992 TVD 7,247 Progress 222 Days 19 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7992’

Start End Hrs Activity Description

06:00 07:30 1.5 TRIP IN HOLE FROM 5100’ TO 7723’

07:30 09:30 2.0 DRILL CEMENT/FLOAT EQUIP. 7722’ TO 7763’

09:30 12:00 2.5 THAW OUT LINES ON AUTO TRAC SYSTEM BPA MANIFOLD, CHANGE OUT BPA MANIFOLD

12:00 12:30 0.5 DRILL CEMENT/FLOAT EQUIP. 7763’ TO 7770’

12:30 18:30 6.0 DRILL SLIDE 7770’ TO 7875’ (105’ @ 17.6’/HR) 7−10K WOB, 210−220 GPM, 0 RPM ROTARY, 45−50 RPM MOTOR,
1100−1200 PSI. MW 8.8 VIS 37.

18:30 05:00 10.5 DRILL ROTATE 7875’ TO 7992’ (117’) ROP 11 (7247’ TVD), 7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−50
RPM MOTOR, 1100−1200 PSI. MW 8.8 VIS 37.

05:00 06:00 1.0 AUTO TRAC STEERING HEAD MALFUNCTION, DIAGNOSING PROBLEM.





#1 INCIDENT REPORTED. CHECK COM  (WILL ATTEMPT TO DRILL SHORT SECTION BLIND)


SAFETY MEETINGS: HIGH PRESSURE LINES, CHECKING FOR FLOW


FUEL: 6340, USED 1585


BOILER 24 HOURS.  


MUD LOGGER: DAY 19.

02−07−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $91,672 Completion $0 Daily Total $91,672

Cum Costs: Drilling $2,118,231 Completion $0 Well Total $2,118,231

MD 8,155 TVD 7,243 Progress 163 Days 20 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8155’

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 7992’ TO 7997’ (5’)


DRILL BLIND, ATTEMPT TO CORRECT STEERING HEAD− BCPM PROBLEM

06:30 10:30 4.0 PUMP PILL, BLOW DOWN KELLY, TRIP OUT OF HOLE FOR DIRECTIONAL ASSY CHANGE OUT.

10:30 13:00 2.5 L/D DIRECTIONAL ROTARY STEERABLE BHA.


(SHORT LOCATED IN MUD MOTOR.)

13:00 15:00 2.0 P/U DIRECTIONAL ASSY. TRIP IN HOLE TO 3200’


TEST MWD, OK

15:00 18:00 3.0 TRIP IN HOLE FROM 3200’ TO SHOE (7768’) FILL STRING.  TAG BTTM AT 7997’ AND COMMENCE DRILLING.

18:00 19:30 1.5 DRILL R 7997’ TO 8002’, S/ 8002’ TO 8009’ (12’) ROP 8


7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−50 RPM MOTOR, 1100−1200 PSI. 


MW 8.9 VIS 37.

19:30 20:00 0.5 SERVICE RIG

20:00 06:00 10.0 DRILL 8009’ TO 8155’ (146’) ROP 14.6  (7243’ TVD)
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

DRILL R/ 8009’ TO 8034’, S/8034’ TO 8042’  R/ 8042’ TO 8066’, S/ 8066’ TO 8076’, R/ 8076’ TO 8098’ ,S/8098’ TO
8108’, R/ 8108’ TO 8133’, S/ 8133’ TO 8138’, R/ 8138’ TO 8155’


7−15K WOB, 210−220 GPM, 28−60 RPM ROTARY, 45−55 RPM MOTOR, 1100−1200 PSI. 





MW 8.9 VIS 39.


NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIP GAS, PPE


FUEL: 4800, USED 1540


BOILER 24 HOURS.  


MUD LOGGER: DAY 20.

02−08−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $39,056 Completion $0 Daily Total $39,056

Cum Costs: Drilling $2,157,563 Completion $0 Well Total $2,157,563

MD 8,442 TVD 7,246 Progress 287 Days 21 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8442’

Start End Hrs Activity Description

06:00 19:00 13.0 DRILL  8155’ TO 8337’  (182’) ROP 14.0  7−15K WOB, 210−250 GPM, 28−60 RPM ROTARY, 45−55 RPM MOTOR,
1300−1500 PSI. 


MW 8.9 VIS 35.


SLIDE DEPTHS:


8272’ TO 8287’, 8305’ TO 8312’,

19:00 19:30 0.5 SERVICE RIG

19:30 06:00 10.5 DRILL ROTATE 8337’ TO 8442’ (105’) ROP 10  7−15K WOB, 210−250 GPM, 28−60 RPM ROTARY, 45−55 RPM
MOTOR, 1300−1500 PSI. 


MW 8.9 VIS 39.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: CREW CHANGE X 2


FUEL: 3100, USED 1700


BOILER 24 HOURS.  


MUD LOGGER: DAY 21.


MW 8.9 VIS 36.

02−09−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,337 Completion $0 Daily Total $49,337

Cum Costs: Drilling $2,207,223 Completion $0 Well Total $2,207,223

MD 8,630 TVD 7,245 Progress 188 Days 22 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8630’

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 8442’ TO 8448’ (6’)

06:30 10:00 3.5 TRIP OUT OF HOLE FOR BIT #6

10:00 13:30 3.5 TRIP IN HOLE WITH BIT #7 TO 8448’

13:30 18:30 5.0 DRILL ROTATE 8448’ TO 8531’   (83’) ROP 17  9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM
MOTOR, 1400−1600 PSI. 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DRILL R/ 8009' TO 8034', S/8034' TO 8042' R/ 8042' TO 8066', S/ 8066' TO 8076', R/ 8076' TO 8098',S/8098' TO
8108', R/ 8108' TO 8133', S/ 8133' TO 8138', R/ 8138' TO 8155'
7-15K WOB, 210-220 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR, 1100-1200 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIP GAS, PPE

FUEL: 4800, USED 1540

BOILER 24 HOURS.

MUD LOGGER: DAY 20.

02-08-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $39,056 Completion $0 Daily Total $39,056

Cum Costs: Drilling $2,157,563 Completion $0 Well Total $2,157,563

MD 8,442 TVD 7,246 Progress 287 Days 21 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8442'

Start End Hrs Activity Description

06:00 19:00 13.0 DRILL 8155' TO 8337' (182') ROP 14.0 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM MOTOR,
1300-1500 PSI.

MW 8.9 VIS 35.

SLIDE DEPTHS:

8272' TO 8287', 8305' TO 8312',

19:00 19:30 0.5 SERVICE RIG

19:30 06:00 10.5 DRILL ROTATE 8337' TO 8442' (105') ROP 10 7-15K WOB, 210-250 GPM, 28-60 RPM ROTARY, 45-55 RPM
MOTOR, 1300-1500 PSI.

MW 8.9 VIS 39.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: CREW CHANGE X 2

FUEL: 3100, USED 1700

BOILER 24 HOURS.

MUD LOGGER: DAY 21.

MW 8.9 VIS 36.

02-09-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $49,337 Completion $0 Daily Total $49,337

Cum Costs: Drilling $2,207,223 Completion $0 Well Total $2,207,223

MD 8,630 TVD 7,245 Progress 188 Days 22 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8630'

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL ROTATE 8442' TO 8448' (6')

06:30 10:00 3.5 TRIP OUT OF HOLE FOR BIT #6

10:00 13:30 3.5 TRIP IN HOLE WITH BIT #7 TO 8448'

13:30 18:30 5.0 DRILL ROTATE 8448' TO 8531' (83') ROP 17 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM
MOTOR, 1400-1600 PSL
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MW 8.9 VIS 39.

18:30 19:00 0.5 SERVICE RIG

19:00 06:00 11.0 DRILL  8531’ TO 8630’  (99’) ROP 9  9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM MOTOR, 1400−
1600 PSI. SLIDE DEPTHS: 8596−−8601, 





MW 8.9 VIS 39.


SLIDE DEPTHS: 8596−−8601, 


NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: 1)CHECK COM 2) 


FUEL: 1105, USED 1995


BOILER 24 HOURS.  


MUD LOGGER: DAY 22.


MW 8.9 VIS 40.

02−10−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $83,159 Completion $0 Daily Total $83,159

Cum Costs: Drilling $2,290,579 Completion $0 Well Total $2,290,579

MD 8,735 TVD 7,243 Progress 105 Days 23 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8735’

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL ROTATE 8630’ TO 8648’ (18’) 9−20K WOB, 210−252 GPM, 28−60 RPM ROTARY, 45−56 RPM MOTOR, 1400−
1600 PSI. 


SLIDE DEPTHS: 8633’ TO 8637’

08:30 09:00 0.5 CIRCULATE FOR BIT TRIP

09:00 12:30 3.5 TRIP OUT OF HOLE FOR BIT #8

12:30 13:30 1.0 M/U BIT #8, NEW MOTOR, CHANGE OUT MWD

13:30 14:30 1.0 TRIP IN HOLE WITH BIT #8 TO 4300’

14:30 15:30 1.0 SLIP & CUT DRILL LINE

15:30 16:30 1.0 TRIP IN HOLE FROM 4300’ TO 7900’

16:30 17:30 1.0 WASH/REAM TO 8000’.

17:30 18:00 0.5 TRIP IN HOLE TO 8557’.

18:00 19:30 1.5 WASH/REAM TO 8648’.

19:30 06:00 10.5 DRILL ROTATE 8648’ TO 8735’ (87’) 15 −23K WOB, 210−250 GPM, 28−60 RPM ROTARY, 450−550 RPM MOTOR,
1700−2000 PSI.  ( GAMMA RAY TOOL FAILURE @ 20:30 ON BAKER HUGHES EQUIPMENT )


SLIDE DEPTHS: 


8669’−−8674’





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.


SAFETY MEETINGS: 1)TRIPS 2) TRIPS


FUEL: 7770,  RECEIVED 8000


BOILER 24 HOURS.  


MUD LOGGER: DAY 23.


MW 8.9 VIS 40.

02−11−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $57,447 Completion $0 Daily Total $57,447
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MW 8.9 VIS 39.

18:30 19:00 0.5 SERVICE RIG

19:00 06:00 11.0 DRILL 8531' TO 8630' (99') ROP 9 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400-

1600 PSI. SLIDE DEPTHS: 8596--8601,

MW 8.9 VIS 39.

SLIDE DEPTHS: 8596--8601,

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 1)CHECK COM 2)

FUEL: 1105, USED 1995

BOILER 24 HOURS.

MUD LOGGER: DAY 22.

MW 8.9 VIS 40.

02-10-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $83,159 Completion $0 Daily Total $83,159

Cum Costs: Drilling $2,290,579 Completion $0 Well Total $2,290,579

MD 8,735 TVD 7,243 Progress 105 Days 23 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8735'

Start End Hrs Activity Description

06:00 08:30 2.5 DRILL ROTATE 8630' TO 8648' (18') 9-20K WOB, 210-252 GPM, 28-60 RPM ROTARY, 45-56 RPM MOTOR, 1400-

1600 PSI.

SLIDE DEPTHS: 8633' TO 8637'

08:30 09:00 0.5 CIRCULATE FOR BIT TRIP

09:00 12:30 3.5 TRIP OUT OF HOLE FOR BIT #8

12:30 13:30 1.0 M/U BIT #8, NEW MOTOR, CHANGE OUT MWD

13:30 14:30 1.0 TRIP IN HOLE WITH BIT #8 TO 4300'

14:30 15:30 1.0 SLIP & CUT DRILL LINE

15:30 16:30 1.0 TRIP IN HOLE FROM 4300' TO 7900'

16:30 17:30 1.0 WASH/REAM TO 8000'.

17:30 18:00 0.5 TRIP IN HOLE TO 8557'.

18:00 19:30 1.5 WASH/REAM TO 8648'.

19:30 06:00 10.5 DRILL ROTATE 8648' TO 8735' (87') 15 -23K WOB, 210-250 GPM, 28-60 RPM ROTARY, 450-550 RPM MOTOR,
1700-2000 PSI. ( GAMMA RAY TOOL FAILURE @20:30 ON BAKER HUGHES EQUIPMENT )
SLIDE DEPTHS:
8669'--8674'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS: 1)TRIPS 2) TRIPS

FUEL: 7770, RECEIVED 8000

BOILER 24 HOURS.

MUD LOGGER: DAY 23.

MW 8.9 VIS 40.

02-11-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $57,447 Completion $0 Daily Total $57,447
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $2,348,026 Completion $0 Well Total $2,348,026

MD 9,088 TVD 7,224 Progress 353 Days 24 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9088’

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE 8735’ TO 8894’ (159’) @ 17 FPH


WOB 14/20K, RPM 45/65  GPM 306, MOTOR RPM 691, PSI 2300/2650


SLIDE DEPTHS: 8785’ TO 8794’/ 8835’ TO 8842’

15:30 16:00 0.5 SERVICE RIG

16:00 06:00 14.0 DRILL ROTATE 8894’ TO 9088’’ (194’) @ 14 FPH


WOB 14/20K, RPM 45/65  GPM 312, MOTOR RPM 705, PSI 2300/2700


SLIDE DEPTHS:  8931’ TO 8943’/ 9028’ TO 9040’/ 9060’ TO 9072’





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: PPE X 2


FUEL: 5600,  USED 2170


BOILER 24 HOURS.  


MUD LOGGER: DAY 24.


MW 9.0 VIS 40.

02−12−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $64,649 Completion $0 Daily Total $64,649

Cum Costs: Drilling $2,412,675 Completion $0 Well Total $2,412,675

MD 9,263 TVD 7,227 Progress 175 Days 25 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM/LOG GR @ 8730’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9088’ TO 9250’  (162’) ROP 16


WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700


SLIDE DEPTHS:


9126’ TO 9138’/ 9195’ TO 9200’

16:00 16:30 0.5 SERVICE RIG

16:30 17:00 0.5 DRILL ROTATE 9250’  TO 9263’  (13’)  26 FPH


WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700


SLIDE DEPTHS:

17:00 00:00 7.0 MOTOR PRESSURED UP ON AND OFF BOTTOM. TRIP FOR MOTOR.  (TRIP TO SHOE AND LAY DOWN 18
JOINTS FOR GAMA LOG ON WAY BACK IN.)

00:00 03:30 3.5 TRIP IN HOLE W/ NEW BHA TO 8633’.

03:30 06:00 2.5 WASH/REAM & LOG WITH GAMMA F/8660’ TO 8730’


WORK STRING @ 8660’ TO 8690’ TIGHT CONNECTION 20K OVER.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.


SAFETY MEETINGS: TRIPS X 2


FUEL: 4300,  USED 1300


BOILER 24 HOURS.  
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $2,348,026 Completion $0 Well Total $2,348,026

MD 9,088 TVD 7,224 Progress 353 Days 24 MW 9.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9088'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE 8735' TO 8894' (159') @17 FPH

WOB 14/20K, RPM 45/65 GPM 306, MOTOR RPM 691, PSI 2300/2650

SLIDE DEPTHS: 8785' TO 8794'/ 8835' TO 8842'

15:30 16:00 0.5 SERVICE RIG

16:00 06:00 14.0 DRILL ROTATE 8894' TO 9088" (194') @14 FPH

WOB 14/20K, RPM 45/65 GPM 312, MOTOR RPM 705, PSI 2300/2700

SLIDE DEPTHS: 8931' TO 8943'/ 9028' TO 9040'/ 9060' TO 9072'

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: PPE X 2

FUEL: 5600, USED 2170

BOILER 24 HOURS.

MUD LOGGER: DAY 24.

MW 9.0 VIS 40.

02-12-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $64,649 Completion $0 Daily Total $64,649

Cum Costs: Drilling $2,412,675 Completion $0 Well Total $2,412,675

MD 9,263 TVD 7,227 Progress 175 Days 25 MW 8.9 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM/LOG GR @8730'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9088' TO 9250' (162') ROP 16

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

9126' TO 9138'/ 9195' TO 9200'

16:00 16:30 0.5 SERVICE RIG

16:30 17:00 0.5 DRILL ROTATE 9250' TO 9263' (13') 26 FPH

WOB 14/22K, RPM 45 + 670, GPM 297, PSI 2400/2700

SLIDE DEPTHS:

17:00 00:00 7.0 MOTOR PRESSURED UP ON AND OFF BOTTOM. TRIP FOR MOTOR. (TRIP TO SHOE AND LAY DOWN 18
JOINTS FOR GAMA LOG ON WAY BACK IN.)

00:00 03:30 3.5 TRIP IN HOLE W/ NEW BHA TO 8633'.

03:30 06:00 2.5 WASH/REAM & LOG WITH GAMMA F/8660' TO 8730'

WORK STRING @8660' TO 8690' TIGHT CONNECTION 20K OVER.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM.

SAFETY MEETINGS: TRIPS X 2

FUEL: 4300, USED 1300

BOILER 24 HOURS.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 25.


MW 8.9 VIS 39.

02−13−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $94,995 Completion $0 Daily Total $94,995

Cum Costs: Drilling $2,507,671 Completion $0 Well Total $2,507,671

MD 9,505 TVD 7,221 Progress 242 Days 26 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9505’

Start End Hrs Activity Description

06:00 12:30 6.5 WASH/REAM, LOG WITH GAMMA 8730’ TO T.D. 9263’

12:30 13:30 1.0 DRILL ROTATE 9263’ TO 9293’ (30’) ROP 30


WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

13:30 14:00 0.5 SERVICE RIG

14:00 06:00 16.0 DRILL ROTATE 9293’ TO 9505’ (212’) ROP 13


WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDES: 9491’ TO 9498’





NO INCIDENTS/ACCIDENTS REPORTED CHECK COM


SAFETY MEETINGS: LOCK OUT/ TAG OUT X 2


FUEL: 2400,  USED 1900


BOILER 24 HOURS.  


MUD LOGGER: DAY 26.


MW 8.9 VIS 39.

02−14−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,420 Completion $0 Daily Total $84,420

Cum Costs: Drilling $2,592,091 Completion $0 Well Total $2,592,091

MD 9,746 TVD 7,218 Progress 241 Days 27 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9746’

Start End Hrs Activity Description

06:00 17:30 11.5 DRILL ROTATE 9505’ TO 9647’  (142’)  ROP 12’ 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDE DEPTHS:


9528’ TO 9533’, 9628’ TO 9643’

17:30 18:00 0.5 SERVICE RIG

18:00 06:00 12.0 DRILL ROTATE 9647’ TO 9746’  (99’)  ROP 8’ 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500


SLIDE DEPTHS: 9657’ TO 9672’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TONGS X 2


FUEL: 8500,  USED 1900


BOILER 24 HOURS.  
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 25.

MW 8.9 VIS 39.

02-13-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $94,995 Completion $0 Daily Total $94,995

Cum Costs: Drilling $2,507,671 Completion $0 Well Total $2,507,671

MD 9,505 TVD 7,221 Progress 242 Days 26 MW 8.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9505'

Start End Hrs Activity Description

06:00 12:30 6.5 WASH/REAM, LOG WITH GAMMA 8730' TO T.D. 9263'

12:30 13:30 1.0 DRILL ROTATE 9263' TO 9293' (30') ROP 30

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

13:30 14:00 0.5 SERVICE RIG

14:00 06:00 16.0 DRILL ROTATE 9293' TO 9505' (212') ROP 13

WOB 14/20K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDES: 9491' TO 9498'

NO INCIDENTS/ACCIDENTS REPORTED CHECK COM

SAFETY MEETINGS: LOCK OUT/ TAG OUT X 2

FUEL: 2400, USED 1900

BOILER 24 HOURS.

MUD LOGGER: DAY 26.

MW 8.9 VIS 39.

02-14-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,420 Completion $0 Daily Total $84,420

Cum Costs: Drilling $2,592,091 Completion $0 Well Total $2,592,091

MD 9,746 TVD 7,218 Progress 241 Days 27 MW 8.8 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9746'

Start End Hrs Activity Description

06:00 17:30 11.5 DRILL ROTATE 9505' TO 9647' (142') ROP 12'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS:

9528' TO 9533', 9628' TO 9643'

17:30 18:00 0.5 SERVICE RIG

18:00 06:00 12.0 DRILL ROTATE 9647' TO 9746' (99') ROP 8'

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

SLIDE DEPTHS: 9657' TO 9672'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TONGS X 2

FUEL: 8500, USED 1900

BOILER 24 HOURS.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 27.


MW 8.8 VIS 39.


RECEIVED 8000 GALLONS OF FUEL

02−15−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $77,518 Completion $0 Daily Total $77,518

Cum Costs: Drilling $2,662,203 Completion $0 Well Total $2,662,203

MD 9,935 TVD 7,214 Progress 189 Days 28 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9935’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE 9746’ TO 9770’ (24’) ROP 6


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

10:00 15:00 5.0 TRIP OUT OF HOLE TO SURFACE, FOUND CRACK / WASHOUT ON PONY COLLAR IN BHA.

15:00 19:00 4.0 TRIP IN HOLE TO 9702’.

19:00 19:30 0.5 WASH/REAM F/9702’ TO 9770’.

19:30 06:00 10.5 DRILL ROTATE 9770’ TO 9935’ (165’)  16 ROP 


WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2750


SLIDE: 9782’ TO 9797’, 9815’ TO 9825’, 9847’ TO 9857’, 9912’ TO 9922’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: TRIPPING X 2


FUEL: 6900,  USED 1600


BOILER 24 HOURS.  


MUD LOGGER: DAY 28.


MW 8.8 VIS 39.

02−16−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $60,761 Completion $0 Daily Total $60,761

Cum Costs: Drilling $2,722,964 Completion $0 Well Total $2,722,964

MD 10,270 TVD 7,208 Progress 335 Days 29 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10270’

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9935’ TO 10096’, (161’)  ROP 16’


WOB 16/20K, RPM 45/65 + 665, GPM 270, PSI 2700/3000


SLIDE DEPTHS:

16:00 16:30 0.5 SERVICE RIG

16:30 06:00 13.5 DRILL ROTATE 10096’ TO 10270’, (174’)  ROP 13’


WOB 16/20K, RPM 45/65 + 619, GPM 270, PSI 2700/3000


SLIDE DEPTHS:  10171’ TO 10181’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS:FORKLIFT  X 2


FUEL: 5900,  USED 1000
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD LOGGER: DAY 27.

MW 8.8 VIS 39.

RECEIVED 8000 GALLONS OF FUEL

02-15-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $77,518 Completion $0 Daily Total $77,518

Cum Costs: Drilling $2,662,203 Completion $0 Well Total $2,662,203

MD 9,935 TVD 7,214 Progress 189 Days 28 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9935'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE 9746' TO 9770' (24') ROP 6

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2500

10:00 15:00 5.0 TRIP OUT OF HOLE TO SURFACE, FOUND CRACK / WASHOUT ON PONY COLLAR IN BHA.

15:00 19:00 4.0 TRIP IN HOLE TO 9702'.

19:00 19:30 0.5 WASH/REAM F/9702' TO 9770'.

19:30 06:00 10.5 DRILL ROTATE 9770' TO 9935' (165') 16 ROP

WOB 14/23K, RPM 45/65 + 628, GPM 278, PSI 2300/2750

SLIDE: 9782' TO 9797', 9815' TO 9825', 9847' TO 9857', 9912' TO 9922'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPING X 2

FUEL: 6900, USED 1600

BOILER 24 HOURS.

MUD LOGGER: DAY 28.

MW 8.8 VIS 39.

02-16-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $60,761 Completion $0 Daily Total $60,761

Cum Costs: Drilling $2,722,964 Completion $0 Well Total $2,722,964

MD 10,270 TVD 7,208 Progress 335 Days 29 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10270'

Start End Hrs Activity Description

06:00 16:00 10.0 DRILL ROTATE 9935' TO 10096', (161') ROP 16'

WOB 16/20K, RPM 45/65 + 665, GPM 270, PSI 2700/3000

SLIDE DEPTHS:

16:00 16:30 0.5 SERVICE RIG

16:30 06:00 13.5 DRILL ROTATE 10096' TO 10270', (174') ROP 13'

WOB 16/20K, RPM 45/65 + 619, GPM 270, PSI 2700/3000

SLIDE DEPTHS: 1017l' TO 10181'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS:FORKLIFT X 2

FUEL: 5900, USED 1000
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

BOILER 24 HOURS.  


MUD LOGGER: DAY 29.


MW 8.8 VIS 40.

02−17−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $66,457 Completion $6,387 Daily Total $72,844

Cum Costs: Drilling $2,789,748 Completion $6,387 Well Total $2,796,135

MD 10,440 TVD 7,209 Progress 170 Days 30 MW 9.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10440’

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 10,270’ TO 10,304’ (34’) ROP 11.3


WOB 16/21K, RPM 45/65 + 610, GPM 270, PSI 2600/3100


SLIDE DEPTHS: 10,267’ TO 10,279’

09:00 10:00 1.0 CIRCULATE FOR TRIP OUT OF HOLE, (MOTOR FAILURE)

10:00 13:30 3.5 TRIP OUT OF HOLE FROM 10,304’ LAY OUT MOTOR (BEARING FAILURE) MWD & STABILIZERS.

13:30 14:00 0.5 PICK UP NEW 1.0, (2.26) MOTOR, MWD & STABILIZERS. TRIP IN HOLE TO

14:00 17:30 3.5 TRIP IN HOLE TO 10243’.

17:30 18:00 0.5 WASH/REAM F/ 10243’ TO 10304’.

18:00 06:00 12.0 DRILL ROTATE 10,304’ TO 10440’ (136’)  12 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 


SLIDE DEPTHS:  10332’ TO 10342’. 





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS:  TRIPPING X 2


FUEL: 3480,  USED 2420


BOILER 24 HOURS.  


MUD LOGGER: DAY 30.


MW 9.0 VIS 40.

02−18−2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,666 Completion $20,034 Daily Total $104,700

Cum Costs: Drilling $2,874,415 Completion $26,421 Well Total $2,900,836

MD 10,720 TVD 7,199 Progress 280 Days 31 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 10,720’

Start End Hrs Activity Description

06:00 14:30 8.5 DRILL ROTATE 10,440’ TO 10,581’ (141’)  16 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 


SLIDE DEPTHS: 


10499 TO 10509


 

14:30 15:00 0.5 SERVICE RIG

15:00 06:00 15.0 DRILL ROTATE 10,581’ TO 10,720’ (139’)  9 ROP 


WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100 
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

BOILER 24 HOURS.

MUD LOGGER: DAY 29.

MW 8.8 VIS 40.

02-17-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $66,457 Completion $6,387 Daily Total $72,844

Cum Costs: Drilling $2,789,748 Completion $6,387 Well Total $2,796,135

MD 10,440 TVD 7,209 Progress 170 Days 30 MW 9.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10440'

Start End Hrs Activity Description

06:00 09:00 3.0 DRILL ROTATE 10,270' TO 10,304' (34') ROP l1.3

WOB 16/21K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10,267' TO 10,279'

09:00 10:00 1.0 CIRCULATE FOR TRIP OUT OF HOLE, (MOTOR FAILURE)

10:00 13:30 3.5 TRIP OUT OF HOLE FROM 10,304' LAY OUT MOTOR (BEARING FAILURE) MWD & STABILIZERS.

13:30 14:00 0.5 PICK UP NEW l.0, (2.26) MOTOR, MWD & STABILIZERS. TRIP IN HOLE TO

14:00 17:30 3.5 TRIP IN HOLE TO 10243'.

17:30 18:00 0.5 WASH/REAM F/ 10243' TO 10304'.

18:00 06:00 12.0 DRILL ROTATE 10,304' TO 10440'(136') 12 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS: 10332' TO 10342'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: TRIPPING X 2

FUEL: 3480, USED 2420

BOILER 24 HOURS.

MUD LOGGER: DAY 30.

MW 9.0 VIS 40.

02-18-2009 Reported By R. DYSART, K. SPOONTS

DailyCosts: Drilling $84,666 Completion $20,034 Daily Total $104,700

Cum Costs: Drilling $2,874,415 Completion $26,421 Well Total $2,900,836

MD 10,720 TVD 7,199 Progress 280 Days 31 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @10,720'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILL ROTATE 10,440' TO 10,581' (141') 16 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100

SLIDE DEPTHS:

10499 TO 10509

14:30 15:00 0.5 SERVICE RIG

15:00 06:00 15.0 DRILL ROTATE 10,581' TO 10,720' (139') 9 ROP

WOB 16K, RPM 45/65 + 610, GPM 270, PSI 2600/3100
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

SLIDE DEPTHS: 10590 TO 10600, 10,656’ TO 10,667’.





NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM


SAFETY MEETINGS: 100% TIE OFF


FUEL: 900,  USED 2580


BOILER 24 HOURS.  


MUD LOGGER: DAY 31.


MW 8.8 VIS 42.

02−19−2009 Reported By BEARDSLEY / SCHLENKER

DailyCosts: Drilling $91,558 Completion $0 Daily Total $91,558

Cum Costs: Drilling $2,965,973 Completion $26,421 Well Total $2,992,394

MD 10,956 TVD 7,201 Progress 236 Days 32 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE & SLIDE F/10720−10839’ (119’ @ 12.5’/HR) 15−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500−3000 PSI.


MUD WT. 8.8, VIS 42.


SLIDE DEPTHS: 10,721’ TO 10,731’

15:30 16:00 0.5 SERVICE RIG.


MUD WT. 8.8, VIS 42.

16:00 02:00 10.0 DRILL ROTATE & SLIDE F/10839−10956’ (117’ @ 11.7’/HR) 15−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500−3000 PSI.


AFTER SLIDE, WENT BACK TO BOTTOM TO BEGIN ROTATING, MOTOR STALLED, WOULD NOT RELEASE,
BLEW NAIL. PUT NEW NAIL IN, TRIED AGAIN, PRESSURED UP. 


MUD WT. 8.8, VIS 42.


SLIDE DEPTHS: 10912−10922’, 10946−10956’.

02:00 06:00 4.0 POOH W/WET PIPE FOR NEW MOTOR.


MUD WT. 8.8, VIS 41.





SAFETY MEETINGS: CLEANING, 


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 7200 GAL. RECEIVED TODAY: 8000 GAL. USED: 1700 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 32.

02−20−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $62,897 Completion $0 Daily Total $62,897

Cum Costs: Drilling $3,028,870 Completion $26,421 Well Total $3,055,291

MD 11,048 TVD 7,204 Progress 92 Days 33 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

SLIDE DEPTHS: 10590 TO 10600, 10,656' TO 10,667'.

NO INCIDENTS/ACCIDENTS REPORTED. CHECK COM

SAFETY MEETINGS: 100% TIE OFF

FUEL: 900, USED 2580

BOILER 24 HOURS.

MUD LOGGER: DAY 31.

MW 8.8 VIS 42.

02-19-2009 Reported By BEARDSLEY / SCHLENKER

DailyCosts: Drilling $91,558 Completion $0 Daily Total $91,558

Cum Costs: Drilling $2,965,973 Completion $26,421 Well Total $2,992,394

MD 10,956 TVD 7,201 Progress 236 Days 32 MW 8.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL ROTATE & SLIDE F/10720-10839' (119' @12.5'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10,721' TO 10,731'

15:30 16:00 0.5 SERVICE RIG.

MUD WT. 8.8, VIS 42.

16:00 02:00 10.0 DRILL ROTATE & SLIDE F/10839-10956' (117' @ l l.7'/HR) 15-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2500-3000 PSI.

AFTER SLIDE, WENT BACK TO BOTTOM TO BEGIN ROTATING, MOTOR STALLED, WOULD NOT RELEASE,
BLEW NAIL. PUT NEW NAIL IN, TRIED AGAIN, PRESSURED UP.

MUD WT. 8.8, VIS 42.

SLIDE DEPTHS: 10912-10922', 10946-10956'.

02:00 06:00 4.0 POOH W/WET PIPE FOR NEW MOTOR.

MUD WT. 8.8, VIS 41.

SAFETY MEETINGS: CLEANING,

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 7200 GAL. RECEIVED TODAY: 8000 GAL. USED: 1700 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 32.

02-20-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $62,897 Completion $0 Daily Total $62,897

Cum Costs: Drilling $3,028,870 Completion $26,421 Well Total $3,055,291

MD 11,048 TVD 7,204 Progress 92 Days 33 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TOH FOR MOTOR
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 09:00 3.0 CONTINUE POOH. BAKER MUD MOTOR HAD RADIAL BEARING SLIPPED DOWN APPROX. 1". HAD TO PUSH
BIT SUB BACK IN TO BE ABLE TO ROTATE & DRAIN MOTOR. 


MUD WT. 8.8, VIS 41.

09:00 10:00 1.0 CHANGE OUT MWD TOOL, ORIENT NEW MOTOR.


MUD WT. 8.8, VIS 41.

10:00 11:00 1.0 TRIP IN HOLE TO APPROX. 4500’.


MUD WT. 8.8, VIS 41.

11:00 12:00 1.0 FILL PIPE, SLIP & CUT DRILL LINE.

12:00 14:30 2.5 CONTINUE TIH TO 10650’, STARTING TO STACK OUT WEIGHT.

14:30 15:30 1.0 WASH/REAM 10650−10956’, NO HARD REAMING.

15:30 18:00 2.5 DRILL ROTATE & SLIDE F/10956−10986’ (30’ @ 12’/HR) 16−20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580−3000 PSI.


MUD WT. 8.8, VIS 42.

18:00 18:30 0.5 SERVICE RIG.

18:30 02:00 7.5 DRILL ROTATE & SLIDE F/10986−11048’ (62’ @ 8.3’/HR) 16−20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580−3000 PSI.


MUD WT. 8.8, VIS 40.


AFTER MAKING CONNECTION AT 11048’, STANDPIPE PRESSURE SPIKED, BLOWING NAIL. RESET NAIL,
PRESSURE WENT TO 1750 PSI W/21 SPM ON #1 PUMP. WORKED PIPE, ROTATED, COULD NOT RELIEVE
PRESSURE. BLED OFF, CHECKED DRILL PIPE SCREEN AND SURFACE EQUIPMENT. 


INDICATIONS OF MUD MOTOR FAILURE. PREPARE TO POOH.

02:00 06:00 4.0 POOH W/WET PIPE FOR SUSPECTED MUD MOTOR FAILURE.





MUD WT. 8.8, VIS 40.


SAFETY MEETINGS: POP OFF/PSI RELEASE, TRIPPING WET PIPE.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 5630 GAL.  USED: 1570 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 33.

02−21−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $63,963 Completion $490 Daily Total $64,454

Cum Costs: Drilling $3,092,834 Completion $26,911 Well Total $3,119,745

MD 11,250 TVD 7,198 Progress 202 Days 34 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 11250’

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE POOH. CHECKED BICO MOTOR ON SURFACE. LOUD SQUEALING, GRINDING NOISE FELT &
HEARD WHEN DRAINING MOTOR, NO RUBBER OR OTHER OBJECTS IN BIT. LAY DOWN BAD MOTOR.


MUD WT. 8.8, VIS 41.

08:00 08:30 0.5 PICK UP NEW BAKER MOTOR & STABS FOR BHA #13. ORIENT MWD. RERUN BIT.


MUD WT. 8.8, VIS 41.

08:30 09:00 0.5 SERVICE RIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 09:00 3.0 CONTINUE POOH. BAKER MUD MOTOR HAD RADIAL BEARING SLIPPED DOWN APPROX. 1". HAD TO PUSH
BIT SUB BACK IN TO BE ABLE TO ROTATE & DRAIN MOTOR.

MUD WT. 8.8, VIS 41.

09:00 10:00 1.0 CHANGE OUT MWD TOOL, ORIENT NEW MOTOR.

MUD WT. 8.8, VIS 41.

10:00 11:00 1.0 TRIP IN HOLE TO APPROX. 4500'.

MUD WT. 8.8, VIS 41.

11:00 12:00 1.0 FILL PIPE, SLIP & CUT DRILL LINE.

12:00 14:30 2.5 CONTINUE TIH TO 10650', STARTING TO STACK OUT WEIGHT.

14:30 15:30 1.0 WASH/REAM 10650-10956', NO HARD REAMING.

15:30 18:00 2.5 DRILL ROTATE & SLIDE F/10956-10986' (30' @12'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 42.

18:00 18:30 0.5 SERVICE RIG.

18:30 02:00 7.5 DRILL ROTATE & SLIDE F/10986-11048' (62' @8.3'/HR) 16-20K WOB, 45 RPM ROTARY, 675 MOTOR, 270 GPM,
2580-3000 PSI.

MUD WT. 8.8, VIS 40.

AFTER MAKING CONNECTION AT 11048', STANDPIPE PRESSURE SPIKED, BLOWING NAIL. RESET NAIL,
PRESSURE WENT TO 1750 PSI W/21 SPM ON #1 PUMP. WORKED PIPE, ROTATED, COULD NOT RELIEVE
PRESSURE. BLED OFF, CHECKED DRILL PIPE SCREEN AND SURFACE EQUIPMENT.

INDICATIONS OF MUD MOTOR FAILURE. PREPARE TO POOH.

02:00 06:00 4.0 POOH W/WET PIPE FOR SUSPECTED MUD MOTOR FAILURE.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: POP OFF/PSI RELEASE, TRIPPING WET PIPE.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 5630 GAL. USED: 1570 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 33.

02-21-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $63,963 Completion $490 Daily Total $64,454

Cum Costs: Drilling $3,092,834 Completion $26,911 Well Total $3,119,745

MD 11,250 TVD 7,198 Progress 202 Days 34 MW 8.8 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ l1250'

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE POOH. CHECKED BICO MOTOR ON SURFACE. LOUD SQUEALING, GRINDING NOISE FELT &
HEARD WHEN DRAINING MOTOR, NO RUBBER OR OTHER OBJECTS IN BIT. LAY DOWN BAD MOTOR.

MUD WT. 8.8, VIS 41.

08:00 08:30 0.5 PICK UP NEW BAKER MOTOR & STABS FOR BHA #13. ORIENT MWD. RERUN BIT.

MUD WT. 8.8, VIS 41.

08:30 09:00 0.5 SERVICE RIG.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

MUD WT. 8.8, VIS 41.

09:00 13:00 4.0 TRIP IN HOLE WITH BHA #13, RERUN BIT #8. TIH TO 10695.


MUD WT. 8.8, VIS 41.

13:00 14:30 1.5 WASH/REAM F/10695−11048’, NO HARD REAMING.


MUD WT. 8.8, VIS 41.

14:30 19:00 4.5 DRILL ROTATE & SLIDE F/11048−11097’ (49’ @ 10.9’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450−3000 PSI.


MUD WT. 8.8, VIS 41.


SLIDES: 11055−11062’ (7’) @ 25R GTF, 11075−11085’, (10’) @ 20R GTF.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL ROTATE & SLIDE F/11097−11250’ (153’ @ 14.6’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2450−3000 PSI.


MUD WT. 8.8, VIS 41.


SLIDES: 11205−11215’  (10’) @ 170R GTF.





SAFETY MEETINGS: TRIPPING PIPE, LAST DAY.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 4120 GAL.  USED: 1510 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 34.

02−22−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $57,368 Completion $735 Daily Total $58,103

Cum Costs: Drilling $3,150,202 Completion $27,646 Well Total $3,177,849

MD 11,355 TVD 7,182 Progress 105 Days 35 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 13:00 7.0 DRILL ROTATE & SLIDE F/11250’−11355’ (105’ @ 15’/HR) 14−18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450−3000 PSI. MUD WT. 8.8, VIS 40. SLIDE 11268−11273’ (5’) @ 180 GTF. REACHED TD @ 12:43 HRS, 02/21/09.





13:00 14:00 1.0 CIRCULATE BOTTOMS UP.


MUD WT. 8.8, VIS 40.

14:00 16:00 2.0 SHORT TRIP TO 7"  CASING SHOE, STAND BACK 30 STANDS, LAY DOWN 19 JTS TO WASH TO BOTTOM WITH.


MUD WT. 8.8, VIS 41.

16:00 17:00 1.0 TIH TO 11115’, STACKING OUT.


MUD WT. 8.8, VIS 41.

17:00 18:00 1.0 WASH/REAM F/11115−11355’, NO HARD FILL.


MUD WT. 8.8, VIS 41.

18:00 19:30 1.5 CIRCULATE BOTTOMS UP, SPOT BEAD PILL, HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD
LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN TRUCK.

19:30 06:00 10.5 LAY DOWN 4" DRILL PIPE & BHA.


MUD WT. 8.8, VIS 40.


SAFETY MEETINGS: LAYING DOWN PIPE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

MUD WT. 8.8, VIS 41.

09:00 13:00 4.0 TRIP IN HOLE WITH BHA #13, RERUN BIT #8. TIH TO 10695.

MUD WT. 8.8, VIS 41.

13:00 14:30 1.5 WASH/REAM F/10695-11048', NO HARD REAMING.

MUD WT. 8.8, VIS 41.

14:30 19:00 4.5 DRILL ROTATE & SLIDE F/11048-11097' (49' @10.9'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11055-11062'(7') @25R GTF, 11075-11085', (10') @20R GTF.

19:00 19:30 0.5 SERVICE RIG.

19:30 06:00 10.5 DRILL ROTATE & SLIDE F/11097-11250' (153' @14.6'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270
GPM, 2450-3000 PSI.

MUD WT. 8.8, VIS 41.

SLIDES: 11205-11215' (10') @170R GTF.

SAFETY MEETINGS: TRIPPING PIPE, LAST DAY

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 4120 GAL. USED: 1510 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 34.

02-22-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $57,368 Completion $735 Daily Total $58,103

Cum Costs: Drilling $3,150,202 Completion $27,646 Well Total $3,177,849

MD 11,355 TVD 7,182 Progress 105 Days 35 MW 8.8 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs Activity Description

06:00 13:00 7.0 DRILL ROTATE & SLIDE F/l l250'-l l355' (105' @15'/HR) 14-18K WOB, 45 RPM ROTARY, 610 MOTOR, 270 GPM,
2450-3000 PSI. MUD WT. 8.8, VIS 40. SLIDE 11268-11273' (5') @180 GTF. REACHED TD @12:43 HRS, 02/21/09.

13:00 14:00 1.0 CIRCULATE BOTTOMS UP.

MUD WT. 8.8, VIS 40.

14:00 16:00 2.0 SHORT TRIP TO 7" CASING SHOE, STAND BACK 30 STANDS, LAY DOWN 19 JTS TO WASH TO BOTTOM WITH.

MUD WT. 8.8, VIS 41.

16:00 17:00 1.0 TIH TO ll115', STACKING OUT.

MUD WT. 8.8, VIS 41.

17:00 18:00 1.0 WASH/REAM F/11115-11355', NO HARD FILL.

MUD WT. 8.8, VIS 41.

18:00 19:30 1.5 CIRCULATE BOTTOMS UP, SPOT BEAD PILL, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD
LAYDOWN CREW & RIG CREW. RIG UP LAYDOWN TRUCK.

19:30 06:00 10.5 LAY DOWN 4" DRILL PIPE & BHA.

MUD WT. 8.8, VIS 40.

SAFETY MEETINGS: LAYING DOWN PIPE.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


COM CHECKED BY BOTH TOURS.


FUEL ON HAND: 2300 GAL.  USED: 1820 GAL.


BOILER 24 HOURS.


FORMATION: NORTH HORN, NO FLARE.  


MUD LOGGER DAY 35. MUD LOGGER RELEASED ON 02/21/09.

02−23−2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $61,788 Completion $255,303 Daily Total $317,092

Cum Costs: Drilling $3,211,991 Completion $282,950 Well Total $3,494,942

MD 11,355 TVD 7,182 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE LAYING DOWN 4" DRILL PIPE, BREAK KELLY, LAY DOWN BHA.


MUD WT. 8.8, VIS 40.

08:00 08:30 0.5 PULL WEAR BUSHING, FILL HOLE.


MUD WT. 8.8, VIS 40.

08:30 10:30 2.0 CLEAN RIG FLOOR, HOLD PRE−JOB SAFETY MEETING WITH WEATHERFORD CASERS AND RIG CREW. RIG
UP CASERS W/FILL TOOL. MUD WT. 8.8, VIS 40.





10:30 20:30 10.0 RUN 267 JTS OF 4 1/2" 11.6# HCP−110 LTC CASING + 3 MARKER JOINTS & 1 PUP JOINT OF 4 1/2" 11/6# HCP−
110 LTC CASING AS FOLLOWS:   FLOAT SHOE, 1 JT CASING, FLOAT COLLAR, 23 JTS CASING, MARKER JT,
22 JTS CASING, MARKER JT, 71 JTS CASING, MARKER JT, 150 JTS CASING, PUP JT, HANGER ASSEMBLY,
LANDING JOINT. LAND @ 11349.36’, FLOAT COLLAR @ 11304’.  MARKER#1 10312−10334’,  MARKER #2 9359−
9380’, MARKER #3 6343−6364’.  CASING EQUIPPED WITH 200 RIGID CENTRALIZERS, 2 PER JOINT FOR FIRST
93 JOINTS, 1 PER JOINT NEXT 14 JOINTS.


WASH DOWN LAST 6 JOINTS, STACKING OUT. PUMP QUICK SLIDE PILLS, BEGAN MOVING. RECIPROCATE
SEVERAL TIMES BEFORE PICKING UP LANDING JOINT. PICKUP 115,000#, SLACKOFF 40,000# INCLUDING
TRAVELING ASSEMBLEY. 99,000# PICKUP, 26,000# SLACKOFF W/O TRAVELING ASSEMBLY. LAND FLUTED
HANGER WITH 26,000# W/O TRAVELING ASSEMBLY. MUD WT. 8.8, VIS 40.





20:30 21:00 0.5 RIG DOWN CASERS, INSTALL CIRCULATING SWAGE.


MUD WT. 8.8, VIS 40.

21:00 22:00 1.0 CIRCULATE AT 254 GPM.


MUD WT. 8.8, VIS 40.

22:00 22:30 0.5 HOLD PRE−JOB SAFETY MEETING W/SCHLUMBERGER CEMENTERS & RIG CREW. RIG UP CEMENTERS.





22:30 00:30 2.0 CEMENT PRODUCTION CASING AS FOLLOWS: PRESSURE TEST TO 4500 PSI. PUMP 50 BBL 11.5# MUD PUSH.
DROP BOTTOM PLUG. PUMP 124 BBL (540 SX, 697 CU FT) 14.1 PPG 50:50 POZ/G TAIL CEMENT (1.29 CU FT/SK,
5.955 GAL/SK MIX WATER) W/2% D020 EXTENDER,  .1% D046 ANTIFOAM, .1% D013 RETARDER, .2% D065
DISPERSANT AND .4% D167 FLUID LOSS. PUMP SLURRY AT 5 BBL/MIN. SHUT DOWN AND WASH UP TO
PITS. DROP TOP PLUG. DISPLACE W FRESH WATER @ 5 BBL/MIN,  BUMPED PLUG W/175  BBL DISPLACED,
175.5 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1938 PSI, BUMP TO 3051 PSI. HOLD 5 MIN,
BLEED 1.5 BBL BACK TO TUBS. FLOATS HELD.





00:30 01:30 1.0 WAIT ON CEMENT.

01:30 03:00 1.5 BACK OFF LANDING JOINT, SET DTO PACKOFF W/FMC. NO PORT, COULD NOT TEST TO 5000 PSI. WILL TEST
WHEN TUBING HEAD IS INSTALLED.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

COM CHECKED BY BOTH TOURS.

FUEL ON HAND: 2300 GAL. USED: 1820 GAL.

BOILER 24 HOURS.

FORMATION: NORTH HORN, NO FLARE.

MUD LOGGER DAY 35. MUD LOGGER RELEASED ON 02/21/09.

02-23-2009 Reported By W. BEARDSLEY, J. SCHLENKER

DailyCosts: Drilling $61,788 Completion $255,303 Daily Total $317,092

Cum Costs: Drilling $3,211,991 Completion $282,950 Well Total $3,494,942

MD 11,355 TVD 7,182 Progress 0 Days 36 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 08:00 2.0 CONTINUE LAYING DOWN 4" DRILL PIPE, BREAK KELLY, LAY DOWN BHA.

MUD WT. 8.8, VIS 40.

08:00 08:30 0.5 PULL WEAR BUSHING, FILL HOLE.

MUD WT. 8.8, VIS 40.

08:30 10:30 2.0 CLEAN RIG FLOOR, HOLD PRE-JOB SAFETY MEETING WITH WEATHERFORD CASERS AND RIG CREW. RIG
UP CASERS W/FILL TOOL. MUD WT. 8.8, VIS 40.

10:30 20:30 10.0 RUN 267 JTS OF 4 1/2" 11.6# HCP-110 LTC CASING + 3 MARKER JOINTS & 1 PUP JOINT OF 4 1/2" 11/6# HCP-

110 LTC CASING AS FOLLOWS: FLOAT SHOE, 1 JT CASING, FLOAT COLLAR, 23 JTS CASING, MARKER JT,
22 JTS CASING, MARKER JT, 71 JTS CASING, MARKER JT, 150 JTS CASING, PUP JT, HANGER ASSEMBLY,
LANDING JOINT. LAND @ l1349.36', FLOAT COLLAR @ l1304'. MARKER#1 10312-10334', MARKER #2 9359-

9380', MARKER #3 6343-6364'. CASING EQUIPPED WITH 200 RIGID CENTRALIZERS, 2 PER JOINT FOR FIRST
93 JOINTS, 1 PER JOINT NEXT 14 JOINTS.

WASH DOWN LAST 6 JOINTS, STACKING OUT. PUMP QUICK SLIDE PILLS, BEGAN MOVING. RECIPROCATE
SEVERAL TIMES BEFORE PICKING UP LANDING JOINT. PICKUP 115,000#, SLACKOFF 40,000# INCLUDING
TRAVELING ASSEMBLEY. 99,000# PICKUP, 26,000# SLACKOFF W/O TRAVELING ASSEMBLY. LAND FLUTED
HANGER WITH 26,000# W/O TRAVELING ASSEMBLY. MUD WT. 8.8, VIS 40.

20:30 21:00 0.5 RIG DOWN CASERS, INSTALL CIRCULATING SWAGE.

MUD WT. 8.8, VIS 40.

21:00 22:00 1.0 CIRCULATE AT 254 GPM.

MUD WT. 8.8, VIS 40.

22:00 22:30 0.5 HOLD PRE-JOB SAFETY MEETING W/SCHLUMBERGER CEMENTERS & RIG CREW. RIG UP CEMENTERS.

22:30 00:30 2.0 CEMENT PRODUCTION CASING AS FOLLOWS: PRESSURE TEST TO 4500 PSI. PUMP 50 BBL 11.5# MUD PUSH.
DROP BOTTOM PLUG. PUMP 124 BBL (540 SX, 697 CU FT) 14.1 PPG 50:50 POZ/G TAIL CEMENT (1.29 CU FT/SK,
5.955 GAL/SK MIX WATER) W/2% D020 EXTENDER, .1% DO46 ANTIFOAM, .1% D013 RETARDER, .2% DO65
DISPERSANT AND .4% Dl67 FLUID LOSS. PUMP SLURRY AT 5 BBL/MIN. SHUT DOWN AND WASH UP TO
PITS. DROP TOP PLUG. DISPLACE W FRESH WATER @5 BBL/MIN, BUMPED PLUG W/175 BBL DISPLACED,
175.5 CALCULATED DISPLACEMENT. FINAL PUMP PRESSURE 1938 PSI, BUMP TO 3051 PSI. HOLD 5 MIN,
BLEED 1.5 BBL BACK TO TUBS. FLOATS HELD.

00:30 01:30 1.0 WAIT ON CEMENT.

01:30 03:00 1.5 BACK OFF LANDING JOINT, SET DTO PACKOFF W/FMC. NO PORT, COULD NOT TEST TO 5000 PSI. WILL TEST
WHEN TUBING HEAD IS INSTALLED.
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RECEIVED March 09,



Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS. 


05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372−29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.





SAFETY MEETINGS: RUNNING CASING, CEMENTING.


FULL CREWS BOTH TOURS.


NO INCIDENTS/ACCIDENTS REPORTED.


TRANSFERS FROM CWU 1227−06H TO CWU 1372−29:


4 JOINTS OF 4 1/2" 11.6" N−80 LTC (2 NEW, 2 BAD). 


6 JOINTS OF 4 1/2" 11.6" P−110 LTC (NEW).


3 MARKER JOINTS OF 4 1/2" 11.6" P−110 LTC. (NEW)


1500 GAL OF WINTER BLEND FUEL @ $2.091/GAL.





06:00 RIG RELEASED @ 06:00 HRS, 02/23/09.


CASING POINT COST $3,181,470

02−28−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @ 10,160’. CIRC BOTTOMS UP. SDFN.

03−03−2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ 11295’ CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03−05−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200’. EST CEMENT TOP @ 4570’.
RD SCHLUMBERGER. 

02−09−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,394 Daily Total $7,394
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

03:00 05:00 2.0 NIPPLE DOWN, CLEAN MUD TANKS.

05:00 06:00 1.0 RDRT, PREPARE FOR APPROX. 7 MILE MOVE TO THE CWU 1372-29. TRUCKS SCHEDULED FOR 0800 ON
02/23/09.

SAFETY MEETINGS: RUNNING CASING, CEMENTING.

FULL CREWS BOTH TOURS.

NO INCIDENTS/ACCIDENTS REPORTED.

TRANSFERS FROM CWU 1227-06H TO CWU 1372-29:

4 JOINTS OF 4 1/2" 11.6" N-80 LTC (2 NEW, 2 BAD).

6 JOINTS OF 4 1/2" 11.6" P-110 LTC (NEW).

3 MARKER JOINTS OF 4 1/2" I l.6" P-ll0 LTC. (NEW)

1500 GAL OF WINTER BLEND FUEL @$2.091/GAL.

06:00 RIG RELEASED @06:00 HRS, 02/23/09.

CASING POINT COST $3,181,470

02-28-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $12,300 Daily Total $12,300

Cum Costs: Drilling $3,211,991 Completion $295,250 Well Total $3,507,242

MD 11,355 TVD 7,182 Progress 0 Days 37 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/ BIT & SCRAPER TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 MIRUSU. NU BOPS. PU 3 7/8" BIT & SCRAPER. PU TBS, 310 JTS. EOT @10,160'. CIRC BOTTOMS UP. SDFN.

03-03-2009 Reported By HACKING

DailyCosts: Drilling $0 Completion $6,800 Daily Total $6,800

Cum Costs: Drilling $3,211,991 Completion $302,050 Well Total $3,514,042

MD 11,355 TVD 7,182 Progress 0 Days 38 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RIH W/TBS. TO PBTD

Start End Hrs Activity Description

06:00 06:00 24.0 0 PSIG. RIH W/35 JTS. TAG @ l1295' CIRC W/160 BBLS. POH. LD 345 JTS, BIT & SCRAPER. ND BOPS. NU TREE.
RDSU.

03-05-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $59,500 Daily Total $59,500

Cum Costs: Drilling $3,211,991 Completion $361,550 Well Total $3,573,542

MD 11,355 TVD 7,182 Progress 0 Days 39 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 1200'. EST CEMENT TOP @4570'.
RD SCHLUMBERGER.

02-09-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,394 Daily Total $7,394
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $3,211,991 Completion $368,944 Well Total $3,580,936

MD 11,355 TVD 7,182 Progress 0 Days 40 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO PERFORATE

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. MIRUSU. ND TREE. NU FRAC VALVE & BOP. RIH WITH  2−3/8" COLLAR TO 7420’. POH. SDFN.

02−10−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $8,302 Daily Total $8,302

Cum Costs: Drilling $3,211,991 Completion $377,246 Well Total $3,589,238

MD 11,355 TVD 7,182 Progress 0 Days 41 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. TESTED 4−1/2" CASING & FRAC VALVE TO 8500 PSIG. PU & RIH WITH 3−1/8" TCP GUNS ON 2−
3/8" TBG. PERFORATED NH FROM 10741’−42’, 10745’−46’, 10770’−71’, 10778’−79’, 10828’−29’, 10835’−36’,
10876’−77’, 10892’−93’, & 10912’−13’ @ 3 SPF & 120 DEGREE PHASING. POH LD TBG TO EOT @ 6450’. SDFN.

02−11−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,640 Daily Total $7,640

Cum Costs: Drilling $3,211,991 Completion $384,886 Well Total $3,596,878

MD 11,355 TVD 7,182 Progress 0 Days 42 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP FOR FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 0 PSIG. POH, LD TBG & TCP GUNS. ND BOP. NU 2ND FRAC VALVE. RDMOSU.

02−16−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $388,979 Well Total $3,600,971

MD 11,355 TVD 7,182 Progress 0 Days 43 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 9962’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU HALLIBURTON, FRAC NORTH HORN DOWN CASING W/ 500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 1098 GAL 16# LINEAR  PAD, 18961 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG,
41022 GAL 16# DELTA 140 W/143700# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 8415
PSIG. MTR 48.8 BPM. ATP 6194 PSIG. ATR 36.6 BPM. ISIP 2425 PSIG. RD HALLIBURTON.





STAGE #2: RU CUTTERS WL. SET 6K CFP AT 10705’. PERFORATE NORTH HORN FROM 10509’−10’, 10533’−34’,
10551’−52’, 10568’−69’, 10594’−95’, 10618’−19’, 10647’−48’, 10665’−66’, 10680’−81’ @ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 3614 GAL 16# LINEAR  PAD, 18953 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1..25 PPG,
48924 GAL 16# DELTA 140 W/149500# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 8060
PSIG. MTR 50.3 BPM. ATP 6282 PSIG. ATR 38.8 BPM. ISIP 3348 PSIG. RD HALLIBURTON.





Page 31

March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Cum Costs: Drilling $3,211,991 Completion $368,944 Well Total $3,580,936

MD 11,355 TVD 7,182 Progress 0 Days 40 MW 0.0 Visc 0.0

Formation : PBTD : 11304.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO PERFORATE

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. MIRUSU. ND TREE. NU FRAC VALVE & BOP. RIH WITH 2-3/8" COLLAR TO 7420'. POH. SDFN.

02-10-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $8,302 Daily Total $8,302

Cum Costs: Drilling $3,211,991 Completion $377,246 Well Total $3,589,238

MD 11,355 TVD 7,182 Progress 0 Days 41 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741'- 10913' PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. TESTED 4-1/2" CASING & FRAC VALVE TO 8500 PSIG. PU & RIH WITH 3-1/8" TCP GUNS ON 2-

3/8" TBG. PERFORATED NH FROM 10741'-42', 10745'-46', 10770'-7l', 10778'-79', 10828'-29', 10835'-36',
10876'-77', 10892'-93', & 10912'-13' @3 SPF & 120 DEGREE PHASING. POH LD TBG TO EOT @6450'. SDFN.

02-11-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $7,640 Daily Total $7,640

Cum Costs: Drilling $3,211,991 Completion $384,886 Well Total $3,596,878

MD 11,355 TVD 7,182 Progress 0 Days 42 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 10741' - 10913' PKR Depth : 0.0

Activity at Report Time: PREP FOR FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 0 PSIG. POH, LD TBG & TCP GUNS. ND BOP. NU 2ND FRAC VALVE. RDMOSU.

02-16-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $388,979 Well Total $3,600,971

MD 11,355 TVD 7,182 Progress 0 Days 43 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 9962'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU HALLIBURTON, FRAC NORTH HORN DOWN CASING W/ 500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 1098 GAL 16# LINEAR PAD, 18961 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG,
41022 GAL 16# DELTA 140 W/143700# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 8415
PSIG. MTR 48.8 BPM. ATP 6194 PSIG. ATR 36.6 BPM. ISIP 2425 PSIG. RD HALLIBURTON.

STAGE #2: RU CUTTERS WL. SET 6K CFP AT 10705'. PERFORATE NORTH HORN FROM 10509'-10', 10533'-34',
10551'-52', 10568'-69', 10594'-95', 10618'-19', 10647'-48', 10665'-66', 10680'-81' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 3614 GAL 16# LINEAR PAD, 18953 GAL 16# LINEAR W/16600# 20/40 SAND @1-1..25 PPG,
48924 GAL 16# DELTA 140 W/149500# 20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 8060
PSIG. MTR 50.3 BPM. ATP 6282 PSIG. ATR 38.8 BPM. ISIP 3348 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

STAGE #3: RUWL. SET 6K CFP AT 10463’. PERFORATE NORTH HORN FROM 10194’−95’, 10238’−39’,
10307’−308’, 10332’−33’, 10364’−65’, 10386’−87’, 10399’−400’, 10419’−20’, 10436’−37’ @ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, 6081 GAL 16# LINEAR  PAD, 19530GAL 16# LINEAR W/16900# 20/40 SAND @ 1−1..25 PPG,
53341 GAL 16# DELTA 140 W/183400# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 7886
PSIG. MTR 51.4 BPM. ATP 6247 PSIG. ATR 44.8 BPM. ISIP 2783 PSIG. RD HALLIBURTON.





STAGE #4: RUWL. SET 6K CFP AT 10165’. PERFORATE NORTH HORN FROM 9962’−63’, 9978’−79’, 10021’−22’,
10046’−47’, 10064’−65’, 10080’−81’, 10098’−99’, 10110’−11’, 10130’−31’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN. 

02−17−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $393,072 Well Total $3,605,064

MD 11,355 TVD 7,182 Progress 0 Days 44 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 9131’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC STAGE 7

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #4: SICP 430 PSIG. DROP BALL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110
GAL K−87 MICROBIOCIDE, 5966 GAL 16# LINEAR  PAD, 20307 GAL 16# LINEAR W/17300# 20/40 SAND @ 1−
1.25 PPG, 77137 GAL 16# DELTA 140 W/271500# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000# PROP.
MTP 8334 PSIG. MTR 50.2 BPM. ATP 6242 PSIG. ATR 46.3 BPM. ISIP 3424 PSIG. RD HALLIBURTON.





STAGE #5: RUWL. SET 6K CFP AT 9925’. PERFORATE NORTH HORN FROM 9682’−83’, 9720’−21’, 9739’−40’,
9785’−86’, 9811’−12’, 9838’−39’, 9867’−68’, 9877’−78’, 9891’−92’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 6066
GAL 16# LINEAR  PAD, 21415 GAL 16# LINEAR W/5600# 20/40 SAND @ 0.5 PPG, 400 GAL 15% HCL,  5460 GAL
16# LINEAR  PAD,  67295 GAL 16# DELTA 140 W/233800# 20/40 SAND @ 1.25−4 PPG, SCALECHEK HT @ 0.75
#/1000# PROP.  MTP 8437 PSIG. MTR 51.3 BPM. ATP 6605 PSIG. ATR 49.6 BPM. ISIP 3205 PSIG. RD
HALLIBURTON.





STAGE #6: RUWL. SET 6K CFP AT 9640’. PERFORATE NORTH HORN FROM 9400’−01’, 9426’−27’, 9462’−63’,
9500’−01’, 9520’−21’, 9547’−48’, 9577’−78’, 9590’−91’, 9620’−21’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 6506
GAL 16# LINEAR  PAD,  18980 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG, 62449 GAL 16# DELTA 140
W/201300# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP.  MTP 7096 PSIG. MTR 51 BPM. ATP
6120 PSIG. ATR 50.3 BPM. ISIP 5453 PSIG. RD HALLIBURTON.





STAGE #7: RUWL. SET 6K CFP AT 9365’. PERFORATE NORTH HORN FROM 9131’−32’, 9149’−50’, 9169’−70’,
9195’−96’, 9225’−26’, 9254’−55’, 9301’−02’, 9319’−20’, 9344’−45’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN.

02−18−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $397,165 Well Total $3,609,157

MD 11,355 TVD 7,182 Progress 0 Days 45 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 8154’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FRAC STAGE #10

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #7. SICP 0 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, DROP BALL, 6108 GAL 16# LINEAR  PAD,  20996 GAL 16# LINEAR W/ 18400# 20/40 SAND @
1−1.25 PPG, 78202 GAL 16# DELTA 140 W/269600# 20/40 SAND @ 2−5 PPG, SCALECHEK HT @ 0.75#/1000#
PROP.  MTP 7787 PSIG. MTR 50.6 BPM. ATP 6487 PSIG. ATR 49.7 BPM. ISIP 3407 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

STAGE #3: RUWL. SET 6K CFP AT 10463'. PERFORATE NORTH HORN FROM 10194'-95', 10238'-39',
10307'-308', 10332'-33', 10364'-65', 10386'-87', 10399'-400', 10419'-20', 10436'-37' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, 6081 GAL 16# LINEAR PAD, 19530GAL 16# LINEAR W/16900# 20/40 SAND @1-1..25 PPG,
53341 GAL 16# DELTA 140 W/183400# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 7886
PSIG. MTR 51.4 BPM. ATP 6247 PSIG. ATR 44.8 BPM. ISIP 2783 PSIG. RD HALLIBURTON.

STAGE #4: RUWL. SET 6K CFP AT 10165'. PERFORATE NORTH HORN FROM 9962'-63', 9978'-79', 10021'-22',
10046'-47', l0064'-65', 10080'-8l', 10098'-99', 10ll0'-ll', 10130'-3l' @3 SPF & l20 DEGREE PHASING. RDWL.
SDFN.

02-17-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $393,072 Well Total $3,605,064

MD 11,355 TVD 7,182 Progress 0 Days 44 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 9131'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC STAGE 7

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #4: SICP 430 PSIG. DROP BALL. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110
GAL K-87 MICROBIOCIDE, 5966 GAL 16# LINEAR PAD, 20307 GAL 16# LINEAR W/l7300#20/40 SAND @1-

1.25 PPG, 77137 GAL 16# DELTA 140 W/271500# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000# PROP.
MTP 8334 PSIG. MTR 50.2 BPM. ATP 6242 PSIG. ATR 46.3 BPM. ISIP 3424 PSIG. RD HALLIBURTON.

STAGE #5: RUWL. SET 6K CFP AT 9925'. PERFORATE NORTH HORN FROM 9682'-83', 9720'-21', 9739'-40',
9785'-86', 981l'-12', 9838'-39', 9867'-68', 9877'-78', 9891'-92' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 6066
GAL 16# LINEAR PAD, 21415 GAL 16# LINEAR W/5600# 20/40 SAND @0.5 PPG, 400 GAL 15% HCL, 5460 GAL
16# LINEAR PAD, 67295 GAL 16# DELTA 140 W/233800# 20/40 SAND @1.25-4 PPG, SCALECHEK HT @0.75
#/1000# PROP. MTP 8437 PSIG. MTR 51.3 BPM. ATP 6605 PSIG. ATR 49.6 BPM. ISIP 3205 PSIG. RD
HALLIBURTON.

STAGE #6: RUWL. SET 6K CFP AT 9640'. PERFORATE NORTH HORN FROM 9400'-01', 9426'-27', 9462'-63',
9500'-01', 9520'-21', 9547'-48', 9577'-78', 9590'-91', 9620'-21' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 6506
GAL 16# LINEAR PAD, 18980 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG, 62449 GAL 16# DELTA 140
W/201300#20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000#PROP. MTP 7096 PSIG. MTR 51 BPM. ATP
6120 PSIG. ATR 50.3 BPM. ISIP 5453 PSIG. RD HALLIBURTON.

STAGE #7: RUWL. SET 6K CFP AT 9365'. PERFORATE NORTH HORN FROM 9131'-32', 9149'-50', 9169'-70',
9195'-96', 9225'-26', 9254'-55', 9301'-02', 9319'-20', 9344'-45' @3 SPF & 120 DEGREE PHASING. RDWL.
SDFN.

02-18-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $4,093 Daily Total $4,093

Cum Costs: Drilling $3,211,991 Completion $397,165 Well Total $3,609,157

MD 11,355 TVD 7,182 Progress 0 Days 45 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 8154'- 10913' PKR Depth : 0.0

Activity at Report Time: FRAC STAGE #10

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #7. SICP 0 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, DROP BALL, 6108 GAL 16# LINEAR PAD, 20996 GAL 16# LINEAR W/ 18400# 20/40 SAND @
1-1.25 PPG, 78202 GAL 16# DELTA 140 W/269600# 20/40 SAND @2-5 PPG, SCALECHEK HT @0.75#/1000#
PROP. MTP 7787 PSIG. MTR 50.6 BPM. ATP 6487 PSIG. ATR 49.7 BPM. ISIP 3407 PSIG. RD HALLIBURTON.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160




STAGE #8. RUWL. SET 6K CFP AT 9021’. PERFORATE NORTH HORN FROM 8723’−24’, 8749’−50’, 8767’−68’,
8819’−20’, 8837’−38’, 8871’−72’, 8922’−23’, 8945’−46’, 8973’−74’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 5760
GAL 16# LINEAR  PAD,  18972 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−1.25 PPG, 67915 GAL 16# DELTA 140
W/225500# 20/40 SAND @ 2−4 PPG, SCALECHEK HT @ 0.75#/1000# PROP. MTP 7262 PSIG. MTR 50.2 BPM. ATP
5842 PSIG. ATR 49.9 BPM. ISIP 3417 PSIG. RD HALLIBURTON.





STAGE #9. RUWL. SET 6K CFP AT 8682’. PERFORATE NORTH HORN FROM 8432’−33’, 8457’−58’, 8485’−86’,
8505’−06’, 8522’−23’, 8551’−52’, 8584’−85’, 8642’−43’, 8667’−68’ @ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 5717
GAL 16# LINEAR  PAD,  5657 GAL 16# LINEAR W/2800# 20/40 SAND @ .5 PPG,(LOCKED PERFS UP WHEN
SAND HIT.) PUMP 300 GAL 15% HCL @ 1.5 BBL/MIN TO 3 BBL/MIN TO PERFS. RESUMED W/  1778 GAL 16#
LINEAR  PAD, 93139 GAL 16# DELTA 140 W/284700# 20/40 SAND @ 0.5−5 PPG, SCALECHEK HT @ 0.75#/1000#
PROP.  MTP 8600 PSIG. MTR  49.6 BPM. ATP 5868 PSIG. ATR 24.1 BPM. ISIP 3228 PSIG. RD HALLIBURTON.





STAGE #10. RUWL. SET 6K CFP AT 8385’. PERFORATE NORTH HORN FROM 8154’−55’, 8174’−75’, 8206’−07’,
8234’−35’, 8266’−67’, 8284’−85’, 8303’−04’, 8343’−44’, 8368’−69’ @ 3 SPF & 120 DEGREE PHASING. RDWL.
SDFN. 

02−19−2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $846,822 Daily Total $846,822

Cum Costs: Drilling $3,211,991 Completion $1,243,987 Well Total $4,455,979

MD 11,355 TVD 7,182 Progress 0 Days 46 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: MIRUSU CLEAN OUT SAND AND DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 310 PSIG.  RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87
MICROBIOCIDE, DROP BALL, 4722 GAL 16# LINEAR  PAD,  18956 GAL 16# LINEAR W/16600# 20/40 SAND @ 1−
1.25 PPG, 52536 GAL 16# DELTA 140 W/165900# 20/40 SAND @ 2−4 PPG, W/ SCALECHEK HT @ 0.75 LB/1000
PROP.  MTP 7602 PSIG. MTR 50.7 BPM. ATP 5798 PSIG. ATR 50.7 BPM. ISIP 1973 PSIG. RD HALLIBURTON.





RUWL. SET 6K CFP AT 8110’. PERFORATE NORTH HORN FROM 7807’−08’, 7817’−18’, 7826’−27’, 7856’−57’,
7976’−77’, 8014’−15’, 8023’−24’, 8038’−39’, 8071’−72’@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K−87 MICROBIOCIDE, DROP BALL, 4890
GAL 16# LINEAR  PAD, 3219 GAL 16# DELTA 140 W/1600# 20/40 SAND @ 0.5 PPG, 2559 GAL 16# DELTA 140
PAD, 85884 GAL 16# DELTA 140 W/272000# 20/40 SAND @ 0.5−5 PPG,W/ SCALECHEK HT @ 0.75 LB/1000 PROP.
MTP 8560 PSIG. MTR 50.9 BPM. ATP 6607 PSIG. ATR 39.8 BPM. ISIP 2556 PSIG. RD HALLIBURTON.





RUWL. SET 6K CBP AT 6716’. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALIBURTON SERVICES.
SWIFN. MIRUSU. SDFN.

02−20−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $6,093 Daily Total $6,093

Cum Costs: Drilling $3,211,991 Completion $1,250,080 Well Total $4,462,072

MD 11,355 TVD 7,182 Progress 0 Days 47 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. ND FRAC VALVE. NU BOP. RIH W/3−7/8" CONVEX INSERT MILL & 2−7/8" ECTD MOTOR
ASSEMBLY ON 2−3/8" 4.7# N−80 TBG TO CBP @ 6716’. SDFN.

02−23−2010 Reported By HISLOP/BAUSCH

Page 33

March 09, 2010

Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

STAGE #8. RUWL. SET 6K CFP AT 9021'. PERFORATE NORTH HORN FROM 8723'-24', 8749'-50', 8767'-68',
8819'-20', 8837'-38', 8871'-72', 8922'-23', 8945'-46', 8973'-74' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 5760
GAL 16# LINEAR PAD, 18972 GAL 16# LINEAR W/16600# 20/40 SAND @1-1.25 PPG, 67915 GAL 16# DELTA 140
W/225500# 20/40 SAND @2-4 PPG, SCALECHEK HT @0.75#/1000# PROP. MTP 7262 PSIG. MTR 50.2 BPM. ATP
5842 PSIG. ATR 49.9 BPM. ISIP 3417 PSIG. RD HALLIBURTON.

STAGE #9. RUWL. SET 6K CFP AT 8682'. PERFORATE NORTH HORN FROM 8432'-33', 8457'-58', 8485'-86',
8505'-06', 8522'-23', 8551'-52', 8584'-85', 8642'-43', 8667'-68' @3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, l l0 GAL K-87 MICROBIOCIDE, DROP BALL, 5717
GAL 16# LINEAR PAD, 5657 GAL 16# LINEAR W/2800#20/40 SAND @ .5 PPG,(LOCKED PERFS UP WHEN
SAND HIT.) PUMP 300 GAL 15% HCL @1.5 BBL/MIN TO 3 BBL/MIN TO PERFS. RESUMED W/ 1778 GAL 16#
LINEAR PAD, 93139 GAL 16# DELTA 140 W/284700# 20/40 SAND @0.5-5 PPG, SCALECHEK HT @0.75#/1000#
PROP. MTP 8600 PSIG. MTR 49.6 BPM. ATP 5868 PSIG. ATR 24.1 BPM. ISIP 3228 PSIG. RD HALLIBURTON.

STAGE #10. RUWL. SET 6K CFP AT 8385'. PERFORATE NORTH HORN FROM 8154'-55', 8174'-75', 8206'-07',
8234'-35', 8266'-67', 8284'-85', 8303'-04', 8343'-44', 8368'-69' @3 SPF & l20 DEGREE PHASING. RDWL.
SDFN.

02-19-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $846,822 Daily Total $846,822

Cum Costs: Drilling $3,211,991 Completion $1,243,987 Well Total $4,455,979

MD 11,355 TVD 7,182 Progress 0 Days 46 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: MIRUSU CLEAN OUT SAND AND DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 310 PSIG. RU HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87

MICROBIOCIDE, DROP BALL, 4722 GAL 16# LINEAR PAD, 18956 GAL 16# LINEAR W/16600# 20/40 SAND @1-

1.25 PPG, 52536 GAL 16# DELTA 140 W/165900# 20/40 SAND @2-4 PPG, W/ SCALECHEK HT @0.75 LB/1000
PROP. MTP 7602 PSIG. MTR 50.7 BPM. ATP 5798 PSIG. ATR 50.7 BPM. ISIP 1973 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 8110'. PERFORATE NORTH HORN FROM 7807'-08', 7817'-18', 7826'-27', 7856'-57',
7976'-77', 8014'-15', 8023'-24', 8038'-39', 8071'-72'@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/500 GAL 15% HCL, 110 GAL K-87 MICROBIOCIDE, DROP BALL, 4890
GAL 16# LINEAR PAD, 3219 GAL 16# DELTA 140 W/1600#20/40 SAND @0.5 PPG, 2559 GAL 16# DELTA 140
PAD, 85884 GAL 16# DELTA 140 W/272000# 20/40 SAND @0.5-5 PPG,W/ SCALECHEK HT @0.75 LB/1000 PROP.
MTP 8560 PSIG. MTR 50.9 BPM. ATP 6607 PSIG. ATR 39.8 BPM. ISIP 2556 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6716'. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALIBURTON SERVICES.
SWIFN. MIRUSU. SDFN.

02-20-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $6,093 Daily Total $6,093

Cum Costs: Drilling $3,211,991 Completion $1,250,080 Well Total $4,462,072

MD 11,355 TVD 7,182 Progress 0 Days 47 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. ND FRAC VALVE. NU BOP. RIH W/3-7/8" CONVEX INSERT MILL & 2-7/8" ECTD MOTOR
ASSEMBLY ON 2-3/8" 4.7# N-80 TBG TO CBP @6716'. SDFN.

02-23-2010 Reported By HISLOP/BAUSCH
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $21,374 Daily Total $21,374

Cum Costs: Drilling $3,211,991 Completion $1,271,454 Well Total $4,483,446

MD 11,355 TVD 7,182 Progress 0 Days 48 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. BROKE CIRCULATION @ 2 BPM/1000 PSIG. DRILLED OUT CBP @ 6716’. LOST CIRCULATION.
PUMPED 120 BBLS TFW TO REGAIN CIRCULATION. FINISHED DRILLING CBP. RIH TO CFP @ 8089’. RU
WEATHERFORD N2 UNIT. UNLOAD HOLE. DRILLED OUT CFP @ 8089’, 8385’, 8682’ & 9021’. CLEAN OUT TO
9179’.

02−24−2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $40,880 Daily Total $40,880

Cum Costs: Drilling $3,211,991 Completion $1,312,334 Well Total $4,524,326

MD 11,355 TVD 7,182 Progress 0 Days 49 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: C/O AFTER FRAC.

Start End Hrs Activity Description

06:00 06:00 24.0 CIRCULATE CLEAN 2 HRS. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. CONTINUE CLEANING OUT
SAND & DRILLING OUT PLUGS @ 9360’, & 9636’. GETTING VERY LITTLE RETURNS. AFTER DRILLING CFP
@ 9636’. UNABLE TO REGAIN GOOD CIRCULATION. RD DRILLING EQUIPMENT. POH TO 7450’. STARTED
GETTING STUCK. WORKED PIPE FOR 60’ AND CAME FREE. POH.  LD BHA. MU 2 3/8’’ NOTCHED COLLAR.
RIH TO 7137’. RU HALLIBURTON TO PUMP N2.  SECURE FLOW LINES. START PUMPING N2. BLOW WELL
AROUND.

02−25−2010 Reported By HISLOP/BAUSCH

DailyCosts: Drilling $0 Completion $36,138 Daily Total $36,138

Cum Costs: Drilling $3,211,991 Completion $1,348,472 Well Total $4,560,464

MD 11,355 TVD 7,182 Progress 0 Days 51 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: RIH W/MILL & MOTOR

Start End Hrs Activity Description

06:00 06:00 24.0 STARTED PUMPING N2 @ 4:00 AM @ 800 SCFM. PUMPED 53,000 SCF. FLUID TO SURFACE @ 5:00 AM.
PUMPED TOTAL 140,000 SCF N2 AT 2000 PSIG MPP. RECOVERED 184 BLW. RETURNS STABILIZED FOR THE
LAST 45 MIN @ 2 BPM. NO SAND OR PLUG DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 8323’.
CIRCULATED WITH 115,500 SCF N2. RECOVERED 152 BLW. 1900 PSIG MPP. RECOVERED SOME PLUG
DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 9300’. CIRCULATED WITH 7,500 SCF N2. 1900 PSIG MPP.
RECOVERED 78 BLW W/LIGHT SAND. PUMPED 15 BBLS TFW DOWN TBG. RIH TO 9623’ WITH NO TAG.
CIRCULATED WITH 105,000 SCF N2. 1900 PSIG MPP. RECOVERED 116 BLW W/TRACE SAND. PUMPED 30
BBLS TFW DN TBG. POH. LD NC. RIH WITH 3−7/8" CONVEX INSERT MILL &,2−7/8" ECTD MOTOR ASSEMBLY
TO 6970’. RU HALLIBURTON. CIRCULATED W/62,000 SCF N2 @ 600 SCFM & 1 BPM @ 1100 PSIG. FLUID TO
SURFACE IN 45 MIN. UNLOAD WELL 1−1/2 HRS. RECOVERED 120 BLW. PUMPED 20 BBLS TFW DN TBG. RIH
TO 8334’. FLOWED FROM 5:00 AM TO 6:00 AM. PUMPED N2 @ 600 SCFM &1 BPM @ 1100 PSIG.

02−26−2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $17,916 Daily Total $17,916

Cum Costs: Drilling $3,211,991 Completion $1,366,388 Well Total $4,578,380

MD 11,355 TVD 7,182 Progress 0 Days 52 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: PREP TO POH W/MILL & MOTOR
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $21,374 Daily Total $21,374

Cum Costs: Drilling $3,211,991 Completion $1,271,454 Well Total $4,483,446

MD 11,355 TVD 7,182 Progress 0 Days 48 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 SICP 0 PSIG. BROKE CIRCULATION @2 BPM/1000 PSIG. DRILLED OUT CBP @6716'. LOST CIRCULATION.
PUMPED 120 BBLS TFW TO REGAIN CIRCULATION. FINISHED DRILLING CBP. RIH TO CFP @8089'. RU
WEATHERFORD N2 UNIT. UNLOAD HOLE. DRILLED OUT CFP @8089', 8385', 8682' & 9021'. CLEAN OUT TO
9179'.

02-24-2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $40,880 Daily Total $40,880

Cum Costs: Drilling $3,211,991 Completion $1,312,334 Well Total $4,524,326

MD 11,355 TVD 7,182 Progress 0 Days 49 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: C/O AFTER FRAC.

Start End Hrs Activity Description

06:00 06:00 24.0 CIRCULATE CLEAN 2 HRS. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. CONTINUE CLEANING OUT
SAND & DRILLING OUT PLUGS @9360', & 9636'. GETTING VERY LITTLE RETURNS. AFTER DRILLING CFP

@9636'. UNABLE TO REGAIN GOOD CIRCULATION. RD DRILLING EQUIPMENT. POH TO 7450'. STARTED
GETTING STUCK. WORKED PIPE FOR 60' AND CAME FREE. POH. LD BHA. MU 2 3/8" NOTCHED COLLAR.
RIH TO 7137'. RU HALLIBURTON TO PUMP N2. SECURE FLOW LINES. START PUMPING N2. BLOW WELL
AROUND.

02-25-2010 Reported By HISLOP/BAUSCH

DailyCosts: Drilling $0 Completion $36,138 Daily Total $36,138

Cum Costs: Drilling $3,211,991 Completion $1,348,472 Well Total $4,560,464

MD 11,355 TVD 7,182 Progress 0 Days 51 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807' - 10913' PKR Depth : 0.0

Activity at Report Time: RIH W/MILL & MOTOR

Start End Hrs Activity Description

06:00 06:00 24.0 STARTED PUMPING N2 @4:00 AM @800 SCFM. PUMPED 53,000 SCF. FLUID TO SURFACE @5:00 AM.
PUMPED TOTAL 140,000 SCF N2 AT 2000 PSIG MPP. RECOVERED 184 BLW. RETURNS STABILIZED FOR THE
LAST 45 MIN @2 BPM. NO SAND OR PLUG DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 8323'.
CIRCULATED WITH l15,500 SCF N2. RECOVERED 152 BLW. 1900 PSIG MPP. RECOVERED SOME PLUG
DEBRIS. PUMPED 15 BBLS TFW DN TBG. RIH TO 9300'. CIRCULATED WITH 7,500 SCF N2. 1900 PSIG MPP.
RECOVERED 78 BLW W/LIGHT SAND. PUMPED 15 BBLS TFW DOWN TBG. RIH TO 9623' WITH NO TAG.
CIRCULATED WITH 105,000 SCF N2. 1900 PSIG MPP. RECOVERED 116 BLW W/TRACE SAND. PUMPED 30
BBLS TFW DN TBG. POH. LD NC. RIH WITH 3-7/8" CONVEX INSERT MILL &,2-7/8" ECTD MOTOR ASSEMBLY
TO 6970'. RU HALLIBURTON. CIRCULATED W/62,000 SCF N2 @600 SCFM & l BPM @1100 PSIG. FLUID TO
SURFACE IN 45 MIN. UNLOAD WELL 1-1/2 HRS. RECOVERED 120 BLW. PUMPED 20 BBLS TFW DN TBG. RIH
TO 8334'. FLOWED FROM 5:00 AM TO 6:00 AM. PUMPED N2 @600 SCFM &l BPM @1100 PSIG.

02-26-2010 Reported By HISLOP / BAUSCH

DailyCosts: Drilling $0 Completion $17,916 Daily Total $17,916

Cum Costs: Drilling $3,211,991 Completion $1,366,388 Well Total $4,578,380

MD 11,355 TVD 7,182 Progress 0 Days 52 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: PREP TO POH W/MILL & MOTOR
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:00 24.0 PUMPED 20 BLW DN TBG. CIRCULATE W/N2 & TFW UNTIL 7 AM. KILL TBG WITH 20 BBLS. POH TO 6700’.
WO HES 2 HRS TO RU PUMP LINES CORRECTLY. FCP 800 PSIG ON 32/64" CHOKE. RIH TO TAG @ 9196’. RU &
CIRCULATE WITH 600 SCF/MIN OF N2 & WATER @ 1.5 BPM. 45 MIN. ANNULUS STILL FLOWING @ 800 PSIG.
RIH TO 9607’. WELL DIED. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. @ 11:30 AM START PUMPING
N2 & WATER. FLUID TO SURFACE 1 HR 45 MIN. CIRCULATED 45 MIN WELL DIED. CONTINUE WORKING
TBG @ PUMPING. PUMPED A TTL OF 96000 SCF OF N2 280 BBLS WATER. UNABLE TO REGAIN
CIRCULATION. KILL TBG W/20 BBLS. POH TO EOT @ 6750’. PUMP 87500 SCF OF N2 BEFORE SEEING FLUID
TO SURFACE. 5:30 PM TO 7:00 PM PUMPED 170,000 SCF OF N2 @ 1000 PSIG W 1 1/2 BPM. TTL 225 BLW.
CIRCULATE HOLE. REC 132 BLW. KILL TBG W/15 BLW. RIH TO EOT @ 8340’. PUMPED FROM 7:30 PM TO 10:00
PM. PUMPED 110,000 SCF OF N2 @ 1500 PSIG 1.5 BPM. TTL 225 BLW. COULD NOT GET CIRCULATION. KILL
TBG W/15 BLW. POH TO EOT @ 7657’. 10:40 PM TO 1:00 AM PUMPED 105,000 SCF OF N2 @ 800 SCF/M @ 1600
PSIG W 1 1/4 BPM WTR. TTL 210 BLW. COULD NOT GET CIRCULATION. KILL TBG W 15 BLW. POH TO EOT @
6811’. TRY TO GET CIRCULATION. PUMPED 20 MIN. WELL STARTED TO CIRCULATE. CIRCULATED WELL
FROM 1:30 AM TO 3:00 AM. PUMPED 70,000 SCF @ 800 SCFM @ 1500 PSIG. @ 1 1/4 BPM. TTL 120 BLW. REC
120 BLW. INSTALL 1.875" XN WITH PUMP THROUGH PLUG @ 217 JTS.  RIH TO EOT @ 7334’. PUMPED 45 MIN.
PUMPED 33,000 SCF @ 800 SCF/M @ 1600 PSIG @ 1 ? BPM. NO CIRCULATION.POH TO EOT @ 7203’ WELL
STARTED TO CIRCULATE. CIRCULATE FROM 4:00AM TO 6:00 AM. KILL TBG W 20 BLW. RD HES.

02−27−2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $156,005 Daily Total $156,005

Cum Costs: Drilling $3,211,991 Completion $1,522,393 Well Total $4,734,385

MD 11,355 TVD 7,182 Progress 0 Days 53 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: MIRU SWAB UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 RD DRILLING EQUIPMENT. POH LAY DOWN PH−6 WORK STRING & BHA. RIH WITH PRODUCTION TBG
LAND @ 6430’ KB. ND BOP. NU TREE. RDMOSU.





TUBING DETAIL					LENGTH





PUMP OFF BIT SUB				.91’


1 JT 2−3/8" 4.7# N−80 TBG 				32.78’


XN NIPPLE					1.30’


196 JTS 2−3/8" 4.7# N−80 TBG 				6379.62’


BELOW KB					16.00’


LANDED @					6430.11’ KB

03−03−2010 Reported By BRINKERHOFF

DailyCosts: Drilling $0 Completion $10,423 Daily Total $10,423

Cum Costs: Drilling $3,211,991 Completion $1,532,816 Well Total $4,744,808

MD 11,355 TVD 7,182 Progress 0 Days 54 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: RU TEST UNIT. TURN TO SALES.

Start End Hrs Activity Description

06:00 18:00 12.0 3−2−10 SWABBING.  MIRU C&S, SICP=270 PSIG, TP=0 PSIG.  IFL @ 2453’.  MADE 3 SWAB RUNS, RECOVERED
18 BBLS, BLEW TO TANK FOR 1 HOUR.  CP=350 PSIG, TP=500 PSIG.  RDMO C&S.





FLOW WELL 17 HRS ON 32/64" CHOKE. FTP 950 PSIG. CP 1600 PSIG. 36 BPH. RECOVERED 629 BLW. 26271
BLWTR. WILL RU TEST UNIT TODAY & TURN TO SALES.

03−04−2010 Reported By DUANE COOK
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

Start End Hrs Activity Description

06:00 06:00 24.0 PUMPED 20 BLW DN TBG. CIRCULATE W/N2 & TFW UNTIL 7 AM. KILL TBG WITH 20 BBLS. POH TO 6700'.
WO HES 2 HRS TO RU PUMP LINES CORRECTLY. FCP 800 PSIG ON 32/64" CHOKE. RIH TO TAG @9196'. RU &
CIRCULATE WITH 600 SCF/MIN OF N2 & WATER @1.5 BPM. 45 MIN. ANNULUS STILL FLOWING @800 PSIG.
RIH TO 9607'. WELL DIED. INSTALL 1.875" XN WITH PUMP THROUGH PLUG. @ l1:30 AM START PUMPING
N2 & WATER. FLUID TO SURFACE l HR 45 MIN. CIRCULATED 45 MIN WELL DIED. CONTINUE WORKING
TBG @PUMPING. PUMPED A TTL OF 96000 SCF OF N2 280 BBLS WATER. UNABLE TO REGAIN
CIRCULATION. KILL TBG W/20 BBLS. POH TO EOT @6750'. PUMP 87500 SCF OF N2 BEFORE SEEING FLUID
TO SURFACE. 5:30 PM TO 7:00 PM PUMPED 170,000 SCF OF N2 @1000 PSIG W 1 1/2 BPM. TTL 225 BLW.
CIRCULATE HOLE. REC 132 BLW. KILL TBG W/15 BLW. RIH TO EOT @8340'. PUMPED FROM 7:30 PM TO 10:00
PM. PUMPED 110,000 SCF OF N2 @1500 PSIG 1.5 BPM. TTL 225 BLW. COULD NOT GET CIRCULATION. KILL
TBG W/15 BLW. POH TO EOT @7657'. 10:40 PM TO 1:00 AM PUMPED 105,000 SCF OF N2 @800 SCF/M @1600
PSIG W 1 1/4 BPM WTR. TTL 210 BLW. COULD NOT GET CIRCULATION. KILL TBG W 15 BLW. POH TO EOT @
6811'. TRY TO GET CIRCULATION. PUMPED 20 MIN. WELL STARTED TO CIRCULATE. CIRCULATED WELL
FROM 1:30 AM TO 3:00 AM. PUMPED 70,000 SCF @800 SCFM @1500 PSIG. @ l 1/4 BPM. TTL 120 BLW. REC
120 BLW. INSTALL 1.875" XN WITH PUMP THROUGH PLUG @217 JTS. RIH TO EOT @7334'. PUMPED 45 MIN.
PUMPED 33,000 SCF @800 SCF/M @1600 PSIG @ l ? BPM. NO CIRCULATION.POH TO EOT @7203' WELL
STARTED TO CIRCULATE. CIRCULATE FROM 4:00AM TO 6:00 AM. KILL TBG W 20 BLW. RD HES.

02-27-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $156,005 Daily Total $156,005

Cum Costs: Drilling $3,211,991 Completion $1,522,393 Well Total $4,734,385

MD 11,355 TVD 7,182 Progress 0 Days 53 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: MIRU SWAB UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 RD DRILLING EQUIPMENT. POH LAY DOWN PH-6 WORK STRING & BHA. RIH WITH PRODUCTION TBG
LAND @6430'KB. ND BOP. NU TREE. RDMOSU.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

1 JT 2-3/8" 4.7# N-80 TBG 32.78'

XN NIPPLE 1.30'

196 JTS 2-3/8" 4.7# N-80 TBG 6379.62'

BELOW KB 16.00'

LANDED@ 6430.ll'KB

03-03-2010 Reported By BRINKERHOFF

DailyCosts: Drilling $0 Completion $10,423 Daily Total $10,423

Cum Costs: Drilling $3,211,991 Completion $1,532,816 Well Total $4,744,808

MD 11,355 TVD 7,182 Progress 0 Days 54 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: RU TEST UNIT. TURN TO SALES.

Start End Hrs Activity Description

06:00 18:00 12.0 3-2-10 SWABBING. MIRU C&S, SICP=270 PSIG, TP=0 PSIG. IFL @2453'. MADE 3 SWAB RUNS, RECOVERED
18 BBLS, BLEW TO TANK FOR l HOUR. CP=350 PSIG, TP=500 PSIG. RDMO C&S.

FLOW WELL 17 HRS ON 32/64" CHOKE. FTP 950 PSIG. CP 1600 PSIG. 36 BPH. RECOVERED 629 BLW. 26271
BLWTR. WILL RU TEST UNIT TODAY & TURN TO SALES.

03-04-2010 Reported By DUANE COOK
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,535,116 Well Total $4,747,108

MD 11,355 TVD 7,182 Progress 0 Days 55 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: INITIAL PRODUCTION

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 1100 PSIG & CP 1700 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 12:30 PM, 3/3/10. FLOWED 1200 MCFD RATE ON 24/64" POS CHOKE.  STATIC 201.
QUESTAR METER #008119 & QUESTAR METER #008117.





RU TEST UNIT. FLOW TEST TO SALES 24 HRS ON 24/64 CHOKE. FTP 1000 PSIG. CP 1700 PSIG. 21 BPH.
RECOVERED 521 BLW. 25750 BLWTR. 2295 MCFD RATE.

03−05−2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,537,416 Well Total $4,749,408

MD 11,355 TVD 7,182 Progress 0 Days 56 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 950 PSIG. CP 1550 PSIG. 30 BPH. RECOVERED 652 BLW.
25098 BLWTR. 3115 MCFD RATE.





FLOWED 1822 MCF, 20 BC & 670 BW IN 24 HRS ON 24/64" CHOKE. TP 1000 PSIG, CP 1650 PSIG.

03−06−2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,539,716 Well Total $4,751,708

MD 11,355 TVD 7,182 Progress 0 Days 57 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 900 PSIG. CP 1500 PSIG. 26 BPH. RECOVERED 628 BLW.
24470 BLWTR. 3415 MCFD RATE. 





FLOWED 3014 MCF, 0 BC & 652 BW IN 24 HRS ON 32/64" CHOKE. TP 1000 PSIG, CP 1550 PSIG.

03−07−2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,542,016 Well Total $4,754,008

MD 11,355 TVD 7,182 Progress 0 Days 58 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 950 PSIG. CP 1450 PSIG. 21 BPH. RECOVERED 514 BLW.
23950 BLWTR. 3370 MCFD RATE.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,535,116 Well Total $4,747,108

MD 11,355 TVD 7,182 Progress 0 Days 55 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: INITIAL PRODUCTION

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP l100 PSIG & CP 1700 PSIG. TURNED WELL OVER TO
QUESTAR SALESAT 12:30 PM, 3/3/10. FLOWED 1200 MCFD RATE ON 24/64" POS CHOKE. STATIC 201.
QUESTAR METER #008119 & QUESTAR METER #008117.

RU TEST UNIT. FLOW TEST TO SALES 24 HRS ON 24/64 CHOKE. FTP 1000 PSIG. CP 1700 PSIG. 21 BPH.
RECOVERED 521 BLW. 25750 BLWTR. 2295 MCFD RATE.

03-05-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,537,416 Well Total $4,749,408

MD 11,355 TVD 7,182 Progress 0 Days 56 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 950 PSIG. CP 1550 PSIG. 30 BPH. RECOVERED 652 BLW
25098 BLWTR. 3115 MCFD RATE.

FLOWED 1822 MCF, 20 BC & 670 BW IN 24 HRS ON 24/64" CHOKE. TP 1000 PSIG, CP 1650 PSIG.

03-06-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,539,716 Well Total $4,751,708

MD 11,355 TVD 7,182 Progress 0 Days 57 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 900 PSIG. CP 1500 PSIG. 26 BPH. RECOVERED 628 BLW
24470 BLWTR. 3415 MCFD RATE.

FLOWED 3014 MCF, 0 BC & 652 BW IN 24 HRS ON 32/64" CHOKE. TP 1000 PSIG, CP 1550 PSIG.

03-07-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,542,016 Well Total $4,754,008

MD 11,355 TVD 7,182 Progress 0 Days 58 MW 0.0 Visc 0.0

Formation : NORTH HORN PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 950 PSIG. CP 1450 PSIG. 21 BPH. RECOVERED 514 BLW
23950 BLWTR. 3370 MCFD RATE.
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Well Name: CWU 1227−06H Field: CHAPITA DEEP Property: 059160




FLOWED 3232 MCF, 0 BC & 628 BW IN 24 HRS ON 32/64" CHOKE. TP 950 PSIG, CP 1500 PSIG.

03−08−2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,544,316 Well Total $4,756,308

MD 11,355 TVD 7,182 Progress 0 Days 59 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 800 PSIG. CP 1400 PSIG. 17 BPH. RECOVERED 456 BLW.
23594 BLWTR. 3190 MCFD RATE.





FLOWED 3368 MCF, 0 BC & 514 BW IN 24 HRS ON 32/64" CHOKE. TP 900 PSIG, CP 1450 PSIG.

03−09−2010 Reported By MIKE LEBARON

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,546,616 Well Total $4,758,608

MD 11,355 TVD 7,182 Progress 0 Days 60 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 11304.0 Perf : 7807’ − 10913’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 900 PSIG. CP 1350 PSIG. 13 BPH. RECOVERED 356 BLW.
2344 BLWTR. 3427 MCFD RATE.





FLOWED 3400 MCF, 0 BC & 456 BW IN 24 HRS ON 32/64" CHOKE. TP 875 PSIG, CP 1400 PSIG.
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Well Name: CWU 1227-06H Field: CHAPITA DEEP Property: 059160

FLOWED 3232 MCF, 0 BC & 628 BW IN 24 HRS ON 32/64" CHOKE. TP 950 PSIG, CP 1500 PSIG.

03-08-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,544,316 Well Total $4,756,308

MD 11,355 TVD 7,182 Progress 0 Days 59 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 11304.0 Perf : 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 800 PSIG. CP 1400 PSIG. 17 BPH. RECOVERED 456 BLW
23594 BLWTR. 3190 MCFD RATE.

FLOWED 3368 MCF, 0 BC & 514 BW IN 24 HRS ON 32/64" CHOKE. TP 900 PSIG, CP 1450 PSIG.

03-09-2010 Reported By MIKE LEBARON

DailyCosts: Drilling $0 Completion $2,300 Daily Total $2,300

Cum Costs: Drilling $3,211,991 Completion $1,546,616 Well Total $4,758,608

MD 11,355 TVD 7,182 Progress 0 Days 60 MW 0.0 Visc 0.0

Formation : WASATCH PBTD : 11304.0 Perf: 7807'- 10913' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOW TEST TO SALES 24 HRS ON 32/64 CHOKE. FTP 900 PSIG. CP 1350 PSIG. 13 BPH. RECOVERED 356 BLW
2344 BLWTR. 3427 MCFD RATE.

FLOWED 3400 MCF, 0 BC & 456 BW IN 24 HRS ON 32/64" CHOKE. TP 875 PSIG, CP 1400 PSIG.
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For 0-4 UNITED STATES FORM APPROVED
(A 007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO1304

la. Type of Well O Oil Well Gas Well O Dry O Other 6. If Indian, Allottee or Tribe Name

b. Type of Completion New Well O Work Over O Deepen O Plug Back O Diff Resvr.

Other 7. Unit or CA Agreement Name and No.
CHAPITAWELLS

2. Name of Operator Contact: MICKENZIEGATES 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_GATES@EOGRESOURCES.COM CHAPITAWELLS UNIT 1227-06H

3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.
VERNAL,UT 84078 Ph: 453-781-9145 43-047-38672

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface NENE Lot 1 817FNL 702FEL 40.06975 N Lat, 109.36284 W Lon \¾ 11. Sec., T., R., M., or Block and Survey

At top prod interval reported below 1556FNL 1215FEL or Area Sec 6 T9S R23E Mer SLB
12. County or Parish 13. State

At total depth SWSEM \ UINTAH UT
14. Date Spudded 15. Date T.D. Reached Date Completed 17. Elevations (DF, KB, RT, GL)*

12/20/2008 02/21/2009 0 D & A Ready to Prod. 4891 GL
03/03/2010

18. Total Depth: MD 11355 19. Plug Back T.D.: MD 11304 20. Dei th Bridge Plug Set: MD
TVD TVD TVD

21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)
RST/CBL/CCLIVDL/GR Was DST run? No O Yes (Submit analysis)

Directional Survey? g No Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Hole Size Size/Grade Wt. (#/ft.) Top Bottom Stage Cementer No. of Sks. & Slurry Vol.
Cement Top* Amount Pulled

(MD) (MD) Depth Type of Cement (BBL)

12.250 9.625 J-55 36.0 2560 800 0
8.750 7.000 P-110 32.0 7768 895
6.125 4.500 HCP-110 11.6 11349 540 4570

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)

2.375 6430
25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Per£ Status

A) WASATCH 7807 10913 10741 TO 10913 3
B) 10509TO10681 3
C) 10194 TO 10437 3
D) 9962 TO 10131 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material

10741 TO 10913 61,691 GALS OF GELLEDWATER & 160,300#20/40 SAND

10509 TO 10681 72,101 GALS OF GELLEDWATER & 166,100#20/40 SAND

10194 TO 10437 79,562 GALS OF GELLEDWATER & 200,300#20/40 SAND

9962 TO 10131 104,020 GALS OF GELLED WATER &288,800#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

03/03/2010 03/06/2010 24 0.0 3014.0 652.0 FLOWS FROM WELL
Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg- 1000 Press. Rate BBL MCF BBL Ratio

32/64 SI 1550.0 0 3014 652 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr.API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status RECEIVI-D
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

(See Instructions and spaces for additional data on reverse side)
ELECTRONIC SUBMISSION #86814 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **

DIV.0F01L,GAS&



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr.API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all importantzones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth

WASATCH 7807 10913 GREEN RIVER 1733
BIRDS NEST 2080
MAHOGANY 2689
UTELANDBUTTE 4807
WASATCH 5016
CHAPITAWELLS 5619
BUCKCANYON 6309

32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey

5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):

Electronic Submission #86814 Verified by the BLM Well Information System.
For EOG RESOURCES, INC., sent to the Vernal

Name(please print) MICKENZIEGATES Title OPERATIONS CLERK

Signature (Electronic Submission) Date 05/21/2010

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212,make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within itsjurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



Chapita Wells Unit 1227-06H - ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD
9682-9892 3/spf
9400-9621 3/spf
9131-9345 3/spf
8723-8974 3/spf
8432-8668 3/spf
8154-8369 3/spf
7807-8072 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
9682-9892 101,246 GALS GELLED WATER &288,800#20/40 SAND
9400-9621 88,545 GALS GELLED WATER &217,900#20/40 SAND
9131-9345 105,619 GALS GELLED WATER & 288,000#20/40 SAND
8723-8974 93,257 GALS GELLED WATER &242,100#20/40 SAND
8432-8668 107,201 GALS GELLED WATER &287,500#20/40 SAND
8154-8369 76,824 GALS GELLED WATER & 182,500#20/40 SAND
7807-8072 97,162 GALS GELLED WATER &273,600#20/40 SAND

Perforated the North Horn from 10741'-42', 10745'-46', 10770'-71', 10778'-79', 10828'-
29', 10835'-36', 10876'-77', 10892'-93', 10912'-13' w/ 3 spf.

Perforated the North Horn from 10509'-10', 10533'-34', 10551'-52', 10568'-69', 10594'-
95', 10618'-19', 10647'-48', 10665'-66', 10680'-81' w/ 3 spf.

Perforated the North Horn from 10194'-95', 10238'-39', 10307'-08', 10332'-33', 10364'-
65', 10386'-87', 10399'-10400', 10419'-20', 10436'-37' w/ 3 spf.

Perforated the North Horn from 9962'-63', 9978'-79', 10021'-22', 10046'-47', 10064'-65',
10080'-81', 10098'-99', 10110'-11', 10130'-31' w/ 3 spf.

Perforated the North Horn from 9682'-83', 9720'-21', 9739'-40', 9785'-86', 9811'-12',
9838'-39', 9867'-68', 9877'-78', 9891'-92' wl 3 spf.

Perforated the North Horn from 9400'-01', 9426'-27', 9462'-63', 9500'-01', 9520'-21',
9547'-48', 9577'-78', 9590'-91', 9620'-21' w/ 3 spf.

Perforated the North Horn from 9131'-32', 9149'-50', 9169'-70', 9195'-96', 9225'-26',
9254'-55', 9301'-02', 9319'-20', 9344'-45' w/ 3 spf.

Perforated the North Horn from 8723'-24', 8749'-50', 8767'-68', 8819'-20', 8837'-38',
8871'-72', 8922'-23', 8945'-46', 8973'-74' w/ 3 spf.

Perforated the North Horn from 8432'-33', 8457'-58', 8485'-86', 8505'-06', 8522'-23',
8551'-52', 8584'-85', 8642'-43', 8667'-68' w/ 3



Perforated the North Horn from 8154'-55', 8174'-75', 8206'-07', 8234'-35', 8266'-67',
8284'-85', 8303'-04', 8343'-44', 8368'-69' w/ 3 spf.

Perforated the North Horn from 7807'-08', 7817'-18', 7826'-27', 7856'-57', 7976'-77',
8014'-15', 8023'-24', 8038'-39', 8071'-72' w/ 3
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mm
%Wi.. DRILLINGPARAMETERS RECORD

INTICO

Company: EOG Resources Well Name No.: CWU 1227-06H CWU 1227-06H

Field: Natural Buttes Rig Contractor No.: True 31

County/Block/Parish: Uinita

Date Depth Depth To Ftg. Mode Drlg. ROP WOB Rot Rot Tq TFO Flow Diff Temp. SPP BHA
From Drilled S/R Hrs· (KIbs) RPM Rate Pres No.

2/19/2009 10940 10946 6 R 0.583 10.29 16 45 270 450 177 3050 11
2/19/2009 10946 10956 10 O 1.25 8 13 40R 270 250 177 2800 11

Mode Footage: Drlg Hrs Circ Hrs ROP WOB (Klbs) Rot RPM Rot Tq Flow Rate Avg Diff SPP

Sliding 71 9.4 •••••• 7.5 15.1 268.8 165.0 2685.0

Rotating 581 42.3 •••••• 13.7 17.7 46.0 269.5 320.5 2835.7

Total 652 51.8 3.7 12.6 17,1 46.0 0.0 269.3 286.9 2803.1

2/19/2009 10956 10986 30 R 2.25 13.33 16 45 270 350 180 2830 12
2/19/2009 10986 10996 10 R 0.917 10.91 16 45 270 350 180 2830 12

2/19/2009 10996 11006 10 O 1.5 6.667 13 40R 270 250 177 2800 12
2/19/2009 11006 11018 12 R 1.083 11.08 20 45 270 300 180 2800 12
2/19/2009 11018 11028 10 R 1 10 20 45 270 300 177 2850 12
2/19/2009 11028 11038 10 O 1.167 8.571 15 25R 270 200 177 2750 12
2/20/2009 11038 11050 12 R 1.167 10.29 20 45 270 300 180 2850 12

Mode Footage: Drig Hrs Circ His ROP WOB (Kibs) Rot RPM Rot Tq Flow Rate Avg Diff SPP

Sliding 20 2.7 ****** 7.5 14.0 270.0 225.0 2775.0

Rotating 74 6.4 ****** 11.5 18.4 45.0 270.0 320.0 2832.0
Total 94 9.1 1.1 10.4 17.1 45.0 0.0 270.0 292.9 2815.7

BHI Job #: 2410843
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ACTUAL WELLPATH REPORT (CSVversion)
Prepared by Baker Hughes INTEQ
Software System: WellArchitect®2.0

REFERENCE WELLPATH IDENTIFICATION
Operator EOG RESOURCES
Area UTAH
Field UINTACOUNTY (EOG NAD27)
Facility SEC.6-T9S-R23E
Slot Slot #01 CWU 1227-06H 81TFNL & 702'FEL
Well CWU 1227-06H
Wellbore CWU 1227-06H (AWB)
Welipath CWU 1227-06H (AWB)_awp
Sidetrack (none)

REPORT SETUP INFORMATION
Projection : NAD27 / Lambert Utah State Planes, Central Zone (4302), US feet
North Refe TRUE
Scale 0.999907
Convergen 1.37° East
Software S WellArchitect®
User Chrijamk
Report Ger 2/20/2009 at 3:34:21 AM
DataBasel:WellArchitectDBlev01.xml

WELLPAT:Local Nortf Local East Grid East Grid North Latitude Longitude
[ft] (It] lit] ÏftÌ

Slot Locati< 0 0 2598237 639614.3 40°04'11.2- 109°21'43.776"W

Facility Rei 2598237 639614.3 40°04'11.2 109°21'43.776"W

Field Refer 2592966 616733.3 40°00'26.3' 109°22'58.520"W

WELLPATH DATUM
Calculation Minimum curvature
Horizontal Slot
Vertical Re Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT)
MD Refere Rig on SLOT#1 CWU 1227-06 (817'FNL & 702'FEL) (RT)
Field VerticMean Sea Level
Rig on SLC 4910.00ft
Rig on SLC4910.00ft
FacilityVer 0.00ft
Section OriO.00ft
Section Ori0.00ft
Section Az 188.09°

WELLP A TH D A T A Wellbore: CWU 1227-06H (AWB) Wellpath: CWU 1227-06H (AWB)_awp † = inter
MD Inclination Azimuth TVD Vert Sect North East DLS
[ft] [°] [°] [ft] [ft] [ft] [ft] [°/100ft]

† 0 0 204.77 0 0 0 0 0
20 0 204.77 20 0 0 0 0

2580 1.23 204.77 2579.8 26.32 -24.95 -11.51 0.05
2675 0.35 236.06 2674.79 27.49 -26.04 -12.18 1
2771 0.44 342.23 2770.79 27.36 -25.85 -12.54 0.66
2864 0.44 336.61 2863.79 26.73 -25.18 -12.79 0.05
2957 0.35 334.5 2956.79 26.19 -24.6 -13.05



3052 0.35 320.08 3051.79 25.75 -24.11 -13.36 0.09
3147 0.18 255.04 3146.78 25.62 -23.93 -13.69 0.34
3303 0.44 221.64 3302.78 26.21 -24.44 -14.33 0.2
3398 0.26 215.32 3397.78 26.71 -24.89 -14.69 0.19
3492 1.58 348.21 3491.77 25.68 -23.79 -15.08 1.88
3586 0.18 349.61 3585.76 24.32 -22.38 -15.37 1.49
3682 0.18 265.94 3681.76 24.21 -22.24 -15.55 0.25
3777 0.53 183.32 3776.75 24.68 -22.69 -15.73 0.57
3872 0.44 175.6 3871.75 25.47 -23.49 -15.72 0.12
3967 0.18 111.96 3966.75 25.86 -23.91 -15.56 0.42
4062 0.35 15.63 4061.75 25.61 -23.69 -15.34 0.43
4157 0.44 40.97 4156.75 25.02 -23.14 -15.02 0.2
4251 0.44 29.34 4250.74 24.38 -22.55 -14.61 0.09
4347 0.44 23.71 4346.74 23.68 -21.89 -14.28 0.05
4442 0.18 56.76 4441.74 23.23 -21.47 -14.01 0.32
4535 0.09 184.38 4534.74 23.21 -21.47 -13.89 0.26
4631 0.44 163.99 4630.74 23.62 -21.9 -13.8 0.37
4725 0.26 271.57 4724.74 23.97 -22.24 -13.91 0.61
4818 0.53 24.77 4817.74 23.58 -21.84 -13.94 0.73
4910 0.53 30.04 4909.73 22.78 -21.09 -13.55 0.05
5004 0.53 12.82 5003.73 21.95 -20.29 -13.24 0.17
5100 0.97 353.83 5099.72 20.72 -19.04 -13.22 0.52
5194 1.23 356.64 5193.7 18.96 -17.25 -13.37 0.28
5288 1.23 354.89 5287.68 16.98 -15.23 -13.52 0.04
5381 1.41 1.57 5380.66 14.88 -13.1 -13.58 0.25
5477 1.41 7.19 5476.63 12.52 -10.74 -13.4 0.14
5570 1.41 13.17 5569.6 10.24 -8.49 -12.99 0.16
5666 1.49 22.31 5665.57 7.85 -6.19 -12.25 0.25
5759 1.49 38.48 5758.54 5.64 -4.12 -11.04 0.45
5853 1.23 44.46 5852.51 3.77 -2.45 -9.57 0.31
5947 0.97 51.84 5946.49 2.38 -1.24 -8.24 0.31
6041 0.88 65.9 6040.48 1.42 -0.45 -6.95 0.26
6135 0.97 81.37 6134.47 0.81 -0.04 -5.51 0.28
6230 0.88 95.78 6229.46 0.55 0.01 -3.99 0.26
6325 0.88 115.47 6324.45 0.74 -0.38 -2.6 0.32
6359 1.05 133.71 6358.44 1 -0.7 -2.14 1.03
6390 1.23 179.4 6389.44 1.49 -1.23 -1.93 2.9
6422 2.46 187.5 6421.42 2.52 -2.26 -2.02 3.92
6453 4.31 199.8 6452.36 4.32 -4.01 -2.5 6.38
6485 6.33 206.48 6484.22 7.18 -6.72 -3.69 6.59
6517 7.82 207.89 6515.98 10.9 -10.23 -5.5 4.69
6547 9.84 209.29 6545.62 15.21 -14.27 -7.71 6.77
6579 12.22 211.76 6577.03 20.86 -19.53 -10.83 7.58
6609 14.24 216.68 6606.23 27.01 -25.19 -14.7 7.7
6640 16.08 220.9 6636.15 33.97 -31.49 -19.79 6.92
6671 18.02 223.71 6665.79 41.47 -38.21 -25.92 6.8
6702 20.83 224.76 6695.02 49.79 -45.59 -33.11 9.13
6734 23.74 225.47 6724.63 59.48 -54.15 -41.71 9.13
6766 26.89 225.82 6753.55 70.32 -63.71 -51.5 9.85
6797 29.44 226.52 6780.88 81.83 -73.84 -62.06 8.29
6828 32.61 226.87 6807.44 94.32 -84.79 -73.68 10.24
6859 36.12 226.87 6833.03 107.95 -96.76 -86.45 11.32
6891 39.73 225.47 6858.27 123.44 -110.38 -100.63 11.6
6922 42.71 224.41 6881.58 139.78 -124.84 -115.05 9.87
6953 45.44 224.76 6903.85 157.12 -140.2 -130.19



6985 48.69 226.17 6925.65 175.72 -156.62 -146.89 10.66
7017 50.71 227.93 6946.34 194.7 -173.24 -164.76 7.58
7049 52.38 228.63 6966.24 213.84 -189.92 -183.46 5.49
7080 54.93 228.28 6984.61 232.86 -206.48 -202.15 8.28
7110 55.81 228.28 7001.66 251.71 -222.9 -220.57 2.93
7141 56.51 228.98 7018.92 271.28 -239.92 -239.9 2.94
7173 57.66 227.93 7036.31 291.75 -257.74 -260 4.53
7205 59.41 225.82 7053.02 313.02 -276.4 -279.92 7.84
7237 61.26 223.36 7068.86 335.37 -296.2 -299.43 8.83
7268 63.19 220.9 7083.3 358.1 -316.54 -317.82 9.38
7300 64.16 220.19 7097.49 382.3 -338.34 -336.46 3.63
7332 64.25 218.44 7111.42 406.94 -360.63 -354.72 4.93
7363 65.21 217.03 7124.65 431.3 -382.8 -371.87 5.15
7394 66.18 215.27 7137.41 456.23 -405.61 -388.54 6.05
7425 67.41 212.46 7149.63 481.88 -429.27 -404.41 9.23
7457 68.82 210 7161.56 509.18 -454.65 -419.8 8.38
7487 70.4 207.19 7172.01 535.52 -479.34 -433.25 10.24
7520 71.89 204.37 7182.68 565.27 -507.46 -446.83 9.26
7552 72.95 201.91 7192.35 594.72 -535.51 -458.81 8.04
7583 74.18 199.45 7201.12 623.74 -563.33 -469.31 8.58
7615 74.53 197.34 7209.75 654.05 -592.56 -479.03 6.44
7646 75.76 194.88 7217.7 683.72 -621.35 -487.35 8.64
7676 77.87 192.42 7224.54 712.79 -649.73 -494.24 10.64
7708 80.07 190.66 7230.66 744.14 -680.5 -500.52 8.74
7724 80.68 189.61 7233.34 759.9 -696.03 -503.29 7.51
7807 84.02 187.7 7244.39 842.15 -777.34 -515.66 4.63
7838 85.75 187.52 7247.15 873.02 -807.94 -519.75 5.61
7871 88.37 186.7 7248.84 905.97 -840.64 -523.83 8.32
7903 90.8 185.76 7249.07 937.95 -872.45 -527.3 8.14
7929 90.34 185.88 7248.82 963.93 -898.31 -529.94 1.83
7967 90.62 184.33 7248.5 1001.87 -936.16 -533.32 4.14
7999 91.67 183.98 7247.86 1033.79 -968.07 -535.64 3.46
8031 91.93 183.28 7246.85 1065.68 -999.99 -537.66 2.33
8064 91.93 182.93 7245.74 1098.53 -1032.92 -539.45 1.06
8096 91.23 181.52 7244.86 1130.35 -1064.88 -540.69 4.92
8128 90.18 180.82 7244.47 1162.12 -1096.88 -541.35 3.94
8193 90.09 180.47 7244.31 1226.57 -1161.87 -542.08 0.56
8225 90.62 180.82 7244.11 1258.3 -1193.87 -542.44 1.98
8291 89.47 181.17 7244.06 1323.79 -1259.86 -543.58 1.82
8355 88.77 180.47 7245.04 1387.27 -1323.84 -544.5 1.55
8419 89.38 180.47 7246.08 1450.7 -1387.83 -545.02 0.95
8484 90.26 180.82 7246.28 1515.15 -1452.83 -545.76 1.46
8549 90.35 181.17 7245.94 1579.65 -1517.82 -546.88 0.56
8613 90.09 181.17 7245.69 1643.18 -1581.8 -548.19 0.41
8676 92.02 181.17 7244.53 1705.71 -1644.77 -549.48 3.06
8741 92.9 182.22 7241.74 1770.25 -1709.68 -551.4 2.11
8774 93.52 181.52 7239.89 1803 -1742.61 -552.47 2.83
8806 92.72 180.82 7238.15 1834.72 -1774.56 -553.13 3.32
8870 93.08 180.82 7234.91 1898.13 -1838.47 -554.04 0.56
8934 92.64 179.76 7231.72 1961.45 -1902.39 -554.36 1.79
8999 93.16 180.82 7228.43 2025.77 -1967.3 -554.69 1.81
9064 91.76 180.82 7225.64 2090.19 -2032.24 -555.62 2.15
9096 91.05 181.17 7224.86 2121.93 -2064.22 -556.18 2.47
9161 89.82 180.12 7224.36 2186.38 -2129.21 -556.91 2.49
9228 89.82 179.76 7224.57 2252.7 -2196.21 -556.84



9292 90.18 180.12 7224.57 2316.06 -2260.21 -556.77 0.8
9357 90.7 179.06 7224.07 2380.34 -2325.21 -556.31 1.82
9421 90.97 178.71 7223.14 2443.51 -2389.19 -555.06 0.69
9485 90.88 178.36 7222.11 2506.62 -2453.16 -553.43 0.56
9549 90.18 178.01 7221.52 2569.66 -2517.12 -551.4 1.22
9615 91.05 177.3 7220.81 2634.56 -2583.06 -548.7 1.7
9679 91.23 179.41 7219.53 2697.63 -2647.02 -546.86 3.31
9738 91.23 178.36 7218.27 2755.85 -2706 -545.71 1.78
9803 90.97 179.06 7217.02 2819.97 -2770.97 -544.25 1.15
9868 91.05 179.76 7215.87 2884.22 -2835.95 -543.58 1.08
9932 90.79 181.17 7214.85 2947.64 -2899.94 -544.1 2.24
9997 90.62 182.22 7214.05 3012.23 -2964.91 -546.02 1.64

10062 91.32 183.63 7212.95 3076.96 -3029.81 -549.34 2.42
10127 91.49 184.69 7211.35 3141.79 -3094.62 -554.05 1.65
10190 91.05 184.33 7209.96 3204.65 -3157.41 -559.01 0.9
10255 90.88 184.69 7208,86 3269.51 -3222,2 -564.12 0.61
10321 89.74 185.74 7208.5 3335.43 -3287.92 -570.12 2.35
10385 90.18 186.44 7208.55 3399.39 -3351.56 -576.9 1.29
10449 90.44 186.44 7208.2 3463.36 -3415.16 -584.08 0.41
10523 91.85 185.39 7206.72 3537.29 -3488.74 -591.71 2.38
10579 92.37 184.69 7204.66 3593.17 -3544.49 -596.62 1.56
10644 92.37 183.63 7201.97 3657.96 -3609.26 -601.33 1.63
10708 90.79 182.93 7200.21 3721.71 -3673.13 -604.99 2.7
10772 89.91 182.22 7199.82 3785.41 -3737.06 -607.87 1.77
10837 88.42 180.82 7200.77 3849.98 -3802.03 -609.59 3.15
10928 88.77 180.12 7203 3940.14 -3893 -610.34 0.86
10992 89.56 181.17 7203.93 4003.6 -3956.99 -611.06 2.05

TARGETS
Name MD TVD North East Grid East Grid North Latitude Longitude Shape

[ft] [ft] [ft] [ft] [srv ft] [srvft]
CWU 1227-06H TAR( 7175 -4379.32 -622.2 2597719 635221.8 40°03'27.9 109°21'51. point

WELLPATH COMPOSITION Ref Wellbore: CWU 1227-06H (AWB) Ref Welipath: CWU 1227-06H (AWB)_awp
Log Namel Start MD End MD Pos Unc Model

[ft] [ft]
8 3/4" Hole 20 10992 MTC (Collar, pre-2000)



RECEIVED: Jan. 15, 2013

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 U-01304 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1227-6H 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0817 FNL 0702 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

1 /22 /2012

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Compressor

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to install a
Caterpillar 3306 gas engine skid mounted mobile unit or equivalent,

with an associated small H2S treatment facility on the existing well pad.
The unit would be set on existing disturbance for a minimum of 1 year

and tie into the existing well. The purpose is to enhance production
with gas lift and safely incorporate the existence and treatment of H2S
with the treatment facility. The target formation is the Mesaverde and
initial start up would be upon approval of this sundry. Attached please

find the well pad location TOPO B and C, and H2S justification. An
updated site facility diagram will follow post installation. 

NAME (PLEASE PRINT) PHONE NUMBER 
 Vail Nazzaro 303 824-5590

TITLE
 Sr. Regulatory Assistant

SIGNATURE
 N/A

DATE
 1 /15 /2013

January 31, 2013

Sundry Number: 33821 API Well Number: 43047386720000Sundry Number: 33821 API Well Number: 43047386720000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING U-01304

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CHAPITAWELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1227-6H

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047386720000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURALBUTTES

4. LOCATION OF WELL COUNTY:
FOOTAGESAT SURFACE: UINTAH

0817 FNL 0702 FEL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NENE Section: 06 Township: 09.0S Range: 23.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/22/2012
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCATWELLDETERMINATION OTHER OTHER: Compressor

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to install a Accepted by the
Caterpillar 3306 gas engine skid mounted mobile unit or equivalent, Utah Division of

with an associated small H2S treatment facility on the existing well pad. Oil, Gas and Mining

The unit would be set on existing disturbance for a minimum of 1 year FOR RECORD ONLY
and tie into the existing well. The purpose is to enhance production January 31, 2013

with gas lift and safely incorporate the existence and treatment of H2S
with the treatment facility. The target formation is the Mesaverde and
initial start up would be upon approval of this sundry. Attached please

find the well pad location TOPO B and C, and H2S justification. An
updated site facility diagram will follow post installation.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Vail Nazzaro 303 824-5590 Sr. Regulatory Assistant

SIGNATURE DATE
N/A 1/15/2013

RECEIVED: Jan. 15,



RECEIVED: Jan. 15, 2013

Sundry Number: 33821 API Well Number: 43047386720000Sundry Number: 33821 API Well Number: 43047386720000

H2S Verification for Compressor Sundry

H2S in the surface gas gathering system is a result of bacterial contamination of the subsurface
formation by sulfate reducing bacteria. These bacteria produce gaseous H2S as a function of their
metabolism. Due to the fact that not all wells are contaminated with H25, this leads to fluctuations in
the concentration of this contaminate. Acute increases in H25 in the surface gas gathering systems are a
result of sour gas and the line temperature. These conditions cause H25 treating to become variable and
difficult to manage on a well to well basis.

Installing this facility has additional direct and indirect benefits. The reduction of H2S in the surface gas
will improve the operational safety by preventing exposure of the personnel from accidental releases. It
will also serve to reduce corrosion in surface piping and equipment thereby extending the lifeof the
pipe and will require less maintenance. Furthermore, it will eliminate the risk of unintentional release of
H2S into the atmosphere and decrease impacts to the air quality in the



RECEIVED: Jan. 15, 2013

Sundry Number: 33821 API Well Number: 43047386720000Sundry Number: 33821 API Well Number: 43047386720000
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RECEIVED: Jan. 15, 2013

Sundry Number: 33821 API Well Number: 43047386720000Sundry Number: 33821 API Well Number: 43047386720000
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PROPOSED LOCATION:
CWU #1227-06H

1

LEGEND: EOG RESOURCES, INC.
f DISPOSAL WELLS WATER WELLS N CWU #1227-06H
O PRODUCINGWELLS ABANDONED WELLS SECTION 6, T9S, R23E, S.L.B.&M.

SHUT IN WELLS TEMPORARILY ABANDONED 817' FNL 702'
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